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SECTION 00 11 13 

NOTICE TO BIDDERS 

WAUKESHA WATER UTILITY 
CITY OF WAUKESHA, WISCONSIN 

CONTRACT PACKAGE 6 

 
Sealed bids will be received for the construction of the Waukesha Water Utility, City of 
Waukesha, Wisconsin, Contract Package 6. 
 
The bids will be received by the Water Utility Commission at the Waukesha Water Utility 
Office, located at 115 Delafield Street, Waukesha, Wisconsin, 53187, on _____________, 
20__ at _____ A.M. Prevailing Time, at which time and place they will be publicly opened 
and read aloud. 
  
The Work comprises furnishing all labor, materials, equipment, supplies and services for the 
following: 
 
Approximately 11.27 miles of new 30-inch ductile iron pipe main (referred to as the “Return 
Flow Pipeline”) from the contract package interface with Contract Package 5 located on 
Small Road west of the intersection of Small Road and Westridge Drive in the City of New 
Berlin to the new Outfall Facilities at the Root River located at the southeast quadrant of the 
intersection of South 60th Street and West Oakwood Road in the City of Franklin. Work 
includes open cut construction of the new pipeline, steel casings via the jack and bore 
method, horizontal directional drilling, isolation valves, blow-off assemblies, air valves, 
fittings, cathodic protection, testing, traffic control, erosion and sedimentation control, 
obtaining applicable permits, traffic control, restoration of roadway, landscape, and other 
existing infrastructure, and all other appurtenant Work as shown and specified in the Contract 
Documents entitled Contract Package 6. 
 
Approximately 3,950 linear feet of new 18-inch fiberglass reinforced plastic (FRP) pipe 
(referred to as the “18-Inch Sanitary Sewer”) from the connection point located on 60th 
Street, just south of Ryan Road in the City of Franklin to the existing sewer collection system 
near the 60th Street Industrial Park Lift Station located on 60th Street, about 4,000 feet south 
of Ryan Road in the City of Franklin.  Work includes open cut construction of the new 
sanitary sewer (or approved alternative construction method), installation of concrete 
manholes, backfilling and compaction, upstream and downstream tie-in connections to the 
existing sewer system, bypass pumping, and abandonment of the 60th Street Industrial Park 
Lift Station.  Per Specification 01 29 00 Measurement and Payment, the Work for the 
pipeline installation portion of the contract is limited to only the Work that occurs starting 6 
inches below the invert of the adjacent Return Flow Pipeline, except for the manhole 
installation, which is fully included in this Work item.  
 
New Outfall Facilities at the Root River located at the southeast quadrant of the intersection 
of South 60th Street and West Oakwood Road in the City of Franklin and new outfall piping 
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to the Root River. Work includes site grading, construction of the reaeration structure, all 
structural and architectural work related to the building construction, electrical and controls, 
HVAC, sight lighting, asphalt drive paving, open cut construction of the new 30-inch 
discharge inverted siphon, outfall structure, including construction within the limits of the 
Root River, erosion and sediment control, final landscaping, obtaining applicable permits, 
and all other appurtenant Work as shown and specified in the Contract Documents entitled 
Contract Package 6. 
 
Any contract or contracts awarded under this Notice to Bidders are expected to be funded by 
the Environmental Protection Agency (EPA) Water Infrastructure Finance and Innovation 
Act (WIFIA) program and the Wisconsin Department of Natural Resources (WDNR) Safe 
Drinking Water Loan (SDWL) Program.  All federal regulations, policies, guidelines and 
requirements as they relate to the acceptance of federal funds for this project shall be 
complied by Bidders. Neither the EPA or State of Wisconsin nor any of its departments, 
agencies, or employees is or will be a party to this Notice to Bidders or any resulting 
contract.   
 
The procurement will be subject to the Federal Davis Bacon Act wage rules. All laborers and 
mechanics employed by contractors and subcontractors on projects shall be paid wages at 
rates not less than those prevailing on projects of a character similar in the locality as 
determined by the Secretary of Labor in accordance with subchapter IV of Chapter 31 of 
Title 40, United Stated Code.   
 
This procurement will be also subject to the loan recipient’s policy regarding the increased 
use of disadvantaged business enterprises (DBEs). DBEs are encouraged to submit Bids and 
proposals for this contract.  The loan recipient’s policy requires all bidders to undertake 
specified affirmative efforts and document the process with the required contract forms in 
Section 00 82 50, or provide a copy of their bid advertisement.  
 
Bidders are also required to comply with the President’s Executive Order No. 11246, as 
amended.  The requirements for bidders and contractors under this order are explained in 41 
CFR 60-4.  Bidders are also required to adhere to the requirements of the Use of American 
Iron and Steel Requirement in accordance with the Consolidated Appropriations Act, the 
Water Resources Reform and Development Act, and Wisconsin State Statutes.  
 
Bidders had to meet the pre-qualification requirements of the Great Lakes Water Supply 
Program. 
 
Each Bid must be accompanied by a certified or bank cashier's check on a solvent bank or 
trust company, drawn to the order of the Waukesha Water Utility, or an acceptable Bid Bond 
on the form attached, in an amount of not less than 5 percent of the total bid.  This sum is a 
guarantee that, if the Bid is accepted, a contract will be entered into and its performance 
properly secured. 
 
A mandatory pre-bid conference will be held on _____________, 20__ at ____ A.M. at the 
Waukesha Water Utility Office located at the address provided above.  Prospective Bidders 
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are required to attend this conference. Bids submitted by Bidders who have not attended the 
pre-bid conference will be returned unopened.  
 
The Bidding Documents, Contract Documents, Specifications, Drawings, and Addenda, if 
any, may be digitally downloaded beginning __________, 20___, from _________ for a non-
refundable fee of $____. Paper copies of the documents will not be available for purchase or 
examination. 
  
The Waukesha Water Utility reserves the right to reject any or all Bids or to waive any 
informalities and to accept the bid which it deems most favorable to the interests of the 
Waukesha Water Utility, after all bids have been examined and canvassed. 
 
The letting of the work described herein is subject to the provisions of Sec. 62.15, 66.0901, 
779.14, 779.15, Wisconsin Statues, and all other relevant provisions of federal, state, and 
local law.  
 
 Waukesha Water Utility 
     By:          
 
     Title:       
 
Dated:     

 

END OF SECTION 
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SECTION 00 21 13 

INSTRUCTIONS TO BIDDERS 

ARTICLE 1 DEFINED TERMS 

1.01 Terms used in these Instructions to Bidders will have the meanings indicated in the 
General Conditions and Supplementary Conditions.  Additional terms used in these 
Instructions to Bidders have the meanings indicated below which are applicable to both 
the singular and plural form thereof: 

A. Commission - Commission shall mean the Waukesha Water Utility Commission, 
Waukesha, Wisconsin.  

B. Issuing Office – Issuing office shall mean the office from which the Bidding 
Documents are to be issued and where the bidding procedures are to be 
administered. 

C. Great Water Alliance – Great Water Alliance shall mean Waukesha Water 
Utility’s program to transition the OWNER’s primary source of potable water 
supply from groundwater to Lake Michigan water consisting of a new water 
supply system and a new return flow system. 

Waukesha Water Utility is hereinafter called OWNER, and the Project has been designed 
by Greeley and Hansen LLC who is hereinafter called ENGINEER. Black & Veatch 
Corporation is hereinafter called RESIDENT PROJECT REPRESENTATIVE. 
 

ARTICLE 2 COPIES OF BIDDING DOCUMENTS 

2.01 Refer to the Notice to Bidders for information on how and where copies of the Bidding 
Documents may be obtained. 

2.02 Complete sets of Bidding Documents must be used in preparing Bids; neither OWNER 
nor ENGINEER assumes any responsibility for errors or misinterpretations resulting 
from the use of incomplete sets of Bidding Documents. 

2.03 OWNER and ENGINEER in making copies of Bidding Documents available do so 
only for the purpose of obtaining Bids for the Work and do not confer a license or grant 
for any other use. 

ARTICLE 3 QUALIFICATIONS OF BIDDERS 

3.01 Bidders had to meet the prequalification requirements of the Great Water Alliance. 

3.02 In evaluating Bids, OWNER will consider the qualifications of only those Bidders 
whose Bids are in compliance with the prescribed requirements. 
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3.03 The Bidder had to be present at the mandatory pre-bid conference as stipulated in the 
Notice to Bidders. 

3.04 Bidder is advised to carefully review those portions of the Bid Form requiring Bidder’s 
representations and certifications.  Bidders must complete and submit the Certification 
of Debarment, Certification of Nonsegregated Facilities, Non-discrimination in 
Employment, DBE Participation Certificate, and other Responsibility Matter forms 
included in the Bidding Documents. A Checklist is included in Article 13.16.  Failure 
to submit any required form shall be deemed incomplete bid package and the Bid shall 
be rejected by OWNER. 

ARTICLE 4 EXAMINATION OF BIDDING DOCUMENTS, SITE, AND OTHER 
  

4.01 Existing Site Conditions 

A. The Site is identified in the Bidding Documents. By definition, the Site includes 
rights-of-way, easements, and other lands furnished by OWNER for the use of the 
Contractor. Any additional lands required for temporary construction facilities, 
construction equipment, or storage of materials and equipment, and any access 
needed for such additional lands, are to be obtained and paid for by Contractor. 

B. Easements for permanent structures or permanent changes in existing facilities are 
to be obtained and paid for by OWNER unless otherwise required in the Bidding 
Documents. 

4.02 Subsurface and Physical Conditions 

A. The Supplementary Conditions identify: 

1. Those reports of explorations and tests of subsurface conditions at or 
contiguous to the Site that ENGINEER has used in preparing the Bidding 
Documents. 

2. Those drawings of physical conditions in or relating to existing surface and 
subsurface structures at or contiguous to the Site (except Underground 
Facilities) that ENGINEER has used in preparing the Bidding Documents. 

B. Copies of reports and drawings referenced in Paragraph 4.02.A of this Article will 
be made available by OWNER to any Bidder on request.  Those reports and 
drawings are not part of the Contract Documents, but the “technical data” 
contained therein upon which Bidder is entitled to rely as provided in Paragraph 
5.03 of the General Conditions has been identified and established in Paragraph 
SC-5.03 of the Supplementary Conditions.  Bidder is responsible for any 
interpretation or conclusion Bidder draws from any “technical data” or any other 
data, interpretations, opinions or information contained in such reports or shown 
or indicated in such drawings. 
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4.03 Underground Facilities 

A. Information and data shown or indicated in the Bidding Documents with respect 
to existing Underground Facilities at or contiguous to the Site is based upon 
information and data furnished to OWNER and ENGINEER by owners of such 
Underground Facilities, including OWNER, or others. 

4.04 Hazardous Environmental Condition 

A. The Supplementary Conditions identify those reports and drawings relating to a 
Hazardous Environmental Condition identified at the Site, if any, that 
ENGINEER has used in preparing the Bidding Documents. 

B. Copies of reports and drawings referenced in Paragraph 4.03.A of Article 4 will 
be made available by OWNER to any Bidder when requested.  Those reports and 
drawings are not part of the Contract Documents, but the “technical data” 
contained therein upon which Bidder is entitled to rely as provided in Paragraph 
5.06 of the General Conditions has been identified and established in Paragraph 
SC-5.06 of the Supplementary Conditions.  Bidder is responsible for any 
interpretation or conclusion Bidder draws from any “technical data” or any other 
data, interpretations, opinions, or information contained in such reports or shown 
or indicated in such drawings. 

4.05 Provisions concerning responsibilities for the adequacy of data furnished to prospective 
Bidders with respect to subsurface conditions, other physical conditions and 
Underground Facilities and possible changes in the Bidding Documents due to 
differing or unanticipated conditions appear in Paragraphs 5.03, 5.04, and 5.05 of the 
General Conditions.  Provisions concerning responsibilities for the adequacy of data 
furnished to prospective Bidders with respect to a Hazardous Environmental Condition 
at the Site, and possible changes in the Contract Documents due to any Hazardous 
Environmental Condition uncovered or revealed at the Site which was not shown or 
indicated or identified in the Contract Documents to be within the scope of the Work 
appear in Paragraph 5.06 of the General Conditions. 

4.06 On request, and to the extent OWNER has control over the Site, and schedule 
permitting, the OWNER will provide Bidder access to the Site to conduct, at their own 
expense, such examinations, investigations, explorations, tests, and studies as Bidder 
deems necessary for submission of a Bid.  Bidder to comply with all applicable Laws 
and Regulations regarding excavation and location of utilities, obtain all permits, and 
comply with all terms and conditions established by OWNER or by property owners 
or other entities controlling the Site with respect to schedule, access, existing 
operations, security, liability insurance, and applicable safety programs. 

4.07 Bidder to fill all holes and clean up and restore the Site to its former condition upon 
completion of such explorations, investigations, tests, and studies. 



 
Contract Package 6 
Great Water Alliance 
 

00 21 13-4 Instruction to Bidders 
Waukesha Water Utility 

 

ARTICLE 5 BIDDER’S REPRESENTATIONS 

5.01 Reference is made to Article 8 of the Supplementary Conditions for the identification 
of the general nature of other work that is to be performed at the Site by OWNER or 
others (such as utilities and other prime contractors) that relates to the Work for which 
a Bid is to be submitted.   Access to digital copies of Contract Documents (other than 
portions thereof related to price) for such other work will be made available to Bidders 
upon request. 

5.02 It is the responsibility of each Bidder before submitting a Bid to: 

A. Examine and carefully study the Bidding Documents, including any Addenda and 
the other related data identified in the Bidding Documents; 

B. Visit the Site and become familiar with and satisfy Bidder as to the general, local, 
and Site conditions that may affect cost, progress, and performance of the Work; 

C. Become familiar with and satisfy Bidder as to all federal, state, and local Laws 
and Regulations that may affect cost, progress, or performance of the Work; 

D. Carefully study all reports of explorations and tests of subsurface conditions at or 
contiguous to the Site and all drawings of physical conditions in or relating to 
existing surface or subsurface structures at or contiguous to the Site (except 
Underground Facilities) which have been identified in the Supplementary 
Conditions as provided in Paragraph 5.03 of the General Conditions, and carefully 
study all reports and drawings of a Hazardous Environmental Condition, if any, 
at the Site which have been identified in the Supplementary Conditions as 
provided in Paragraph 5.06 of the General Conditions; 

E. Obtain and carefully study (or assume responsibility for doing so) all 
examinations, investigations, explorations, tests, studies, and data concerning 
conditions (surface, subsurface, and Underground Facilities) at or contiguous to 
the Site which may affect cost, progress, or performance of the Work or which 
relate to any aspect of the means, methods, techniques, sequences, and procedures 
of construction to be employed by Bidder, including any specific means, methods, 
techniques, sequences, and procedures of construction expressly required by the 
Contract Documents, and safety precautions and programs incident thereto; 

F. Consider the information known to Bidder itself; information commonly known 
to contractors doing business in the locality of the Site; information and 
observations obtained from visits to the Site; the Bidding Documents; and the Site-
related reports and drawings identified in the Contract Documents, with respect to 
the effect of such information, observations, and documents on (1) the cost, 
progress, and performance of the Work; (2) the means, methods, techniques, 
sequences, and procedures of construction to be employed by Bidder; and (3) 
Bidder’s safety precautions and programs; 
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G. Agree at the time of submitting its Bid that no further examinations, 
investigations, explorations, tests, studies, or data are necessary for the 
determination of its Bid for performance of the Work at the price bid and within 
the times and in accordance with the other terms and conditions of the Bidding 
Documents; 

H. Become aware of the general nature of the work to be performed by OWNER and 
others at the Site that relates to the Work as indicated in the Bidding Documents; 

I. Correlate the information known to Bidder, information and observations 
obtained from visits to the Site, reports and drawings identified in the Contract 
Documents, and all additional examinations, investigations, explorations, tests, 
studies, and data with the Bidding Documents; 

J. Promptly give ENGINEER written notice of all conflicts, errors, ambiguities, or 
discrepancies that Bidder discovers in the Contract Documents and confirm that 
the written resolution thereof by ENGINEER is acceptable to Bidder, and 

K. Determine that the Bidding Documents are generally sufficient to indicate and 
convey understanding of all terms and conditions for the performance of the 
Work. 

5.03 The submission of a Bid will constitute an incontrovertible representation by Bidder 
that Bidder has complied with every requirement of this Article 5, that without 
exception the Bid is premised upon performing and furnishing the Work required by 
the Bidding Documents and applying any specific means, methods, techniques, 
sequences, and procedures of construction that may be shown or indicated or expressly 
required by the Bidding Documents, that Bidder has given ENGINEER written notice 
of all conflicts, errors, ambiguities, and discrepancies that Bidder has discovered in the 
Bidding Documents and the written resolutions thereof by ENGINEER are acceptable  
to Bidder, and that the Bidding Documents are generally sufficient to indicate and 
convey understanding of all terms and conditions for performing and furnishing the 
Work. 

ARTICLE 6 PRE-BID CONFERENCE 

6.01 A mandatory pre-bid conference will be held at the time, date, and place indicated in 
the Notice to Bidders.  

Representatives of OWNER, ENGINEER, and RESIDENT PROJECT 
REPRESENTATIVE will be present to discuss the Project.  Bidders are required to 
attend and encouraged to participate in the conference.  ENGINEER will transmit to 
all prospective Bidders of record, such Addenda as ENGINEER compiles as a result 
of the conference.  All questions shall be submitted in writing to be considered for 
response via addenda.  Oral statements made during the pre-bid conference are not to 
be relied upon and will not be binding or legally effective. 
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ARTICLE 7 INTERPRETATIONS AND ADDENDA 

7.01 No interpretation of the meaning of the Contract Documents will be made to any Bidder 
orally.  All questions about the meaning or intent of the Bidding Documents are to be 
directed to ENGINEER in writing to Greeley and Hansen LLC, 741 North Grand 
Avenue, Suite 308, Waukesha, Wisconsin 53186. Questions may also be emailed to 
crichardson@greeley-hansen.com. Interpretations or clarifications considered 
necessary by ENGINEER in response to such questions will be issued by Addenda 
which, if issued, will be sent to all parties recorded by ENGINEER as having received 
the Contract Documents, not later than five (5) days prior to the date fixed for the Bid 
opening.  Questions received less than eight (8) days prior to the date for opening of 
Bids may not be answered. 

7.02 Written clarifications or interpretations will be issued by Addenda not later than five 
(5) days before the bid opening date.  Only questions answered by formal written 
Addenda will be binding.  Oral and other interpretations or clarifications will be 
without legal effect. 

7.03 Addenda may be issued to clarify, correct, or change the Bidding Documents as 
deemed advisable by OWNER or ENGINEER. 

7.04 Failure of any Bidder to receive any addenda does not relieve said Bidder from any 
obligation under the Bid as submitted.  All addenda issued become part of the Contract 
Documents. Bidders are responsible for determining that they have received all 
addenda issued. 

ARTICLE 8 BID SECURITY 

8.01 Each Bid must be accompanied by Bid Security made payable to OWNER in an 
amount no less than five (5) percent of Bidder's total maximum bid computed price.  
The Bid Security shall be in the form of a certified or bank cashier's check or a Bid 
Bond, on the form attached, issued by a surety meeting the requirements of paragraphs 
6.01 of the General Conditions. 

8.02 The Bid security of the apparent Successful Bidder will be retained until such Bidder 
has executed the Contract Documents, furnished the required contract security and met 
the other conditions of the Notice of Award, whereupon the Bid security will be 
returned.  If the Successful Bidder fails to execute and deliver the Contract Documents 
and furnish the required contract security within fifteen (15) days after the Notice of 
Award, OWNER may annul the Notice of Award and the Bid security of that Bidder 
will be forfeited.  Such forfeiture shall be OWNER’s exclusive remedy if Bidder 
defaults. 

8.03 All bids shall remain open for ninety (90) days after the actual date of the opening of 
the Bids, but the OWNER may, at the OWNER’s sole discretion, release any Bid and 
return the Bid Security prior to that date. 
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8.04 Bid Security of other Bidders whom OWNER believes do not have a reasonable chance 
of receiving the award will be returned within seven days after the Bid opening. 

ARTICLE 9 CONTRACT TIMES 

9.01 The number of days within which, or the dates by which, the Work is to be (a) 
Substantially Completed and (b) also completed and ready for final payment are set 
forth in the Agreement. 

ARTICLE 10 LIQUIDATED DAMAGES 

10.01 Provisions for liquidated damages, if any, for failure to timely attain a Milestone, 
Substantial Completion, or completion of the Work in readiness for final payment, are 
set forth in the Agreement. 

ARTICLE 11 SUBSTITUTE AND "OR-EQUAL" ITEMS 

11.01 The Contract, if awarded, will be on the basis of materials and equipment specified or 
described in the Bidding Documents without consideration of possible substitute or 
"or-equal" items.  Whenever it is indicated in the Bidding Documents that a substitute 
or "or-equal" item of material or equipment may be furnished or used by 
CONTRACTOR if acceptable to ENGINEER, application for such acceptance will not 
be considered by ENGINEER until after the Effective Date of the Agreement.  The 
procedure for submission of any such application by CONTRACTOR and 
consideration by ENGINEER is set forth in the General Conditions and may be 
supplemented in the Supplemental Conditions 

ARTICLE 12 SUBCONTRACTORS, SUPPLIERS, AND OTHERS 

12.01 The CONTRACTOR will identify all Subcontractors in its Bid. Any addition to, 
deletion from, or other change to the list of Subcontractors identified in the 
CONTRACTOR’s Bid may not take place without the advance written approval of the 
OWNER. The OWNER reserves the right to approve or disapprove of any 
Subcontractor within five (5) days of being notified that the CONTRACTOR intends 
to enter into a subcontract. All Subcontractors will be bound by all applicable terms 
and conditions of the Contract between the OWNER and the CONTRACTOR. 

ARTICLE 13 PREPARATION OF BID 

13.01 All blanks on the Bid Form shall be completed by printing in black or blue ink or 
typewriter and the Bid signed.  Erasures or alterations shall be initialed in ink by the 
person signing the Bid Form. A Bid price shall be indicated for each Bid item, 
alternate, and unit price item listed therein. 
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13.02 If the Bid Form expressly indicates that submitting pricing on a specific alternate item 
is optional, and Bidder elects to not furnish pricing for such optional alternate item, 
then Bidder may enter the words “No Bid” or “Not Applicable.” 

13.03 A Bid which includes for any item a Bid Price that is abnormally low or high may be 
rejected as unbalanced. 

13.04 A conditional or qualified Bid will not be accepted. 

13.05 All names shall be printed in black or blue ink or with typewriter below signatures. 

13.06 A bid by a corporation shall be executed in the corporate name by the president or a 
vice-president or other corporate officer accompanied by evidence of authority to sign.  
The corporate seal must be affixed and attested by the secretary or an assistant 
secretary.  The corporate address and state of incorporation shall be shown below the 
signature. 

13.07 A bid by a partnership shall be executed in the partnership name and signed by a 
partner, whose title must appear under the signature, accompanied by evidence of 
authority to sign.  The official address of the partnership shall be shown below the 
signature. 

13.08 A bid by a limited liability company shall be executed in the name of the firm by a 
member and accompanied by evidence of authority to sign.  The state of formation of 
the firm and the official address of the firm must be shown below the signature. 

13.09 A bid by an individual shall show the Bidder’s name and official address. 

13.10 A bid by a joint venture shall be executed by each joint venturer in the manner indicated 
on the Bid form.  The official address of the joint venture must be shown below the 
signature. 

13.11 The bid shall contain an acknowledgment of receipt of all Addenda, the numbers of 
which shall be filled in on the Bid Form. 

13.12 Postal and e-mail addresses and telephone number for communications regarding the 
bid shall be shown. 

13.13 The bid shall contain evidence of Bidder’s authority and qualification to do business 
in the state where the Project is located, or Bidder shall covenant in writing to obtain 
such authority and qualification prior to award of the Contract and attach such covenant 
to the bid. Bidder’s state contractor license number, if any, shall also be shown on the 
Bid Form. 

13.14 Certification that the Bidder is not barred from public contracting due to bid-rigging or 
bid rotation convictions must accompany the bid. 
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13.15 All bids shall be signed in the presence of and be notarized by a Notary Public or other 
Officer authorized to administer oaths. 

13.16 Attached to the end of this Section is a checklist of items that must be submitted with 
the bid. 

ARTICLE 14 BASIS OF BID, EVALUATION OF BIDS 

14.01 Unit Cost Items 

A. Bidders shall include a separate price for each unit cost item described in the 
Bidding Documents and as provided for in the Bid Form. Unit cost items may be 
additive or deductive.  If the OWNER elects to add or remove a quantity of a unit 
cost item from the Contract, the amount will be added to or deleted from the 
contract amount after execution of the Agreement.  

14.02 Lump Sum 

A. Bidders shall submit a Bid on a lump sum basis as set forth in the Bid form. 

ARTICLE 15 SUBMITTAL OF BID 

15.01 A bid shall be received by the OWNER no later than the time and place indicated in 
the Notice to Bidders and shall be enclosed in an opaque sealed envelope, marked with 
Waukesha Water Utility, City of Waukesha, Wisconsin, Contract Package 6, the name 
and address of Bidder, and shall be accompanied by the Bid security and other required 
documents.  If the Bid is sent through the mail or other delivery system, the sealed 
envelope containing the Bid must be enclosed in a separate envelope plainly marked 
on the outside with the notation "BID ENCLOSED."  If the Bid is sent via United States 
Postal Service, the mailed bid shall be addressed to Waukesha Water Utility, 115 
Delafield Street, PO Box 1648, Waukesha, Wisconsin, 53187-1648. If the Bid is sent 
via services such as FedEx or United Parcel Service, the mailed bid shall be addressed 
to Waukesha Water Utility Office, located at 115 Delafield Street, Waukesha, 
Wisconsin, 53187.  Mailed Bids must be received no later than the time fixed for 
opening Bids. 

15.02 Bidders are cautioned that it is the responsibility of each individual Bidder to assure 
that their Bid is in the possession of the responsible official, or the designated alternate, 
prior to the stated time and at the place of the Bid Opening. Bids received after the date 
and time prescribed for the opening of Bids, or not submitted at the correct location or 
in the designated manner, will not be accepted and will be returned to the Bidder 
unopened. 

15.03 Each Bidder shall accompany their Bid with a sworn statement in writing that the 
Bidder had not directly or indirectly entered into an agreement, expressed or implied, 
with any other Bidder concerning the price or amount of such Bid or any Bids, the 
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limiting of the Bid or Bidders, the paying to anyone any money for promotion 
expenses, the parceling or farming out to any Bidder or Bidders or other persons of any 
party of the contract or any part of the subject matter of the Bid or of the profits thereof. 

15.04 OWNER is not responsible for bids delayed by mail or delivery services of any nature. 

ARTICLE 16 MODIFICATION AND WITHDRAWAL OF BID 

16.01 A Bid may be modified or withdrawn by an appropriate document duly executed in the 
manner that a Bid must be executed and delivered to the place where Bids are to be 
submitted prior to the scheduled date and time (or authorized postponement thereof) 
for the opening of Bids. 

16.02 If, within 24 hours after Bids are opened, any Bidder files a duly signed, written notice 
with OWNER and promptly thereafter demonstrates to the reasonable satisfaction of 
OWNER that there was a material and substantial mistake in the preparation of its Bid, 
that Bidder may withdraw its Bid and the Bid security will be returned.  Thereafter, 
that Bidder will be disqualified from further bidding on the Work to be provided under 
the Contract Documents. After the 24 hour period after Bids are opened, no Bid may 
be withdrawn for a period of ninety (90) days after the actual date of the opening of the 
Bids. 

16.03 Should there be reasons why the contract cannot be awarded within the specified 
period, the time may be extended by mutual agreement between the OWNER and the 
Bidder. 

ARTICLE 17 INDEMNIFICATION 

17.01 The Contractor will save, indemnify and hold harmless the OWNER against all claims, 
liability, judgments, costs, expenses, and attorney's fees of any kind whatsoever which 
may in any way come against the OWNER as a consequence of the granting of the 
Contract, or by reason of any act or omission of the Contractor or the Contractor's 
agents, employees, subcontractors, or assignees, arising out of the performance of the 
Contract. 

ARTICLE 18 OPENING OF BIDS 

18.01 The Bid opening is open to the public. The Bid Proposals shall be opened and read 
aloud by the OWNER. The successful Bidder shall be notified at the earliest possible 
date in writing by the OWNER following approval by the City of Waukesha Common 
Council. 

18.02 The OWNER reserves the right to reject any or all Bids or to waive any informalities 
and to accept the bid which it deems most favorable to the interests of the OWNER, 
after all bids have been examined and canvassed. 
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ARTICLE 19 BIDS TO REMAIN SUBJECT TO ACCEPTANCE 

19.01 All Bids will remain subject to acceptance for the period of time stated in the Bid Form, 
but OWNER may, in its sole discretion, release any Bid and return the Bid security 
prior to the end of this period. 

ARTICLE 20 AWARD OF CONTRACT 

20.01 The Contract will be awarded to the low, responsive, responsible Bidder. 

A. In evaluating Bids, OWNER will consider whether or not the Bids comply with 
the prescribed requirements, and such unit prices and other data, as may be 
requested in the Bid Form.  Responsive Bidders shall provide Bids for all 
requested unit or lump sum prices for each item set forth on the Bid Form.  Any 
Bid which contains blank items will be considered unresponsive. 

B. The term “low, responsive, responsible Bidder” as used herein shall mean the 
Bidder whose Bid is the lowest of those Bidders possessing the skill, ability and 
integrity necessary to the faithful performance of the Work and submits a Bid 
meeting all requirements. The OWNER reserves the right to reject any or all Bids 
or to waive any informalities and to accept the bid which it deems most favorable 
to the interests of the OWNER, after all bids have been examined and canvassed. 

C. The low Bid will be determined based on the Bidder’s total maximum bid price 
amount listed in the Bid Form. 

D. OWNER may conduct such investigations as OWNER deems necessary to assist 
in the evaluation of any Bid and to establish the responsibility, qualifications, and 
financial ability of Bidders, proposed Subcontractors, Suppliers, individuals or 
entities to perform the Work in accordance with the Contract Documents to 
OWNER’s satisfaction within the prescribed time. Bidder shall furnish to 
OWNER all such information and data for this purpose as OWNER may request. 
OWNER reserves the right to reject any Bid if the evidence submitted by, or 
investigation of, such Bidder fails to satisfy OWNER that such Bidder is properly 
qualified to carry out the obligations of the Contract Documents and to complete 
the work contemplated therein. 

E. More than one Bid for the same Work from an individual or entity under the same 
or different names will not be considered.  Reasonable grounds for believing that 
any Bidder has an interest in more than one Bid for the Work may be cause for 
disqualification of that Bidder and the rejection of all Bids in which that Bidder 
has an interest. 

F. In evaluating Bidders, OWNER will consider the qualifications of Bidders and 
may consider the qualifications and experience of proposed Subcontractors, 
Suppliers, and other individuals or entities proposed for those portions of the 
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Work for which the identity of Subcontractors, Suppliers, and other individuals or 
entities must be submitted as described in the Supplementary Conditions. 

G. OWNER may conduct such investigations as OWNER deems necessary to 
establish the responsibility, qualifications and financial ability of Bidders to 
perform the Work in accordance with the Contract Documents. 

 
20.02 The Contract will be awarded on the basis of material and equipment described in the 

Contract Documents without consideration of possible substitute or “or equal” items.  
Whenever it is indicated in the Contract Documents that a substitute or “or equal” item 
of material or equipment may be furnished or used by the Bidder, if acceptable to the 
ENGINEER, application for such acceptance will not be considered by the 
ENGINEER until after the “effective date of the Agreement.”  The procedure for 
submittal of any such application by the Bidder and consideration by the ENGINEER 
is set forth in Section 01 60 00 of the Contract Document. 

20.03 The award of the Contract is contingent upon the OWNER securing the requested loan 
from the Environmental Protection Agency (EPA) Water Infrastructure Finance and 
Innovation Act (WIFIA) program and the Wisconsin Department of Natural Resources 
(WDNR) Clean Water Fund Program (CWFP) within ninety (90) days of the Bid 
opening. 

20.04 If the Contract is to be awarded, after evaluation of the Bids, the OWNER will issue a 
letter to the Successful Bidder.  OWNER will give the Successful Bidder a Notice of 
Award within ninety (90) days after the actual date of the opening of the Bids.  All bids 
shall remain open for ninety (90) days after the actual date of the opening of the Bids, 
but the OWNER may, at the OWNER’s sole discretion, release any Bid and return the 
Bid Security prior to that date. 

ARTICLE 21 CONTRACT SECURITY AND INSURANCE 

21.01 Article 6 of the General Conditions, as may be modified by the Supplementary 
Conditions, sets forth OWNER's requirements as to Performance and Payment Bonds 
and insurance.  When the Successful Bidder delivers the executed Agreement to 
OWNER, it must be accompanied by such Bonds and proof of insurance. 

21.02 A Performance Bond and a Payment Bond, each in the amount of one hundred percent 
(100%) of the Contract Price, with a corporate surety approved by the OWNER will be 
required. 

21.03 Attorneys-in-fact who sign Payment Bonds and Performance Bonds must file with each 
Bond. 
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ARTICLE 22 SIGNING OF AGREEMENT 

22.01 When OWNER gives a Notice of Award to the Successful Bidder, it will be 
accompanied by the required number of unsigned counterparts of the Agreement with 
the other Contract Documents which are identified in the Agreement attached thereto.  
Within fifteen (15) days thereafter, Successful Bidder shall sign and deliver the 
required number of counterparts of the Agreement and attached documents to OWNER 
with the required Bonds and insurance.  Within thirty (30) days of the OWNER’s 
receipt of the CONTRACTOR’s signed agree thereafter, OWNER shall deliver one 
fully signed counterpart to Successful Bidder with a complete set of the Drawings.  

ARTICLE 23 SAFETY AND HEALTH REGULATIONS 

23.01 This project is subject to the Safety and Health Regulations (CFR 29, Part 1926 and all 
subsequent amendments) as promulgated by the U.S. Department of Labor on June 24, 
1974 and CFR 29, Part 1910, General Industry Safety and Health Regulations 
Identified as Applicable to Construction. 

23.02 The Successful Bidder shall comply with the Department of Labor Safety and Health 
Regulations for Construction promulgated under the Occupational Safety and Health 
Act of 1970 (PL-91-596) and under Section 107 of the Contract Work Hours and Safety 
Standards Act (PL-91-54). 

23.03 The Successful Bidder shall have a competent person or persons, as required under the 
Occupational Safety and Health Act, on the Site to inspect the work and to supervise 
the conformance of the Work with the regulations of the Act. 

ARTICLE 24 NONDISCRIMINATION IN EMPLOYMENT 

24.01 Contracts for Work under this Project will obligate the CONTRACTOR and 
Subcontractors to not discriminate in employment practices. 

24.02 The CONTRACTOR shall certify that the firm, partnership, corporation, or joint 
venture has a written sexual harassment policy defining sexual harassment as required 
in Section 111.321 Subchapter II Fair Employment of the Wisconsin State Statues. 

ARTICLE 25 SALES AND USE TAXES 

25.01 OWNER is exempt from payment of Wisconsin State Sales and Use Taxes on all 
materials and equipment to be incorporated into the Work (Exemption No. 2678).  Said 
taxes shall not be included in the Contract Price.  Refer to Paragraph SC-7.09 of the 
Supplementary Conditions for additional information. 

A. OWNER will furnish the required certificates of tax exemption to Contractor for 
use in the purchase of supplies and materials to be incorporated into the work.  
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ARTICLE 26 RETAINAGE 

26.01 Provisions concerning retainage and CONTRACTORS’ rights to deposit securities in 
lieu of retainage are set forth in the Agreement. 

ARTICLE 27 WISCONSIN DNR LOAN PROGRAM RELATED PROCUREMENT 
  

27.01 Bidders shall submit with their Bid a “Certificate of Publication” and/or adequate 
evidence of proof of publication including actual copy of the newspaper advertisement 
from the nation-wide newspaper.  Advertisement must run for one (1) consecutive day 
at least thirty (30) days prior to the Bid opening. 

27.02 Any contract entered into by the Loan recipient and any subagreement thereunder, shall 
provide that representatives of the WDNR and any other state, county, or local agencies 
will have access to the work whenever it is in preparation or progress and that the 
Bidder will provide proper facilities for such access and inspection.  Such contract or 
subagreement must also provide that the WDNR or any authorized representative shall 
have access to any books, documents, papers, and records of the contractor or 
subcontractor which are pertinent to the project for the purpose of making audit, 
examination, excerpts, and transcriptions thereof. 

27.03 All applicable laws, ordinances, and the rules and regulations of all authorities having 
jurisdiction over construction of the Project shall apply to the contract throughout. 

ARTICLE 28 WISCONSIN DNR LOAN PROGRAM RELATED TO AMERICAN IRON 
AND STEEL REQUIREMENTS  

28.01 The Bidder acknowledges to and for the benefit of Waukesha Water Utility and the 
State of Wisconsin that it understands the goods and services under this Agreement are 
being funded with monies made vailable by the WIFIA program and the SDWL 
program that have statutory requirements commonly known as “American Iron and 
Steel;” that requires all of the iron and steel products used in the project to be produced 
in the United States (“American Iron and Steel Requirement”) including iron and steel 
products provided by the Bidder pursuant to this Agreement. 

28.02 The Bidder hereby represents and warrants to and for the benefit of the OWNER and 
the State that (a) the Bidder has reviewed and understands the American Iron and Steel 
Requirement, (b) all of the iron and steel products used in the project will be and/or 
have been produced in the United States in a manner that complies with the American 
Iron and Steel Requirement, and (c) the Bidder will provide any further verified 
information, certification or assurance of compliance with this paragraph, or 
information necessary to support a waiver of the American Iron and Steel Requirement, 
as may be requested by the OWNER or the State. 
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28.03 Notwithstanding any other provision of this Agreement, any failure to comply with this 
paragraph by the Bidder shall permit the OWNER or State to recover as damages 
against the Bidder any loss, expense, or cost (including without limitation attorney’s 
fees) incurred by the OWNER or State resulting from any such failure (including 
without limitation any impairment or loss of funding, whether in whole or in part, from 
the State or any damages owed to the State by the OWNER). While the Bidder has no 
direct contractual privity with the State, as a lender to the OWNER for the funding of 
its project, the OWNER and the Bidder agree that the State is a third-party beneficiary 
and neither this paragraph (nor any other provision of this Agreement necessary to give 
this paragraph force or effect) shall be amended or waived without the prior written 
consent of the State. 

ARTICLE 29 WIFIA  
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WAUKESHA WATER UTILITY 

 
CONTRACT PACKAGE 6 

 
Bidder’s Checklist of Items to Assist with Bid Submittal 

 
1. Bid Security (Cashier's Check, Certified Check or Bid Bond):  5% of the Bid (Attach 

to last page of Bid Form - Section 00 41 00) 
 

2. Completed Bid Form Section - Section 00 41 00: 

a. All names filled in appropriate blanks. 
b. Acknowledge receipt of Addenda. 
c. Price Schedule filled out. 
d. List of Subcontractors. 
e. List of Project References. 
f. List of Proposed Suppliers. 
g. Bid Signed by Officers. 

 
3. Complete Certification of Debarment Section - Section 00 32 00 

 
4. Certification of Non-Segregated Facilities Section - Section 00 82 30 

 
5. Notice to Labor Unions or Other Organizations of Workers - Nondiscrimination in 

Employment – Section 00 82 40 
 

6. Disadvantaged Business Enterprise (DBE) Participation - Section 00 82 50 

a. If no subcontracts will be awarded, the Bidder submits page 7. 
b. Complete Data Sheet #1, Page 11 through Page 13 
c. Submit Certificate of Publication for 1 day at least 30 days prior to bid 

opening. Attach to page 15. 
d. If using a SBE, MBE and/or WBE, each subcontractor completes page 17.  

Make additional copies, as needed. 
e. If using a SBE, MBE and/or WBE, the Bidder completes page 19 and 21. 
f. If not using SBE, MBE and/or WBE, the Bidder submits page 23. 

 
 
 

END OF SECTION 
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SECTION 00 32 00 
 

CERTIFICATION OF DEBARMENT 
 

Certification Regarding 
Debarment, Suspension and Other Responsibility Matters  

The prospective participant to the best of its knowledge and belief that it and its principles:  

(a) Are not presently debarred, suspended, proposed for debarment, declared ineligible, 
or voluntarily excluded from covered transactions by any Federal department or 
agency;  

 
(b)  Have not within a three year period preceding this proposal been convicted of or 

had a civil judgment rendered against them for commission of fraud or a criminal 
offense in connection with obtaining, attempting to obtain, or performing a public 
(Federal, State or local) transaction or contract under a public transaction; violation 
of Federal or State antitrust statutes or commission of embezzlement, theft, forgery, 
bribery, falsification or destruction of records, making false statements, or receiving 
stolen property.  

 
(c)  Are not presently indicted for or otherwise criminally or civilly charged by a 

government entity (Federal, State or local) with commission of any of the offenses 
enumerated in paragraph (1) (b) of this certification; and  

 
(d)  Have not within a three-year period preceding this application/proposal had one or 

more public transactions (Federal, State or local) terminated for cause or default.  
 
I understand that a false statement on this certification may be grounds for rejection of this 

proposal or termination of the award. In addition, under 18 USC Sec. 1001, a false statement 

may result in fine of up to $10,000 or imprisonment for up to 5 years, or both.  

 
___________________________________________________________________________  
(Typed Name & Title of Authorized Representative)  

 
___________________________________________________________________________ 
(Signature of Authorized Representative)  (Date)  
 

        I am unable to certify the above statements. My explanation is attached.  
 
EPA FORM 5700-49 (11-88) 
 
 

END OF SECTION 
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SECTION 00 41 00 

BID FORM 

 
Proposal of __________________________________________________ (hereinafter called 
“Bidder”), organized and existing under the laws of the State of ________________ doing 
business as ________________________________________________________________ * 
to the Waukesha Water Utility, Waukesha, Wisconsin (hereinafter called “OWNER”). 
 
* Insert “an individual”, “a firm”, “a partnership”, “a corporation”, or “a joint venture” 
as applicable. 
 
In compliance with your Notice to Bidders, Bidder hereby proposes to perform all Work for 
the construction of the Contract Package 6 Project in strict accordance with the CONTRACT 
DOCUMENTS, within the time set forth herein, and at the prices stated below. 
 
Bidder hereby agrees to commence WORK under this contract on or before a date to be 
specified in the NOTICE TO PROCEED, to substantially and fully complete the PROJECT 
within the times specified in the AGREEMENT.  
 

ARTICLE 1 BID RECIPIENT AND BIDDER’S INFORMATION 

1.01 This Bid is submitted to the Waukesha Water Utility: 

1.02 The undersigned Bidder proposes and agrees, if this bid is accepted, to enter into an 
agreement with the OWNER in the form of the CONTRACT DOCUMENTS to 
perform and furnish all Work as specified or indicated in the CONTRACT 
DOCUMENTS for the prices and within the times indicated in this Bid and in 
accordance with the other terms and conditions of the CONTRACT 
DOCUMENTS. 

 
Date of Bid _______________________________________ 
 
Made by ___________________________________________________________________ 
 
Name of Bidder _____________________________________________________________ 
 (Individual, firm, partnership, corporation, or joint venture as case may be) 
 
Business Address of Bidder ____________________________________________________ 
 
Bidder's Telephone Number ____________________________________________________ 
 
Bidder's Fax Number _________________________________________________________ 
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Residence Address of Bidder (If an individual) _____________________________________ 

___________________________________________________________________________ 

 
(If Bidder is a firm, fill in the names and addresses of all partners in the following blanks) 
 
 Names of Partners Addresses of Partners 
 
____________________________________   ____________________________________ 
 
____________________________________   ____________________________________ 
 
____________________________________   ____________________________________ 
 
____________________________________   ____________________________________ 
 
(If Bidder is a corporation, fill in the following blanks): 
 
Organized under the laws of the State of ________________________________________ 
 
Name and Address of President _________________________________________________ 

___________________________________________________________________________ 

 
Name and Address of Vice President _____________________________________________ 

___________________________________________________________________________ 

 
Name and Address of Secretary _________________________________________________ 

___________________________________________________________________________ 

 
Name and Address of Treasurer _________________________________________________ 

___________________________________________________________________________ 

 
(If the Bidder is a joint venture, fill in the following blanks): 
 
Made by ___________________________________________________________________ 
 
Name of Bidder _____________________________________________________________ 
 (Individual firm or corporation as the case may be) 
 
Place of Business of Bidder ____________________________________________________ 
 
Made by ___________________________________________________________________ 
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Name of Bidder _____________________________________________________________ 
 (Individual firm or corporation as the case may be) 
 
Place of Business of Bidder ____________________________________________________ 
 
Made by ___________________________________________________________________ 
 
Name of Bidder _____________________________________________________________ 
 (Individual firm or corporation as the case may be) 
 
Place of Business of Bidder ____________________________________________________ 
 

(Each joint venture member must be listed whether 
individual, firm, partnership, corporation, or joint 
venture) 

ARTICLE 2 BIDDER’S ACKNOWLEDGEMENTS 

2.01 Bidder accepts all of the terms and conditions of the Notice to Bidders and 
Instructions to Bidders, including without limitation those dealing with the 
disposition of the Bid security.  This Bid will remain subject to acceptance for 90 
days after the Bid opening, or for such longer period of time that Bidder may agree 
to in writing upon request of OWNER. 

ARTICLE 3 BIDDER’S REPRESENTATIONS 

3.01 In submitting this Bid, Bidder represents, as set forth in the Agreement, that: 

A. BIDDER has examined and carefully studied the Bidding Documents, the other 
related data identified in the Bidding Documents, and the following Addenda, 
receipt of all which is hereby acknowledged: 

 Addendum No.   Dated  
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B. Bidder has visited the Site and become familiar with and is satisfied as to the 

general, local and Site conditions that may affect cost, progress, and performance of 
the Work. 

C. Bidder is familiar with and is satisfied as to all federal, state and local Laws and 
Regulations that may affect cost, progress, and performance of the Work. 

D. Bidder has carefully studied all reports of explorations and tests of subsurface 
conditions at or contiguous to the Site and all drawings of physical conditions in or 
relating to existing surface of subsurface structures at or contiguous to the Site 
(except Underground Facilities) which have been identified in the Supplementary 
Conditions as provided in paragraph 5.03 of the General Conditions.  Bidder 
accepts the determination set forth in paragraph SC-5.03 and SC-5.06 of the 
Supplementary Conditions of the extent of the "technical data" contained in such 
reports and drawings upon which BIDDER is entitled to rely as provided in 
paragraph 5.03 and 5.06 of the General Conditions.  BIDDER acknowledges that 
such reports and drawings are not Contract Documents and may not be complete 
for Bidder’s purposes.  BIDDER acknowledges that OWNER and ENGINEER do 
not assume responsibility for the accuracy or completeness of information and data 
shown or indicated in the Bidding Documents with respect to Underground 
Facilities at or contiguous to the site. 

E. Bidder has obtained and carefully studied (or assumes responsibility for having 
done so) all additional or supplementary examinations, investigations, explorations, 
tests, studies and data concerning conditions (surface, subsurface and Underground 
Facilities) at or contiguous to the Site or otherwise which may affect cost, progress, 
or performance of the Work or which relate to any aspect of the means, methods, 
techniques, sequences and procedures of construction to be employed by Bidder, 
including applying the specific means, methods, techniques, sequences, and 
procedures of construction expressly required by the Bidding Documents to be 
employed by Bidder, and safety precautions and programs incident thereto. 

F. Bidder has considered the information known to Bidder itself; information 
commonly known to contractors doing business in the locality of the Site; 
information and observations obtained from visits to the Site; the Bidding 
Documents; all additional examinations, investigations, explorations, tests, studies 
and data with the Bidding Documents, and any Site-related reports and drawings 
identified in the Bidding Documents, with respect to the effect of such information, 
observations, and documents on (1) the cost, progress, and performance of the 
Work; (2) the means, methods, techniques, sequences, and procedures of 
construction to be employed by Bidder; and (3) Bidder’s safety precautions and 
programs. 

G. Bidder does not consider that any additional examinations, investigations, 
explorations, tests, studies or data are necessary for the determination of this Bid 
for performance and furnishing of the Work at the price(s) bid and within the times 
and in accordance with the other terms and conditions of the Bidding Documents. 
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H. Bidder is aware of the general nature of work to be performed by OWNER and 
others at the Site that relates to the Work as indicated in the Bidding Documents. 

I. Bidder has given ENGINEER written notice of all conflicts, errors, ambiguities or 
discrepancies that Bidder has discovered in the Bidding Documents, and the written 
resolution thereof by ENGINEER is acceptable to Bidder. 

J. The Bidding Documents are generally sufficient to indicate and convey 
understanding of all terms and conditions for performance of the Work for which 
this Bid is submitted. 

K. Bidder is not in arrears to the OWNER, upon debt or contract; is not a defaulter, as 
surety or otherwise, upon any obligation to the OWNER; and has not been 
delinquent or unfaithful in any former contract with the OWNER. 

L. That no officer or employee or person whose salary is payable in whole or in part 
by the OWNER is, shall be or become interested, directly or indirectly, as a 
contracting party, partner, stockholder, surety or otherwise, in this Bid, or in the 
performance of the Contract, or in the supplies, materials, or equipment and Work 
or labor to which it relates, or in any portion of the profits thereof. 

M. All bids are based on named manufacturers for principal equipment items as listed 
in the Bid Form. 

N. That the Bidder 

__  Has  ) 
   ) Check applicable box 
__  Has not ) 

 
previously performed Work under the President's Executive Order No. 11246 as 
amended. 

 
O. Bidder further represents that this Bid is genuine and not made in the interest of or 

on behalf of any undisclosed individual or entity and is not submitted in conformity 
with any agreement or rules of any group, association, organization or corporation; 
Bidder has not directly or indirectly induced or solicited any other BIDDER to 
submit a false or sham Bid; Bidder has not solicited or induced any individual or 
entity to refrain from bidding; and Bidder has not sought by collusion to obtain for 
itself any advantage over any other Bidder or over OWNER. 
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ARTICLE 4 BIDDER’S CERTIFICATION 

 
4.01 By submission of the Bid, each Bidder certifies, and in the case of a joint bid each 

party thereto certifies as to their own organization, that in connection with the Bid: 

A. The prices in the Bid have been arrived at independently, without consultation, 
communication, or agreement, for the purpose of restricting competition, as to any 
matter relating to such prices with any other Bidder or with any competitor; 

B. Unless otherwise required by law, the prices which have been quoted in the bid 
have not knowingly been disclosed by the Bidder, prior to opening, directly or 
indirectly to any other Bidder or to any competitor; and 

C. No attempt has been made or will be made by the Bidder to induce any other 
person or firm to submit or not to submit a Bid for the purpose of restricting 
competition. 

D. Bidder has not engaged in corrupt, fraudulent, collusive, or coercive practices in 
competing for the Contract.  For the purposes of this paragraph: 

1. “corrupt practice” means the offering, giving, receiving, or soliciting of 
anything of value likely to influence the action of a public official in the 
bidding process; 

2. “fraudulent practice” means an intentional misrepresentation of facts made 
(a) to influence the bidding process to the detriment of OWNER, (b) to 
establish Bid prices at artificial non-competitive levels, or (c) to deprive 
OWNER of the benefits of free and open competition; 

3. “collusive practice” means a scheme or arrangement between two or more 
Bidders, with or without the knowledge of OWNER, a purpose of which is 
to establish Bid prices at artificial, non-competitive levels; and 

4. “coercive practice” means harming or threatening to harm, directly or 
indirectly, persons or their property to influence their participation in the 
bidding process or affect the e execution of the Contract. 

  
4.02 Each person signing the bid shall certify that: 

A. They are the person in the Bidder’s organization responsible within that 
organization for the decision as to the prices being Bid and that they have not 
participated, and will not participate, in any action contrary to Paragraph 4.01 
Subsection A through Subsection C above; or 
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B. They are not the person in the BIDDER’s organization responsible within that 
organization for the decision as to the prices being bid but that they have been 
authorized to act as agent for the persons responsible for such decision in certifying 
that such person have not participated, and will not participate, in any action 
contrary to Paragraph 4.01 Subsection A through Subsection C above, and as their 
agent shall so certify; that they have not participated, and will not participate, in 
any action contrary to Paragraph 4.01 Subsection A through Subsection C  above. 

 

ARTICLE 5 STATE LOAN CERTIFICATIONS 

Each person signing the Bid certifies to the following State Loan requirements: 
 
5.01 NON-DISCRIMINATION IN EMPLOYMENT 

A. The Bidder will comply with Title VI of the Civil Rights Act (P.L. 88-352), which 
provides that no person shall on the grounds of race, color, or national origin be 
excluded from participation in, be denied the benefits of, or be subjected to 
discrimination under any program or activity receiving federal financial assistance. 

B. The Bidder will comply with the Clean Water Act, Section 13 (P.L. 92-500), which 
provides that no person shall on the basis of sex be excluded from participation in, 
be denied the benefits of, or be subjected to discrimination under any program or 
activity receiving federal financial assistance. 

C. The Bidder will comply with the Age Discrimination Act (P.L. 94-135), which 
prohibits, with certain exceptions, discrimination on the basis of age in programs or 
activities receiving federal financial assistance. 

D. The Bidder will comply with Section 504 of the Rehabilitation Act (P.L. 93-112) 
Supplemented by Executive Orders 11914 and 11250, which provides that no 
otherwise qualified individual with a disability shall solely by reason of their 
disability, be excluded from participation in, be denied the benefits of, or be 
subjected to discrimination under any program or activity receiving federal 
financial assistance. 

E. The Bidder will comply with Equal Employment Opportunity Requirements, 
Executive Order 11246, which requires that a contractor under a federal or federally 
assisted construction project not discriminate in employment on the basis of race, 
color, religion, sex, or national origin. The Order requires contractors to take 
affirmative action to ensure that applicants are employed and that employees are 
treated during employment without regard to their race, color, religion, sex, or 
national origin. Further, it requires the contractor to post all mandatory equal 
opportunity notices and complete all required Department of Labor and Equal 
Opportunity Commission reporting forms.  Refer to Section 00 82 40 for Notice to 
Labor Unions or Other Organizations of Workers on Non-Discrimination in 
Employment. 
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5.02 DEBARMENT AND SUSPENSION REQUIREMENTS 

A. The Bidder will comply with Debarment and Suspension Requirements, Executive 
Order 12549, which requires recipients, contractors, and subcontractors to provide 
certifications that they will not knowingly enter into contracts with individuals or 
businesses which have been debarred or suspended from federal assistance 
programs. 

5.03 DISADVANTAGED BUSINESS ENTERPRISES 

A. The Bidder will comply with 40 CFR Part 33, Participation by Disadvantaged 
Business Enterprises in Procurement under Environmental Protection Agency 
(EPA) Financial Assistance Agreements. 

5.04 DRUG FREE WORKPLACE 

A. The Bidder will comply with the Drug-Free Workplace Act, (P.L. 100-690), which 
requires contractors and grantees to agree that they will provide a Drug-Free 
Workplace. The Bidder agrees that they operate a drug free environment and that 
drugs are not allowed in the workplace or satellite locations as well as Waukesha 
Water Utility project locations in accordance with s. 66.0903 (4), 2013 stats., or s. 
16.856 (2m), 2015 stats. 

5.05 PREVAILING WAGES 

A. The Bidder will comply with Section 513 of the Federal Water Pollution Control 
Act (33 USC 1372) or Section 1450(e) of the Safe Drinking Water Act (41 USC 
300j-9(e), as applicable, which requires that all laborers and mechanics employed 
by contractors and subcontractors on projects funded directly by or assisted in 
whole or in part by and through the Federal Government pursuant to this Act shall 
be paid wages at rates not less than those prevailing on projects of a character 
similar in the locality as determined by the Secretary of Labor in accordance with 
subchapter IV of chapter 31 of title 40, United States code. With respect to the 
labor standards specified in this section, the Secretary of Labor has the authority 
and functions set forth in Reorganization Plan Numbered 14 of 1950 (64 Stat. 1267; 
5 U.S.C. App.) and section 3145 of title 40, United States code.  

B. The US Department of Labor's website, 
https://www.dol.gov/whd/govcontracts/dbra.htm contains additional information.  

C. The Bidder will comply with the Federal Labor standards program laws, including, 
but not limited to the Davis Bacon Act, the Copeland Anti-Kickback Act, and the 
Contract Work Hours and Safety Standards Act.  The Copeland Anti-Kickback Act 
requires that workers be paid at least once a week, and without any deductions or 
rebates except permissible deductions. Permissible deductions include taxes, 
deductions the worker authorizes in writing, and those required by court processes. 
The Act also requires contractors to submit weekly payroll records and Statements 
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of Compliance to the contracting agency. Regulations, Part 3, requires contractors 
and subcontractors on construction projects covered by the Davis-Bacon Act to 
submit each week a "statement of compliance" certifying compliance with the 
Davis-Bacon Act requirements. This "statement of compliance" is usually referred 
to as the certified payroll. This Act applies to all contracts covered by the Davis-
Bacon Act. Violation of the Copeland Act is a felony and may result in termination 
of the contract or criminal prosecution by the U.S. Government, punishable by a 
fine of $5,000, 5 years in prison, or both. 

D. The Bidder will comply with the Contract Work Hours and Safety Standards Act 
(CWHSSA). This Act requires that workers receive "overtime" pay at a rate of one 
and one-half times their regular hourly pay after they have worked 40 hours in one 
week on the federally funded project. The CWHSSA does not apply to contracts of 
$100,000 or less, however; the Fair Labor Standards Act will apply and overtime 
provisions are applicable to all contracts covered by the Davis-Bacon Act.  
Violation of the CWHSSA makes the contractor liable for unpaid wages, liquidated 
damages of $10 per employee per day of violation, and, in cases of intentional 
violation, a fine and imprisonment or both. Violations may also result in 
termination of the contract. 

 
5.06 USE OF AMERICAN IRON AND STEEL 

A. The Bidder certifies that they have reviewed and understand the Use of American 
Iron and Steel requirements; that their Bids reflect their best, good faith efforts to 
identify domestic sources of iron and steel, where such American-made products 
were available on the schedule prescribed in the Bid solicitation; that all iron and 
steel products contained in their Bids will be and/or have been produced in the 
United States in a manner that complies with the Use of American Iron and Steel 
requirements, unless a waiver of the requirement is approved; that they will provide 
further verification, certification or assurance of compliance, or information 
necessary to support a waiver of the Use of American Iron and Steel requirements; 
and that they understand that any failure to comply with the Use of American Iron 
and Steel requirements shall permit the OWNER or State to recover as damages 
against the Bidder any loss, expense, or cost (including without limitation 
engineering or attorney’s fees) incurred by the OWNER or the State resulting from 
any such failure. 

5.07 COMPLIANCE WITH SAFETY REGULATIONS 

A. The Bidder is fully aware of and able to comply with all Local, State, and Federal 
Safety and other Laws, Codes, and Regulations applicable for the construction of 
the Project. 
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ARTICLE 6 BASIS OF BID 

Bidder will complete the Work in accordance with the Contract Documents for the following prices: 
 

CONTRACT ITEM UNIT 
ESTIMATED 
QUANTITY UNIT PRICE 

COMPUTED TOTAL PRICE 
FOR ITEM 

1 
Mobilization and Demobilization 
(4 Percent of Total Computed Price) LS 1 $                            . $                                             . 

2 Maintenance of Traffic LS 1 $                            . $                                           . 

3 Ductile Iron Return Flow Pipeline (Open Cut) 

 

3A 30-Inch, Common Fill LF 24,398 $                            . $                                           . 

3B 30-Inch, Select Fill LF 213 $                            . $                                           . 

3C 
30-Inch, Flowable Fill and Flowable Fill with 
Cement LF 27,768 $                            . $                                           . 

4 
36-Inch HDPE Return Flow Pipeline (Horizontal 
Directional Drilling) LF 6,247 $                            . $                            . 

5 
30-Inch Ductile Iron Return Flow Pipeline in Steel 
Casing (Jacking and Boring), Road LF 790 $                            . $                            . 

6 Butterfly Valves 

 

6A 30-Inch, Direct Buried EA 9 $                            . $                                           . 
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CONTRACT ITEM UNIT 
ESTIMATED 
QUANTITY UNIT PRICE 

COMPUTED TOTAL PRICE 
FOR ITEM 

6B 30-Inch, In Vault EA 5 $                            . $                                           . 

7 Air Valve Assemblies 

 

7A Type I EA 11 $                            . $                                           . 

7B Type II EA 8 $                            . $                                           . 

8 Blow-Off Assemblies EA 14 $                            . $                                           . 

9 Cathodic Protection LS 1 $                            . $                                           . 

10 Base Course TON 14,003 $                            . $                                           . 

11 Road Pavement 

 

11A Asphalt TON 3,563 $                            . $                                           . 

11B 9-Inch Concrete SY 697 $                            . $                                           . 

11C Mill and Overlay SY 4,314 $                            . $                                           . 

12 Final Pavement Markings LS 1 $                            . $                                           . 

13 Curb and Gutter LF 4,481 $                            . $                                           . 

14 Pedestrian Pavement 

 

14A Asphalt TON 2,503 $                            . $                                           . 
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CONTRACT ITEM UNIT 
ESTIMATED 
QUANTITY UNIT PRICE 

COMPUTED TOTAL PRICE 
FOR ITEM 

14B Concrete Sidewalk SY 1,441 $                            . $                                           . 

15 Driveway Pavement 

 

15A Asphalt TON 150 $                            . $                                           . 

15B Concrete SY 851 $                            . $                                           . 

16 Erosion and Sedimentation Control LS 1 $                            . $                                           . 

17 Landscape, Wetland, and Agricultural Restoration SY 12,761 $                            . $                                           . 

18 Outfall Facilities LS 1 $                            . $                                           . 

19 Process Control System Integration LS 1 $                            . $                                           . 

20 18-Inch Sanitary Sewer (Open Cut), Select Fill LF 3,907 $                            . $                                           . 

21 Sewer Manholes EA 20 $                            . $                                           . 

22 18-Inch Sanitary Sewer Connection to Existing System LS 1 $                            . $                                           . 

23 60th Street Lift Station Bypass Pumping LS 1 $                            . $                                           . 

24 60th Street Lift Station Demolition LS 1 $                            . $                                           . 

25 Additional Quantities 

 

25A Earth Excavation CY 1,000 $                            . $                                           . 
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CONTRACT ITEM UNIT 
ESTIMATED 
QUANTITY UNIT PRICE 

COMPUTED TOTAL PRICE 
FOR ITEM 

25B Rock Excavation CY 220 $                            . $                                           . 

25C Select Fill CY 220 $                            . $                                           . 

25D Flowable Fill and Flowable Fill with Cement CY 1,000 $                            . $                                           . 

25E Pipe Bedding CY 220 $                            . $                                           . 

25F Class D Concrete Encasement CY 1,000 $                            . $                                           . 

25G Geotextile Fabric SF 10,000 $                            . $                                           . 

25H Polystyrene Insulation SF 2,000 $                            . $                                           . 

25I Groundwater Barriers EA 10 $                            . $                                           . 

A Allowance Items 

 

A1 Disposal of Unforeseen Impacted Materials, Soil - - - $                                 100,000 

A2 
Disposal of Unforeseen Impacted Materials, 
Groundwater - - - $                                   50,000 

A3 
Unforeseen Landscape, Wetland, and 
Agricultural Restoration - - - $                                   20,000 
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TOTAL COMPUTED PRICE FOR CONTRACT PACKAGE 6:     

 

Amount in Words: 

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

 

Amount in Figures:   

___________________________________________________________________________ 
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BID ALTERNATE 
 
The Bidder may propose the bid alternate listed below. The Bidder understands that after a 
Contract is awarded, the OWNER may select the bid alternate.  The proposed prices for the 
bid alternate may or may not be considered in determination of the lowest bid.  If awarded 
the Contract, the Bidder agrees to furnish and install the bid alternate for the unit price 
indicated.  The Total Computed Price will then be adjusted accordingly.    
 
Bid Alternate No. 1 – 18-Inch Sanitary Sewer and Manholes (Alternate Construction Option)   
 
Provide 18-Inch Sanitary Sewer for Contract Item 19 using a construction method in lieu of 
open cut construction along a reach of the sewer with an estimated quantity of ___________ 
linear feet.  Furnish labor, materials, equipment, and services to provide the 18-Inch Sanitary 
Sewer complete in place as shown, specified, or directed. 
 
___________________________________________ dollars and _________________ cents. 
 
(Unit Price $ ____________ per lineal foot). 
 
If the alternate construction method results in an estimated quantity of Sewer Manholes other 
than that listed above, provide Sewer Manholes for Contract Item 20 with an estimated 
quantity of ___________ manholes.  Furnish labor, materials, equipment, and services to 
provide the Sewer Manholes complete in place as shown, specified, or directed.  
 
___________________________________________ dollars and _________________ cents. 
 
(Unit Price $ ____________ per manhole). 
 
Furnish a certificate with the Bid, signed and sealed by a Licensed Professional Engineer 
experienced in the alternate construction method and registered in the State of Wisconsin that 
certifies, that the Licensed Professional Engineer has evaluated and approved the 
CONTRACTOR’s proposed construction method and has prepared complete design 
calculations and working drawings for the 18-Inch Sanitary Sewer and Manholes, otherwise 
or not specifically shown on the Drawings or specified.  
 

1. Take responsibility for the design and adequacy of the 18-Inch Sanitary Sewer and 
Manhole installation details and methods otherwise or not specifically shown on the 
Drawings or specified.   

2. Assure the practicality and feasibility of the alternate construction method based on 
the available soil and subsurface data. Take responsibility for obtaining additional 
borings along the pipe alignment necessary to design the proposed installation.   

Describe in detail the proposed construction method in lieu of open cut construction along 
with the Bid, including the following if it differs from that shown or specified: 
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1. Alternate construction method. 

2. Estimated linear feet of pipe installation using the proposed construction method. 

3. Estimated linear feet of open cut construction.  

4. Pipe information, including material, size, wall thickness, pipe joints, fittings, 
appurtenances, and other pertinent information. Attest the pipe is suited for the 
intended duty, depth of burial, and proposed construction method. 

5. Grade and alignment. 

6. Upstream and downstream tie-in invert elevations. 

7. Number and location of manholes. 

8. Other information necessary for consideration of the alternate construction method, 
including other proposed changes to that shown or specified otherwise. 

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 
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___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

Design the 18-Inch Sanitary Sewer adhering to the following constraints:  
 

1. Design pipe with a minimum nominal pipeline size of 18 inches. 

2. Design pipe with a minimum slope of 0.3%. 

3. Do not provide inverted siphons. 

4. Metallic or concrete pipe material, even with a lining system, will not be allowed. 

5. Maintain pipeline alignment within the existing easement and right-of-way shown. 

6. Design pipe with a free discharge into the Ryan Creek Interceptor. 

7. Do not provide internal manhole drops in new or existing manholes. 

8. Design manholes at intervals not exceeding 500 linear feet. 

9. Adhere to established traffic control and access requirements shown, specified, or 
required by the authority having jurisdiction. 

 
UNIT PRICES AND MANUFACTURERS 
 
Unit Prices have been computed in accordance with paragraph 11.03 of the General 
Conditions. Bidder acknowledges that quantities are not guaranteed and final payment will be 
based on actual quantities determined as provided in the Contract Documents.  
 
The Bidder affirms that the bid is based on the manufacturers below whose names are circled. 
The award of the Contract will be based on the equipment circled below or written and no 
changes to the equipment manufacturers after award will be permitted unless consent is 
obtained from the ENGINEER.  
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EQUIPMENT ITEM BID MANUFACTURER 
(Circle one per specification section) 

Section 33 05 52 

Fiberglass Reinforced Plastic 

HOBAS Pipe USA 

Flowtite 

Section 33 05 53 

High Density Polyethylene Pipe 

Chevron Phillips Chemical Company LP, 
Performance Pipe 

JM Eagle, Inc. 

Section 33 05 55 

Ductile Iron Pipe 

AMERICAN 

McWane, Inc. 

United States Pipe and Foundry Company 

Section 33 05 57 

Polyvinyl Chloride Pipe 

Diamond Pipe 

JM Eagle, Inc. 

Northern Pipe Products, Inc. 

Section 40 05 20 

Gate Valves 

AMERICAN Flow Control 

Clow Valve Company 

Kennedy Valve Company 

Mueller Water Products, Inc. 

United States Pipe and Foundry Company 

Section 40 05 20 

Butterfly Valves 

DeZURIK, Inc. 

Kennedy Valve Company  

M&H Valve Company  

Mueller Water Products, Inc. 

Val-Matic Valve & Mfg. 

Section 46 51 53 

Cascade Aerator 

Jim Myers & Sons, Inc. (JMS) 

Smallberry Manufacturing 

Other: ___________________ 
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ARTICLE 7  TIME OF COMPLETION 

7.01 Bidder agrees that the Work will be substantially complete and will be completed 
and ready for final payment in accordance with Paragraph 15.06 of the General 
Conditions within the number of calendar days indicated in the Agreement. 

7.02 Bidder accepts the provisions of the Agreement as to liquidated damages in the 
event of failure to complete the Work within the times specified. 

ARTICLE 8 ATTACHMENTS TO THIS BID 

8.01 The following documents are submitted with and made a part of this Bid: 

A. Required Bid Security in the amount of five percent (5%) of the bid in the form of a 
certified check, a bank cashier's check, or a Bid Bond on the attached form.  The 
Bid Security will be retained or returned in accordance with Article 8 of the 
Instructions to Bidders; 

B. List of Proposed Subcontractors; 

C. Evidence of authority to do business in the state of Wisconsin; or a written 
covenant to obtain such license within the time for acceptance of Bids; 

D. Required Certifications; 

E. Evidence of Disadvantaged Business Enterprise (DBE) Participation; and 

F. Evidence of Notice to Labor Unions or Other Organizations of Workers – 
Nondiscrimination in Employment. 

ARTICLE 9 DEFINED TERMS 

9.01 The terms used in this Bid which are defined in the General Conditions or 
Instructions to Bidders will have the meanings indicated in the General Conditions 
or Instructions to Bidders. 
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ARTICLE 10 BID SUBMITTAL 

 
 Accompanying this Bid is a certified check, a bank cashier's check 
 
or a Bid Bond on the _________________________________________________________ 
 
__________________________________________________________________________ 
 (Name of Bank or Surety) 
 
of ________________________________________________________________________ 
 (City and State) 
 
for the sum of _______________________________________________________________ 
 
_______________________________________ Dollars ($ _________________________), 
 
which check shall become the property of the Waukesha Water Utility, or which bond shall 
become forthwith due and payable to the Waukesha Water Utility, if this Bid shall be 
accepted by the Waukesha Water Utility and the undersigned bidder shall fail to execute a 
contract with and to furnish the required Performance and Payment Bonds and insurance to 
the Waukesha Water Utility within 15 days after the date of a written notice by the Waukesha 
Water Utility to the undersigned bidder so to do. 
 
 
IN WITNESS WHEREOF, this Bid is hereby signed and sealed as of the date indicated. 
 
 Bidder: 
Date: ________________________ By: ________________________________________ 

 ________________________________________ 
 Printed name of signer 
 
 ________________________________________ 
 Title of signer 
 
Where Bidder is a Corporation, add: 
 
(SEAL) ATTEST: ___________________________________ 
 Secretary 
 

Where Bidder is a Joint Venture, each member of the Joint Venture must sign the 
Bid. 

 
The bid must be sworn to by the person signing the bid in one of the following forms: 
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(Form of affidavit where Bidder is an individual) 
 
 
STATE OF     ) 
     )  SS: 
COUNTY OF    ) 
 
_________________________________________________________________, being duly 
sworn, deposes and says:  That I am the person described in and who executed the foregoing 
Bid and that the several matters therein stated are in all respects true. 
 
 
 ________________________________________ 
 (Signature) 
 
 
 Subscribed and sworn to before me this __________________________________ 

day of _________________________, 20___. 

 
 ________________________________________ 
 
 Notary Public _______________________County 
 
(SEAL) My Commission expires: 
 
 ________________________________________ 
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(Form of affidavit where Bidder is a firm) 
 
 
STATE OF     ) 
     )  SS: 
COUNTY OF    ) 
 
___________________________________________________________, being duly sworn, 
 
deposes and says:  That I am a member of _________________________________________ 
 
___________________________________________________________________________ 
 
___________________________________________________________________________
the firm described in and which executed the foregoing Bid; that I duly subscribed the name 
of the firm thereunto on behalf of the firm; and that the several matters therein stated are in 
all respects true. 
 
 
 ________________________________________ 
 (Signature) 
 
 
 Subscribed and sworn to before me this __________________________________ 

day of _________________________, 20___. 

 
 ________________________________________ 
 
 Notary Public _______________________County 
 
(SEAL) My Commission expires: 
 
 ________________________________________ 
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(Form of affidavit where Bidder is a corporation) 
 
 
STATE OF     ) 
     )  SS: 
COUNTY OF    ) 
 
 
___________________________________ and ___________________________________ 
being  duly  sworn,  depose  and say:  That  we  reside in the  Cities of 
 
_______________________________________________________________________ and 
 
_______________________________________________________________, respectively; 
 
that we are the ___________________________________________________________ and 
 
_______________________________________________________________, respectively; 
 
of ________________________________________________________________________ 
the corporation described in and which executed the foregoing instrument; that we know the 
seal of the corporation; that the seal affixed to this instrument is such corporate seal and was 
so affixed by order of the Board of Directors of the corporation; that we signed our names 
thereto by like order; and that we have knowledge of the several matters therein stated and 
they are in all respects true. 
 
 
___________________________________ ___________________________________ 
 (Signature) (Signature)  
 
 
 Subscribed and sworn to before me this __________________________________ 

day of _________________________, 20___. 

 
 ________________________________________ 
 
 Notary Public _______________________County 
 
(SEAL) My Commission expires: 
 
 ________________________________________ 
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(Form of Affidavit where Bidder is a Joint Venture) 
 
 
STATE OF     ) 
     )  SS: 
COUNTY OF    ) 
 
 
 Name: ____________________________________________________________ 
 
 Firm: _____________________________________________________________ 
 
 
 Name: ____________________________________________________________ 
 
 Firm: _____________________________________________________________ 
 
 
 Name: ____________________________________________________________ 
 
 Firm: _____________________________________________________________ 
 
and 
 
 Name: ____________________________________________________________ 
 
 Firm: _____________________________________________________________ 
 
being duly sworn, depose and say:  That we are members of the joint venture described in 
and which executed the foregoing Bid; that we duly subscribed the names of the firms 
forming the joint venture thereunto on behalf of each firm and that the several matters therein 
stated are in all respects true. 
 
 ________________________________________ 
 (Signature) 
 
 ________________________________________ 
 (Signature) 
 
 ________________________________________ 
 (Signature) 
 
 ________________________________________ 
 (Signature) 
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 Subscribed and sworn to before me this __________________________________ 

day of _________________________, 20___. 

 
 ________________________________________ 
 
 Notary Public _______________________County 
 
(SEAL) My Commission expires: 
 
 ________________________________________ 
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SUBCONTRACTED WORK FORM 
 

1. Each subcontractor performing more than 2.5% of the Work must be listed.   
2. Changes to Subcontractors may not be made after this form is submitted. 

 
 

Subcontractor/Work Description Dollar Amount 

  

  

  

  

  

  

  

  

  

  

 
 
 

END OF SECTION 
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ATTACH BID SECURITY IN FORM OF A 

BANK CASHIER’S CHECK OR CERTIFIED 

CHECK TO THIS PAGE USING A PAPER CLIP 
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SECTION 00 43 00 

BID BOND 

KNOW ALL PERSONS BY THESE PRESENTS, that we, the undersigned, ____________ 
_____________________________________________________________ as Bidder, and 
_______________________________ as Surety, are hereby held and firmly bound unto 
Waukesha Water Utility as OWNER in the penal sum of 
______________________________________________ for the payment of which, well and 
truly to be made, we hereby jointly and severally bind ourselves, successors and assigns. 
Signed, this _________ day of ________________, 20____. The Condition of the above 
obligation is such that whereas the Bidder has submitted to the Waukesha Water Utility a 
certain BID, attached hereto and hereby made a part hereof to enter into a contract in writing, 
for _____________. 
 
NOW, THEREFORE, 
 
(a) If said Bid shall be rejected, or 

(b) If said BID shall be accepted and the Bidder shall execute and deliver a contract in 
the Form of Contract attached hereto (properly completed in accordance with said 
BID) and shall furnish a BOND for their performance of said contract, and for 
payment of all persons performing labor or furnishing materials in connection 
therewith, and shall in all other respects perform the agreement created by the 
acceptance of said BID, then this obligation shall be void, otherwise the same shall 
remain in force and effect; it being expressly understood and agreed that the liability 
of the Surety for any and all claims hereunder shall, in no event, exceed the penal 
amount of this obligation as herein stated. 

 
The Surety, for value received, hereby stipulates and agrees that the obligations of said 
Surety and its BOND shall be in no way impaired or affected by any extension of the time 
within which the OWNER may accept such bid; and said Surety does hereby waive notice of 
any such extension. 
 
IN WITNESS WHEREOF, the Bidder and the Surety have hereunto set their hands and seals, 
and such of them as are corporations have caused their corporate seals to be hereto affixed 
and these presents to be signed by their proper officers, the day and year first set forth above. 
 
 
______________________________ (L.S.) 
Bidder 
 
___________________________________ 
Surety 
 
By: ________________________________ 
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IMPORTANT-Surety companies executing BONDS must appear on the Treasury 
Department’s most current list (Circular 570 as amended) and be authorized to transact 
business in the state where the project is located. 
 
 
 

END OF SECTION 
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SECTION 00 51 00 

NOTICE OF AWARD 

 
 
To: ________________________ 

___________________________ 

___________________________ 

___________________________ 

___________________________ 

 
PROJECT Description:            . 
 

 The OWNER has considered the BID submitted by you for the above described 
WORK in response to its Notice to Bidders dated ________________________, 20___ and 
Instructions to Bidders. 

 You are hereby notified that your BID has been accepted for items in the total amount 
of $_____________. 

 You are required by the Instructions to Bidders to execute the Agreement and furnish 
the required CONTRACTOR’S Performance BOND, Payment BOND and certificates of 
insurance within fifteen (15) calendar days from the date of this Notice to you. 

 If you fail to execute said Agreement and to furnish said BONDS within fifteen (15) 
days from the date of this Notice, said OWNER will be entitled to consider all your rights 
arising out of the OWNER’S acceptance of your BID as abandoned and as a forfeiture of 
your BID BOND.  The OWNER will be entitled to such other rights as may be granted by 
law. 

 You are required to return an acknowledged copy of this NOTICE OF AWARD to 
the OWNER. 
 
 Dated this __________________________ day of _____________________, 20___. 
 
 WAUKESHA WATER UTILITY 
 WAUKESHA, WISCONSIN 

 
 By ____________________________________ 
                      (Owner Name) 
 
 Title___________________________________ 
               (Owner Title) 
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ACCEPTANCE OF NOTICE 

 
Receipt of the above NOTICE OF AWARD is hereby acknowledged, 

 
 
By ______________________________________________________________________  

(Name of Contractor) 
 
this the _______________________________ day of _______________________, 20___ 
 
By ___________________________________ 
                (Contractor Signature) 
 
Title _________________________________ 
                                          (Contractor Title) 
 
 
 
 

END OF SECTION 
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SECTION 00 52 00 

AGREEMENT 

 
THIS AGREEMENT is dated as of the _______________ day of ________________ in the 
year ________ by and between Waukesha Water Utility, Waukesha, Wisconsin (hereinafter 
called OWNER) and ____________________________ (hereinafter call CONTRACTOR). 
 
OWNER and CONTRACTOR, in consideration of the mutual covenants hereinafter set forth, 
agree as follows: 

ARTICLE 1 WORK 

1.01 General: 

A. The purpose of the Great Water Alliance (referred to as “Program”) is to transition 
the OWNER’s primary source of potable water supply from groundwater to Lake 
Michigan water. The Program consists of the following key components as further 
described in this Section: 

1. New Water Supply System: 

a. A new Oklahoma Pumping Station Suction Pipeline. 

b. A new Oklahoma Pumping Station. 

c. A new Water Supply Pipeline Sections I, II, and III (also commonly 
referred to as the “WSPL Sections I, II, and III”). 

d. A new Booster Pumping Station, Storage, and Chemical Facilities (also 
commonly referred to as the “BPS”). 

e. A new Booster Pumping Station Discharge Pipeline (also commonly 
referred to as the “BPS Discharge Pipeline”). 

f. A new Water Supply Control Building (also commonly referred to as 
the “WSCB”). 

2. New Return Flow System:  

a. A new Return Flow Pumping Station (also commonly referred to as the 
“RFPS”). 

b. A new Return Flow Pipeline (also commonly referred to as the 
“RFPL”), of which this Contract is a part. 

c. A new Reaeration Structure and Outfall. 

d. A new 18-Inch Gravity Sewer as part of the City of Franklin’s 
collection system. 
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1.02 The Program has been segmented into the following : 

 
a. Contract Package 1 – Oklahoma Pumping Station 

b. Contract Package 2 – RFPL, BPS Discharge Pipeline, WSPL Sections 
I, II, and III, and Oklahoma Pumping Station Suction Pipeline 

c. Contract Package 3 – Booster Pumping Station, Storage and Chemical 
Facilities 

d. Contract Package 4 – Return Flow Pumping Station 

e. Contract Package 5 – Return Flow Pipeline 

f. Contract Package 6 – Return Flow Pipeline, 18-Inch Sanitary Sewer, 
and Outfall Facilities 

1.03 The Work to be done under this Contract consists of the construction of the 
following: 

Approximately 11.27 miles of new 30-inch ductile iron pipe main (referred to as the 
“Return Flow Pipeline”) from the contract package interface with Contract Package 
5 located on Small Road west of the intersection of Small Road and Westridge Drive 
in the City of New Berlin to the new Outfall Facilities at the Root River located at 
the southeast quadrant of the intersection of South 60th Street and West Oakwood 
Road in the City of Franklin. Work includes open cut construction of the new 
pipeline, steel casings via the jack and bore method, horizontal directional drilling, 
isolation valves, blow-off assemblies, air valves, fittings, cathodic protection, 
testing, traffic control, erosion and sedimentation control, obtaining applicable 
permits, traffic control, restoration of roadway, landscape, and other existing 
infrastructure, and all other appurtenant Work as shown and specified in the Contract 
Documents entitled Contract Package 6. 
 
Approximately 3,950 linear feet of new 18-inch fiberglass reinforced plastic (FRP) 
pipe (referred to as the “18-Inch Sanitary Sewer”) from the connection point located 
on 60th Street, just south of Ryan Road in the City of Franklin to the existing sewer 
collection system near the 60th Street Industrial Park Lift Station located on 60th 
Street, about 4,000 feet south of Ryan Road in the City of Franklin.  Work includes 
open cut construction of the new sanitary sewer (or approved alternative 
construction method), installation of concrete manholes, backfilling and 
compaction, upstream and downstream tie-in connections to the existing sewer 
system, bypass pumping, and abandonment of the existing lift station.  Per 
Specification 01 29 00 Measurement and Payment, the Work for the pipeline 
installation portion of the contract is limited to only the Work that occurs starting 6 
inches below the invert of the adjacent Return Flow Pipeline, except for the manhole 
installation, which is fully included in this Work item.  
 
New Outfall Facilities at the Root River located at the southeast quadrant of the 
intersection of South 60th Street and West Oakwood Road in the City of Franklin 
and new outfall piping to the Root River. Work includes site grading, construction 
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of the reaeration structure, all structural and architectural work related to the 
building construction, electrical and controls, HVAC, sight lighting, asphalt drive 
paving, open cut construction of the new 30-inch discharge inverted siphon, outfall 
structure, including construction within the limits of the Root River, erosion and 
sediment control, final landscaping, obtaining applicable permits, and all other 
appurtenant Work as shown and specified in the Contract Documents entitled 
Contract Package 6. 

ARTICLE 2 THE PROJECT 

2.01 The Project for which the Work under the Contract Documents may be the whole or 
only a part is generally described as follows: 

A. 30-inch Return Flow Pipeline and appurtenances and connections to adjacent 
sections of the Return Flow Pipeline completed by others; 

B. 18-inch Gravity Sewer, appurtenances, connections to existing sewer system, 
abandonment of the existing lift station; 

C. Outfall Facilities, outfall piping to Root River, and appurtenances. 

ARTICLE 3 ENGINEER AND RESIDENT PROJECT REPRESENTATIVE 

3.01 The Project has been designed by Greeley and Hansen LLC who is hereinafter called 
ENGINEER. Black & Veatch Corporation is hereinafter called RESIDENT 
PROJECT REPRESENTATIVE. Greeley and Hansen LLC and Black & Veatch 
Corporation act as OWNER's representatives, assume all duties and responsibilities 
and have the rights and authority assigned to ENGINEER and RESIDENT 
PROJECT REPRESENTATIVE in the Contract Documents in connection with the 
completion of the Work in accordance with the Contract Documents. 

ARTICLE 4 CONTRACT TIMES 

4.01 Time of the Essence 

A. All time limits for Substantial Completion and completion and readiness for final 
payment as stated in the Contract Documents are of the essence of the Contract. 
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4.02 Days to Achieve Substantial Completion and Final Payment 

A. The Work will be substantially completed within 570 calendar days after the date 
when the Contract Times commence to run as provided in paragraph 4.01 of the 
General Conditions, and completed and ready for final payment in accordance with 
paragraph 15.06 of the General Conditions within 615 calendar days after the date 
when the Contract Times commence to run. 

4.03 Liquidated Damages 

A. CONTRACTOR and OWNER recognize that time is of the essence of this 
Agreement and that OWNER will suffer financial loss if the Work is not completed 
within the times specified in paragraph 4.02 above plus any extensions thereof 
allowed in accordance with Article 11 of the General Conditions.  They also 
recognize the delays, expense and difficulties involved in proving in a legal or 
arbitration proceeding the actual loss suffered by OWNER if the Work is not 
completed on time.  Accordingly, instead of requiring any such proof, OWNER and 
CONTRACTOR agree that as liquidated damages for delay (but not as a penalty) 
CONTRACTOR shall pay OWNER the amounts listed below. 

1. Three Thousand Seven Hundred dollars ($ 3,700.00) for each calendar day 
that expires after the time specified in paragraph 4.02 above for Substantial 
Completion until the Work is substantially complete.   

2. After Substantial Completion, if CONTRACTOR shall neglect, refuse or fail 
to complete the remaining Work within the Contract Time or any proper 
extension thereof granted by OWNER, CONTRACTOR shall pay OWNER 
Three Thousand Five Hundred dollars ($ 3,000.00) for each calendar day that 
expires after the time specified in paragraph 4.02 above for completion and 
readiness for final payment until the Work is completed and ready for final 
payment. 

3. If CONTRACTOR shall neglect, refuse or fail to complete the remaining 
Work by August 31, 2023, CONTRACTOR shall pay OWNER Four 
Thousand dollars ($ 4,000.00) for each calendar day that expires after August 
31, 2023. 

ARTICLE 5 CONTRACT PRICE 

5.01 OWNER shall pay CONTRACTOR for completion of the Work in accordance with 
the Contract Documents an amount in current funds equal to the sum of the amounts 
determined pursuant to paragraphs 5.01A: 

A. In  accordance with Article 5 of Section 00 41 00, for all Work, computed price for 
the Contract Package 6 of: 
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  ________________________________ $ ________________ 
    (In words)     (In figures) 
 

All specific cash allowances are included in the above price and have been computed 
in accordance with Article 5 of Section 00 41 00; 
 

B. For all Work, at the prices stated in Contractor’s Bid, attached hereto as an exhibit. 

ARTICLE 6 PAYMENT PROCEDURES 

6.01 Submittal and Processing of Payments 

A. CONTRACTOR shall submit Applications for Payment in accordance with Article 
15 of the General Conditions.  Applications for Payment will be processed by 
ENGINEER as provided in the General Conditions. 

6.02 Progress Payments; Retainage 

A. OWNER shall make progress payments on account of the Contract Price on the basis 
of CONTRACTOR's Applications for Payment, on or about the first day of each 
month during performance of the Work as provided in paragraphs 6.02.A.1 and 
6.02.A.2. below.  All such payments will be measured by the schedule of values 
established in paragraph 2.05.A of the General Conditions (and in the case of Unit 
Price Work based on the number of units completed) or, in the event there is no 
schedule of values, as provided in the General Requirements: 

1. Prior to Substantial Completion, OWNER will retain from progress payments, 
until payment is due under the terms and conditions governing final payments, 
amounts as follows: 

Retention of 10 percent of payments authorized until the Work is 50 percent 
completed. 

a. If the Work has been 50 percent completed as determined by 
RESIDENT PROJECT REPRESENTATIVE, and if the character and 
progress of the Work have been satisfactory to OWNER and 
ENGINEER, then as long as the character and progress of the Work 
remain satisfactory to OWNER and ENGINEER, the OWNER may 
suspend additional retainage withholding on the current Work, 
including accepted Work to date, and remaining estimates. 

b. Retainage will be 10 percent of the cost of materials and equipment that 
are not incorporated in the Work but are delivered, suitably stored, and 
accompanied by documentation satisfactory to OWNER as provided in 
Paragraph 15.01.B.1 of the General Conditions.  Stored materials and 
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equipment retainage will be released when the materials and equipment 
are incorporated in the Work. 

2. Upon Substantial Completion, OWNER may release a portion of the retainage 
to CONTRACTOR, retaining at all times an amount sufficient to cover the 
cost of the Work remaining to be completed.  

6.03 Final Payment 

A. Upon final completion and acceptance of the Work in accordance with paragraph 
15.06 of the General Conditions, OWNER shall pay the remainder of the Contract 
Price as recommended by ENGINEER as provided in said paragraph 15.06. 

ARTICLE 7 CONTRACTOR'S REPRESENTATIONS 

7.01 In order to induce OWNER to enter into this Agreement CONTRACTOR makes the 
following representations: 

A. CONTRACTOR has examined and carefully studied the Contract Documents and 
the other related data identified in the Bidding Documents. 

B. CONTRACTOR has visited the Site and become familiar with and is satisfied as to 
the general, local and Site conditions that may affect cost, progress, and performance 
of the Work. 

C. CONTRACTOR is familiar with and is satisfied as to all federal, state and local 
Laws and Regulations that may affect cost, progress, and performance of the Work. 

D. CONTRACTOR has carefully studied all:  (1) reports of explorations and tests of 
subsurface conditions at or contiguous to the Site and all drawings of physical 
conditions in or relating to existing surface or subsurface structures at or contiguous 
to the Site (except Underground Facilities) which have been identified in the 
Supplementary Conditions as provided in paragraph 5.03 of the General Conditions 
and (2) reports and drawings of a Hazardous Environmental Condition, if any, at the 
Site which has been identified in the Supplementary Conditions as provided in 
paragraph 5.06 of the General Conditions.  CONTRACTOR accepts the 
determination set forth in paragraph SC-5.03 of the Supplementary Conditions as to 
the extent of the "technical data" contained in such reports and drawings upon which 
CONTRACTOR is entitled to rely as provided in paragraph 5.03B of the General 
Conditions.  CONTRACTOR acknowledges that such reports and drawings are not 
Contract Documents and may not be complete for CONTRACTOR's purposes.  
CONTRACTOR acknowledges that OWNER and ENGINEER do not assume 
responsibility for the accuracy or completeness of information and data shown or 



 
Contract Package 6 
Great Water Alliance 
 

00 52 00-7 Agreement 
Waukesha Water Utility 

 

indicated in the Contract Documents with respect to Underground Facilities at or 
contiguous to the Site. 

E. CONTRACTOR has obtained and carefully studied (or assumes responsibility for 
having done so) all additional or supplementary examinations, investigations, 
explorations, tests, studies and data concerning conditions (surface, subsurface and 
Underground Facilities) at or contiguous to the Site which may affect cost, progress, 
or performance of the Work or which relate to any aspect of the means, methods, 
techniques, sequences and procedures of construction to be employed by 
CONTRACTOR, including applying the specific means, methods, techniques, 
sequences and procedures of construction, if any, expressly required by the Contract 
Documents to be employed by CONTRACTOR,  and safety precautions and 
programs incident thereto. 

F. CONTRACTOR  has considered the information known to CONTRACTOR itself; 
information commonly known to contractors doing business in the locality of the 
Site; information and observations obtained from visits to the Site; the Bidding 
Documents; and any Site-related reports and drawings identified in the Bidding 
Documents, with respect to the effect of such information, observations, and 
documents on (1) the cost, progress, and performance of the Work; (2) the means, 
methods, techniques, sequences, and procedures of construction to be employed by 
Bidder; and (3) CONTRACTOR’s safety precautions and programs. 

G. CONTRACTOR does not consider that any further examinations, investigations, 
explorations, tests, studies or data are necessary for the performance of the Work at 
the Contract Price, within the Contract Times and in accordance with the other terms 
and conditions of the Contract Documents. 

H. CONTRACTOR is aware of the general nature of work to be performed by OWNER 
and others at the Site that relates to the Work as indicated in the Contract Documents. 

I. CONTRACTOR has correlated the information known to CONTRACTOR, 
information and observations obtained from visits to the Site, reports and drawings 
identified in the Contract Documents and all additional examinations, investigations, 
explorations, tests, studies and data with the Contract Documents. 

J. CONTRACTOR has given ENGINEER written notice of all conflicts, errors, 
ambiguities or discrepancies that CONTRACTOR has discovered in the Contract 
Documents and the written resolution thereof by ENGINEER is acceptable to 
CONTRACTOR. 

K. The Contract Documents are generally sufficient to indicate and convey 
understanding of all terms and conditions for performance and furnishing of the 
Work. 
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ARTICLE 8 CONTRACT DOCUMENTS 

8.01 Contents 

A. The Contract Documents consist of the following: 

1. This Agreement (Section 00 52 00) 

2. Notice of Award (Section 00 51 00) 

3. Performance Bond (Section 00 61 13) 

4. Payment Bond (Section 00 61 16) 

5. General Conditions (Section 00 72 00) 

6. Supplementary Conditions (Section 00 73 00) 

7. Specifications bearing the title Contract Package 6 – Return Flow Pipeline, 
18-Inch Sanitary Sewer, and Outfall Facilities Volume I of II and Volume II 
of II 

8. Set of Contract Drawings bearing the title – Return Flow Pipeline, 18-Inch 
Sanitary Sewer, and Outfall Facilities 

9. Addenda (numbers _____ to _____, inclusive) 

10. Exhibits to this Agreement (enumerated as follows): 

a. Notice to Proceed (Section 00 55 00) 

b. CONTRACTOR's Bid (Section 00 41 00) 

c. Documentation submitted by CONTRACTOR prior to Notice of 
Award 

(1) Certification of Debarment (Section 00 32 00) 

(2) Certification of Non-Segregated Facilities (Section 00 82 30) 

(3) Notice to Labor Unions or Other Organizations of Workers 
Nondiscrimination in Employment (Section 00 82 40) 

(4) Disadvantaged Business Enterprise (DBE) Participation Forms 
(Section 00 82 50) 

11. The following which may be delivered or issued on or after the Effective Date 
of the Agreement and are not attached hereto: 

a. Written Amendments 

b. Work Change Directives 

c. Change Order(s) 

B. The documents listed in paragraphs 8.01.A are attached to this Agreement (except 
as expressly noted otherwise above). 
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C. There are no Contract Documents other than those listed above in this Article 8. 

D. The Contract Documents may only be amended, modified or supplemented as 
provided in Article 11 of the General Conditions. 

ARTICLE 9 MISCELLANEOUS 

9.01 Terms 

A. Terms used in this Agreement will have the meanings indicated in the General 
Conditions. 

9.02 Assignment of Contract 

A. No assignment by a party hereto of any rights under or interests in the Contract will 
be binding on another party hereto without the written consent of the party sought 
to be bound; and, specifically but without limitation, moneys that may become due 
and moneys that are due may not be assigned without such consent (except to the 
extent that the effect of this restriction may be limited by law), and unless 
specifically stated to the contrary in any written consent to an assignment, no 
assignment will release or discharge the assignor from any duty or responsibility 
under the Contract Documents. 

9.03 Successors and Assigns 

A. OWNER and CONTRACTOR each binds itself, its partners, successors, assigns and 
legal representatives to the other party hereto, its partners, successors, assigns and 
legal representatives in respect to all covenants, agreements and obligations 
contained in the Contract Documents. 

9.04 Severability 

A. Any provision or part of the Contract Documents held to be void or unenforceable 
under any Law or Regulation shall be deemed stricken, and all remaining provisions 
shall continue to be valid and binding upon OWNER and CONTRACTOR, who 
agree that the Contract Documents shall be reformed to replace such stricken 
provisions or part thereof with a valid and enforceable provision that comes as close 
as possible to expressing the intention of the stricken provision. 

 
IN WITNESS WHEREOF, OWNER and CONTRACTOR have signed this Agreement in 
duplicate.  One counterpart each has been delivered to OWNER, and CONTRACTOR.  All 
portions of the Contract Documents have been signed, or identified by OWNER and 
CONTRACTOR or on their behalf. 
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This Agreement will be effective on the date first above written. 
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CONTRACTOR: 

  

  

  

By:   

Title:   

 

Attest:   

Title:   

Address for Giving Notices: 

  

  

  

  

  

License No.   

 (Where applicable) 

Designated Representative: 

Name:   

Title:   

Address:   

  

  

Phone:   

Facsimile:   

 

 

 

 

 

 

OWNER: 

Waukesha Water Utility, Waukesha, 

Wisconsin  

 

  

By: Joseph J. Piatt 

Title: Commission President 

 

  

By: G. J. Zinda 

Title: Commission Secretary 

 

  

By: Daniel S. Duchniak, PE 

Title: General Manager 

 

To certify that Water Utility funds are 

available for payment of obligations that 

are attributable to the Water Utility’s 

portion of the work: 

 

  

By: Joseph Ciurro, CPA 

Title: Administrative Services Manager 

Provisions have been made to pay for the 

liability that will accrue under this 

Contract. 

  

By: Richard Abbott 

Title: City Finance Director 

Date: _____________________________ 
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Approve as to form and execution: 

  

  

  

By: Brian Running 

Title: City Attorney 

Date: _____________________________ 

 

Attest:   

Title:   

Address for Giving Notices: 

  

  

  

  

  

 

Designated Representative: 

Name:   

Title:   

Address:   

  

  

Phone:   

Facsimile:  

 

 

 
END OF SECTION 
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SECTION 00 55 00 

NOTICE TO PROCEED 

 
To: _____________________________ Date:         

________________________________ Project:         

________________________________  

________________________________  

________________________________  

________________________________  

 
You are hereby notified to commence Work in accordance with the Agreement dated 
__________________, 20___, on or before _____________________, 20__, and you are to 
have the Work Substantially Complete within 570 calendar days, and Finally Complete and 
ready for final payment in accordance with Paragraph 15.06 of the General Conditions within 
615 calendar days. 
 
The date of completion of all Work is therefore ____________________, 20__. 
 
Note: For the project to be considered Substantially Complete, all of the new pipeline 
and appurtenances must be tested, completely operational, and accepted by OWNER. 
 
 WAUKESHA WATER UTILITY 
       WAUKESHA, WISCONSIN 

 
       By         
 
       Title         
 
ACCEPTANCE OF NOTICE 
 
Receipt of the above NOTICE TO PROCEED 
is hereby acknowledged by ______________ 
 
____________________________________, 
 
this the ______________________ day of 
 
_____________________________, 20___ 
 
By _________________________________ 
 
Title _______________________________ 
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SECTION 00 61 13 

PERFORMANCE BOND 

 
 
KNOW ALL MEN BY THESE PRESENTS:  that 

 
___________________________________________________________________________ 

(Name of Corporation) 
 
___________________________________________________________________________ 

(Address of Corporation) 
 
a ________________________________________________ hereinafter called Principal and 
      (Corporation, Partnership, Firm, or Individual) 
 
___________________________________________________________________________ 

(Name of Surety) 
 
___________________________________________________________________________ 

(Address of Surety) 
 

hereinafter called Surety, are held and firmly bound unto Waukesha Water Utility, its office 
located at 115 Delafield Street, Waukesha, Wisconsin, 53187 
 
hereinafter called OWNER, in the penal sum of ____________________________________ 
 
____________________________________________ Dollars, $(_____________________) 
in lawful money of the United States, for the payment of which sum well and truly to be 
made, we bind ourselves, successors, and assigns, jointly and severally, firmly by these 
presents. 
 
THE CONDITION OF THIS OBLIGATION is such that whereas, the Principal entered into 
a certain contract with the OWNER, dated the ____________________________ day of 
__________________ 20__, a copy of which is hereto attached and made a part hereof for 
the construction of Contract Package 6. 
 
NOW, THEREFORE, if the Principal shall well, truly and faithfully perform its duties, all the 
undertakings, covenants, terms, conditions, and agreements of said contract during the 
original term thereof, and any extensions thereof which may be granted by the OWNER, with 
or without notice to the Surety and during the one year guaranty period, and if they shall 
satisfy all claims and demands incurred under such contract, and shall fully indemnify and 
save harmless the OWNER from all costs and damages which it may suffer by reason of 
failure to do so, and shall reimburse and repay the OWNER all outlay and expense which the 
OWNER may incur in making good any default, then this obligation shall be void; otherwise 
to remain in full force and effect. 
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PROVIDED, FURTHER, that the said Surety, for value received hereby stipulates and agrees 
that no change, extension of time, alteration or addition to the terms of the contract or to 
Work to be performed thereunder or the Contract Documents accompanying the same shall in 
any wise affect its obligation on this Bond, and it does hereby waive notice of any such 
change, extension of time, alteration or addition to the terms of the contract or to the Work or 
to the Contract Documents. 
 
PROVIDED, FURTHER, that no final settlement between the OWNER and the Contractor 
shall abridge the right of any beneficiary hereunder, whose claim may be unsatisfied. 
 
IN WITNESS WHEREOF, this instrument is executed in __________ counterparts, each one 
of which shall be deemed an original, this the __________ day of ________________ 20__. 
 
ATTEST: 
 
_________________________________ By: ________________________________ 
 
(SEAL) 
 
_________________________________ ____________________________________ 
 
_________________________________ ____________________________________ 
 
_________________________________ ____________________________________ 
 
 
ATTEST: 
 
________________________________ 
 
(SEAL) 
 
_________________________________ By: ________________________________ 
 
_________________________________ ____________________________________ 
 
_________________________________ ____________________________________ 
 
NOTE:  Date of BOND must not be prior to date of Contract. 
If CONTRACTOR is Partnership, all partners should execute BOND. 
 
IMPORTANT:  Surety companies executing BONDS must appear on the Treasury 
Department’s most current list (Circular 570 as amended) and be authorized to transact 
business in the state where the PROJECT is located. 
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SECTION 00 61 16 

PAYMENT BOND 

 
 
KNOW ALL MEN BY THESE PRESENTS:  that 

___________________________________________________________________________ 
(Name of Contractor) 

 
___________________________________________________________________________ 

(Address of Contractor) 
 
a ________________________________________________ hereinafter called Principal and 
      (Corporation, Partnership, or Individual) 
 
___________________________________________________________________________ 

(Name of Surety) 
 
___________________________________________________________________________ 

(Address of Surety) 
hereinafter called Surety, are held and firmly bound unto Waukesha Water Utility, its office 
located at 115 Delafield Street, Waukesha, Wisconsin 53187 
 
hereinafter called OWNER, in the penal sum of ____________________________________ 
 
____________________________________________ Dollars, $(_____________________) 
in lawful money of the United States, for the payment of which sum well and truly to be 
made, we bind ourselves, successors, and assigns, jointly and severally, firmly by these 
presents. 
 
THE CONDITION OF THIS OBLIGATION is such that whereas, the Principal entered into 
a certain contract with the OWNER, dated the ____________________________ day of 
__________________ 20__, a copy of which is hereto attached and made a part hereof for 
the construction of Contract Package 6. 
 
NOW, THEREFORE, if the Principal shall promptly make payment to all persons firms, 
subcontractors, and corporations furnishing materials for or performing labor in the 
prosecution of the Work provided for in such contract, and any authorized extension or 
modification thereof, including all amounts due for materials, lubricant, oil, gasoline, coal 
and coke, repairs on machinery, equipment and tools, consumed or used in connection with 
the construction of such Work, and all insurance premiums on said Work, and for all labor, 
performed in such Work whether by subcontractors or otherwise, then this obligation shall be 
void; otherwise to remain in full force and effect. 
 
PROVIDED, FURTHER, that the said Surety, for value received hereby stipulates and agrees 
that no change, extension of time, alteration or addition to the terms of the contract or to 
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Work to be performed thereunder the Contract Documents accompanying the same shall in 
any wise affect its obligation on this Bond, and it does hereby waive notice of any such 
change, extension of time, alteration or addition to the terms of the contract or to the Work or 
to the Contract Documents. 
 
PROVIDED, FURTHER, that no final settlement between the OWNER and the contractor 
shall abridge the right of any beneficiary hereunder, whose claim may be unsatisfied. 
 
IN WITNESS WHEREOF, this instrument is executed in __________ counterparts, each one 
of which shall be deemed an original, this the __________ day of ________________ 20__. 
 
ATTEST: 
 
________________________________ 
 
(SEAL) 
 
_________________________________ By: ________________________________ 
 
_________________________________ ____________________________________ 
 
_________________________________ ____________________________________ 
 
 
ATTEST: 
 
________________________________ 
 
(SEAL) 
 
_________________________________ By: ________________________________ 
 
_________________________________ ____________________________________ 
 
_________________________________ ____________________________________ 
 
NOTE:  Date of BOND must not be prior to date of Contract. 
If CONTRACTOR is Partnership, all partners should execute BOND. 
 
IMPORTANT:  Surety companies executing BONDS must appear on the Treasury 
Department’s most current list (Circular 570 as amended) and be authorized to transact 
business in the state where the PROJECT is located. 
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ARTICLE 1 – DEFINITIONS AND TERMINOLOGY 

1.01 Defined Terms 

A. Wherever used in the Bidding Requirements or Contract Documents, a term printed 
with initial capital letters, including the term’s singular and plural forms, will have the 
meaning indicated in the definitions below. In addition to terms specifically defined, 
terms with initial capital letters in the Contract Documents include references to 
identified articles and paragraphs, and the titles of other documents or forms. 

1. Addenda—Written or graphic instruments issued prior to the opening of Bids 
which clarify, correct, or change the Bidding Requirements or the proposed 
Contract Documents. 

2. Agreement—The written instrument, executed by Owner and Contractor, that sets 
forth the Contract Price and Contract Times, identifies the parties and the 
Engineer, and designates the specific items that are Contract Documents. 

3. Application for Payment—The form acceptable to Engineer which is to be used by 
Contractor during the course of the Work in requesting progress or final payments 
and which is to be accompanied by such supporting documentation as is required 
by the Contract Documents. 

4. Bid—The offer of a Bidder submitted on the prescribed form setting forth the 
prices for the Work to be performed. 

5. Bidder—An individual or entity that submits a Bid to Owner. 

6. Bidding Documents—The Bidding Requirements, the proposed Contract 
Documents, and all Addenda. 

7. Bidding Requirements—The advertisement or invitation to bid, Instructions to 
Bidders, Bid Bond or other Bid security, if any, the Bid Form, and the Bid with any 
attachments. 

8. Change Order—A document which is signed by Contractor and Owner and 
authorizes an addition, deletion, or revision in the Work or an adjustment in the 
Contract Price or the Contract Times, or other revision to the Contract, issued on 
or after the Effective Date of the Contract. 

9. Change Proposal—A written request by Contractor, duly submitted in compliance 
with the procedural requirements set forth herein, seeking an adjustment in 
Contract Price or Contract Times, or both; contesting an initial decision by 
Engineer concerning the requirements of the Contract Documents or the 
acceptability of Work under the Contract Documents; challenging a set-off against 
payments due; or seeking other relief with respect to the terms of the Contract. 

10. Claim—(a) A demand or assertion by Owner directly to Contractor, duly submitted 
in compliance with the procedural requirements set forth herein: seeking an 
adjustment of Contract Price or Contract Times, or both; contesting an initial 
decision by Engineer concerning the requirements of the Contract Documents or 
the acceptability of Work under the Contract Documents; contesting Engineer’s 
decision regarding a Change Proposal; seeking resolution of a contractual issue 
that Engineer has declined to address; or seeking other relief with respect to the 
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terms of the Contract; or (b) a demand or assertion by Contractor directly to 
Owner, duly submitted in compliance with the procedural requirements set forth 
herein, contesting Engineer’s decision regarding a Change Proposal; or seeking 
resolution of a contractual issue that Engineer has declined to address. A demand 
for money or services by a third party is not a Claim. 

11. Constituent of Concern—Asbestos, petroleum, radioactive materials, 
polychlorinated biphenyls (PCBs), hazardous waste, and any substance, product, 
waste, or other material of any nature whatsoever that is or becomes listed, 
regulated, or addressed pursuant to (a) the Comprehensive Environmental 
Response, Compensation and Liability Act, 42 U.S.C. §§9601 et seq. (“CERCLA”); (b) 
the Hazardous Materials Transportation Act, 49 U.S.C. §§5501 et seq.; (c) the 
Resource Conservation and Recovery Act, 42 U.S.C. §§6901 et seq. (“RCRA”); (d) 
the Toxic Substances Control Act, 15 U.S.C. §§2601 et seq.; (e) the Clean Water 
Act, 33 U.S.C. §§1251 et seq.; (f) the Clean Air Act, 42 U.S.C. §§7401 et seq.; or (g) 
any other federal, state, or local statute, law, rule, regulation, ordinance, 
resolution, code, order, or decree regulating, relating to, or imposing liability or 
standards of conduct concerning, any hazardous, toxic, or dangerous waste, 
substance, or material. 

12. Contract—The entire and integrated written contract between the Owner and 
Contractor concerning the Work. 

13. Contract Documents—Those items so designated in the Agreement, and which 
together comprise the Contract. 

14. Contract Price—The money that Owner has agreed to pay Contractor for 
completion of the Work in accordance with the Contract Documents. 

15. Contract Times—The number of days or the dates by which Contractor shall: (a) 
achieve Milestones, if any; (b) achieve Substantial Completion; and (c) complete 
the Work. 

16. Contractor—The individual or entity with which Owner has contracted for 
performance of the Work. 

17. Cost of the Work—See Paragraph 13.01 for definition. 

18. Drawings—The part of the Contract that graphically shows the scope, extent, and 
character of the Work to be performed by Contractor. 

19. Effective Date of the Contract—The date, indicated in the Agreement, on which 
the Contract becomes effective. 

20. Engineer—The individual or entity named as such in the Agreement. 

21. Field Order—A written order issued by Engineer which requires minor changes in 
the Work but does not change the Contract Price or the Contract Times. 

22. Hazardous Environmental Condition—The presence at the Site of Constituents of 
Concern in such quantities or circumstances that may present a danger to persons 
or property exposed thereto.  The presence at the Site of materials that are 
necessary for the execution of the Work, or that are to be incorporated in the 
Work, and that are controlled and contained pursuant to industry practices, Laws 
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and Regulations, and the requirements of the Contract, does not establish a 
Hazardous Environmental Condition. 

23. Laws and Regulations; Laws or Regulations—Any and all applicable laws, statutes, 
rules, regulations, ordinances, codes, and orders of any and all governmental 
bodies, agencies, authorities, and courts having jurisdiction. 

24. Liens—Charges, security interests, or encumbrances upon Contract-related funds, 
real property, or personal property. 

25. Milestone—A principal event in the performance of the Work that the Contract 
requires Contractor to achieve by an intermediate completion date or by a time 
prior to Substantial Completion of all the Work. 

26. Notice of Award—The written notice by Owner to a Bidder of Owner’s acceptance 
of the Bid. 

27. Notice to Proceed—A written notice by Owner to Contractor fixing the date on 
which the Contract Times will commence to run and on which Contractor shall 
start to perform the Work. 

28. Owner—The individual or entity with which Contractor has contracted regarding 
the Work, and which has agreed to pay Contractor for the performance of the 
Work, pursuant to the terms of the Contract. 

29. Progress Schedule—A schedule, prepared and maintained by Contractor, 
describing the sequence and duration of the activities comprising the Contractor’s 
plan to accomplish the Work within the Contract Times. 

30. Project—The total undertaking to be accomplished for Owner by engineers, 
contractors, and others, including planning, study, design, construction, testing, 
commissioning, and start-up, and of which the Work to be performed under the 
Contract Documents is a part. 

31. Project Manual—The written documents prepared for, or made available for, 
procuring and constructing the Work, including but not limited to the Bidding 
Documents or other construction procurement documents, geotechnical and 
existing conditions information, the Agreement, bond forms, General Conditions, 
Supplementary Conditions, and Specifications. The contents of the Project Manual 
may be bound in one or more volumes. 

32. Resident Project Representative—The authorized representative of Engineer 
assigned to assist Engineer at the Site. As used herein, the term Resident Project 
Representative or “RPR” includes any assistants or field staff of Resident Project 
Representative. 

33. Samples—Physical examples of materials, equipment, or workmanship that are 
representative of some portion of the Work and that establish the standards by 
which such portion of the Work will be judged. 

34. Schedule of Submittals—A schedule, prepared and maintained by Contractor, of 
required submittals and the time requirements for Engineer’s review of the 
submittals and the performance of related construction activities. 



EJCDC® C-700, Standard General Conditions of the Construction Contract. 
Copyright © 2013 National Society of Professional Engineers, American Council of Engineering Companies, 

and American Society of Civil Engineers.  All rights reserved.             Page 4 of 70 

35. Schedule of Values—A schedule, prepared and maintained by Contractor, 
allocating portions of the Contract Price to various portions of the Work and used 
as the basis for reviewing Contractor’s Applications for Payment. 

36. Shop Drawings—All drawings, diagrams, illustrations, schedules, and other data or 
information that are specifically prepared or assembled by or for Contractor and 
submitted by Contractor to illustrate some portion of the Work.  Shop Drawings, 
whether approved or not, are not Drawings and are not Contract Documents. 

37. Site—Lands or areas indicated in the Contract Documents as being furnished by 
Owner upon which the Work is to be performed, including rights-of-way and 
easements, and such other lands furnished by Owner which are designated for the 
use of Contractor. 

38. Specifications—The part of the Contract that consists of written requirements for 
materials, equipment, systems, standards, and workmanship as applied to the 
Work, and certain administrative requirements and procedural matters applicable 
to the Work. 

39. Subcontractor—An individual or entity having a direct contract with Contractor or 
with any other Subcontractor for the performance of a part of the Work. 

40. Substantial Completion—The time at which the Work (or a specified part thereof) 
has progressed to the point where, in the opinion of Engineer, the Work (or a 
specified part thereof) is sufficiently complete, in accordance with the Contract 
Documents, so that the Work (or a specified part thereof) can be utilized for the 
purposes for which it is intended. The terms “substantially complete” and 
“substantially completed” as applied to all or part of the Work refer to Substantial 
Completion thereof. 

41. Successful Bidder—The Bidder whose Bid the Owner accepts, and to which the 
Owner makes an award of contract, subject to stated conditions. 

42. Supplementary Conditions—The part of the Contract that amends or supplements 
these General Conditions. 

43. Supplier—A manufacturer, fabricator, supplier, distributor, materialman, or 
vendor having a direct contract with Contractor or with any Subcontractor to 
furnish materials or equipment to be incorporated in the Work by Contractor or a 
Subcontractor. 

44. Technical Data—Those items expressly identified as Technical Data in the 
Supplementary Conditions, with respect to either (a) subsurface conditions at the 
Site, or physical conditions relating to existing surface or subsurface structures at 
the Site (except Underground Facilities) or (b) Hazardous Environmental 
Conditions at the Site. If no such express identifications of Technical Data have 
been made with respect to conditions at the Site, then the data contained in 
boring logs, recorded measurements of subsurface water levels, laboratory test 
results, and other factual, objective information regarding conditions at the Site 
that are set forth in any geotechnical or environmental report prepared for the 
Project and made available to Contractor are hereby defined as Technical Data 
with respect to conditions at the Site under Paragraphs 5.03, 5.04, and 5.06. 
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45. Underground Facilities—All underground pipelines, conduits, ducts, cables, wires, 
manholes, vaults, tanks, tunnels, or other such facilities or attachments, and any 
encasements containing such facilities, including but not limited to those that 
convey electricity, gases, steam, liquid petroleum products, telephone or other 
communications, fiber optic transmissions, cable television, water, wastewater, 
storm water, other liquids or chemicals, or traffic or other control systems. 

46. Unit Price Work—Work to be paid for on the basis of unit prices. 

47. Work—The entire construction or the various separately identifiable parts thereof 
required to be provided under the Contract Documents. Work includes and is the 
result of performing or providing all labor, services, and documentation necessary 
to produce such construction; furnishing, installing, and incorporating all materials 
and equipment into such construction; and may include related services such as 
testing, start-up, and commissioning, all as required by the Contract Documents. 

48. Work Change Directive—A written directive to Contractor issued on or after the 
Effective Date of the Contract, signed by Owner and recommended by Engineer, 
ordering an addition, deletion, or revision in the Work. 

1.02 Terminology 

A. The words and terms discussed in the following paragraphs are not defined but, when 
used in the Bidding Requirements or Contract Documents, have the indicated meaning. 

B. Intent of Certain Terms or Adjectives: 

1. The Contract Documents include the terms “as allowed,” “as approved,” “as 
ordered,” “as directed” or terms of like effect or import to authorize an exercise of 
professional judgment by Engineer. In addition, the adjectives “reasonable,” 
“suitable,” “acceptable,” “proper,” “satisfactory,” or adjectives of like effect or 
import are used to describe an action or determination of Engineer as to the 
Work. It is intended that such exercise of professional judgment, action, or 
determination will be solely to evaluate, in general, the Work for compliance with 
the information in the Contract Documents and with the design concept of the 
Project as a functioning whole as shown or indicated in the Contract Documents 
(unless there is a specific statement indicating otherwise). The use of any such 
term or adjective is not intended to and shall not be effective to assign to Engineer 
any duty or authority to supervise or direct the performance of the Work, or any 
duty or authority to undertake responsibility contrary to the provisions of Article 
10 or any other provision of the Contract Documents. 

C. Day: 

1. The word “day” means a calendar day of 24 hours measured from midnight to the 
next midnight. 

D. Defective: 

1. The word “defective,” when modifying the word “Work,” refers to Work that is 
unsatisfactory, faulty, or deficient in that it: 

a. does not conform to the Contract Documents; or 
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b. does not meet the requirements of any applicable inspection, reference 
standard, test, or approval referred to in the Contract Documents; or 

c. has been damaged prior to Engineer’s recommendation of final payment 
(unless responsibility for the protection thereof has been assumed by Owner 
at Substantial Completion in accordance with Paragraph 15.03 or 15.04). 

E. Furnish, Install, Perform, Provide: 

1. The word “furnish,” when used in connection with services, materials, or 
equipment, shall mean to supply and deliver said services, materials, or equipment 
to the Site (or some other specified location) ready for use or installation and in 
usable or operable condition. 

2. The word “install,” when used in connection with services, materials, or 
equipment, shall mean to put into use or place in final position said services, 
materials, or equipment complete and ready for intended use. 

3. The words “perform” or “provide,” when used in connection with services, 
materials, or equipment, shall mean to furnish and install said services, materials, 
or equipment complete and ready for intended use. 

4. If the Contract Documents establish an obligation of Contractor with respect to 
specific services, materials, or equipment, but do not expressly use any of the four 
words “furnish,” “install,” “perform,” or “provide,” then Contractor shall furnish 
and install said services, materials, or equipment complete and ready for intended 
use. 

F. Unless stated otherwise in the Contract Documents, words or phrases that have a well-
known technical or construction industry or trade meaning are used in the Contract 
Documents in accordance with such recognized meaning. 

ARTICLE 2 – PRELIMINARY MATTERS 

2.01 Delivery of Bonds and Evidence of Insurance 

A. Bonds: When Contractor delivers the executed counterparts of the Agreement to 
Owner, Contractor shall also deliver to Owner such bonds as Contractor may be 
required to furnish. 

B. Evidence of Contractor’s Insurance: When Contractor delivers the executed 
counterparts of the Agreement to Owner, Contractor shall also deliver to Owner, with 
copies to each named insured and additional insured (as identified in the 
Supplementary Conditions or elsewhere in the Contract), the certificates and other 
evidence of insurance required to be provided by Contractor in accordance with Article 
6. 

C. Evidence of Owner’s Insurance: After receipt of the executed counterparts of the 
Agreement and all required bonds and insurance documentation, Owner shall promptly 
deliver to Contractor, with copies to each named insured and additional insured (as 
identified in the Supplementary Conditions or otherwise), the certificates and other 
evidence of insurance required to be provided by Owner under Article 6. 
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2.02 Copies of Documents 

A. Owner shall furnish to Contractor four printed copies of the Contract (including one 
fully executed counterpart of the Agreement), and one copy in electronic portable 
document format (PDF). Additional printed copies will be furnished upon request at the 
cost of reproduction. 

B. Owner shall maintain and safeguard at least one original printed record version of the 
Contract, including Drawings and Specifications signed and sealed by Engineer and 
other design professionals.  Owner shall make such original printed record version of 
the Contract available to Contractor for review. Owner may delegate the 
responsibilities under this provision to Engineer. 

2.03   Before Starting Construction 

A. Preliminary Schedules: Within 10 days after the Effective Date of the Contract (or as 
otherwise specifically required by the Contract Documents), Contractor shall submit to 
Engineer for timely review: 

1. a preliminary Progress Schedule indicating the times (numbers of days or dates) 
for starting and completing the various stages of the Work, including any 
Milestones specified in the Contract; 

2. a preliminary Schedule of Submittals; and 

3. a preliminary Schedule of Values for all of the Work which includes quantities and 
prices of items which when added together equal the Contract Price and 
subdivides the Work into component parts in sufficient detail to serve as the basis 
for progress payments during performance of the Work. Such prices will include an 
appropriate amount of overhead and profit applicable to each item of Work. 

2.04 Preconstruction Conference; Designation of Authorized Representatives 

A. Before any Work at the Site is started, a conference attended by Owner, Contractor, 
Engineer, and others as appropriate will be held to establish a working understanding 
among the parties as to the Work and to discuss the schedules referred to in Paragraph 
2.03.A, procedures for handling Shop Drawings, Samples, and other submittals, 
processing Applications for Payment, electronic or digital transmittals, and maintaining 
required records. 

B. At this conference Owner and Contractor each shall designate, in writing, a specific 
individual to act as its authorized representative with respect to the services and 
responsibilities under the Contract.  Such individuals shall have the authority to 
transmit and receive information, render decisions relative to the Contract, and 
otherwise act on behalf of each respective party. 

2.05 Initial Acceptance of Schedules 

A. At least 10 days before submission of the first Application for Payment a conference, 
attended by Contractor, Engineer, and others as appropriate, will be held to review for 
acceptability to Engineer as provided below the schedules submitted in accordance 
with Paragraph 2.03.A. Contractor shall have an additional 10 days to make corrections 
and adjustments and to complete and resubmit the schedules. No progress payment 
shall be made to Contractor until acceptable schedules are submitted to Engineer. 
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1. The Progress Schedule will be acceptable to Engineer if it provides an orderly 
progression of the Work to completion within the Contract Times. Such 
acceptance will not impose on Engineer responsibility for the Progress Schedule, 
for sequencing, scheduling, or progress of the Work, nor interfere with or relieve 
Contractor from Contractor’s full responsibility therefor. 

2. Contractor’s Schedule of Submittals will be acceptable to Engineer if it provides a 
workable arrangement for reviewing and processing the required submittals. 

3. Contractor’s Schedule of Values will be acceptable to Engineer as to form and 
substance if it provides a reasonable allocation of the Contract Price to the 
component parts of the Work. 

2.06 Electronic Transmittals 

A. Except as otherwise stated elsewhere in the Contract, the Owner, Engineer, and 
Contractor may transmit, and shall accept, Project-related correspondence, text, data, 
documents, drawings, information, and graphics, including but not limited to Shop 
Drawings and other submittals, in electronic media or digital format, either directly, or 
through access to a secure Project website. 

B. If the Contract does not establish protocols for electronic or digital transmittals, then 
Owner, Engineer, and Contractor shall jointly develop such protocols. 

C. When transmitting items in electronic media or digital format, the transmitting party 
makes no representations as to long term compatibility, usability, or readability of the 
items resulting from the recipient’s use of software application packages, operating 
systems, or computer hardware differing from those used in the drafting or transmittal 
of the items, or from those established in applicable transmittal protocols. 

ARTICLE 3 – DOCUMENTS: INTENT, REQUIREMENTS, REUSE 

3.01 Intent 

A. The Contract Documents are complementary; what is required by one is as binding as if 
required by all. 

B. It is the intent of the Contract Documents to describe a functionally complete project 
(or part thereof) to be constructed in accordance with the Contract Documents. 

C. Unless otherwise stated in the Contract Documents, if there is a discrepancy between 
the electronic or digital versions of the Contract Documents (including any printed 
copies derived from such electronic or digital versions) and the printed record version, 
the printed record version shall govern. 

D. The Contract supersedes prior negotiations, representations, and agreements, whether 
written or oral. 

E. Engineer will issue clarifications and interpretations of the Contract Documents as 
provided herein. 

3.02 Reference Standards 

A. Standards Specifications, Codes, Laws and Regulations 
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1. Reference in the Contract Documents to standard specifications, manuals, 
reference standards, or codes of any technical society, organization, or 
association, or to Laws or Regulations, whether such reference be specific or by 
implication, shall mean the standard specification, manual, reference standard, 
code, or Laws or Regulations in effect at the time of opening of Bids (or on the 
Effective Date of the Contract if there were no Bids), except as may be otherwise 
specifically stated in the Contract Documents. 

2. No provision of any such standard specification, manual, reference standard, or 
code, or any instruction of a Supplier, shall be effective to change the duties or 
responsibilities of Owner, Contractor, or Engineer, or any of their subcontractors, 
consultants, agents, or employees, from those set forth in the part of the Contract 
Documents prepared by or for Engineer. No such provision or instruction shall be 
effective to assign to Owner, Engineer, or any of their officers, directors, members, 
partners, employees, agents, consultants, or subcontractors, any duty or authority 
to supervise or direct the performance of the Work or any duty or authority to 
undertake responsibility inconsistent with the provisions of the part of the 
Contract Documents prepared by or for Engineer. 

3.03 Reporting and Resolving Discrepancies 

A. Reporting Discrepancies: 

1. Contractor’s Verification of Figures and Field Measurements: Before undertaking 
each part of the Work, Contractor shall carefully study the Contract Documents, 
and check and verify pertinent figures and dimensions therein, particularly with 
respect to applicable field measurements. Contractor shall promptly report in 
writing to Engineer any conflict, error, ambiguity, or discrepancy that Contractor 
discovers, or has actual knowledge of, and shall not proceed with any Work 
affected thereby until the conflict, error, ambiguity, or discrepancy is resolved, by 
a clarification or interpretation by Engineer, or by an amendment or supplement 
to the Contract Documents issued pursuant to Paragraph 11.01. 

2. Contractor’s Review of Contract Documents: If, before or during the performance 
of the Work, Contractor discovers any conflict, error, ambiguity, or discrepancy 
within the Contract Documents, or between the Contract Documents and (a) any 
applicable Law or Regulation, (b) actual field conditions, (c) any standard 
specification, manual, reference standard, or code, or (d) any instruction of any 
Supplier, then Contractor shall promptly report it to Engineer in writing. 
Contractor shall not proceed with the Work affected thereby (except in an 
emergency as required by Paragraph 7.15) until the conflict, error, ambiguity, or 
discrepancy is resolved, by a clarification or interpretation by Engineer, or by an 
amendment or supplement to the Contract Documents issued pursuant to 
Paragraph 11.01. 

3. Contractor shall not be liable to Owner or Engineer for failure to report any 
conflict, error, ambiguity, or discrepancy in the Contract Documents unless 
Contractor had actual knowledge thereof. 

B. Resolving Discrepancies: 

1. Except as may be otherwise specifically stated in the Contract Documents, the 
provisions of the part of the Contract Documents prepared by or for Engineer shall 
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take precedence in resolving any conflict, error, ambiguity, or discrepancy 
between such provisions of the Contract Documents and: 

a. the provisions of any standard specification, manual, reference standard, or 
code, or the instruction of any Supplier (whether or not specifically 
incorporated by reference as a Contract Document); or 

b. the provisions of any Laws or Regulations applicable to the performance of 
the Work (unless such an interpretation of the provisions of the Contract 
Documents would result in violation of such Law or Regulation). 

3.04 Requirements of the Contract Documents 

A. During the performance of the Work and until final payment, Contractor and Owner 
shall submit to the Engineer all matters in question concerning the requirements of the 
Contract Documents (sometimes referred to as requests for information or 
interpretation—RFIs), or relating to the acceptability of the Work under the Contract 
Documents, as soon as possible after such matters arise. Engineer will be the initial 
interpreter of the requirements of the Contract Documents, and judge of the 
acceptability of the Work thereunder. 

B. Engineer will, with reasonable promptness, render a written clarification, 
interpretation, or decision on the issue submitted, or initiate an amendment or 
supplement to the Contract Documents. Engineer’s written clarification, interpretation, 
or decision will be final and binding on Contractor, unless it appeals by submitting a 
Change Proposal, and on Owner, unless it appeals by filing a Claim. 

C. If a submitted matter in question concerns terms and conditions of the Contract 
Documents that do not involve (1) the performance or acceptability of the Work under 
the Contract Documents, (2) the design (as set forth in the Drawings, Specifications, or 
otherwise), or (3) other engineering or technical matters, then Engineer will promptly 
give written notice to Owner and Contractor that Engineer is unable to provide a 
decision or interpretation. If Owner and Contractor are unable to agree on resolution of 
such a matter in question, either party may pursue resolution as provided in Article 12. 

3.05 Reuse of Documents 

A. Contractor and its Subcontractors and Suppliers shall not: 

1. have or acquire any title to or ownership rights in any of the Drawings, 
Specifications, or other documents (or copies of any thereof) prepared by or 
bearing the seal of Engineer or its consultants, including electronic media editions, 
or reuse any such Drawings, Specifications, other documents, or copies thereof on 
extensions of the Project or any other project without written consent of Owner 
and Engineer and specific written verification or adaptation by Engineer; or 

2. have or acquire any title or ownership rights in any other Contract Documents, 
reuse any such Contract Documents for any purpose without Owner’s express 
written consent, or violate any copyrights pertaining to such Contract Documents. 

B. The prohibitions of this Paragraph 3.05 will survive final payment, or termination of the 
Contract. Nothing herein shall preclude Contractor from retaining copies of the 
Contract Documents for record purposes. 
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ARTICLE 4 – COMMENCEMENT AND PROGRESS OF THE WORK 

4.01 Commencement of Contract Times; Notice to Proceed 

A. The Contract Times will commence to run on the thirtieth day after the Effective Date 
of the Contract or, if a Notice to Proceed is given, on the day indicated in the Notice to 
Proceed. A Notice to Proceed may be given at any time within 30 days after the 
Effective Date of the Contract. In no event will the Contract Times commence to run 
later than the sixtieth day after the day of Bid opening or the thirtieth day after the 
Effective Date of the Contract, whichever date is earlier. 

4.02 Starting the Work 

A. Contractor shall start to perform the Work on the date when the Contract Times 
commence to run. No Work shall be done at the Site prior to such date. 

4.03 Reference Points 

A. Owner shall provide engineering surveys to establish reference points for construction 
which in Engineer’s judgment are necessary to enable Contractor to proceed with the 
Work. Contractor shall be responsible for laying out the Work, shall protect and 
preserve the established reference points and property monuments, and shall make no 
changes or relocations without the prior written approval of Owner. Contractor shall 
report to Engineer whenever any reference point or property monument is lost or 
destroyed or requires relocation because of necessary changes in grades or locations, 
and shall be responsible for the accurate replacement or relocation of such reference 
points or property monuments by professionally qualified personnel. 

4.04 Progress Schedule 

A. Contractor shall adhere to the Progress Schedule established in accordance with 
Paragraph 2.05 as it may be adjusted from time to time as provided below. 

1. Contractor shall submit to Engineer for acceptance (to the extent indicated in 
Paragraph 2.05) proposed adjustments in the Progress Schedule that will not 
result in changing the Contract Times. 

2. Proposed adjustments in the Progress Schedule that will change the Contract 
Times shall be submitted in accordance with the requirements of Article 11. 

B. Contractor shall carry on the Work and adhere to the Progress Schedule during all 
disputes or disagreements with Owner. No Work shall be delayed or postponed 
pending resolution of any disputes or disagreements, or during any appeal process, 
except as permitted by Paragraph 16.04, or as Owner and Contractor may otherwise 
agree in writing. 

4.05 Delays in Contractor’s Progress 

A. If Owner, Engineer, or anyone for whom Owner is responsible, delays, disrupts, or 
interferes with the performance or progress of the Work, then Contractor shall be 
entitled to an equitable adjustment in the Contract Times and Contract Price. 
Contractor’s entitlement to an adjustment of the Contract Times is conditioned on such 
adjustment being essential to Contractor’s ability to complete the Work within the 
Contract Times. 
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B. Contractor shall not be entitled to an adjustment in Contract Price or Contract Times 
for delay, disruption, or interference caused by or within the control of Contractor. 
Delay, disruption, and interference attributable to and within the control of a 
Subcontractor or Supplier shall be deemed to be within the control of Contractor. 

C. If Contractor’s performance or progress is delayed, disrupted, or interfered with by 
unanticipated causes not the fault of and beyond the control of Owner, Contractor, and 
those for which they are responsible, then Contractor shall be entitled to an equitable 
adjustment in Contract Times. Contractor’s entitlement to an adjustment of the 
Contract Times is conditioned on such adjustment being essential to Contractor’s ability 
to complete the Work within the Contract Times. Such an adjustment shall be 
Contractor’s sole and exclusive remedy for the delays, disruption, and interference 
described in this paragraph. Causes of delay, disruption, or interference that may give 
rise to an adjustment in Contract Times under this paragraph include but are not 
limited to the following: 

1. severe and unavoidable natural catastrophes such as fires, floods, epidemics, and 
earthquakes; 

2. abnormal weather conditions; 

3. acts or failures to act of utility owners (other than those performing other work at 
or adjacent to the Site by arrangement with the Owner, as contemplated in Article 
8); and 

4. acts of war or terrorism. 

D. Delays, disruption, and interference to the performance or progress of the Work 
resulting from the existence of a differing subsurface or physical condition, an 
Underground Facility that was not shown or indicated by the Contract Documents, or 
not shown or indicated with reasonable accuracy, and those resulting from Hazardous 
Environmental Conditions, are governed by Article 5. 

E. Paragraph 8.03 governs delays, disruption, and interference to the performance or 
progress of the Work resulting from the performance of certain other work at or 
adjacent to the Site. 

F. Contractor shall not be entitled to an adjustment in Contract Price or Contract Times 
for any delay, disruption, or interference if such delay is concurrent with a delay, 
disruption, or interference caused by or within the control of Contractor. 

G. Contractor must submit any Change Proposal seeking an adjustment in Contract Price 
or Contract Times under this paragraph within 30 days of the commencement of the 
delaying, disrupting, or interfering event. 

ARTICLE 5 – AVAILABILITY OF LANDS; SUBSURFACE AND PHYSICAL CONDITIONS; HAZARDOUS 
ENVIRONMENTAL CONDITIONS 

5.01 Availability of Lands 

A. Owner shall furnish the Site. Owner shall notify Contractor of any encumbrances or 
restrictions not of general application but specifically related to use of the Site with 
which Contractor must comply in performing the Work. 
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B. Upon reasonable written request, Owner shall furnish Contractor with a current 
statement of record legal title and legal description of the lands upon which permanent 
improvements are to be made and Owner’s interest therein as necessary for giving 
notice of or filing a mechanic’s or construction lien against such lands in accordance 
with applicable Laws and Regulations. 

C. Contractor shall provide for all additional lands and access thereto that may be 
required for temporary construction facilities or storage of materials and equipment. 

5.02 Use of Site and Other Areas 

A. Limitation on Use of Site and Other Areas: 

1. Contractor shall confine construction equipment, temporary construction facilities, 
the storage of materials and equipment, and the operations of workers to the Site, 
adjacent areas that Contractor has arranged to use through construction 
easements or otherwise, and other adjacent areas permitted by Laws and 
Regulations, and shall not unreasonably encumber the Site and such other 
adjacent areas with construction equipment or other materials or equipment. 
Contractor shall assume full responsibility for (a) damage to the Site; (b) damage 
to any such other adjacent areas used for Contractor’s operations; (c) damage to 
any other adjacent land or areas; and (d) for injuries and losses sustained by the 
owners or occupants of any such land or areas; provided that such damage or 
injuries result from the performance of the Work or from other actions or conduct 
of the Contractor or those for which Contractor is responsible. 

2. If a damage or injury claim is made by the owner or occupant of any such land or 
area because of the performance of the Work, or because of other actions or 
conduct of the Contractor or those for which Contractor is responsible, Contractor 
shall (a) take immediate corrective or remedial action as required by Paragraph 
7.12, or otherwise; (b) promptly attempt to settle the claim as to all parties 
through negotiations with such owner or occupant, or otherwise resolve the claim 
by arbitration or other dispute resolution proceeding, or at law; and (c) to the 
fullest extent permitted by Laws and Regulations, indemnify and hold harmless 
Owner and Engineer, and the officers, directors, members, partners, employees, 
agents, consultants and subcontractors of each and any of them from and against 
any such claim, and against all costs, losses, and damages (including but not 
limited to all fees and charges of engineers, architects, attorneys, and other 
professionals and all court or arbitration or other dispute resolution costs) arising 
out of or relating to any claim or action, legal or equitable, brought by any such 
owner or occupant against Owner, Engineer, or any other party indemnified 
hereunder to the extent caused directly or indirectly, in whole or in part by, or 
based upon, Contractor’s performance of the Work, or because of other actions or 
conduct of the Contractor or those for which Contractor is responsible. 

B. Removal of Debris During Performance of the Work: During the progress of the Work 
the Contractor shall keep the Site and other adjacent areas free from accumulations of 
waste materials, rubbish, and other debris. Removal and disposal of such waste 
materials, rubbish, and other debris shall conform to applicable Laws and Regulations. 

C. Cleaning: Prior to Substantial Completion of the Work Contractor shall clean the Site 
and the Work and make it ready for utilization by Owner. At the completion of the 
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Work Contractor shall remove from the Site and adjacent areas all tools, appliances, 
construction equipment and machinery, and surplus materials and shall restore to 
original condition all property not designated for alteration by the Contract Documents. 

D. Loading of Structures: Contractor shall not load nor permit any part of any structure to 
be loaded in any manner that will endanger the structure, nor shall Contractor subject 
any part of the Work or adjacent structures or land to stresses or pressures that will 
endanger them. 

5.03 Subsurface and Physical Conditions 

A. Reports and Drawings: The Supplementary Conditions identify: 

1. those reports known to Owner of explorations and tests of subsurface conditions 
at or adjacent to the Site; 

2. those drawings known to Owner of physical conditions relating to existing surface 
or subsurface structures at the Site (except Underground Facilities); and 

3. Technical Data contained in such reports and drawings. 

B. Reliance by Contractor on Technical Data Authorized: Contractor may rely upon the 
accuracy of the Technical Data expressly identified in the Supplementary Conditions 
with respect to such reports and drawings, but such reports and drawings are not 
Contract Documents. If no such express identification has been made, then Contractor 
may rely upon the accuracy of the Technical Data (as defined in Article 1) contained in 
any geotechnical or environmental report prepared for the Project and made available 
to Contractor. Except for such reliance on Technical Data, Contractor may not rely upon 
or make any claim against Owner or Engineer, or any of their officers, directors, 
members, partners, employees, agents, consultants, or subcontractors, with respect to: 

1. the completeness of such reports and drawings for Contractor’s purposes, 
including, but not limited to, any aspects of the means, methods, techniques, 
sequences, and procedures of construction to be employed by Contractor, and 
safety precautions and programs incident thereto; or 

2. other data, interpretations, opinions, and information contained in such reports or 
shown or indicated in such drawings; or 

3. any Contractor interpretation of or conclusion drawn from any Technical Data or 
any such other data, interpretations, opinions, or information. 

5.04 Differing Subsurface or Physical Conditions 

A. Notice by Contractor: If Contractor believes that any subsurface or physical condition 
that is uncovered or revealed at the Site either: 

1. is of such a nature as to establish that any Technical Data on which Contractor is 
entitled to rely as provided in Paragraph 5.03 is materially inaccurate; or 

2. is of such a nature as to require a change in the Drawings or Specifications; or 

3. differs materially from that shown or indicated in the Contract Documents; or 

4. is of an unusual nature, and differs materially from conditions ordinarily 
encountered and generally recognized as inherent in work of the character 
provided for in the Contract Documents; 
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then Contractor shall, promptly after becoming aware thereof and before further 
disturbing the subsurface or physical conditions or performing any Work in connection 
therewith (except in an emergency as required by Paragraph 7.15), notify Owner and 
Engineer in writing about such condition. Contractor shall not further disturb such 
condition or perform any Work in connection therewith (except with respect to an 
emergency) until receipt of a written statement permitting Contractor to do so. 

B. Engineer’s Review: After receipt of written notice as required by the preceding 
paragraph, Engineer will promptly review the subsurface or physical condition in 
question; determine the necessity of Owner’s obtaining additional exploration or tests 
with respect to the condition; conclude whether the condition falls within any one or 
more of the differing site condition categories in Paragraph 5.04.A above; obtain any 
pertinent cost or schedule information from Contractor; prepare recommendations to 
Owner regarding the Contractor’s resumption of Work in connection with the 
subsurface or physical condition in question and the need for any change in the 
Drawings or Specifications; and advise Owner in writing  of Engineer’s findings, 
conclusions, and recommendations. 

C. Owner’s Statement to Contractor Regarding Site Condition: After receipt of Engineer’s 
written findings, conclusions, and recommendations, Owner shall issue a written 
statement to Contractor (with a copy to Engineer) regarding the subsurface or physical 
condition in question, addressing the resumption of Work in connection with such 
condition, indicating whether any change in the Drawings or Specifications will be 
made, and adopting or rejecting Engineer’s written findings, conclusions, and 
recommendations, in whole or in part. 

D. Possible Price and Times Adjustments: 

1. Contractor shall be entitled to an equitable adjustment in Contract Price or 
Contract Times, or both, to the extent that the existence of a differing subsurface 
or physical condition, or any related delay, disruption, or interference, causes an 
increase or decrease in Contractor’s cost of, or time required for, performance of 
the Work; subject, however, to the following: 

a. such condition must fall within any one or more of the categories described in 
Paragraph 5.04.A; 

b. with respect to Work that is paid for on a unit price basis, any adjustment in 
Contract Price will be subject to the provisions of Paragraph 13.03; and, 

c. Contractor’s entitlement to an adjustment of the Contract Times is 
conditioned on such adjustment being essential to Contractor’s ability to 
complete the Work within the Contract Times. 

2. Contractor shall not be entitled to any adjustment in the Contract Price or 
Contract Times with respect to a subsurface or physical condition if: 

a. Contractor knew of the existence of such condition at the time Contractor 
made a commitment to Owner with respect to Contract Price and Contract 
Times by the submission of a Bid or becoming bound under a negotiated 
contract, or otherwise; or 

b. the existence of such condition reasonably could have been discovered or 
revealed as a result of any examination, investigation, exploration, test, or 
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study of the Site and contiguous areas expressly required by the Bidding 
Requirements or Contract Documents to be conducted by or for Contractor 
prior to Contractor’s making such commitment; or 

c. Contractor failed to give the written notice as required by Paragraph 5.04.A. 

3. If Owner and Contractor agree regarding Contractor’s entitlement to and the 
amount or extent of any adjustment in the Contract Price or Contract Times, or 
both, then any such adjustment shall be set forth in a Change Order. 

4. Contractor may submit a Change Proposal regarding its entitlement to or the 
amount or extent of any adjustment in the Contract Price or Contract Times, or 
both, no later than 30 days after Owner’s issuance of the Owner’s written 
statement to Contractor regarding the subsurface or physical condition in 
question. 

5.05 Underground Facilities 

A. Contractor’s Responsibilities: The information and data shown or indicated in the 
Contract Documents with respect to existing Underground Facilities at or adjacent to 
the Site is based on information and data furnished to Owner or Engineer by the 
owners of such Underground Facilities, including Owner, or by others. Unless it is 
otherwise expressly provided in the Supplementary Conditions: 

1. Owner and Engineer do not warrant or guarantee the accuracy or completeness of 
any such information or data provided by others; and 

2. the cost of all of the following will be included in the Contract Price, and 
Contractor shall have full responsibility for: 

a. reviewing and checking all information and data regarding existing 
Underground Facilities at the Site; 

b. locating all Underground Facilities shown or indicated in the Contract 
Documents as being at the Site; 

c. coordination of the Work with the owners (including Owner) of such 
Underground Facilities, during construction; and 

d. the safety and protection of all existing Underground Facilities at the Site, and 
repairing any damage thereto resulting from the Work. 

B. Notice by Contractor: If Contractor believes that an Underground Facility that is 
uncovered or revealed at the Site was not shown or indicated in the Contract 
Documents, or was not shown or indicated with reasonable accuracy, then Contractor 
shall, promptly after becoming aware thereof and before further disturbing conditions 
affected thereby or performing any Work in connection therewith (except in an 
emergency as required by Paragraph 7.15), identify the owner of such Underground 
Facility and give written notice to that owner and to Owner and Engineer. 

C. Engineer’s Review: Engineer will promptly review the Underground Facility and 
conclude whether such Underground Facility was not shown or indicated in the 
Contract Documents, or was not shown or indicated with reasonable accuracy; obtain 
any pertinent cost or schedule information from Contractor; prepare recommendations 
to Owner regarding the Contractor’s resumption of Work in connection with the 
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Underground Facility in question; determine the extent, if any, to which a change is 
required in the Drawings or Specifications to reflect and document the consequences 
of the existence or location of the Underground Facility; and advise Owner in writing  of 
Engineer’s findings, conclusions, and recommendations. During such time, Contractor 
shall be responsible for the safety and protection of such Underground Facility. 

D. Owner’s Statement to Contractor Regarding Underground Facility: After receipt of 
Engineer’s written findings, conclusions, and recommendations, Owner shall issue a 
written statement to Contractor (with a copy to Engineer) regarding the Underground 
Facility in question, addressing the resumption of Work in connection with such 
Underground Facility, indicating whether any change in the Drawings or Specifications 
will be made, and adopting or rejecting Engineer’s written findings, conclusions, and 
recommendations in whole or in part. 

E. Possible Price and Times Adjustments: 

1. Contractor shall be entitled to an equitable adjustment in the Contract Price or 
Contract Times, or both, to the extent that any existing Underground Facility at the 
Site that was not shown or indicated in the Contract Documents, or was not shown 
or indicated with reasonable accuracy, or any related delay, disruption, or 
interference, causes an increase or decrease in Contractor’s cost of, or time 
required for, performance of the Work; subject, however, to the following: 

a. Contractor did not know of and could not reasonably have been expected to 
be aware of or to have anticipated the existence or actual location of the 
Underground Facility in question; 

b. With respect to Work that is paid for on a unit price basis, any adjustment in 
Contract Price will be subject to the provisions of Paragraph 13.03; 

c. Contractor’s entitlement to an adjustment of the Contract Times is 
conditioned on such adjustment being essential to Contractor’s ability to 
complete the Work within the Contract Times; and 

d. Contractor gave the notice required in Paragraph 5.05.B. 

2. If Owner and Contractor agree regarding Contractor’s entitlement to and the 
amount or extent of any adjustment in the Contract Price or Contract Times, or 
both, then any such adjustment shall be set forth in a Change Order. 

3. Contractor may submit a Change Proposal regarding its entitlement to or the 
amount or extent of any adjustment in the Contract Price or Contract Times, or 
both, no later than 30 days after Owner’s issuance of the Owner’s written 
statement to Contractor regarding the Underground Facility in question. 

5.06 Hazardous Environmental Conditions at Site 

A. Reports and Drawings: The Supplementary Conditions identify: 

1. those reports and drawings known to Owner relating to Hazardous Environmental 
Conditions that have been identified at or adjacent to the Site; and 

2. Technical Data contained in such reports and drawings. 

B. Reliance by Contractor on Technical Data Authorized: Contractor may rely upon the 
accuracy of the Technical Data expressly identified in the Supplementary Conditions 
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with respect to such reports and drawings, but such reports and drawings are not 
Contract Documents. If no such express identification has been made, then Contractor 
may rely on the accuracy of the Technical Data (as defined in Article 1) contained in any 
geotechnical or environmental report prepared for the Project and made available to 
Contractor. Except for such reliance on Technical Data, Contractor may not rely upon or 
make any claim against Owner or Engineer, or any of their officers, directors, members, 
partners, employees, agents, consultants, or subcontractors with respect to: 

1. the completeness of such reports and drawings for Contractor’s purposes, 
including, but not limited to, any aspects of the means, methods, techniques, 
sequences and procedures of construction to be employed by Contractor and 
safety precautions and programs incident thereto; or 

2. other data, interpretations, opinions and information contained in such reports or 
shown or indicated in such drawings; or 

3. any Contractor interpretation of or conclusion drawn from any Technical Data or 
any such other data, interpretations, opinions or information. 

C. Contractor shall not be responsible for removing or remediating any Hazardous 
Environmental Condition encountered, uncovered, or revealed at the Site unless such 
removal or remediation is expressly identified in the Contract Documents to be within 
the scope of the Work. 

D. Contractor shall be responsible for controlling, containing, and duly removing all 
Constituents of Concern brought to the Site by Contractor, Subcontractors, Suppliers, 
or anyone else for whom Contractor is responsible, and for any associated costs; and 
for the costs of removing and remediating any Hazardous Environmental Condition 
created by the presence of any such Constituents of Concern. 

E. If Contractor encounters, uncovers, or reveals a Hazardous Environmental Condition 
whose removal or remediation is not expressly identified in the Contract Documents as 
being within the scope of the Work, or if Contractor or anyone for whom Contractor is 
responsible creates a Hazardous Environmental Condition, then Contractor shall 
immediately: (1) secure or otherwise isolate such condition; (2) stop all Work in 
connection with such condition and in any area affected thereby (except in an 
emergency as required by Paragraph 7.15); and (3) notify Owner and Engineer (and 
promptly thereafter confirm such notice in writing). Owner shall promptly consult with 
Engineer concerning the necessity for Owner to retain a qualified expert to evaluate 
such condition or take corrective action, if any. Promptly after consulting with 
Engineer, Owner shall take such actions as are necessary to permit Owner to timely 
obtain required permits and provide Contractor the written notice required by 
Paragraph 5.06.F. If Contractor or anyone for whom Contractor is responsible created 
the Hazardous Environmental Condition in question, then Owner may remove and 
remediate the Hazardous Environmental Condition, and impose a set-off against 
payments to account for the associated costs. 

F. Contractor shall not resume Work in connection with such Hazardous Environmental 
Condition or in any affected area until after Owner has obtained any required permits 
related thereto, and delivered written notice to Contractor either (1) specifying that 
such condition and any affected area is or has been rendered safe for the resumption 



EJCDC® C-700, Standard General Conditions of the Construction Contract. 
Copyright © 2013 National Society of Professional Engineers, American Council of Engineering Companies, 

and American Society of Civil Engineers.  All rights reserved.             Page 19 of 70 

of Work, or (2) specifying any special conditions under which such Work may be 
resumed safely. 

G. If Owner and Contractor cannot agree as to entitlement to or on the amount or extent, 
if any, of any adjustment in Contract Price or Contract Times, or both, as a result of 
such Work stoppage or such special conditions under which Work is agreed to be 
resumed by Contractor, then within 30 days of Owner’s written notice regarding the 
resumption of Work, Contractor may submit a Change Proposal, or Owner may impose 
a set-off. 

H. If after receipt of such written notice Contractor does not agree to resume such Work 
based on a reasonable belief it is unsafe, or does not agree to resume such Work under 
such special conditions, then Owner may order the portion of the Work that is in the 
area affected by such condition to be deleted from the Work, following the contractual 
change procedures in Article 11. Owner may have such deleted portion of the Work 
performed by Owner’s own forces or others in accordance with Article 8. 

I. To the fullest extent permitted by Laws and Regulations, Owner shall indemnify and 
hold harmless Contractor, Subcontractors, and Engineer, and the officers, directors, 
members, partners, employees, agents, consultants, and subcontractors of each and 
any of them from and against all claims, costs, losses, and damages (including but not 
limited to all fees and charges of engineers, architects, attorneys, and other 
professionals and all court or arbitration or other dispute resolution costs) arising out 
of or relating to a Hazardous Environmental Condition, provided that such Hazardous 
Environmental Condition (1) was not shown or indicated in the Drawings, 
Specifications, or other Contract Documents, identified as Technical Data entitled to 
limited reliance pursuant to Paragraph 5.06.B,  or identified in the Contract Documents 
to be included within the scope of the Work, and (2) was not created by Contractor or 
by anyone for whom Contractor is responsible. Nothing in this Paragraph 5.06.H shall 
obligate Owner to indemnify any individual or entity from and against the 
consequences of that individual’s or entity’s own negligence. 

J. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify 
and hold harmless Owner and Engineer, and the officers, directors, members, partners, 
employees, agents, consultants, and subcontractors of each and any of them from and 
against all claims, costs, losses, and damages (including but not limited to all fees and 
charges of engineers, architects, attorneys, and other professionals and all court or 
arbitration or other dispute resolution costs) arising out of or relating to the failure to 
control, contain, or remove a Constituent of Concern brought to the Site by Contractor 
or by anyone for whom Contractor is responsible, or to a Hazardous Environmental 
Condition created by Contractor or by anyone for whom Contractor is responsible. 
Nothing in this Paragraph 5.06.J shall obligate Contractor to indemnify any individual or 
entity from and against the consequences of that individual’s or entity’s own 
negligence. 

K. The provisions of Paragraphs 5.03, 5.04, and 5.05 do not apply to the presence of 
Constituents of Concern or to a Hazardous Environmental Condition uncovered or 
revealed at the Site. 



EJCDC® C-700, Standard General Conditions of the Construction Contract. 
Copyright © 2013 National Society of Professional Engineers, American Council of Engineering Companies, 

and American Society of Civil Engineers.  All rights reserved.             Page 20 of 70 

ARTICLE 6 – BONDS AND INSURANCE 

6.01 Performance, Payment, and Other Bonds 

A. Contractor shall furnish a performance bond and a payment bond, each in an amount 
at least equal to the Contract Price, as security for the faithful performance and 
payment of all of Contractor’s obligations under the Contract. These bonds shall remain 
in effect until one year after the date when final payment becomes due or until 
completion of the correction period specified in Paragraph 15.08, whichever is later, 
except as provided otherwise by Laws or Regulations, the Supplementary Conditions, or 
other specific provisions of the Contract. Contractor shall also furnish such other bonds 
as are required by the Supplementary Conditions or other specific provisions of the 
Contract. 

B. All bonds shall be in the form prescribed by the Contract except as provided otherwise 
by Laws or Regulations, and shall be executed by such sureties as are named in 
“Companies Holding Certificates of Authority as Acceptable Sureties on Federal Bonds 
and as Acceptable Reinsuring Companies” as published in Circular 570 (as amended and 
supplemented) by the Financial Management Service, Surety Bond Branch, U.S. 
Department of the Treasury. A bond signed by an agent or attorney-in-fact must be 
accompanied by a certified copy of that individual’s authority to bind the surety.  The 
evidence of authority shall show that it is effective on the date the agent or attorney-
in-fact signed the accompanying bond. 

C. Contractor shall obtain the required bonds from surety companies that are duly 
licensed or authorized in the jurisdiction in which the Project is located to issue bonds 
in the required amounts. 

D. If the surety on a bond furnished by Contractor is declared bankrupt or becomes 
insolvent, or its right to do business is terminated in any state or jurisdiction where any 
part of the Project is located, or the surety ceases to meet the requirements above, 
then Contractor shall promptly notify Owner and Engineer and shall, within 20 days 
after the event giving rise to such notification, provide another bond and surety, both 
of which shall comply with the bond and surety requirements above. 

E. If Contractor has failed to obtain a required bond, Owner may exclude the Contractor 
from the Site and exercise Owner’s termination rights under Article 16. 

F. Upon request, Owner shall provide a copy of the payment bond to any Subcontractor, 
Supplier, or other person or entity claiming to have furnished labor or materials used in 
the performance of the Work. 

6.02 Insurance—General Provisions 

A. Owner and Contractor shall obtain and maintain insurance as required in this Article 
and in the Supplementary Conditions. 

B. All insurance required by the Contract to be purchased and maintained by Owner or 
Contractor shall be obtained from insurance companies that are duly licensed or 
authorized, in the state or jurisdiction in which the Project is located, to issue insurance 
policies for the required limits and coverages. Unless a different standard is indicated in 
the Supplementary Conditions, all companies that provide insurance policies required 
under this Contract shall have an A.M. Best rating of A-VII or better. 
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C. Contractor shall deliver to Owner, with copies to each named insured and additional 
insured (as identified in this Article, in the Supplementary Conditions, or elsewhere in 
the Contract), certificates of insurance establishing that Contractor has obtained and is 
maintaining the policies, coverages, and endorsements required by the Contract.  Upon 
request by Owner or any other insured, Contractor shall also furnish other evidence of 
such required insurance, including but not limited to copies of policies and 
endorsements, and documentation of applicable self-insured retentions and 
deductibles. Contractor may block out (redact) any confidential premium or pricing 
information contained in any policy or endorsement furnished under this provision. 

D. Owner shall deliver to Contractor, with copies to each named insured and additional 
insured (as identified in this Article, the Supplementary Conditions, or elsewhere in the 
Contract), certificates of insurance establishing that Owner has obtained and is 
maintaining the policies, coverages, and endorsements required of Owner by the 
Contract (if any).  Upon request by Contractor or any other insured, Owner shall also 
provide other evidence of such required insurance (if any), including but not limited to 
copies of policies and endorsements, and documentation of applicable self-insured 
retentions and deductibles.  Owner may block out (redact) any confidential premium or 
pricing information contained in any policy or endorsement furnished under this 
provision. 

E. Failure of Owner or Contractor to demand such certificates or other evidence of the 
other party’s full compliance with these insurance requirements, or failure of Owner or 
Contractor to identify a deficiency in compliance from the evidence provided, shall not 
be construed as a waiver of the other party’s obligation to obtain and maintain such 
insurance. 

F. If either party does not purchase or maintain all of the insurance required of such party 
by the Contract, such party shall notify the other party in writing of such failure to 
purchase prior to the start of the Work, or of such failure to maintain prior to any 
change in the required coverage. 

G. If Contractor has failed to obtain and maintain required insurance, Owner may exclude 
the Contractor from the Site, impose an appropriate set-off against payment, and 
exercise Owner’s termination rights under Article 16. 

H. Without prejudice to any other right or remedy, if a party has failed to obtain required 
insurance, the other party may elect to obtain equivalent insurance to protect such 
other party’s interests at the expense of the party who was required to provide such 
coverage, and the Contract Price shall be adjusted accordingly. 

I. Owner does not represent that insurance coverage and limits established in this 
Contract necessarily will be adequate to protect Contractor or Contractor’s interests. 

J. The insurance and insurance limits required herein shall not be deemed as a limitation 
on Contractor’s liability under the indemnities granted to Owner and other individuals 
and entities in the Contract. 
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6.03 Contractor’s Insurance 

A. Workers’ Compensation: Contractor shall purchase and maintain workers’ 
compensation and employer’s liability insurance for: 

1. claims under workers’ compensation, disability benefits, and other similar 
employee benefit acts. 

2. United States Longshoreman and Harbor Workers’ Compensation Act and Jones 
Act coverage (if applicable). 

3. claims for damages because of bodily injury, occupational sickness or disease, or 
death of Contractor’s employees (by stop-gap endorsement in monopolist 
worker’s compensation states). 

4. Foreign voluntary worker compensation (if applicable). 

B. Commercial General Liability—Claims Covered: Contractor shall purchase and maintain 
commercial general liability insurance, covering all operations by or on behalf of 
Contractor, on an occurrence basis, against: 

1. claims for damages because of bodily injury, sickness or disease, or death of any 
person other than Contractor’s employees. 

2. claims for damages insured by reasonably available personal injury liability 
coverage. 

3. claims for damages, other than to the Work itself, because of injury to or 
destruction of tangible property wherever located, including loss of use resulting 
therefrom. 

C. Commercial General Liability—Form and Content: Contractor’s commercial liability 
policy shall be written on a 1996 (or later) ISO commercial general liability form 
(occurrence form) and include the following coverages and endorsements: 

1. Products and completed operations coverage: 

a. Such insurance shall be maintained for three years after final payment. 

b. Contractor shall furnish Owner and each other additional insured (as 
identified in the Supplementary Conditions or elsewhere in the Contract) 
evidence of continuation of such insurance at final payment and three years 
thereafter. 

2. Blanket contractual liability coverage, to the extent permitted by law, including 
but not limited to coverage of Contractor’s contractual indemnity obligations in 
Paragraph 7.18. 

3. Broad form property damage coverage. 

4. Severability of interest. 

5. Underground, explosion, and collapse coverage. 

6.  Personal injury coverage. 

7. Additional insured endorsements that include both ongoing operations and 
products and completed operations coverage through ISO Endorsements CG 20 10 
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10 01 and CG 20 37 10 01 (together); or CG 20 10 07 04 and CG 20 37 07 04 
(together); or their equivalent. 

8. For design professional additional insureds, ISO Endorsement CG 20 32 07 04, 
“Additional Insured—Engineers, Architects or Surveyors Not Engaged by the 
Named Insured” or its equivalent. 

D. Automobile liability: Contractor shall purchase and maintain automobile liability 
insurance against claims for damages because of bodily injury or death of any person or 
property damage arising out of the ownership, maintenance, or use of any motor 
vehicle. The automobile liability policy shall be written on an occurrence basis. 

E. Umbrella or excess liability: Contractor shall purchase and maintain umbrella or excess 
liability insurance written over the underlying employer’s liability, commercial general 
liability, and automobile liability insurance described in the paragraphs above. Subject 
to industry-standard exclusions, the coverage afforded shall follow form as to each and 
every one of the underlying policies. 

F. Contractor’s pollution liability insurance: Contractor shall purchase and maintain a 
policy covering third-party injury and property damage claims, including clean-up costs, 
as a result of pollution conditions arising from Contractor’s operations and completed 
operations. This insurance shall be maintained for no less than three years after final 
completion. 

G. Additional insureds: The Contractor’s commercial general liability, automobile liability, 
umbrella or excess, and pollution liability policies shall include and list as additional 
insureds Owner and Engineer, and any individuals or entities identified in the 
Supplementary Conditions; include coverage for the respective officers, directors, 
members, partners, employees, agents, consultants, and subcontractors of each and 
any of all such additional insureds; and the insurance afforded to these additional 
insureds shall provide primary coverage for all claims covered thereby (including as 
applicable those arising from both ongoing and completed operations) on a non-
contributory basis. Contractor shall obtain all necessary endorsements to support these 
requirements. 

H. Contractor’s professional liability insurance: If Contractor will provide or furnish 
professional services under this Contract, through a delegation of professional design 
services or otherwise, then Contractor shall be responsible for purchasing and 
maintaining applicable professional liability insurance. This insurance shall provide 
protection against claims arising out of performance of professional design or related 
services, and caused by a negligent error, omission, or act for which the insured party is 
legally liable. It shall be maintained throughout the duration of the Contract and for a 
minimum of two years after Substantial Completion. If such professional design 
services are performed by a Subcontractor, and not by Contractor itself, then the 
requirements of this paragraph may be satisfied through the purchasing and 
maintenance of such insurance by such Subcontractor. 

I. General provisions: The policies of insurance required by this Paragraph 6.03 shall: 

1. include at least the specific coverages provided in this Article. 
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2. be written for not less than the limits of liability provided in this Article and in the 
Supplementary Conditions, or required by Laws or Regulations, whichever is 
greater. 

3. contain a provision or endorsement that the coverage afforded will not be 
canceled, materially changed, or renewal refused until at least 10 days prior 
written notice has been given to Contractor.  Within three days of receipt of any 
such written notice, Contractor shall provide a copy of the notice to Owner, 
Engineer, and each other insured under the policy. 

4. remain in effect at least until final payment (and longer if expressly required in this 
Article) and at all times thereafter when Contractor may be correcting, removing, 
or replacing defective Work as a warranty or correction obligation, or otherwise, 
or returning to the Site to conduct other tasks arising from the Contract 
Documents. 

5. be appropriate for the Work being performed and provide protection from claims 
that may arise out of or result from Contractor’s performance of the Work and 
Contractor’s other obligations under the Contract Documents, whether it is to be 
performed by Contractor, any Subcontractor or Supplier, or by anyone directly or 
indirectly employed by any of them to perform any of the Work, or by anyone for 
whose acts any of them may be liable. 

J. The coverage requirements for specific policies of insurance must be met by such 
policies, and not by reference to excess or umbrella insurance provided in other 
policies. 

6.04 Owner’s Liability Insurance 

A. In addition to the insurance required to be provided by Contractor under Paragraph 
6.03, Owner, at Owner’s option, may purchase and maintain at Owner’s expense 
Owner’s own liability insurance as will protect Owner against claims which may arise 
from operations under the Contract Documents. 

B. Owner’s liability policies, if any, operate separately and independently from policies 
required to be provided by Contractor, and Contractor cannot rely upon Owner’s 
liability policies for any of Contractor’s obligations to the Owner, Engineer, or third 
parties. 

6.05 Property Insurance 

A. Builder’s Risk: Unless otherwise provided in the Supplementary Conditions, Contractor 
shall purchase and maintain builder’s risk insurance upon the Work on a completed 
value basis, in the amount of the full insurable replacement cost thereof (subject to 
such deductible amounts as may be provided in the Supplementary Conditions or 
required by Laws and Regulations). This insurance shall: 

1. include the Owner and Contractor as named insureds, and all Subcontractors, and 
any individuals or entities required by the Supplementary Conditions to be insured 
under such builder’s risk policy, as insureds or named insureds. For purposes of 
the remainder of this Paragraph 6.05, Paragraphs 6.06 and 6.07, and any 
corresponding Supplementary Conditions, the parties required to be insured shall 
collectively be referred to as “insureds.” 
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2. be written on a builder’s risk “all risk” policy form that shall at least include 
insurance for physical loss or damage to the Work, temporary buildings, falsework, 
and materials and equipment in transit, and shall insure against at least the 
following perils or causes of loss: fire; lightning; windstorm; riot; civil commotion; 
terrorism; vehicle impact; aircraft; smoke; theft; vandalism and malicious mischief; 
mechanical breakdown, boiler explosion, and artificially generated electric current; 
earthquake; volcanic activity, and other earth movement; flood; collapse; 
explosion; debris removal; demolition occasioned by enforcement of Laws and 
Regulations; water damage (other than that caused by flood); and such other 
perils or causes of loss as may be specifically required by the Supplementary 
Conditions. If insurance against mechanical breakdown, boiler explosion, and 
artificially generated electric current; earthquake; volcanic activity, and other 
earth movement; or flood, are not commercially available under builder’s risk 
policies, by endorsement or otherwise, such insurance may be provided through 
other insurance policies acceptable to Owner and Contractor. 

3. cover, as insured property, at least the following: (a) the Work and all materials, 
supplies, machinery, apparatus, equipment, fixtures, and other property of a 
similar nature that are to be incorporated into or used in the preparation, 
fabrication, construction, erection, or completion of the Work, including Owner-
furnished or assigned property; (b) spare parts inventory required within the scope 
of the Contract; and (c) temporary works which are not intended to form part of 
the permanent constructed Work but which are intended to provide working 
access to the Site, or to the Work under construction, or which are intended to 
provide temporary support for the Work under construction, including scaffolding, 
form work, fences, shoring, falsework, and temporary structures. 

4. cover expenses incurred in the repair or replacement of any insured property 
(including but not limited to fees and charges of engineers and architects). 

5. extend to cover damage or loss to insured property while in temporary storage at 
the Site or in a storage location outside the Site (but not including property stored 
at the premises of a manufacturer or Supplier). 

6. extend to cover damage or loss to insured property while in transit. 

7. allow for partial occupation or use of the Work by Owner, such that those portions 
of the Work that are not yet occupied or used by Owner shall remain covered by 
the builder’s risk insurance. 

8. allow for the waiver of the insurer’s subrogation rights, as set forth below. 

9. provide primary coverage for all losses and damages caused by the perils or causes 
of loss covered. 

10. not include a co-insurance clause. 

11. include an exception for ensuing losses from physical damage or loss with respect 
to any defective workmanship, design, or materials exclusions. 

12. include performance/hot testing and start-up. 
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13. be maintained in effect, subject to the provisions herein regarding Substantial 
Completion and partial occupancy or use of the Work by Owner, until the Work is 
complete. 

B. Notice of Cancellation or Change: All the policies of insurance (and the certificates or 
other evidence thereof) required to be purchased and maintained in accordance with 
this Paragraph 6.05 will contain a provision or endorsement that the coverage afforded 
will not be canceled or materially changed or renewal refused until at least 10 days 
prior written notice has been given to the purchasing policyholder. Within three days of 
receipt of any such written notice, the purchasing policyholder shall provide a copy of 
the notice to each other insured. 

C. Deductibles: The purchaser of any required builder’s risk or property insurance shall 
pay for costs not covered because of the application of a policy deductible. 

D. Partial Occupancy or Use by Owner: If Owner will occupy or use a portion or portions of 
the Work prior to Substantial Completion of all the Work as provided in Paragraph 
15.04, then Owner (directly, if it is the purchaser of the builder’s risk policy, or through 
Contractor) will provide notice of such occupancy or use to the builder’s risk insurer. 
The builder’s risk insurance shall not be canceled or permitted to lapse on account of 
any such partial use or occupancy; rather, those portions of the Work that are occupied 
or used by Owner may come off the builder’s risk policy, while those portions of the 
Work not yet occupied or used by Owner shall remain covered by the builder’s risk 
insurance. 

E. Additional Insurance: If Contractor elects to obtain other special insurance to be 
included in or supplement the builder’s risk or property insurance policies provided 
under this Paragraph 6.05, it may do so at Contractor’s expense. 

F. Insurance of Other Property: If the express insurance provisions of the Contract do not 
require or address the insurance of a property item or interest, such as tools, 
construction equipment, or other personal property owned by Contractor, a 
Subcontractor, or an employee of Contractor or a Subcontractor, then the entity or 
individual owning such property item will be responsible for deciding whether to insure 
it, and if so in what amount. 

6.06 Waiver of Rights 

A. All policies purchased in accordance with Paragraph 6.05, expressly including the 
builder’s risk policy, shall contain provisions to the effect that in the event of payment 
of any loss or damage the insurers will have no rights of recovery against any insureds 
thereunder, or against Engineer or its consultants, or their officers, directors, members, 
partners, employees, agents, consultants, or subcontractors. Owner and Contractor 
waive all rights against each other and the respective officers, directors, members, 
partners, employees, agents, consultants, and subcontractors of each and any of them, 
for all losses and damages caused by, arising out of, or resulting from any of the perils 
or causes of loss covered by such policies and any other property insurance applicable 
to the Work; and, in addition, waive all such rights against Engineer, its consultants, all 
Subcontractors, all individuals or entities identified in the Supplementary Conditions as 
insureds, and the officers, directors, members, partners, employees, agents, 
consultants, and subcontractors of each and any of them, under such policies for losses 
and damages so caused. None of the above waivers shall extend to the rights that any 
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party making such waiver may have to the proceeds of insurance held by Owner or 
Contractor as trustee or fiduciary, or otherwise payable under any policy so issued. 

B. Owner waives all rights against Contractor, Subcontractors, and Engineer, and the 
officers, directors, members, partners, employees, agents, consultants and 
subcontractors of each and any of them, for: 

1. loss due to business interruption, loss of use, or other consequential loss 
extending beyond direct physical loss or damage to Owner’s property or the Work 
caused by, arising out of, or resulting from fire or other perils whether or not 
insured by Owner; and 

2. loss or damage to the completed Project or part thereof caused by, arising out of, 
or resulting from fire or other insured peril or cause of loss covered by any 
property insurance maintained on the completed Project or part thereof by Owner 
during partial occupancy or use pursuant to Paragraph 15.04, after Substantial 
Completion pursuant to Paragraph 15.03, or after final payment pursuant to 
Paragraph 15.06. 

C. Any insurance policy maintained by Owner covering any loss, damage or consequential 
loss referred to in Paragraph 6.06.B shall contain provisions to the effect that in the 
event of payment of any such loss, damage, or consequential loss, the insurers will 
have no rights of recovery against Contractor, Subcontractors, or Engineer, or the 
officers, directors, members, partners, employees, agents, consultants, or 
subcontractors of each and any of them. 

D. Contractor shall be responsible for assuring that the agreement under which a 
Subcontractor performs a portion of the Work contains provisions whereby the 
Subcontractor waives all rights against Owner, Contractor, all individuals or entities 
identified in the Supplementary Conditions as insureds, the Engineer and its 
consultants, and the officers, directors, members, partners, employees, agents, 
consultants, and subcontractors of each and any of them, for all losses and damages 
caused by, arising out of, relating to, or resulting from any of the perils or causes of loss 
covered by builder’s risk insurance and any other property insurance applicable to the 
Work. 

6.07 Receipt and Application of Property Insurance Proceeds 

A. Any insured loss under the builder’s risk and other policies of insurance required by 
Paragraph 6.05 will be adjusted and settled with the named insured that purchased the 
policy. Such named insured shall act as fiduciary for the other insureds, and give notice 
to such other insureds that adjustment and settlement of a claim is in progress. Any 
other insured may state its position regarding a claim for insured loss in writing within 
15 days after notice of such claim. 

B. Proceeds for such insured losses may be made payable by the insurer either jointly to 
multiple insureds, or to the named insured that purchased the policy in its own right 
and as fiduciary for other insureds, subject to the requirements of any applicable 
mortgage clause. A named insured receiving insurance proceeds under the builder’s 
risk and other policies of insurance required by Paragraph 6.05 shall distribute such 
proceeds in accordance with such agreement as the parties in interest may reach, or as 
otherwise required under the dispute resolution provisions of this Contract or 
applicable Laws and Regulations. 



EJCDC® C-700, Standard General Conditions of the Construction Contract. 
Copyright © 2013 National Society of Professional Engineers, American Council of Engineering Companies, 

and American Society of Civil Engineers.  All rights reserved.             Page 28 of 70 

C. If no other special agreement is reached, the damaged Work shall be repaired or 
replaced, the money so received applied on account thereof, and the Work and the 
cost thereof covered by Change Order, if needed. 

ARTICLE 7 – CONTRACTOR’S RESPONSIBILITIES 

7.01 Supervision and Superintendence 

A. Contractor shall supervise, inspect, and direct the Work competently and efficiently, 
devoting such attention thereto and applying such skills and expertise as may be 
necessary to perform the Work in accordance with the Contract Documents. Contractor 
shall be solely responsible for the means, methods, techniques, sequences, and 
procedures of construction. 

B. At all times during the progress of the Work, Contractor shall assign a competent 
resident superintendent who shall not be replaced without written notice to Owner 
and Engineer except under extraordinary circumstances. 

7.02 Labor; Working Hours 

A. Contractor shall provide competent, suitably qualified personnel to survey and lay out 
the Work and perform construction as required by the Contract Documents. Contractor 
shall at all times maintain good discipline and order at the Site. 

B. Except as otherwise required for the safety or protection of persons or the Work or 
property at the Site or adjacent thereto, and except as otherwise stated in the Contract 
Documents, all Work at the Site shall be performed during regular working hours, 
Monday through Friday. Contractor will not perform Work on a Saturday, Sunday, or 
any legal holiday. Contractor may perform Work outside regular working hours or on 
Saturdays, Sundays, or legal holidays only with Owner’s written consent, which will not 
be unreasonably withheld. 

7.03 Services, Materials, and Equipment 

A. Unless otherwise specified in the Contract Documents, Contractor shall provide and 
assume full responsibility for all services, materials, equipment, labor, transportation, 
construction equipment and machinery, tools, appliances, fuel, power, light, heat, 
telephone, water, sanitary facilities, temporary facilities, and all other facilities and 
incidentals necessary for the performance, testing, start up, and completion of the 
Work, whether or not such items are specifically called for in the Contract Documents. 

B. All materials and equipment incorporated into the Work shall be of good quality and 
new, except as otherwise provided in the Contract Documents. All special warranties 
and guarantees required by the Specifications shall expressly run to the benefit of 
Owner. If required by Engineer, Contractor shall furnish satisfactory evidence (including 
reports of required tests) as to the source, kind, and quality of materials and 
equipment. 

C. All materials and equipment shall be stored, applied, installed, connected, erected, 
protected, used, cleaned, and conditioned in accordance with instructions of the 
applicable Supplier, except as otherwise may be provided in the Contract Documents. 
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7.04 “Or Equals” 

A. Whenever an item of material or equipment is specified or described in the Contract 
Documents by using the name of a proprietary item or the name of a particular 
Supplier, the Contract Price has been based upon Contractor furnishing such item as 
specified. The specification or description of such an item is intended to establish the 
type, function, appearance, and quality required. Unless the specification or description 
contains or is followed by words reading that no like, equivalent, or “or equal” item is 
permitted, Contractor may request that Engineer authorize the use of other items of 
material or equipment, or items from other proposed suppliers under the 
circumstances described below. 

1. If Engineer in its sole discretion determines that an item of material or equipment 
proposed by Contractor is functionally equal to that named and sufficiently similar 
so that no change in related Work will be required, Engineer shall deem it an “or 
equal” item. For the purposes of this paragraph, a proposed item of material or 
equipment will be considered functionally equal to an item so named if: 

a. in the exercise of reasonable judgment Engineer determines that: 

1) it is at least equal in materials of construction, quality, durability, 
appearance, strength, and design characteristics; 

2) it will reliably perform at least equally well the function and achieve the 
results imposed by the design concept of the completed Project as a 
functioning whole; 

3) it has a proven record of performance and availability of responsive 
service; and 

4) it is not objectionable to Owner. 

b. Contractor certifies that, if approved and incorporated into the Work: 

1) there will be no increase in cost to the Owner or increase in Contract 
Times; and 

2) it will conform substantially to the detailed requirements of the item 
named in the Contract Documents. 

B. Contractor’s Expense: Contractor shall provide all data in support of any proposed “or 
equal” item at Contractor’s expense. 

C. Engineer’s Evaluation and Determination: Engineer will be allowed a reasonable time to 
evaluate each “or-equal” request.  Engineer may require Contractor to furnish 
additional data about the proposed “or-equal” item. Engineer will be the sole judge of 
acceptability. No “or-equal” item will be ordered, furnished, installed, or utilized until 
Engineer’s review is complete and Engineer determines that the proposed item is an 
“or-equal”, which will be evidenced by an approved Shop Drawing or other written 
communication. Engineer will advise Contractor in writing of any negative 
determination. 

D. Effect of Engineer’s Determination: Neither approval nor denial of an “or-equal” 
request shall result in any change in Contract Price. The Engineer’s denial of an “or-
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equal” request shall be final and binding, and may not be reversed through an appeal 
under any provision of the Contract Documents. 

E. Treatment as a Substitution Request: If Engineer determines that an item of material or 
equipment proposed by Contractor does not qualify as an “or-equal” item, Contractor 
may request that Engineer considered the proposed item as a substitute pursuant to 
Paragraph 7.05. 

7.05 Substitutes 

A. Unless the specification or description of an item of material or equipment required to 
be furnished under the Contract Documents contains or is followed by words reading 
that no substitution is permitted, Contractor may request that Engineer authorize the 
use of other items of material or equipment under the circumstances described below. 
To the extent possible such requests shall be made before commencement of related 
construction at the Site. 

1. Contractor shall submit sufficient information as provided below to allow Engineer 
to determine if the item of material or equipment proposed is functionally 
equivalent to that named and an acceptable substitute therefor. Engineer will not 
accept requests for review of proposed substitute items of material or equipment 
from anyone other than Contractor. 

2. The requirements for review by Engineer will be as set forth in Paragraph 7.05.B, 
as supplemented by the Specifications, and as Engineer may decide is appropriate 
under the circumstances. 

3. Contractor shall make written application to Engineer for review of a proposed 
substitute item of material or equipment that Contractor seeks to furnish or use. 
The application: 

a. shall certify that the proposed substitute item will: 

1) perform adequately the functions and achieve the results called for by 
the general design, 

2) be similar in substance to that specified, and 

3) be suited to the same use as that specified. 

b. will state: 

1) the extent, if any, to which the use of the proposed substitute item will 
necessitate a change in Contract Times, 

2) whether use of the proposed substitute item in the Work will require a 
change in any of the Contract Documents (or in the provisions of any 
other direct contract with Owner for other work on the Project) to adapt 
the design to the proposed substitute item, and 

3) whether incorporation or use of the proposed substitute item in 
connection with the Work is subject to payment of any license fee or 
royalty. 

c. will identify: 

1) all variations of the proposed substitute item from that specified, and 
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2) available engineering, sales, maintenance, repair, and replacement 
services. 

d. shall contain an itemized estimate of all costs or credits that will result 
directly or indirectly from use of such substitute item, including but not 
limited to changes in Contract Price, shared savings, costs of redesign, and 
claims of other contractors affected by any resulting change. 

B. Engineer’s Evaluation and Determination: Engineer will be allowed a reasonable time to 
evaluate each substitute request, and to obtain comments and direction from Owner. 
Engineer may require Contractor to furnish additional data about the proposed 
substitute item. Engineer will be the sole judge of acceptability. No substitute will be 
ordered, furnished, installed, or utilized until Engineer’s review is complete and 
Engineer determines that the proposed item is an acceptable substitute. Engineer’s 
determination will be evidenced by a Field Order or a proposed Change Order 
accounting for the substitution itself and all related impacts, including changes in 
Contract Price or Contract Times. Engineer will advise Contractor in writing of any 
negative determination. 

C. Special Guarantee: Owner may require Contractor to furnish at Contractor’s expense a 
special performance guarantee or other surety with respect to any substitute. 

D. Reimbursement of Engineer’s Cost: Engineer will record Engineer’s costs in evaluating a 
substitute proposed or submitted by Contractor. Whether or not Engineer approves a 
substitute so proposed or submitted by Contractor, Contractor shall reimburse Owner 
for the reasonable charges of Engineer for evaluating each such proposed substitute. 
Contractor shall also reimburse Owner for the reasonable charges of Engineer for 
making changes in the Contract Documents (or in the provisions of any other direct 
contract with Owner) resulting from the acceptance of each proposed substitute. 

E. Contractor’s Expense: Contractor shall provide all data in support of any proposed 
substitute at Contractor’s expense. 

F. Effect of Engineer’s Determination: If Engineer approves the substitution request, 
Contractor shall execute the proposed Change Order and proceed with the 
substitution. The Engineer’s denial of a substitution request shall be final and binding, 
and may not be reversed through an appeal under any provision of the Contract 
Documents. Contractor may challenge the scope of reimbursement costs imposed 
under Paragraph 7.05.D, by timely submittal of a Change Proposal. 

7.06 Concerning Subcontractors, Suppliers, and Others 

A. Contractor may retain Subcontractors and Suppliers for the performance of parts of the 
Work.  Such Subcontractors and Suppliers must be acceptable to Owner. 

B. Contractor shall retain specific Subcontractors, Suppliers, or other individuals or 
entities for the performance of designated parts of the Work if required by the 
Contract to do so. 

C. Subsequent to the submittal of Contractor’s Bid or final negotiation of the terms of the 
Contract, Owner may not require Contractor to retain any Subcontractor, Supplier, or 
other individual or entity to furnish or perform any of the Work against which 
Contractor has reasonable objection. 
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D. Prior to entry into any binding subcontract or purchase order, Contractor shall submit 
to Owner the identity of the proposed Subcontractor or Supplier (unless Owner has 
already deemed such proposed Subcontractor or Supplier acceptable, during the 
bidding process or otherwise). Such proposed Subcontractor or Supplier shall be 
deemed acceptable to Owner unless Owner raises a substantive, reasonable objection 
within five days. 

E. Owner may require the replacement of any Subcontractor, Supplier, or other individual 
or entity retained by Contractor to perform any part of the Work. Owner also may 
require Contractor to retain specific replacements; provided, however, that Owner may 
not require a replacement to which Contractor has a reasonable objection. If 
Contractor has submitted the identity of certain Subcontractors, Suppliers, or other 
individuals or entities for acceptance by Owner, and Owner has accepted it (either in 
writing or by failing to make written objection thereto), then Owner may subsequently 
revoke the acceptance of any such Subcontractor, Supplier, or other individual or entity 
so identified solely on the basis of substantive, reasonable objection after due 
investigation. Contractor shall submit an acceptable replacement for the rejected 
Subcontractor, Supplier, or other individual or entity. 

F. If Owner requires the replacement of any Subcontractor, Supplier, or other individual 
or entity retained by Contractor to perform any part of the Work, then Contractor shall 
be entitled to an adjustment in Contract Price or Contract Times, or both, with respect 
to the replacement; and Contractor shall initiate a Change Proposal for such 
adjustment within 30 days of Owner’s requirement of replacement. 

G. No acceptance by Owner of any such Subcontractor, Supplier, or other individual or 
entity, whether initially or as a replacement, shall constitute a waiver of the right of 
Owner to the completion of the Work in accordance with the Contract Documents. 

H. On a monthly basis Contractor shall submit to Engineer a complete list of all 
Subcontractors and Suppliers having a direct contract with Contractor, and of all other 
Subcontractors and Suppliers known to Contractor at the time of submittal. 

I. Contractor shall be fully responsible to Owner and Engineer for all acts and omissions 
of the Subcontractors, Suppliers, and other individuals or entities performing or 
furnishing any of the Work just as Contractor is responsible for Contractor’s own acts 
and omissions. 

J. Contractor shall be solely responsible for scheduling and coordinating the work of 
Subcontractors, Suppliers, and all other individuals or entities performing or furnishing 
any of the Work. 

K. Contractor shall restrict all Subcontractors, Suppliers, and such other individuals or 
entities performing or furnishing any of the Work from communicating with Engineer 
or Owner, except through Contractor or in case of an emergency, or as otherwise 
expressly allowed herein. 

L. The divisions and sections of the Specifications and the identifications of any Drawings 
shall not control Contractor in dividing the Work among Subcontractors or Suppliers or 
delineating the Work to be performed by any specific trade. 

M. All Work performed for Contractor by a Subcontractor or Supplier shall be pursuant to 
an appropriate contractual agreement that specifically binds the Subcontractor or 
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Supplier to the applicable terms and conditions of the Contract Documents for the 
benefit of Owner and Engineer. 

N. Owner may furnish to any Subcontractor or Supplier, to the extent practicable, 
information about amounts paid to Contractor on account of Work performed for 
Contractor by the particular Subcontractor or Supplier. 

O. Nothing in the Contract Documents: 

1. shall create for the benefit of any such Subcontractor, Supplier, or other individual 
or entity any contractual relationship between Owner or Engineer and any such 
Subcontractor, Supplier, or other individual or entity; nor 

2. shall create any obligation on the part of Owner or Engineer to pay or to see to the 
payment of any money due any such Subcontractor, Supplier, or other individual 
or entity except as may otherwise be required by Laws and Regulations. 

7.07 Patent Fees and Royalties 

A. Contractor shall pay all license fees and royalties and assume all costs incident to the 
use in the performance of the Work or the incorporation in the Work of any invention, 
design, process, product, or device which is the subject of patent rights or copyrights 
held by others. If a particular invention, design, process, product, or device is specified 
in the Contract Documents for use in the performance of the Work and if, to the actual 
knowledge of Owner or Engineer, its use is subject to patent rights or copyrights calling 
for the payment of any license fee or royalty to others, the existence of such rights shall 
be disclosed by Owner in the Contract Documents. 

B. To the fullest extent permitted by Laws and Regulations, Owner shall indemnify and 
hold harmless Contractor, and its officers, directors, members, partners, employees, 
agents, consultants, and subcontractors from and against all claims, costs, losses, and 
damages (including but not limited to all fees and charges of engineers, architects, 
attorneys, and other professionals, and all court or arbitration or other dispute 
resolution costs) arising out of or relating to any infringement of patent rights or 
copyrights incident to the use in the performance of the Work or resulting from the 
incorporation in the Work of any invention, design, process, product, or device 
specified in the Contract Documents, but not identified as being subject to payment of 
any license fee or royalty to others required by patent rights or copyrights. 

C. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify 
and hold harmless Owner and Engineer, and the officers, directors, members, partners, 
employees, agents, consultants and subcontractors of each and any of them from and 
against all claims, costs, losses, and damages (including but not limited to all fees and 
charges of engineers, architects, attorneys, and other professionals and all court or 
arbitration or other dispute resolution costs) arising out of or relating to any 
infringement of patent rights or copyrights incident to the use in the performance of 
the Work or resulting from the incorporation in the Work of any invention, design, 
process, product, or device not specified in the Contract Documents. 

7.08 Permits 

A. Unless otherwise provided in the Contract Documents, Contractor shall obtain and pay 
for all construction permits and licenses. Owner shall assist Contractor, when 
necessary, in obtaining such permits and licenses. Contractor shall pay all governmental 
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charges and inspection fees necessary for the prosecution of the Work which are 
applicable at the time of the submission of Contractor’s Bid (or when Contractor 
became bound under a negotiated contract). Owner shall pay all charges of utility 
owners for connections for providing permanent service to the Work. 

7.09 Taxes 

A.  Contractor shall pay all sales, consumer, use, and other similar taxes required to be 
paid by Contractor in accordance with the Laws and Regulations of the place of the 
Project which are applicable during the performance of the Work. 

7.10 Laws and Regulations 

A. Contractor shall give all notices required by and shall comply with all Laws and 
Regulations applicable to the performance of the Work. Except where otherwise 
expressly required by applicable Laws and Regulations, neither Owner nor Engineer 
shall be responsible for monitoring Contractor’s compliance with any Laws or 
Regulations. 

B. If Contractor performs any Work or takes any other action knowing or having reason to 
know that it is contrary to Laws or Regulations, Contractor shall bear all resulting costs 
and losses, and shall indemnify and hold harmless Owner and Engineer, and the 
officers, directors, members, partners, employees, agents, consultants, and 
subcontractors of each and any of them from and against all claims, costs, losses, and 
damages (including but not limited to all fees and charges of engineers, architects, 
attorneys, and other professionals and all court or arbitration or other dispute 
resolution costs) arising out of or relating to such Work or other action. It shall not be 
Contractor’s responsibility to make certain that the Work described in the Contract 
Documents is in accordance with Laws and Regulations, but this shall not relieve 
Contractor of Contractor’s obligations under Paragraph 3.03. 

C. Owner or Contractor may give notice to the other party of any changes after the 
submission of Contractor’s Bid (or after the date when Contractor became bound under 
a negotiated contract) in Laws or Regulations having an effect on the cost or time of 
performance of the Work, including but not limited to changes in Laws or Regulations 
having an effect on procuring permits and on sales, use, value-added, consumption, 
and other similar taxes.  If Owner and Contractor are unable to agree on entitlement to 
or on the amount or extent, if any, of any adjustment in Contract Price or Contract 
Times resulting from such changes, then within 30 days of such notice Contractor may 
submit a Change Proposal, or Owner may initiate a Claim. 

7.11  Record Documents 

A. Contractor shall maintain in a safe place at the Site one printed record copy of all 
Drawings, Specifications, Addenda, Change Orders, Work Change Directives, Field 
Orders, written interpretations and clarifications, and approved Shop Drawings. 
Contractor shall keep such record documents in good order and annotate them to 
show changes made during construction. These record documents, together with all 
approved Samples, will be available to Engineer for reference. Upon completion of the 
Work, Contractor shall deliver these record documents to Engineer. 
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7.12 Safety and Protection 

A. Contractor shall be solely responsible for initiating, maintaining, and supervising all 
safety precautions and programs in connection with the Work. Such responsibility does 
not relieve Subcontractors of their responsibility for the safety of persons or property 
in the performance of their work, nor for compliance with applicable safety Laws and 
Regulations.  Contractor shall take all necessary precautions for the safety of, and shall 
provide the necessary protection to prevent damage, injury, or loss to: 

1. all persons on the Site or who may be affected by the Work; 

2. all the Work and materials and equipment to be incorporated therein, whether in 
storage on or off the Site; and 

3. other property at the Site or adjacent thereto, including trees, shrubs, lawns, 
walks, pavements, roadways, structures, other work in progress, utilities, and 
Underground Facilities not designated for removal, relocation, or replacement in 
the course of construction. 

B. Contractor shall comply with all applicable Laws and Regulations relating to the safety 
of persons or property, or to the protection of persons or property from damage, 
injury, or loss; and shall erect and maintain all necessary safeguards for such safety and 
protection. Contractor shall notify Owner; the owners of adjacent property, 
Underground Facilities, and other utilities; and other contractors and utility owners 
performing work at or adjacent to the Site, when prosecution of the Work may affect 
them, and shall cooperate with them in the protection, removal, relocation, and 
replacement of their property or work in progress. 

C. Contractor shall comply with the applicable requirements of Owner’s safety programs, 
if any.  The Supplementary Conditions identify any Owner’s safety programs that are 
applicable to the Work. 

D. Contractor shall inform Owner and Engineer of the specific requirements of 
Contractor’s safety program with which Owner’s and Engineer’s employees and 
representatives must comply while at the Site. 

E. All damage, injury, or loss to any property referred to in Paragraph 7.12.A.2 or 7.12.A.3 
caused, directly or indirectly, in whole or in part, by Contractor, any Subcontractor, 
Supplier, or any other individual or entity directly or indirectly employed by any of 
them to perform any of the Work, or anyone for whose acts any of them may be liable, 
shall be remedied by Contractor at its expense (except damage or loss attributable to 
the fault of Drawings or Specifications or to the acts or omissions of Owner or Engineer 
or anyone employed by any of them, or anyone for whose acts any of them may be 
liable, and not attributable, directly or indirectly, in whole or in part, to the fault or 
negligence of Contractor or any Subcontractor, Supplier, or other individual or entity 
directly or indirectly employed by any of them). 

F. Contractor’s duties and responsibilities for safety and protection shall continue until 
such time as all the Work is completed and Engineer has issued a notice to Owner and 
Contractor in accordance with Paragraph 15.06.B that the Work is acceptable (except 
as otherwise expressly provided in connection with Substantial Completion). 

G. Contractor’s duties and responsibilities for safety and protection shall resume 
whenever Contractor or any Subcontractor or Supplier returns to the Site to fulfill 
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warranty or correction obligations, or to conduct other tasks arising from the Contract 
Documents. 

7.13 Safety Representative 

A. Contractor shall designate a qualified and experienced safety representative at the Site 
whose duties and responsibilities shall be the prevention of accidents and the 
maintaining and supervising of safety precautions and programs. 

7.14 Hazard Communication Programs 

A. Contractor shall be responsible for coordinating any exchange of material safety data 
sheets or other hazard communication information required to be made available to or 
exchanged between or among employers at the Site in accordance with Laws or 
Regulations. 

7.15 Emergencies 

A. In emergencies affecting the safety or protection of persons or the Work or property at 
the Site or adjacent thereto, Contractor is obligated to act to prevent threatened 
damage, injury, or loss. Contractor shall give Engineer prompt written notice if 
Contractor believes that any significant changes in the Work or variations from the 
Contract Documents have been caused thereby or are required as a result thereof. If 
Engineer determines that a change in the Contract Documents is required because of 
the action taken by Contractor in response to such an emergency, a Work Change 
Directive or Change Order will be issued. 

7.16 Shop Drawings, Samples, and Other Submittals 

A. Shop Drawing and Sample Submittal Requirements: 

1. Before submitting a Shop Drawing or Sample, Contractor shall have: 

a. reviewed and coordinated the Shop Drawing or Sample with other Shop 
Drawings and Samples and with the requirements of the Work and the 
Contract Documents; 

b. determined and verified all field measurements, quantities, dimensions, 
specified performance and design criteria, installation requirements, 
materials, catalog numbers, and similar information with respect thereto; 

c. determined and verified the suitability of all materials and equipment offered 
with respect to the indicated application, fabrication, shipping, handling, 
storage, assembly, and installation pertaining to the performance of the 
Work; and 

d. determined and verified all information relative to Contractor’s 
responsibilities for means, methods, techniques, sequences, and procedures 
of construction, and safety precautions and programs incident thereto. 

2. Each submittal shall bear a stamp or specific written certification that Contractor 
has satisfied Contractor’s obligations under the Contract Documents with respect 
to Contractor’s review of that submittal, and that Contractor approves the 
submittal. 
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3. With each submittal, Contractor shall give Engineer specific written notice of any 
variations that the Shop Drawing or Sample may have from the requirements of 
the Contract Documents. This notice shall be set forth in a written communication 
separate from the Shop Drawings or Sample submittal; and, in addition, in the case 
of Shop Drawings by a specific notation made on each Shop Drawing submitted to 
Engineer for review and approval of each such variation. 

B. Submittal Procedures for Shop Drawings and Samples: Contractor shall submit Shop 
Drawings and Samples to Engineer for review and approval in accordance with the 
accepted Schedule of Submittals. Each submittal will be identified as Engineer may 
require. 

1. Shop Drawings: 

a. Contractor shall submit the number of copies required in the Specifications. 

b. Data shown on the Shop Drawings will be complete with respect to 
quantities, dimensions, specified performance and design criteria, materials, 
and similar data to show Engineer the services, materials, and equipment 
Contractor proposes to provide and to enable Engineer to review the 
information for the limited purposes required by Paragraph 7.16.D. 

2. Samples: 

a. Contractor shall submit the number of Samples required in the Specifications. 

b. Contractor shall clearly identify each Sample as to material, Supplier, 
pertinent data such as catalog numbers, the use for which intended and other 
data as Engineer may require to enable Engineer to review the submittal for 
the limited purposes required by Paragraph 7.16.D. 

3. Where a Shop Drawing or Sample is required by the Contract Documents or the 
Schedule of Submittals, any related Work performed prior to Engineer’s review 
and approval of the pertinent submittal will be at the sole expense and 
responsibility of Contractor. 

C. Other Submittals: Contractor shall submit other submittals to Engineer in accordance 
with the accepted Schedule of Submittals, and pursuant to the applicable terms of the 
Specifications. 

D. Engineer’s Review: 

1. Engineer will provide timely review of Shop Drawings and Samples in accordance 
with the Schedule of Submittals acceptable to Engineer. Engineer’s review and 
approval will be only to determine if the items covered by the submittals will, after 
installation or incorporation in the Work, conform to the information given in the 
Contract Documents and be compatible with the design concept of the completed 
Project as a functioning whole as indicated by the Contract Documents. 

2. Engineer’s review and approval will not extend to means, methods, techniques, 
sequences, or procedures of construction or to safety precautions or programs 
incident thereto. 

3. Engineer’s review and approval of a separate item as such will not indicate 
approval of the assembly in which the item functions. 
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4. Engineer’s review and approval of a Shop Drawing or Sample shall not relieve 
Contractor from responsibility for any variation from the requirements of the 
Contract Documents unless Contractor has complied with the requirements of 
Paragraph 7.16.A.3 and Engineer has given written approval of each such variation 
by specific written notation thereof incorporated in or accompanying the Shop 
Drawing or Sample. Engineer will document any such approved variation from the 
requirements of the Contract Documents in a Field Order. 

5. Engineer’s review and approval of a Shop Drawing or Sample shall not relieve 
Contractor from responsibility for complying with the requirements of Paragraph 
7.16.A and B. 

6. Engineer’s review and approval of a Shop Drawing or Sample, or of a variation 
from the requirements of the Contract Documents, shall not, under any 
circumstances, change the Contract Times or Contract Price, unless such changes 
are included in a Change Order. 

7. Neither Engineer’s receipt, review, acceptance or approval of a Shop Drawing, 
Sample, or other submittal shall result in such item becoming a Contract 
Document. 

8. Contractor shall perform the Work in compliance with the requirements and 
commitments set forth in approved Shop Drawings and Samples, subject to the 
provisions of Paragraph 7.16.D.4. 

E. Resubmittal Procedures: 

1. Contractor shall make corrections required by Engineer and shall return the 
required number of corrected copies of Shop Drawings and submit, as required, 
new Samples for review and approval. Contractor shall direct specific attention in 
writing to revisions other than the corrections called for by Engineer on previous 
submittals. 

2. Contractor shall furnish required submittals with sufficient information and 
accuracy to obtain required approval of an item with no more than three 
submittals. Engineer will record Engineer’s time for reviewing a fourth or 
subsequent submittal of a Shop Drawings, sample, or other item requiring 
approval, and Contractor shall be responsible for Engineer’s charges to Owner for 
such time. Owner may impose a set-off against payments due to Contractor to 
secure reimbursement for such charges. 

3. If Contractor requests a change of a previously approved submittal item, 
Contractor shall be responsible for Engineer’s charges to Owner for its review 
time, and Owner may impose a set-off against payments due to Contractor to 
secure reimbursement for such charges, unless the need for such change is 
beyond the control of Contractor. 

7.17 Contractor’s General Warranty and Guarantee 

A. Contractor warrants and guarantees to Owner that all Work will be in accordance with 
the Contract Documents and will not be defective. Engineer and its officers, directors, 
members, partners, employees, agents, consultants, and subcontractors shall be 
entitled to rely on Contractor’s warranty and guarantee. 
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B. Contractor’s warranty and guarantee hereunder excludes defects or damage caused by: 

1. abuse, modification, or improper maintenance or operation by persons other than 
Contractor, Subcontractors, Suppliers, or any other individual or entity for whom 
Contractor is responsible; or 

2. normal wear and tear under normal usage. 

C. Contractor’s obligation to perform and complete the Work in accordance with the 
Contract Documents shall be absolute. None of the following will constitute an 
acceptance of Work that is not in accordance with the Contract Documents or a release 
of Contractor’s obligation to perform the Work in accordance with the Contract 
Documents: 

1. observations by Engineer; 

2. recommendation by Engineer or payment by Owner of any progress or final 
payment; 

3. the issuance of a certificate of Substantial Completion by Engineer or any payment 
related thereto by Owner; 

4. use or occupancy of the Work or any part thereof by Owner; 

5. any review and approval of a Shop Drawing or Sample submittal; 

6. the issuance of a notice of acceptability by Engineer; 

7. any inspection, test, or approval by others; or 

8. any correction of defective Work by Owner. 

D. If the Contract requires the Contractor to accept the assignment of a contract entered 
into by Owner, then the specific warranties, guarantees, and correction obligations 
contained in the assigned contract shall govern with respect to Contractor’s 
performance obligations to Owner for the Work described in the assigned contract. 

7.18 Indemnification 

A. To the fullest extent permitted by Laws and Regulations, and in addition to any other 
obligations of Contractor under the Contract  or otherwise, Contractor shall indemnify 
and hold harmless Owner and Engineer, and the officers, directors, members, partners, 
employees, agents, consultants and subcontractors of each and any of them from and 
against all claims, costs, losses, and damages (including but not limited to all fees and 
charges of engineers, architects, attorneys, and other professionals and all court or 
arbitration or other dispute resolution costs) arising out of or relating to the 
performance of the Work, provided that any such claim, cost, loss, or damage is 
attributable to bodily injury, sickness, disease, or death, or to injury to or destruction of 
tangible property (other than the Work itself), including the loss of use resulting 
therefrom but only to the extent caused by any negligent act or omission of Contractor, 
any Subcontractor, any Supplier, or any individual or entity directly or indirectly 
employed by any of them to perform any of the Work or anyone for whose acts any of 
them may be liable. 

B. In any and all claims against Owner or Engineer or any of their officers, directors, 
members, partners, employees, agents, consultants, or subcontractors by any 
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employee (or the survivor or personal representative of such employee) of Contractor, 
any Subcontractor, any Supplier, or any individual or entity directly or indirectly 
employed by any of them to perform any of the Work, or anyone for whose acts any of 
them may be liable, the indemnification obligation under Paragraph 7.18.A shall not be 
limited in any way by any limitation on the amount or type of damages, compensation, 
or benefits payable by or for Contractor or any such Subcontractor, Supplier, or other 
individual or entity under workers’ compensation acts, disability benefit acts, or other 
employee benefit acts. 

C. The indemnification obligations of Contractor under Paragraph 7.18.A shall not extend 
to the liability of Engineer and Engineer’s officers, directors, members, partners, 
employees, agents, consultants and subcontractors arising out of: 

1. the preparation or approval of, or the failure to prepare or approve maps, 
Drawings, opinions, reports, surveys, Change Orders, designs, or Specifications; or 

2. giving directions or instructions, or failing to give them, if that is the primary cause 
of the injury or damage. 

7.19 Delegation of Professional Design Services 

A. Contractor will not be required to provide professional design services unless such 
services are specifically required by the Contract Documents for a portion of the Work 
or unless such services are required to carry out Contractor’s responsibilities for 
construction means, methods, techniques, sequences and procedures. Contractor shall 
not be required to provide professional services in violation of applicable Laws and 
Regulations. 

B. If professional design services or certifications by a design professional related to 
systems, materials, or equipment are specifically required of Contractor by the Contract 
Documents, Owner and Engineer will specify all performance and design criteria that 
such services must satisfy. Contractor shall cause such services or certifications to be 
provided by a properly licensed professional, whose signature and seal shall appear on 
all drawings, calculations, specifications, certifications, and other submittals prepared 
by such professional. Shop Drawings and other submittals related to the Work designed 
or certified by such professional, if prepared by others, shall bear such professional’s 
written approval when submitted to Engineer. 

C. Owner and Engineer shall be entitled to rely upon the adequacy, accuracy, and 
completeness of the services, certifications, or approvals performed by such design 
professionals, provided Owner and Engineer have specified to Contractor all 
performance and design criteria that such services must satisfy. 

D. Pursuant to this paragraph, Engineer’s review and approval of design calculations and 
design drawings will be only for the limited purpose of checking for conformance with 
performance and design criteria given and the design concept expressed in the 
Contract Documents. Engineer’s review and approval of Shop Drawings and other 
submittals (except design calculations and design drawings) will be only for the purpose 
stated in Paragraph 7.16.D.1. 

E. Contractor shall not be responsible for the adequacy of the performance or design 
criteria specified by Owner or Engineer. 
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ARTICLE 8 – OTHER WORK AT THE SITE 

8.01 Other Work 

A. In addition to and apart from the Work under the Contract Documents, the Owner may 
perform other work at or adjacent to the Site. Such other work may be performed by 
Owner’s employees, or through contracts between the Owner and third parties. Owner 
may also arrange to have third-party utility owners perform work on their utilities and 
facilities at or adjacent to the Site. 

B. If Owner performs other work at or adjacent to the Site with Owner’s employees, or 
through contracts for such other work, then Owner shall give Contractor written notice 
thereof prior to starting any such other work. If Owner has advance information 
regarding the start of any utility work at or adjacent to the Site, Owner shall provide 
such information to Contractor. 

C. Contractor shall afford each other contractor that performs such other work, each 
utility owner performing other work, and Owner, if Owner is performing other work 
with Owner’s employees, proper and safe access to the Site, and provide a reasonable 
opportunity for the introduction and storage of materials and equipment and the 
execution of such other work. Contractor shall do all cutting, fitting, and patching of the 
Work that may be required to properly connect or otherwise make its several parts 
come together and properly integrate with such other work. Contractor shall not 
endanger any work of others by cutting, excavating, or otherwise altering such work; 
provided, however, that Contractor may cut or alter others' work with the written 
consent of Engineer and the others whose work will be affected. 

D. If the proper execution or results of any part of Contractor’s Work depends upon work 
performed by others under this Article 8, Contractor shall inspect such other work and 
promptly report to Engineer in writing any delays, defects, or deficiencies in such other 
work that render it unavailable or unsuitable for the proper execution and results of 
Contractor’s Work. Contractor’s failure to so report will constitute an acceptance of 
such other work as fit and proper for integration with Contractor’s Work except for 
latent defects and deficiencies in such other work. 

8.02 Coordination 

A. If Owner intends to contract with others for the performance of other work at or 
adjacent to the Site, to perform other work at or adjacent to the Site with Owner’s 
employees, or to arrange to have utility owners perform work at or adjacent to the 
Site, the following will be set forth in the Supplementary Conditions or provided to 
Contractor prior to the start of any such other work: 

1. the identity of the individual or entity that will have authority and responsibility 
for coordination of the activities among the various contractors; 

2. an itemization of the specific matters to be covered by such authority and 
responsibility; and 

3. the extent of such authority and responsibilities. 

B. Unless otherwise provided in the Supplementary Conditions, Owner shall have sole 
authority and responsibility for such coordination. 
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8.03 Legal Relationships 

A. If, in the course of performing other work at or adjacent to the Site for Owner, the 
Owner’s employees, any other contractor working for Owner, or any utility owner 
causes damage to the Work or to the property of Contractor or its Subcontractors, or 
delays, disrupts, interferes with, or increases the scope or cost of the performance of 
the Work, through actions or inaction, then Contractor shall be entitled to an equitable 
adjustment in the Contract Price or the Contract Times, or both. Contractor must 
submit any Change Proposal seeking an equitable adjustment in the Contract Price or 
the Contract Times under this paragraph within 30 days of the damaging, delaying, 
disrupting, or interfering event. The entitlement to, and extent of, any such equitable 
adjustment shall take into account information (if any) regarding such other work that 
was provided to Contractor in the Contract Documents prior to the submittal of the Bid 
or the final negotiation of the terms of the Contract. When applicable, any such 
equitable adjustment in Contract Price shall be conditioned on Contractor assigning to 
Owner all Contractor’s rights against such other contractor or utility owner with respect 
to the damage, delay, disruption, or interference that is the subject of the adjustment. 
Contractor’s entitlement to an adjustment of the Contract Times is conditioned on such 
adjustment being essential to Contractor’s ability to complete the Work within the 
Contract Times. 

B. Contractor shall take reasonable and customary measures to avoid damaging, delaying, 
disrupting, or interfering with the work of Owner, any other contractor, or any utility 
owner performing other work at or adjacent to the Site. If Contractor fails to take such 
measures and as a result damages, delays, disrupts, or interferes with the work of any 
such other contractor or utility owner, then Owner may impose a set-off against 
payments due to Contractor, and assign to such other contractor or utility owner the 
Owner’s contractual rights against Contractor with respect to the breach of the 
obligations set forth in this paragraph. 

C. When Owner is performing other work at or adjacent to the Site with Owner’s 
employees, Contractor shall be liable to Owner for damage to such other work, and for 
the reasonable direct delay, disruption, and interference costs incurred by Owner as a 
result of Contractor’s failure to take reasonable and customary measures with respect 
to Owner’s other work. In response to such damage, delay, disruption, or interference, 
Owner may impose a set-off against payments due to Contractor. 

D. If Contractor damages, delays, disrupts, or interferes with the work of any other 
contractor, or any utility owner performing other work at or adjacent to the Site, 
through Contractor’s failure to take reasonable and customary measures to avoid such 
impacts, or if any claim arising out of Contractor’s actions, inactions, or negligence in 
performance of the Work at or adjacent to the Site is made by any such other 
contractor or utility owner against Contractor, Owner, or Engineer, then Contractor 
shall (1) promptly attempt to settle the claim as to all parties through negotiations with 
such other contractor or utility owner, or otherwise resolve the claim by arbitration or 
other dispute resolution proceeding or at law, and (2) indemnify and hold harmless 
Owner and Engineer, and the officers, directors, members, partners, employees, 
agents, consultants and subcontractors of each and any of them from and against any 
such claims, and against all costs, losses, and damages (including but not limited to all 
fees and charges of engineers, architects, attorneys, and other professionals and all 



EJCDC® C-700, Standard General Conditions of the Construction Contract. 
Copyright © 2013 National Society of Professional Engineers, American Council of Engineering Companies, 

and American Society of Civil Engineers.  All rights reserved.             Page 43 of 70 

court or arbitration or other dispute resolution costs) arising out of or relating to such 
damage, delay, disruption, or interference. 

ARTICLE 9 – OWNER’S RESPONSIBILITIES 

9.01 Communications to Contractor 

A. Except as otherwise provided in these General Conditions, Owner shall issue all 
communications to Contractor through Engineer. 

9.02 Replacement of Engineer 

A. Owner may at its discretion appoint an engineer to replace Engineer, provided 
Contractor makes no reasonable objection to the replacement engineer. The 
replacement engineer’s status under the Contract Documents shall be that of the 
former Engineer. 

9.03 Furnish Data 

A. Owner shall promptly furnish the data required of Owner under the Contract 
Documents. 

9.04 Pay When Due 

A. Owner shall make payments to Contractor when they are due as provided in the 
Agreement. 

9.05 Lands and Easements; Reports, Tests, and Drawings 

A. Owner’s duties with respect to providing lands and easements are set forth in 
Paragraph 5.01. 

B. Owner’s duties with respect to providing engineering surveys to establish reference 
points are set forth in Paragraph 4.03. 

C. Article 5 refers to Owner’s identifying and making available to Contractor copies of 
reports of explorations and tests of conditions at the Site, and drawings of physical 
conditions relating to existing surface or subsurface structures at the Site. 

9.06 Insurance 

A. Owner’s responsibilities, if any, with respect to purchasing and maintaining liability and 
property insurance are set forth in Article 6. 

9.07 Change Orders 

A. Owner’s responsibilities with respect to Change Orders are set forth in Article 11. 

9.08 Inspections, Tests, and Approvals 

A. Owner’s responsibility with respect to certain inspections, tests, and approvals is set 
forth in Paragraph 14.02.B. 

9.09 Limitations on Owner’s Responsibilities 

A. The Owner shall not supervise, direct, or have control or authority over, nor be 
responsible for, Contractor’s means, methods, techniques, sequences, or procedures of 
construction, or the safety precautions and programs incident thereto, or for any 
failure of Contractor to comply with Laws and Regulations applicable to the 
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performance of the Work. Owner will not be responsible for Contractor’s failure to 
perform the Work in accordance with the Contract Documents. 

9.10 Undisclosed Hazardous Environmental Condition 

A. Owner’s responsibility in respect to an undisclosed Hazardous Environmental Condition 
is set forth in Paragraph 5.06. 

9.11 Evidence of Financial Arrangements 

A. Upon request of Contractor, Owner shall furnish Contractor reasonable evidence that 
financial arrangements have been made to satisfy Owner’s obligations under the 
Contract Documents (including obligations under proposed changes in the Work). 

9.12 Safety Programs 

A. While at the Site, Owner’s employees and representatives shall comply with the 
specific applicable requirements of Contractor’s safety programs of which Owner has 
been informed. 

B. Owner shall furnish copies of any applicable Owner safety programs to Contractor. 

ARTICLE 10 – ENGINEER’S STATUS DURING CONSTRUCTION 

10.01 Owner’s Representative 

A. Engineer will be Owner’s representative during the construction period. The duties and 
responsibilities and the limitations of authority of Engineer as Owner’s representative 
during construction are set forth in the Contract. 

10.02 Visits to Site 

A. Engineer will make visits to the Site at intervals appropriate to the various stages of 
construction as Engineer deems necessary in order to observe as an experienced and 
qualified design professional the progress that has been made and the quality of the 
various aspects of Contractor’s executed Work. Based on information obtained during 
such visits and observations, Engineer, for the benefit of Owner, will determine, in 
general, if the Work is proceeding in accordance with the Contract Documents. 
Engineer will not be required to make exhaustive or continuous inspections on the Site 
to check the quality or quantity of the Work. Engineer’s efforts will be directed toward 
providing for Owner a greater degree of confidence that the completed Work will 
conform generally to the Contract Documents. On the basis of such visits and 
observations, Engineer will keep Owner informed of the progress of the Work and will 
endeavor to guard Owner against defective Work. 

B. Engineer’s visits and observations are subject to all the limitations on Engineer’s 
authority and responsibility set forth in Paragraph 10.08.  Particularly, but without 
limitation, during or as a result of Engineer’s visits or observations of Contractor’s 
Work, Engineer will not supervise, direct, control, or have authority over or be 
responsible for Contractor’s means, methods, techniques, sequences, or procedures of 
construction, or the safety precautions and programs incident thereto, or for any 
failure of Contractor to comply with Laws and Regulations applicable to the 
performance of the Work. 
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10.03 Project Representative 

A. If Owner and Engineer have agreed that Engineer will furnish a Resident Project 
Representative to represent Engineer at the Site and assist Engineer in observing the 
progress and quality of the Work, then the authority and responsibilities of any such 
Resident Project Representative will be as provided in the Supplementary Conditions, 
and limitations on the responsibilities thereof will be as provided in Paragraph 10.08. If 
Owner designates another representative or agent to represent Owner at the Site who 
is not Engineer’s consultant, agent, or employee, the responsibilities and authority and 
limitations thereon of such other individual or entity will be as provided in the 
Supplementary Conditions. 

10.04 Rejecting Defective Work 

A. Engineer has the authority to reject Work in accordance with Article 14. 

10.05 Shop Drawings, Change Orders and Payments 

A. Engineer’s authority, and limitations thereof, as to Shop Drawings and Samples, are set 
forth in Paragraph 7.16. 

B. Engineer’s authority, and limitations thereof, as to design calculations and design 
drawings submitted in response to a delegation of professional design services, if any, 
are set forth in Paragraph 7.19. 

C. Engineer’s authority as to Change Orders is set forth in Article 11. 

D. Engineer’s authority as to Applications for Payment is set forth in Article 15. 

10.06 Determinations for Unit Price Work 

A. Engineer will determine the actual quantities and classifications of Unit Price Work 
performed by Contractor as set forth in Paragraph 13.03. 

10.07 Decisions on Requirements of Contract Documents and Acceptability of Work 

A. Engineer will render decisions regarding the requirements of the Contract Documents, 
and judge the acceptability of the Work, pursuant to the specific procedures set forth 
herein for initial interpretations, Change Proposals, and acceptance of the Work. In 
rendering such decisions and judgments, Engineer will not show partiality to Owner or 
Contractor, and will not be liable to Owner, Contractor, or others in connection with 
any proceedings, interpretations, decisions, or judgments conducted or rendered in 
good faith. 

10.08 Limitations on Engineer’s Authority and Responsibilities 

A. Neither Engineer’s authority or responsibility under this Article 10 or under any other 
provision of the Contract, nor any decision made by Engineer in good faith either to 
exercise or not exercise such authority or responsibility or the undertaking, exercise, or 
performance of any authority or responsibility by Engineer, shall create, impose, or give 
rise to any duty in contract, tort, or otherwise owed by Engineer to Contractor, any 
Subcontractor, any Supplier, any other individual or entity, or to any surety for or 
employee or agent of any of them. 

B. Engineer will not supervise, direct, control, or have authority over or be responsible for 
Contractor’s means, methods, techniques, sequences, or procedures of construction, or 
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the safety precautions and programs incident thereto, or for any failure of Contractor 
to comply with Laws and Regulations applicable to the performance of the Work. 
Engineer will not be responsible for Contractor’s failure to perform the Work in 
accordance with the Contract Documents. 

C. Engineer will not be responsible for the acts or omissions of Contractor or of any 
Subcontractor, any Supplier, or of any other individual or entity performing any of the 
Work. 

D. Engineer’s review of the final Application for Payment and accompanying 
documentation and all maintenance and operating instructions, schedules, guarantees, 
bonds, certificates of inspection, tests and approvals, and other documentation 
required to be delivered by Paragraph 15.06.A will only be to determine generally that 
their content complies with the requirements of, and in the case of certificates of 
inspections, tests, and approvals, that the results certified indicate compliance with the 
Contract Documents. 

E. The limitations upon authority and responsibility set forth in this Paragraph 10.08 shall 
also apply to the Resident Project Representative, if any. 

10.09 Compliance with Safety Program 

A. While at the Site, Engineer’s employees and representatives will comply with the 
specific applicable requirements of Owner’s and Contractor’s safety programs (if any) 
of which Engineer has been informed. 

ARTICLE 11 – AMENDING THE CONTRACT DOCUMENTS; CHANGES IN THE WORK 

11.01 Amending and Supplementing Contract Documents 

A. The Contract Documents may be amended or supplemented by a Change Order, a 
Work Change Directive, or a Field Order. 

1. Change Orders: 

a. If an amendment or supplement to the Contract Documents includes a 
change in the Contract Price or the Contract Times, such amendment or 
supplement must be set forth in a Change Order. A Change Order also may be 
used to establish amendments and supplements of the Contract Documents 
that do not affect the Contract Price or Contract Times. 

b. Owner and Contractor may amend those terms and conditions of the 
Contract Documents that do not involve (1) the performance or acceptability 
of the Work, (2) the design (as set forth in the Drawings, Specifications, or 
otherwise), or (3) other engineering or technical matters, without the 
recommendation of the Engineer. Such an amendment shall be set forth in a 
Change Order. 

2. Work Change Directives: A Work Change Directive will not change the Contract 
Price or the Contract Times but is evidence that the parties expect that the 
modification ordered or documented by a Work Change Directive will be 
incorporated in a subsequently issued Change Order, following negotiations by the 
parties as to the Work Change Directive’s effect, if any, on the Contract Price and 
Contract Times; or, if negotiations are unsuccessful, by a determination under the 
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terms of the Contract Documents governing adjustments, expressly including 
Paragraph 11.04 regarding change of Contract Price. Contractor must submit any 
Change Proposal seeking an adjustment of the Contract Price or the Contract 
Times, or both, no later than 30 days after the completion of the Work set out in 
the Work Change Directive.  Owner must submit any Claim seeking an adjustment 
of the Contract Price or the Contract Times, or both, no later than 60 days after 
issuance of the Work Change Directive. 

3. Field Orders: Engineer may authorize minor changes in the Work if the changes do 
not involve an adjustment in the Contract Price or the Contract Times and are 
compatible with the design concept of the completed Project as a functioning 
whole as indicated by the Contract Documents. Such changes will be accomplished 
by a Field Order and will be binding on Owner and also on Contractor, which shall 
perform the Work involved promptly. If Contractor believes that a Field Order 
justifies an adjustment in the Contract Price or Contract Times, or both, then 
before proceeding with the Work at issue, Contractor shall submit a Change 
Proposal as provided herein. 

11.02 Owner-Authorized Changes in the Work 

A. Without invalidating the Contract and without notice to any surety, Owner may, at any 
time or from time to time, order additions, deletions, or revisions in the Work. Such 
changes shall be supported by Engineer’s recommendation, to the extent the change 
involves the design (as set forth in the Drawings, Specifications, or otherwise), or other 
engineering or technical matters. Such changes may be accomplished by a Change 
Order, if Owner and Contractor have agreed as to the effect, if any, of the changes on 
Contract Times or Contract Price; or by a Work Change Directive. Upon receipt of any 
such document, Contractor shall promptly proceed with the Work involved; or, in the 
case of a deletion in the Work, promptly cease construction activities with respect to 
such deleted Work. Added or revised Work shall be performed under the applicable 
conditions of the Contract Documents. Nothing in this paragraph shall obligate 
Contractor to undertake work that Contractor reasonably concludes cannot be 
performed in a manner consistent with Contractor’s safety obligations under the 
Contract Documents or Laws and Regulations. 

11.03  Unauthorized Changes in the Work 

A. Contractor shall not be entitled to an increase in the Contract Price or an extension of 
the Contract Times with respect to any work performed that is not required by the 
Contract Documents, as amended, modified, or supplemented, except in the case of an 
emergency as provided in Paragraph 7.15 or in the case of uncovering Work as 
provided in Paragraph 14.05. 

11.04 Change of Contract Price 

A. The Contract Price may only be changed by a Change Order. Any Change Proposal for 
an adjustment in the Contract Price shall comply with the provisions of Paragraph 
11.06.  Any Claim for an adjustment of Contract Price shall comply with the provisions 
of Article 12. 
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B. An adjustment in the Contract Price will be determined as follows: 

1. where the Work involved is covered by unit prices contained in the Contract 
Documents, then by application of such unit prices to the quantities of the items 
involved (subject to the provisions of Paragraph 13.03); or 

2. where the Work involved is not covered by unit prices contained in the Contract 
Documents, then by a mutually agreed lump sum (which may include an allowance 
for overhead and profit not necessarily in accordance with Paragraph 11.04.C.2); 
or 

3. where the Work involved is not covered by unit prices contained in the Contract 
Documents and the parties do not reach mutual agreement to a lump sum, then 
on the basis of the Cost of the Work (determined as provided in Paragraph 13.01) 
plus a Contractor’s fee for overhead and profit (determined as provided in 
Paragraph 11.04.C). 

C. Contractor’s Fee: When applicable, the Contractor’s fee for overhead and profit shall be 
determined as follows: 

1. a mutually acceptable fixed fee; or 

2. if a fixed fee is not agreed upon, then a fee based on the following percentages of 
the various portions of the Cost of the Work: 

a. for costs incurred under Paragraphs 13.01.B.1 and 13.01.B.2, the Contractor’s 
fee shall be 15 percent; 

b. for costs incurred under Paragraph 13.01.B.3, the Contractor’s fee shall be 
five percent; 

c. where one or more tiers of subcontracts are on the basis of Cost of the Work 
plus a fee and no fixed fee is agreed upon, the intent of Paragraphs 
11.01.C.2.a and 11.01.C.2.b is that the Contractor’s fee shall be based on: (1) 
a fee of 15 percent of the costs incurred under Paragraphs 13.01.A.1 and 
13.01.A.2 by the Subcontractor that actually performs the Work, at whatever 
tier, and (2) with respect to Contractor itself and to any Subcontractors of a 
tier higher than that of the Subcontractor that actually performs the Work, a 
fee of five percent of the amount (fee plus underlying costs incurred) 
attributable to the next lower tier Subcontractor; provided, however, that for 
any such subcontracted work the maximum total fee to be paid by Owner 
shall be no greater than 27 percent of the costs incurred by the Subcontractor 
that actually performs the work; 

d. no fee shall be payable on the basis of costs itemized under Paragraphs 
13.01.B.4, 13.01.B.5, and 13.01.C; 

e. the amount of credit to be allowed by Contractor to Owner for any change 
which results in a net decrease in cost will be the amount of the actual net 
decrease in cost plus a deduction in Contractor’s fee by an amount equal to 
five percent of such net decrease; and 

f. when both additions and credits are involved in any one change, the 
adjustment in Contractor’s fee shall be computed on the basis of the net 
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change in accordance with Paragraphs 11.04.C.2.a through 11.04.C.2.e, 
inclusive. 

11.05 Change of Contract Times 

A. The Contract Times may only be changed by a Change Order. Any Change Proposal for 
an adjustment in the Contract Times shall comply with the provisions of Paragraph 
11.06. Any Claim for an adjustment in the Contract Times shall comply with the 
provisions of Article 12. 

B. An adjustment of the Contract Times shall be subject to the limitations set forth in 
Paragraph 4.05, concerning delays in Contractor’s progress. 

11.06 Change Proposals 

A. Contractor shall submit a Change Proposal to Engineer to request an adjustment in the 
Contract Times or Contract Price; appeal an initial decision by Engineer concerning the 
requirements of the Contract Documents or relating to the acceptability of the Work 
under the Contract Documents; contest a set-off against payment due; or seek other 
relief under the Contract. The Change Proposal shall specify any proposed change in 
Contract Times or Contract Price, or both, or other proposed relief, and explain the 
reason for the proposed change, with citations to any governing or applicable 
provisions of the Contract Documents. 

1. Procedures: Contractor shall submit each Change Proposal to Engineer promptly 
(but in no event later than 30 days) after the start of the event giving rise thereto, 
or after such initial decision. The Contractor shall submit supporting data, 
including the proposed change in Contract Price or Contract Time (if any), to the 
Engineer and Owner within 15 days after the submittal of the Change Proposal. 
The supporting data shall be accompanied by a written statement that the 
supporting data are accurate and complete, and that any requested time or price 
adjustment is the entire adjustment to which Contractor believes it is entitled as a 
result of said event. Engineer will advise Owner regarding the Change Proposal, 
and consider any comments or response from Owner regarding the Change 
Proposal. 

2. Engineer’s Action: Engineer will review each Change Proposal and, within 30 days 
after receipt of the Contractor’s supporting data, either deny the Change Proposal 
in whole, approve it in whole, or deny it in part and approve it in part. Such actions 
shall be in writing, with a copy provided to Owner and Contractor. If Engineer does 
not take action on the Change Proposal within 30 days, then either Owner or 
Contractor may at any time thereafter submit a letter to the other party indicating 
that as a result of Engineer’s inaction the Change Proposal is deemed denied, 
thereby commencing the time for appeal of the denial under Article 12. 

3. Binding Decision: Engineer’s decision will be final and binding upon Owner and 
Contractor, unless Owner or Contractor appeals the decision by filing a Claim 
under Article 12. 

B. Resolution of Certain Change Proposals: If the Change Proposal does not involve the 
design (as set forth in the Drawings, Specifications, or otherwise), the acceptability of 
the Work, or other engineering or technical matters, then Engineer will notify the 
parties that the Engineer is unable to resolve the Change Proposal. For purposes of 
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further resolution of such a Change Proposal, such notice shall be deemed a denial, and 
Contractor may choose to seek resolution under the terms of Article 12. 

11.07 Execution of Change Orders 

A. Owner and Contractor shall execute appropriate Change Orders covering: 

1. changes in the Contract Price or Contract Times which are agreed to by the 
parties, including any undisputed sum or amount of time for Work actually 
performed in accordance with a Work Change Directive; 

2. changes in Contract Price resulting from an Owner set-off, unless Contractor has 
duly contested such set-off; 

3. changes in the Work which are: (a) ordered by Owner pursuant to Paragraph 
11.02, (b) required because of Owner’s acceptance of defective Work under 
Paragraph 14.04 or Owner’s correction of defective Work under Paragraph 14.07, 
or (c) agreed to by the parties, subject to the need for Engineer’s recommendation 
if the change  in the Work involves the design (as set forth in the Drawings, 
Specifications, or otherwise), or other engineering or technical matters; and 

4. changes in the Contract Price or Contract Times, or other changes, which embody 
the substance of any final and binding results under Paragraph 11.06, or Article 12. 

B. If Owner or Contractor refuses to execute a Change Order that is required to be 
executed under the terms of this Paragraph 11.07, it shall be deemed to be of full force 
and effect, as if fully executed. 

11.08 Notification to Surety 

A. If the provisions of any bond require notice to be given to a surety of any change 
affecting the general scope of the Work or the provisions of the Contract Documents 
(including, but not limited to, Contract Price or Contract Times), the giving of any such 
notice will be Contractor’s responsibility. The amount of each applicable bond will be 
adjusted to reflect the effect of any such change. 

ARTICLE 12 – CLAIMS 

12.01 Claims 

A. Claims Process: The following disputes between Owner and Contractor shall be 
submitted to the Claims process set forth in this Article: 

1. Appeals by Owner or Contractor of Engineer’s decisions regarding Change 
Proposals; 

2. Owner demands for adjustments in the Contract Price or Contract Times, or other 
relief under the Contract Documents; and 

3. Disputes that Engineer has been unable to address because they do not involve 
the design (as set forth in the Drawings, Specifications, or otherwise), the 
acceptability of the Work, or other engineering or technical matters. 

B. Submittal of Claim: The party submitting a Claim shall deliver it directly to the other 
party to the Contract promptly (but in no event later than 30 days) after the start of the 
event giving rise thereto; in the case of appeals regarding Change Proposals within 30 
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days of the decision under appeal. The party submitting the Claim shall also furnish a 
copy to the Engineer, for its information only. The responsibility to substantiate a Claim 
shall rest with the party making the Claim. In the case of a Claim by Contractor seeking 
an increase in the Contract Times or Contract Price, or both, Contractor shall certify 
that the Claim is made in good faith, that the supporting data are accurate and 
complete, and that to the best of Contractor’s knowledge and belief the amount of 
time or money requested accurately reflects the full amount to which Contractor is 
entitled. 

C. Review and Resolution: The party receiving a Claim shall review it thoroughly, giving full 
consideration to its merits. The two parties shall seek to resolve the Claim through the 
exchange of information and direct negotiations.  The parties may extend the time for 
resolving the Claim by mutual agreement. All actions taken on a Claim shall be stated in 
writing and submitted to the other party, with a copy to Engineer. 

D. Mediation: 

1. At any time after initiation of a Claim, Owner and Contractor may mutually agree 
to mediation of the underlying dispute. The agreement to mediate shall stay the 
Claim submittal and response process. 

2. If Owner and Contractor agree to mediation, then after 60 days from such 
agreement, either Owner or Contractor may unilaterally terminate the mediation 
process, and the Claim submittal and decision process shall resume as of the date 
of the termination. If the mediation proceeds but is unsuccessful in resolving the 
dispute, the Claim submittal and decision process shall resume as of the date of 
the conclusion of the mediation, as determined by the mediator. 

3. Owner and Contractor shall each pay one-half of the mediator’s fees and costs. 

E. Partial Approval: If the party receiving a Claim approves the Claim in part and denies it 
in part, such action shall be final and binding unless within 30 days of such action the 
other party invokes the procedure set forth in Article 17 for final resolution of disputes. 

F. Denial of Claim: If efforts to resolve a Claim are not successful, the party receiving the 
Claim may deny it by giving written notice of denial to the other party. If the receiving 
party does not take action on the Claim within 90 days, then either Owner or 
Contractor may at any time thereafter submit a letter to the other party indicating that 
as a result of the inaction, the Claim is deemed denied, thereby commencing the time 
for appeal of the denial. A denial of the Claim shall be final and binding unless within 30 
days of the denial the other party invokes the procedure set forth in Article 17 for the 
final resolution of disputes. 

G. Final and Binding Results: If the parties reach a mutual agreement regarding a Claim, 
whether through approval of the Claim, direct negotiations, mediation, or otherwise; or 
if a Claim is approved in part and denied in part, or denied in full, and such actions 
become final and binding; then the results of the agreement or action on the Claim 
shall be incorporated in a Change Order to the extent they affect the Contract, 
including the Work, the Contract Times, or the Contract Price. 
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ARTICLE 13 – COST OF THE WORK; ALLOWANCES; UNIT PRICE WORK 

13.01 Cost of the Work 

A. Purposes for Determination of Cost of the Work: The term Cost of the Work means the 
sum of all costs necessary for the proper performance of the Work at issue, as further 
defined below. The provisions of this Paragraph 13.01 are used for two distinct 
purposes: 

1. To determine Cost of the Work when Cost of the Work is a component of the 
Contract Price, under cost-plus-fee, time-and-materials, or other cost-based terms; 
or 

2. To determine the value of a Change Order, Change Proposal, Claim, set-off, or 
other adjustment in Contract Price. When the value of any such adjustment is 
determined on the basis of Cost of the Work, Contractor is entitled only to those 
additional or incremental costs required because of the change in the Work or 
because of the event giving rise to the adjustment. 

B. Costs Included: Except as otherwise may be agreed to in writing by Owner, costs 
included in the Cost of the Work shall be in amounts no higher than those prevailing in 
the locality of the Project, shall not include any of the costs itemized in Paragraph 
13.01.C, and shall include only the following items: 

1. Payroll costs for employees in the direct employ of Contractor in the performance 
of the Work under schedules of job classifications agreed upon by Owner and 
Contractor. Such employees shall include, without limitation, superintendents, 
foremen, and other personnel employed full time on the Work. Payroll costs for 
employees not employed full time on the Work shall be apportioned on the basis 
of their time spent on the Work. Payroll costs shall include, but not be limited to, 
salaries and wages plus the cost of fringe benefits, which shall include social 
security contributions, unemployment, excise, and payroll taxes, workers’ 
compensation, health and retirement benefits, bonuses, sick leave, and vacation 
and holiday pay applicable thereto. The expenses of performing Work outside of 
regular working hours, on Saturday, Sunday, or legal holidays, shall be included in 
the above to the extent authorized by Owner. 

2. Cost of all materials and equipment furnished and incorporated in the Work, 
including costs of transportation and storage thereof, and Suppliers’ field services 
required in connection therewith. All cash discounts shall accrue to Contractor 
unless Owner deposits funds with Contractor with which to make payments, in 
which case the cash discounts shall accrue to Owner. All trade discounts, rebates, 
and refunds and returns from sale of surplus materials and equipment shall accrue 
to Owner, and Contractor shall make provisions so that they may be obtained. 

3. Payments made by Contractor to Subcontractors for Work performed by 
Subcontractors. If required by Owner, Contractor shall obtain competitive bids 
from subcontractors acceptable to Owner and Contractor and shall deliver such 
bids to Owner, who will then determine, with the advice of Engineer, which bids, if 
any, will be acceptable. If any subcontract provides that the Subcontractor is to be 
paid on the basis of Cost of the Work plus a fee, the Subcontractor’s Cost of the 
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Work and fee shall be determined in the same manner as Contractor’s Cost of the 
Work and fee as provided in this Paragraph 13.01. 

4. Costs of special consultants (including but not limited to engineers, architects, 
testing laboratories, surveyors, attorneys, and accountants) employed for services 
specifically related to the Work. 

5. Supplemental costs including the following: 

a. The proportion of necessary transportation, travel, and subsistence expenses 
of Contractor’s employees incurred in discharge of duties connected with the 
Work. 

b. Cost, including transportation and maintenance, of all materials, supplies, 
equipment, machinery, appliances, office, and temporary facilities at the Site, 
and hand tools not owned by the workers, which are consumed in the 
performance of the Work, and cost, less market value, of such items used but 
not consumed which remain the property of Contractor. 

c. Rentals of all construction equipment and machinery, and the parts thereof, 
whether rented from Contractor or others in accordance with rental 
agreements approved by Owner with the advice of Engineer, and the costs of 
transportation, loading, unloading, assembly, dismantling, and removal 
thereof. All such costs shall be in accordance with the terms of said rental 
agreements. The rental of any such equipment, machinery, or parts shall 
cease when the use thereof is no longer necessary for the Work. 

d. Sales, consumer, use, and other similar taxes related to the Work, and for 
which Contractor is liable, as imposed by Laws and Regulations. 

e. Deposits lost for causes other than negligence of Contractor, any 
Subcontractor, or anyone directly or indirectly employed by any of them or 
for whose acts any of them may be liable, and royalty payments and fees for 
permits and licenses. 

f. Losses and damages (and related expenses) caused by damage to the Work, 
not compensated by insurance or otherwise, sustained by Contractor in 
connection with the performance of the Work (except losses and damages 
within the deductible amounts of property insurance established in 
accordance with Paragraph 6.05), provided such losses and damages have 
resulted from causes other than the negligence of Contractor, any 
Subcontractor, or anyone directly or indirectly employed by any of them or 
for whose acts any of them may be liable. Such losses shall include 
settlements made with the written consent and approval of Owner. No such 
losses, damages, and expenses shall be included in the Cost of the Work for 
the purpose of determining Contractor’s fee. 

g. The cost of utilities, fuel, and sanitary facilities at the Site. 

h. Minor expenses such as communication service at the Site, express and 
courier services, and similar petty cash items in connection with the Work. 

i. The costs of premiums for all bonds and insurance that Contractor is required 
by the Contract Documents to purchase and maintain. 
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C. Costs Excluded: The term Cost of the Work shall not include any of the following items: 

1. Payroll costs and other compensation of Contractor’s officers, executives, 
principals (of partnerships and sole proprietorships), general managers, safety 
managers, engineers, architects, estimators, attorneys, auditors, accountants, 
purchasing and contracting agents, expediters, timekeepers, clerks, and other 
personnel employed by Contractor, whether at the Site or in Contractor’s principal 
or branch office for general administration of the Work and not specifically 
included in the agreed upon schedule of job classifications referred to in 
Paragraph 13.01.B.1 or specifically covered by Paragraph 13.01.B.4. The payroll 
costs and other compensation excluded here are to be considered administrative 
costs covered by the Contractor’s fee. 

2. Expenses of Contractor’s principal and branch offices other than Contractor’s 
office at the Site. 

3. Any part of Contractor’s capital expenses, including interest on Contractor’s capital 
employed for the Work and charges against Contractor for delinquent payments. 

4. Costs due to the negligence of Contractor, any Subcontractor, or anyone directly 
or indirectly employed by any of them or for whose acts any of them may be 
liable, including but not limited to, the correction of defective Work, disposal of 
materials or equipment wrongly supplied, and making good any damage to 
property. 

5. Other overhead or general expense costs of any kind and the costs of any item not 
specifically and expressly included in Paragraph 13.01.B. 

D. Contractor’s Fee: When the Work as a whole is performed on the basis of cost-plus, 
Contractor’s fee shall be determined as set forth in the Agreement. When the value of 
any Work covered by a Change Order, Change Proposal, Claim, set-off, or other 
adjustment in Contract Price is determined on the basis of Cost of the Work, 
Contractor’s fee shall be determined as set forth in Paragraph 11.04.C. 

E. Documentation: Whenever the Cost of the Work for any purpose is to be determined 
pursuant to this Article 13, Contractor will establish and maintain records thereof in 
accordance with generally accepted accounting practices and submit in a form 
acceptable to Engineer an itemized cost breakdown together with supporting data. 

13.02 Allowances 

A. It is understood that Contractor has included in the Contract Price all allowances so 
named in the Contract Documents and shall cause the Work so covered to be 
performed for such sums and by such persons or entities as may be acceptable to 
Owner and Engineer. 

B. Cash Allowances: Contractor agrees that: 

1. the cash allowances include the cost to Contractor (less any applicable trade 
discounts) of materials and equipment required by the allowances to be delivered 
at the Site, and all applicable taxes; and 

2. Contractor’s costs for unloading and handling on the Site, labor, installation, 
overhead, profit, and other expenses contemplated for the cash allowances have 
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been included in the Contract Price and not in the allowances, and no demand for 
additional payment on account of any of the foregoing will be valid. 

C. Contingency Allowance: Contractor agrees that a contingency allowance, if any, is for 
the sole use of Owner to cover unanticipated costs. 

D. Prior to final payment, an appropriate Change Order will be issued as recommended by 
Engineer to reflect actual amounts due Contractor on account of Work covered by 
allowances, and the Contract Price shall be correspondingly adjusted. 

13.03 Unit Price Work 

A. Where the Contract Documents provide that all or part of the Work is to be Unit Price 
Work, initially the Contract Price will be deemed to include for all Unit Price Work an 
amount equal to the sum of the unit price for each separately identified item of Unit 
Price Work times the estimated quantity of each item as indicated in the Agreement. 

B. The estimated quantities of items of Unit Price Work are not guaranteed and are solely 
for the purpose of comparison of Bids and determining an initial Contract Price. 
Payments to Contractor for Unit Price Work will be based on actual quantities. 

C. Each unit price will be deemed to include an amount considered by Contractor to be 
adequate to cover Contractor’s overhead and profit for each separately identified item. 

D. Engineer will determine the actual quantities and classifications of Unit Price Work 
performed by Contractor.  Engineer will review with Contractor the Engineer’s 
preliminary determinations on such matters before rendering a written decision 
thereon (by recommendation of an Application for Payment or otherwise). Engineer’s 
written decision thereon will be final and binding (except as modified by Engineer to 
reflect changed factual conditions or more accurate data) upon Owner and Contractor, 
subject to the provisions of the following paragraph. 

E. Within 30 days of Engineer’s written decision under the preceding paragraph, 
Contractor may submit a Change Proposal, or Owner may file a Claim, seeking an 
adjustment in the Contract Price if: 

1. the quantity of any item of Unit Price Work performed by Contractor differs 
materially and significantly from the estimated quantity of such item indicated in 
the Agreement; 

2. there is no corresponding adjustment with respect to any other item of Work; and 

3. Contractor believes that it is entitled to an increase in Contract Price as a result of 
having incurred additional expense or Owner believes that Owner is entitled to a 
decrease in Contract Price, and the parties are unable to agree as to the amount of 
any such increase or decrease. 

ARTICLE 14 – TESTS AND INSPECTIONS; CORRECTION, REMOVAL OR ACCEPTANCE OF DEFECTIVE 
WORK 

14.01 Access to Work 

A. Owner, Engineer, their consultants and other representatives and personnel of Owner, 
independent testing laboratories, and authorities having jurisdiction will have access to 
the Site and the Work at reasonable times for their observation, inspection, and 
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testing. Contractor shall provide them proper and safe conditions for such access and 
advise them of Contractor’s safety procedures and programs so that they may comply 
therewith as applicable. 

14.02 Tests, Inspections, and Approvals 

A. Contractor shall give Engineer timely notice of readiness of the Work (or specific parts 
thereof) for all required inspections and tests, and shall cooperate with inspection and 
testing personnel to facilitate required inspections and tests. 

B. Owner shall retain and pay for the services of an independent inspector, testing 
laboratory, or other qualified individual or entity to perform all inspections and tests 
expressly required by the Contract Documents to be furnished and paid for by Owner, 
except that costs incurred in connection with tests or inspections of covered Work shall 
be governed by the provisions of Paragraph 14.05. 

C. If Laws or Regulations of any public body having jurisdiction require any Work (or part 
thereof) specifically to be inspected, tested, or approved by an employee or other 
representative of such public body, Contractor shall assume full responsibility for 
arranging and obtaining such inspections, tests, or approvals, pay all costs in 
connection therewith, and furnish Engineer the required certificates of inspection or 
approval. 

D. Contractor shall be responsible for arranging, obtaining, and paying for all inspections 
and tests required: 

1. by the Contract Documents, unless the Contract Documents expressly allocate 
responsibility for a specific inspection or test to Owner; 

2. to attain Owner’s and Engineer’s acceptance of materials or equipment to be 
incorporated in the Work; 

3. by manufacturers of equipment furnished under the Contract Documents; 

4. for testing, adjusting, and balancing of mechanical, electrical, and other 
equipment to be incorporated into the Work; and 

5. for acceptance of materials, mix designs, or equipment submitted for approval 
prior to Contractor’s purchase thereof for incorporation in the Work. 

Such inspections and tests shall be performed by independent inspectors, testing 
laboratories, or other qualified individuals or entities acceptable to Owner and 
Engineer. 

E. If the Contract Documents require the Work (or part thereof) to be approved by 
Owner, Engineer, or another designated individual or entity, then Contractor shall 
assume full responsibility for arranging and obtaining such approvals. 

F. If any Work (or the work of others) that is to be inspected, tested, or approved is 
covered by Contractor without written concurrence of Engineer, Contractor shall, if 
requested by Engineer, uncover such Work for observation. Such uncovering shall be at 
Contractor’s expense unless Contractor had given Engineer timely notice of 
Contractor’s intention to cover the same and Engineer had not acted with reasonable 
promptness in response to such notice. 
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14.03 Defective Work 

A. Contractor’s Obligation: It is Contractor’s obligation to assure that the Work is not 
defective. 

B. Engineer’s Authority: Engineer has the authority to determine whether Work is 
defective, and to reject defective Work. 

C. Notice of Defects: Prompt notice of all defective Work of which Owner or Engineer has 
actual knowledge will be given to Contractor. 

D. Correction, or Removal and Replacement: Promptly after receipt of written notice of 
defective Work, Contractor shall correct all such defective Work, whether or not 
fabricated, installed, or completed, or, if Engineer has rejected the defective Work, 
remove it from the Project and replace it with Work that is not defective. 

E. Preservation of Warranties: When correcting defective Work, Contractor shall take no 
action that would void or otherwise impair Owner’s special warranty and guarantee, if 
any, on said Work. 

F. Costs and Damages: In addition to its correction, removal, and replacement obligations 
with respect to defective Work, Contractor shall pay all claims, costs, losses, and 
damages arising out of or relating to defective Work, including but not limited to the 
cost of the inspection, testing, correction, removal, replacement, or reconstruction of 
such defective Work, fines levied against Owner by governmental authorities because 
the Work is defective, and the costs of repair or replacement of work of others 
resulting from defective Work. Prior to final payment, if Owner and Contractor are 
unable to agree as to the measure of such claims, costs, losses, and damages resulting 
from defective Work, then Owner may impose a reasonable set-off against payments 
due under Article 15. 

14.04 Acceptance of Defective Work 

A. If, instead of requiring correction or removal and replacement of defective Work, 
Owner prefers to accept it, Owner may do so (subject, if such acceptance occurs prior 
to final payment, to Engineer’s confirmation that such acceptance is in general accord 
with the design intent and applicable engineering principles, and will not endanger 
public safety). Contractor shall pay all claims, costs, losses, and damages attributable to 
Owner’s evaluation of and determination to accept such defective Work (such costs to 
be approved by Engineer as to reasonableness), and for the diminished value of the 
Work to the extent not otherwise paid by Contractor. If any such acceptance occurs 
prior to final payment, the necessary revisions in the Contract Documents with respect 
to the Work shall be incorporated in a Change Order. If the parties are unable to agree 
as to the decrease in the Contract Price, reflecting the diminished value of Work so 
accepted, then Owner may impose a reasonable set-off against payments due under 
Article 15. If the acceptance of defective Work occurs after final payment, Contractor 
shall pay an appropriate amount to Owner. 

14.05 Uncovering Work 

A. Engineer has the authority to require special inspection or testing of the Work, whether 
or not the Work is fabricated, installed, or completed. 
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B. If any Work is covered contrary to the written request of Engineer, then Contractor 
shall, if requested by Engineer, uncover such Work for Engineer’s observation, and then 
replace the covering, all at Contractor’s expense. 

C. If Engineer considers it necessary or advisable that covered Work be observed by 
Engineer or inspected or tested by others, then Contractor, at Engineer’s request, shall 
uncover, expose, or otherwise make available for observation, inspection, or testing as 
Engineer may require, that portion of the Work in question, and provide all necessary 
labor, material, and equipment. 

1. If it is found that the uncovered Work is defective, Contractor shall be responsible 
for all claims, costs, losses, and damages arising out of or relating to such 
uncovering, exposure, observation, inspection, and testing, and of satisfactory 
replacement or reconstruction (including but not limited to all costs of repair or 
replacement of work of others); and pending Contractor’s full discharge of this 
responsibility the Owner shall be entitled to impose a reasonable set-off against 
payments due under Article 15. 

2. If the uncovered Work is not found to be defective, Contractor shall be allowed an 
increase in the Contract Price or an extension of the Contract Times, or both, 
directly attributable to such uncovering, exposure, observation, inspection, 
testing, replacement, and reconstruction. If the parties are unable to agree as to 
the amount or extent thereof, then Contractor may submit a Change Proposal 
within 30 days of the determination that the Work is not defective. 

14.06 Owner May Stop the Work 

A. If the Work is defective, or Contractor fails to supply sufficient skilled workers or 
suitable materials or equipment, or fails to perform the Work in such a way that the 
completed Work will conform to the Contract Documents, then Owner may order 
Contractor to stop the Work, or any portion thereof, until the cause for such order has 
been eliminated; however, this right of Owner to stop the Work shall not give rise to 
any duty on the part of Owner to exercise this right for the benefit of Contractor, any 
Subcontractor, any Supplier, any other individual or entity, or any surety for, or 
employee or agent of any of them. 

14.07 Owner May Correct Defective Work 

A. If Contractor fails within a reasonable time after written notice from Engineer to 
correct defective Work, or to remove and replace rejected Work as required by 
Engineer, or if Contractor fails to perform the Work in accordance with the Contract 
Documents, or if Contractor fails to comply with any other provision of the Contract 
Documents, then Owner may, after seven days written notice to Contractor, correct or 
remedy any such deficiency. 

B. In exercising the rights and remedies under this Paragraph 14.07, Owner shall proceed 
expeditiously. In connection with such corrective or remedial action, Owner may 
exclude Contractor from all or part of the Site, take possession of all or part of the 
Work and suspend Contractor’s services related thereto, and incorporate in the Work 
all materials and equipment stored at the Site or for which Owner has paid Contractor 
but which are stored elsewhere. Contractor shall allow Owner, Owner’s 
representatives, agents and employees, Owner’s other contractors, and Engineer and 
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Engineer’s consultants access to the Site to enable Owner to exercise the rights and 
remedies under this paragraph. 

C. All claims, costs, losses, and damages incurred or sustained by Owner in exercising the 
rights and remedies under this Paragraph 14.07 will be charged against Contractor as 
set-offs against payments due under Article 15. Such claims, costs, losses and damages 
will include but not be limited to all costs of repair, or replacement of work of others 
destroyed or damaged by correction, removal, or replacement of Contractor’s defective 
Work. 

D. Contractor shall not be allowed an extension of the Contract Times because of any 
delay in the performance of the Work attributable to the exercise by Owner of Owner’s 
rights and remedies under this Paragraph 14.07. 

ARTICLE 15 – PAYMENTS TO CONTRACTOR; SET-OFFS; COMPLETION; CORRECTION PERIOD 

15.01 Progress Payments 

A. Basis for Progress Payments: The Schedule of Values established as provided in Article 2 
will serve as the basis for progress payments and will be incorporated into a form of 
Application for Payment acceptable to Engineer. Progress payments on account of Unit 
Price Work will be based on the number of units completed during the pay period, as 
determined under the provisions of Paragraph 13.03. Progress payments for cost-based 
Work will be based on Cost of the Work completed by Contractor during the pay 
period. 

B. Applications for Payments: 

1. At least 20 days before the date established in the Agreement for each progress 
payment (but not more often than once a month), Contractor shall submit to 
Engineer for review an Application for Payment filled out and signed by Contractor 
covering the Work completed as of the date of the Application and accompanied 
by such supporting documentation as is required by the Contract Documents. If 
payment is requested on the basis of materials and equipment not incorporated in 
the Work but delivered and suitably stored at the Site or at another location 
agreed to in writing, the Application for Payment shall also be accompanied by a 
bill of sale, invoice, or other documentation warranting that Owner has received 
the materials and equipment free and clear of all Liens, and evidence that the 
materials and equipment are covered by appropriate property insurance, a 
warehouse bond, or other arrangements to protect Owner’s interest therein, all of 
which must be satisfactory to Owner. 

2. Beginning with the second Application for Payment, each Application shall include 
an affidavit of Contractor stating that all previous progress payments received on 
account of the Work have been applied on account to discharge Contractor’s 
legitimate obligations associated with prior Applications for Payment. 

3. The amount of retainage with respect to progress payments will be as stipulated in 
the Agreement. 
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C. Review of Applications: 

1. Engineer will, within 10 days after receipt of each Application for Payment, 
including each resubmittal, either indicate in writing a recommendation of 
payment and present the Application to Owner, or return the Application to 
Contractor indicating in writing Engineer’s reasons for refusing to recommend 
payment. In the latter case, Contractor may make the necessary corrections and 
resubmit the Application. 

2. Engineer’s recommendation of any payment requested in an Application for 
Payment will constitute a representation by Engineer to Owner, based on 
Engineer’s observations of the executed Work as an experienced and qualified 
design professional, and on Engineer’s review of the Application for Payment and 
the accompanying data and schedules, that to the best of Engineer’s knowledge, 
information and belief: 

a. the Work has progressed to the point indicated; 

b. the quality of the Work is generally in accordance with the Contract 
Documents (subject to an evaluation of the Work as a functioning whole prior 
to or upon Substantial Completion, the results of any subsequent tests called 
for in the Contract Documents, a final determination of quantities and 
classifications for Unit Price Work under Paragraph 13.03, and any other 
qualifications stated in the recommendation); and 

c. the conditions precedent to Contractor’s being entitled to such payment 
appear to have been fulfilled in so far as it is Engineer’s responsibility to 
observe the Work. 

3. By recommending any such payment Engineer will not thereby be deemed to have 
represented that: 

a. inspections made to check the quality or the quantity of the Work as it has 
been performed have been exhaustive, extended to every aspect of the Work 
in progress, or involved detailed inspections of the Work beyond the 
responsibilities specifically assigned to Engineer in the Contract; or 

b. there may not be other matters or issues between the parties that might 
entitle Contractor to be paid additionally by Owner or entitle Owner to 
withhold payment to Contractor. 

4. Neither Engineer’s review of Contractor’s Work for the purposes of recommending 
payments nor Engineer’s recommendation of any payment, including final 
payment, will impose responsibility on Engineer: 

a. to supervise, direct, or control the Work, or 

b. for the means, methods, techniques, sequences, or procedures of 
construction, or the safety precautions and programs incident thereto, or 

c. for Contractor’s failure to comply with Laws and Regulations applicable to 
Contractor’s performance of the Work, or 

d. to make any examination to ascertain how or for what purposes Contractor 
has used the money paid on account of the Contract Price, or 



EJCDC® C-700, Standard General Conditions of the Construction Contract. 
Copyright © 2013 National Society of Professional Engineers, American Council of Engineering Companies, 

and American Society of Civil Engineers.  All rights reserved.             Page 61 of 70 

e. to determine that title to any of the Work, materials, or equipment has 
passed to Owner free and clear of any Liens. 

5. Engineer may refuse to recommend the whole or any part of any payment if, in 
Engineer’s opinion, it would be incorrect to make the representations to Owner 
stated in Paragraph 15.01.C.2. 

6. Engineer will recommend reductions in payment (set-offs) necessary in Engineer’s 
opinion to protect Owner from loss because: 

a. the Work is defective, requiring correction or replacement; 

b. the Contract Price has been reduced by Change Orders; 

c. Owner has been required to correct defective Work in accordance with 
Paragraph 14.07, or has accepted defective Work pursuant to Paragraph 
14.04; 

d. Owner has been required to remove or remediate a Hazardous 
Environmental Condition for which Contractor is responsible; or 

e. Engineer has actual knowledge of the occurrence of any of the events that 
would constitute a default by Contractor and therefore justify termination for 
cause under the Contract Documents. 

D. Payment Becomes Due: 

1. Ten days after presentation of the Application for Payment to Owner with 
Engineer’s recommendation, the amount recommended (subject to any Owner 
set-offs) will become due, and when due will be paid by Owner to Contractor. 

E. Reductions in Payment by Owner: 

1. In addition to any reductions in payment (set-offs) recommended by Engineer, 
Owner is entitled to impose a set-off against payment based on any of the 
following: 

a. claims have been made against Owner on account of Contractor’s conduct in 
the performance or furnishing of the Work, or Owner has incurred costs, 
losses, or damages on account of Contractor’s conduct in the performance or 
furnishing of the Work, including but not limited to claims, costs, losses, or 
damages from workplace injuries, adjacent property damage, non-
compliance with Laws and Regulations, and patent infringement; 

b. Contractor has failed to take reasonable and customary measures to avoid 
damage, delay, disruption, and interference with other work at or adjacent to 
the Site; 

c. Contractor has failed to provide and maintain required bonds or insurance; 

d. Owner has been required to remove or remediate a Hazardous 
Environmental Condition for which Contractor is responsible; 

e. Owner has incurred extra charges or engineering costs related to submittal 
reviews, evaluations of proposed substitutes, tests and inspections, or return 
visits to manufacturing or assembly facilities; 

f. the Work is defective, requiring correction or replacement; 
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g. Owner has been required to correct defective Work in accordance with 
Paragraph 14.07, or has accepted defective Work pursuant to Paragraph 
14.04; 

h. the Contract Price has been reduced by Change Orders; 

i. an event that would constitute a default by Contractor and therefore justify a 
termination for cause has occurred; 

j. liquidated damages have accrued as a result of Contractor’s failure to achieve 
Milestones, Substantial Completion, or final completion of the Work; 

k. Liens have been filed in connection with the Work, except where Contractor 
has delivered a specific bond satisfactory to Owner to secure the satisfaction 
and discharge of such Liens; 

l. there are other items entitling Owner to a set off against the amount 
recommended. 

2. If Owner imposes any set-off against payment, whether based on its own 
knowledge or on the written recommendations of Engineer, Owner will give 
Contractor immediate written notice (with a copy to Engineer) stating the reasons 
for such action and the specific amount of the reduction, and promptly pay 
Contractor any amount remaining after deduction of the amount so withheld. 
Owner shall promptly pay Contractor the amount so withheld, or any adjustment 
thereto agreed to by Owner and Contractor, if Contractor remedies the reasons 
for such action. The reduction imposed shall be binding on Contractor unless it 
duly submits a Change Proposal contesting the reduction. 

3. Upon a subsequent determination that Owner’s refusal of payment was not 
justified, the amount wrongfully withheld shall be treated as an amount due as 
determined by Paragraph 15.01.C.1 and subject to interest as provided in the 
Agreement. 

15.02 Contractor’s Warranty of Title 

A. Contractor warrants and guarantees that title to all Work, materials, and equipment 
furnished under the Contract will pass to Owner free and clear of (1) all Liens and other 
title defects, and (2) all patent, licensing, copyright, or royalty obligations, no later than 
seven days after the time of payment by Owner. 

15.03 Substantial Completion 

A. When Contractor considers the entire Work ready for its intended use Contractor shall 
notify Owner and Engineer in writing that the entire Work is substantially complete and 
request that Engineer issue a certificate of Substantial Completion. Contractor shall at 
the same time submit to Owner and Engineer an initial draft of punch list items to be 
completed or corrected before final payment. 

B. Promptly after Contractor’s notification, Owner, Contractor, and Engineer shall make 
an inspection of the Work to determine the status of completion. If Engineer does not 
consider the Work substantially complete, Engineer will notify Contractor in writing 
giving the reasons therefor. 
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C. If Engineer considers the Work substantially complete, Engineer will deliver to Owner a 
preliminary certificate of Substantial Completion which shall fix the date of Substantial 
Completion. Engineer shall attach to the certificate a punch list of items to be 
completed or corrected before final payment. Owner shall have seven days after 
receipt of the preliminary certificate during which to make written objection to 
Engineer as to any provisions of the certificate or attached punch list. If, after 
considering the objections to the provisions of the preliminary certificate, Engineer 
concludes that the Work is not substantially complete, Engineer will, within 14 days 
after submission of the preliminary certificate to Owner, notify Contractor in writing 
that the Work is not substantially complete, stating the reasons therefor. If Owner does 
not object to the provisions of the certificate, or if despite consideration of Owner’s 
objections Engineer concludes that the Work is substantially complete, then Engineer 
will, within said 14 days, execute and deliver to Owner and Contractor a final certificate 
of Substantial Completion (with a revised punch list of items to be completed or 
corrected) reflecting such changes from the preliminary certificate as Engineer believes 
justified after consideration of any objections from Owner. 

D. At the time of receipt of the preliminary certificate of Substantial Completion, Owner 
and Contractor will confer regarding Owner’s use or occupancy of the Work following 
Substantial Completion, review the builder’s risk insurance policy with respect to the 
end of the builder’s risk coverage, and confirm the transition to coverage of the Work 
under a permanent property insurance policy held by Owner.  Unless Owner and 
Contractor agree otherwise in writing, Owner shall bear responsibility for security, 
operation, protection of the Work, property insurance, maintenance, heat, and utilities 
upon Owner’s use or occupancy of the Work. 

E. After Substantial Completion the Contractor shall promptly begin work on the punch 
list of items to be completed or corrected prior to final payment. In appropriate cases 
Contractor may submit monthly Applications for Payment for completed punch list 
items, following the progress payment procedures set forth above. 

F. Owner shall have the right to exclude Contractor from the Site after the date of 
Substantial Completion subject to allowing Contractor reasonable access to remove its 
property and complete or correct items on the punch list. 

15.04 Partial Use or Occupancy 

A. Prior to Substantial Completion of all the Work, Owner may use or occupy any 
substantially completed part of the Work which has specifically been identified in the 
Contract Documents, or which Owner, Engineer, and Contractor agree constitutes a 
separately functioning and usable part of the Work that can be used by Owner for its 
intended purpose without significant interference with Contractor’s performance of 
the remainder of the Work, subject to the following conditions: 

1. At any time Owner may request in writing that Contractor permit Owner to use or 
occupy any such part of the Work that Owner believes to be substantially 
complete. If and when Contractor agrees that such part of the Work is 
substantially complete, Contractor, Owner, and Engineer will follow the 
procedures of Paragraph 15.03.A through E for that part of the Work. 
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2. At any time Contractor may notify Owner and Engineer in writing that Contractor 
considers any such part of the Work substantially complete and request Engineer 
to issue a certificate of Substantial Completion for that part of the Work. 

3. Within a reasonable time after either such request, Owner, Contractor, and 
Engineer shall make an inspection of that part of the Work to determine its status 
of completion. If Engineer does not consider that part of the Work to be 
substantially complete, Engineer will notify Owner and Contractor in writing giving 
the reasons therefor. If Engineer considers that part of the Work to be 
substantially complete, the provisions of Paragraph 15.03 will apply with respect 
to certification of Substantial Completion of that part of the Work and the division 
of responsibility in respect thereof and access thereto. 

4. No use or occupancy or separate operation of part of the Work may occur prior to 
compliance with the requirements of Paragraph 6.05 regarding builder’s risk or 
other property insurance. 

15.05 Final Inspection 

A. Upon written notice from Contractor that the entire Work or an agreed portion thereof 
is complete, Engineer will promptly make a final inspection with Owner and Contractor 
and will notify Contractor in writing of all particulars in which this inspection reveals 
that the Work, or agreed portion thereof, is incomplete or defective. Contractor shall 
immediately take such measures as are necessary to complete such Work or remedy 
such deficiencies. 

15.06 Final Payment 

A. Application for Payment: 

1. After Contractor has, in the opinion of Engineer, satisfactorily completed all 
corrections identified during the final inspection and has delivered, in accordance 
with the Contract Documents, all maintenance and operating instructions, 
schedules, guarantees, bonds, certificates or other evidence of insurance, 
certificates of inspection, annotated record documents (as provided in Paragraph 
7.11), and other documents, Contractor may make application for final payment. 

2. The final Application for Payment shall be accompanied (except as previously 
delivered) by: 

a. all documentation called for in the Contract Documents; 

b. consent of the surety, if any, to final payment; 

c. satisfactory evidence that all title issues have been resolved such that title to 
all Work, materials, and equipment has passed to Owner free and clear of any 
Liens or other title defects, or will so pass upon final payment. 

d. a list of all disputes that Contractor believes are unsettled; and 

e. complete and legally effective releases or waivers (satisfactory to Owner) of 
all Lien rights arising out of the Work, and of Liens filed in connection with the 
Work. 

3. In lieu of the releases or waivers of Liens specified in Paragraph 15.06.A.2 and as 
approved by Owner, Contractor may furnish receipts or releases in full and an 
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affidavit of Contractor that: (a) the releases and receipts include all labor, services, 
material, and equipment for which a Lien could be filed; and (b) all payrolls, 
material and equipment bills, and other indebtedness connected with the Work 
for which Owner might in any way be responsible, or which might in any way 
result in liens or other burdens on Owner's property, have been paid or otherwise 
satisfied. If any Subcontractor or Supplier fails to furnish such a release or receipt 
in full, Contractor may furnish a bond or other collateral satisfactory to Owner to 
indemnify Owner against any Lien, or Owner at its option may issue joint checks 
payable to Contractor and specified Subcontractors and Suppliers. 

B. Engineer’s Review of Application and Acceptance: 

1. If, on the basis of Engineer’s observation of the Work during construction and final 
inspection, and Engineer’s review of the final Application for Payment and 
accompanying documentation as required by the Contract Documents, Engineer is 
satisfied that the Work has been completed and Contractor’s other obligations 
under the Contract have been fulfilled, Engineer will, within ten days after receipt 
of the final Application for Payment, indicate in writing Engineer’s 
recommendation of final payment and present the Application for Payment to 
Owner for payment. Such recommendation shall account for any set-offs against 
payment that are necessary in Engineer’s opinion to protect Owner from loss for 
the reasons stated above with respect to progress payments. At the same time 
Engineer will also give written notice to Owner and Contractor that the Work is 
acceptable, subject to the provisions of Paragraph 15.07. Otherwise, Engineer will 
return the Application for Payment to Contractor, indicating in writing the reasons 
for refusing to recommend final payment, in which case Contractor shall make the 
necessary corrections and resubmit the Application for Payment. 

C. Completion of Work: The Work is complete (subject to surviving obligations) when it is 
ready for final payment as established by the Engineer’s written recommendation of 
final payment. 

D. Payment Becomes Due: Thirty days after the presentation to Owner of the final 
Application for Payment and accompanying documentation, the amount recommended 
by Engineer (less any further sum Owner is entitled to set off against Engineer’s 
recommendation, including but not limited to set-offs for liquidated damages and set-
offs allowed under the provisions above with respect to progress payments) will 
become due and shall be paid by Owner to Contractor. 

15.07 Waiver of Claims 

A. The making of final payment will not constitute a waiver by Owner of claims or rights 
against Contractor. Owner expressly reserves claims and rights arising from unsettled 
Liens, from defective Work appearing after final inspection pursuant to Paragraph 
15.05, from Contractor’s failure to comply with the Contract Documents or the terms of 
any special guarantees specified therein, from outstanding Claims by Owner, or from 
Contractor’s continuing obligations under the Contract Documents. 

B. The acceptance of final payment by Contractor will constitute a waiver by Contractor of 
all claims and rights against Owner other than those pending matters that have been 
duly submitted or appealed under the provisions of Article 17. 
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15.08 Correction Period 

A. If within one year after the date of Substantial Completion (or such longer period of 
time as may be prescribed by the terms of any applicable special guarantee required by 
the Contract Documents, or by any specific provision of the Contract Documents), any 
Work is found to be defective, or if the repair of any damages to the Site, adjacent 
areas that Contractor has arranged to use through construction easements or 
otherwise, and other adjacent areas used by Contractor as permitted by Laws and 
Regulations, is found to be defective, then Contractor shall promptly, without cost to 
Owner and in accordance with Owner’s written instructions: 

1. correct the defective repairs to the Site or such other adjacent areas; 

2. correct such defective Work; 

3. if the defective Work has been rejected by Owner, remove it from the Project and 
replace it with Work that is not defective, and 

4. satisfactorily correct or repair or remove and replace any damage to other Work, 
to the work of others, or to other land or areas resulting therefrom. 

B. If Contractor does not promptly comply with the terms of Owner’s written instructions, 
or in an emergency where delay would cause serious risk of loss or damage, Owner 
may have the defective Work corrected or repaired or may have the rejected Work 
removed and replaced. Contractor shall pay all claims, costs, losses, and damages 
(including but not limited to all fees and charges of engineers, architects, attorneys, 
and other professionals and all court or arbitration or other dispute resolution costs) 
arising out of or relating to such correction or repair or such removal and replacement 
(including but not limited to all costs of repair or replacement of work of others). 

C. In special circumstances where a particular item of equipment is placed in continuous 
service before Substantial Completion of all the Work, the correction period for that 
item may start to run from an earlier date if so provided in the Specifications. 
 

D. Where defective Work (and damage to other Work resulting therefrom) has been 
corrected or removed and replaced under this paragraph, the correction period 
hereunder with respect to such Work will be extended for an additional period of one 
year after such correction or removal and replacement has been satisfactorily 
completed. 

E. Contractor’s obligations under this paragraph are in addition to all other obligations 
and warranties. The provisions of this paragraph shall not be construed as a substitute 
for, or a waiver of, the provisions of any applicable statute of limitation or repose. 

ARTICLE 16 – SUSPENSION OF WORK AND TERMINATION 

16.01 Owner May Suspend Work 

A. At any time and without cause, Owner may suspend the Work or any portion thereof 
for a period of not more than 90 consecutive days by written notice to Contractor and 
Engineer. Such notice will fix the date on which Work will be resumed. Contractor shall 
resume the Work on the date so fixed. Contractor shall be entitled to an adjustment in 
the Contract Price or an extension of the Contract Times, or both, directly attributable 
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to any such suspension. Any Change Proposal seeking such adjustments shall be 
submitted no later than 30 days after the date fixed for resumption of Work. 

16.02 Owner May Terminate for Cause 

A. The occurrence of any one or more of the following events will constitute a default by 
Contractor and justify termination for cause: 

1. Contractor’s persistent failure to perform the Work in accordance with the 
Contract Documents (including, but not limited to, failure to supply sufficient 
skilled workers or suitable materials or equipment or failure to adhere to the 
Progress Schedule); 

2. Failure of Contractor to perform or otherwise to comply with a material term of 
the Contract Documents; 

3. Contractor’s disregard of Laws or Regulations of any public body having 
jurisdiction; or 

4. Contractor’s repeated disregard of the authority of Owner or Engineer. 

B. If one or more of the events identified in Paragraph 16.02.A occurs, then after giving 
Contractor (and any surety) ten days written notice that Owner is considering a 
declaration that Contractor is in default and termination of the contract, Owner may 
proceed to: 

1. declare Contractor to be in default, and give Contractor (and any surety) notice 
that the Contract is terminated; and 

2. enforce the rights available to Owner under any applicable performance bond. 

C. Subject to the terms and operation of any applicable performance bond, if Owner has 
terminated the Contract for cause, Owner may exclude Contractor from the Site, take 
possession of the Work, incorporate in the Work all materials and equipment stored at 
the Site or for which Owner has paid Contractor but which are stored elsewhere, and 
complete the Work as Owner may deem expedient. 

D. Owner may not proceed with termination of the Contract under Paragraph 16.02.B if 
Contractor within seven days of receipt of notice of intent to terminate begins to 
correct its failure to perform and proceeds diligently to cure such failure. 

E. If Owner proceeds as provided in Paragraph 16.02.B, Contractor shall not be entitled to 
receive any further payment until the Work is completed. If the unpaid balance of the 
Contract Price exceeds the cost to complete the Work, including all related claims, 
costs, losses, and damages (including but not limited to all fees and charges of 
engineers, architects, attorneys, and other professionals) sustained by Owner, such 
excess will be paid to Contractor. If the cost to complete the Work including such 
related claims, costs, losses, and damages exceeds such unpaid balance, Contractor 
shall pay the difference to Owner. Such claims, costs, losses, and damages incurred by 
Owner will be reviewed by Engineer as to their reasonableness and, when so approved 
by Engineer, incorporated in a Change Order. When exercising any rights or remedies 
under this paragraph, Owner shall not be required to obtain the lowest price for the 
Work performed. 
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F. Where Contractor’s services have been so terminated by Owner, the termination will 
not affect any rights or remedies of Owner against Contractor then existing or which 
may thereafter accrue, or any rights or remedies of Owner against Contractor or any 
surety under any payment bond or performance bond. Any retention or payment of 
money due Contractor by Owner will not release Contractor from liability. 

G. If and to the extent that Contractor has provided a performance bond under the 
provisions of Paragraph 6.01.A, the provisions of that bond shall govern over any 
inconsistent provisions of Paragraphs 16.02.B and 16.02.D. 

16.03 Owner May Terminate For Convenience 

A. Upon seven days written notice to Contractor and Engineer, Owner may, without cause 
and without prejudice to any other right or remedy of Owner, terminate the Contract. 
In such case, Contractor shall be paid for (without duplication of any items): 

1. completed and acceptable Work executed in accordance with the Contract 
Documents prior to the effective date of termination, including fair and reasonable 
sums for overhead and profit on such Work; 

2. expenses sustained prior to the effective date of termination in performing 
services and furnishing labor, materials, or equipment as required by the Contract 
Documents in connection with uncompleted Work, plus fair and reasonable sums 
for overhead and profit on such expenses; and 

3. other reasonable expenses directly attributable to termination, including costs 
incurred to prepare a termination for convenience cost proposal. 

B. Contractor shall not be paid on account of loss of anticipated overhead, profits, or 
revenue, or other economic loss arising out of or resulting from such termination. 

16.04 Contractor May Stop Work or Terminate 

A. If, through no act or fault of Contractor, (1) the Work is suspended for more than 90 
consecutive days by Owner or under an order of court or other public authority, or (2) 
Engineer fails to act on any Application for Payment within 30 days after it is submitted, 
or (3) Owner fails for 30 days to pay Contractor any sum finally determined to be due, 
then Contractor may, upon seven days written notice to Owner and Engineer, and 
provided Owner or Engineer do not remedy such suspension or failure within that time, 
terminate the contract and recover from Owner payment on the same terms as 
provided in Paragraph 16.03. 

B. In lieu of terminating the Contract and without prejudice to any other right or remedy, 
if Engineer has failed to act on an Application for Payment within 30 days after it is 
submitted, or Owner has failed for 30 days to pay Contractor any sum finally 
determined to be due, Contractor may, seven days after written notice to Owner and 
Engineer, stop the Work until payment is made of all such amounts due Contractor, 
including interest thereon. The provisions of this paragraph are not intended to 
preclude Contractor from submitting a Change Proposal for an adjustment in Contract 
Price or Contract Times or otherwise for expenses or damage directly attributable to 
Contractor’s stopping the Work as permitted by this paragraph. 
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ARTICLE 17 – FINAL RESOLUTION OF DISPUTES 

17.01 Methods and Procedures 

A. Disputes Subject to Final Resolution: The following disputed matters are subject to final 
resolution under the provisions of this Article: 

1. A timely appeal of an approval in part and denial in part of a Claim, or of a denial 
in full; and 

2. Disputes between Owner and Contractor concerning the Work or obligations 
under the Contract Documents, and arising after final payment has been made. 

B. Final Resolution of Disputes: For any dispute subject to resolution under this Article, 
Owner or Contractor may: 

1. elect in writing to invoke the dispute resolution process provided for in the 
Supplementary Conditions; or 

2. agree with the other party to submit the dispute to another dispute resolution 
process; or 

3. if no dispute resolution process is provided for in the Supplementary Conditions or 
mutually agreed to, give written notice to the other party of the intent to submit 
the dispute to a court of competent jurisdiction. 

ARTICLE 18 – MISCELLANEOUS 

18.01 Giving Notice 

A. Whenever any provision of the Contract Documents requires the giving of written 
notice, it will be deemed to have been validly given if: 

1. delivered in person, by a commercial courier service or otherwise, to the individual 
or to a member of the firm or to an officer of the corporation for which it is 
intended; or 

2. delivered at or sent by registered or certified mail, postage prepaid, to the last 
business address known to the sender of the notice. 

18.02 Computation of Times 

A. When any period of time is referred to in the Contract by days, it will be computed to 
exclude the first and include the last day of such period. If the last day of any such 
period falls on a Saturday or Sunday or on a day made a legal holiday by the law of the 
applicable jurisdiction, such day will be omitted from the computation. 

18.03 Cumulative Remedies 

A. The duties and obligations imposed by these General Conditions and the rights and 
remedies available hereunder to the parties hereto are in addition to, and are not to be 
construed in any way as a limitation of, any rights and remedies available to any or all 
of them which are otherwise imposed or available by Laws or Regulations, by special 
warranty or guarantee, or by other provisions of the Contract. The provisions of this 
paragraph will be as effective as if repeated specifically in the Contract Documents in 
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connection with each particular duty, obligation, right, and remedy to which they 
apply. 

18.04 Limitation of Damages 

A. With respect to any and all Change Proposals, Claims, disputes subject to final 
resolution, and other matters at issue, neither Owner nor Engineer, nor any of their 
officers, directors, members, partners, employees, agents, consultants, or 
subcontractors, shall be liable to Contractor for any claims, costs, losses, or damages 
sustained by Contractor on or in connection with any other project or anticipated 
project. 

18.05 No Waiver 

A. A party’s non-enforcement of any provision shall not constitute a waiver of that 
provision, nor shall it affect the enforceability of that provision or of the remainder of 
this Contract. 

18.06 Survival of Obligations 

A. All representations, indemnifications, warranties, and guarantees made in, required by, 
or given in accordance with the Contract, as well as all continuing obligations indicated 
in the Contract, will survive final payment, completion, and acceptance of the Work or 
termination or completion of the Contract or termination of the services of Contractor. 

18.07 Controlling Law 

A. This Contract is to be governed by the law of the state in which the Project is located. 

18.08 Headings 

A. Article and paragraph headings are inserted for convenience only and do not constitute 
parts of these General Conditions. 
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SECTION 00 73 00 

SUPPLEMENTARY CONDITIONS 

 
 
These Supplementary Conditions amend or supplement the Standard General Conditions of the 
Construction Contract (ACEC/NSPE/ASCE) Document No. C-700, 2013 edition) and other 
provisions of the Contract Documents as indicated below.  All provisions which are not so amended 
or supplemented remain in full force and effect.   

 
SC-1.01A.3 In paragraph 1.01A.3 of the General Conditions, add “and Resident Project 

Representative” after “Engineer”. 
 
SC-1.01A.7 In paragraph 1.01A.7 of the General Conditions, delete "advertisement or 

invitation to bid" and substitute "Notice to Bidders". 
 
SC-1.01A.9 In paragraph 1.01A.9 of the General Conditions, delete “Engineer” and 

substitute “Resident Project Representative”. 
 
SC-1.01A.10 In the first sentence of paragraph 1.01A.10 of the General Conditions, delete 

“Engineer” and substitute “Resident Project Representative” throughout the 
sentence. Also, delete “Engineer’s” and substitute “Resident Project 
Representative’s” throughout the sentence. 

 
SC-1.01A.20 Add the following to the end of paragraph 1.01A.20 of the General Conditions: 
  

 The term Program Manager has the same meaning as the term Engineer. The 
Engineer's Consultants are: 

 
Ayres Associates, Inc. 
CP Solutions, Inc. 
GESTRA Engineering, Inc. 
GRAEF-USA Inc. 
Jacobs Engineering Group, Inc. (Formerly CH2M Hill Engineers, Inc.) 
Kevin Richardson Consulting 
Professional Services Industries, Inc. 
Ramboll US Corporation (Formerly Ramboll Environ US Corporation) 
TRC Environmental Corporation 
 

SC-1.01A.21 In paragraph 1.01A.21 of the General Conditions, delete “Engineer” and 
substitute “Resident Project Representative”. 

 
SC-1.01A.32 In paragraph 1.01A.32 of the General Conditions, delete “Engineer” and 

substitute “Owner” throughout the first sentence. Add the following sentence 
to the end of the paragraph:  

 



 
Contract Package 6 
Great Water Alliance 
 

00 73 00-2 Supplementary Conditions 
Waukesha Water Utility 

 

 The term Construction Manager has the same meaning as the term Resident 
Project Representative.  The Resident Project Representative’s Consultant is:  

 
 R.A. Smith, Inc. 
 
SC-1.01A.40 In paragraph 1.01A.40 of the General Conditions, delete “Engineer” and 

substitute “Resident Project Representative”. 
 
SC-1.01A.48 In paragraph 1.01A.48 of the General Conditions, delete “Engineer” and 

substitute “Resident Project Representative”.  
 
SC-1.01A Immediately after paragraph 1.01A.48 of the General Conditions, add the 

following: 
 

49. Correction Period - The time during which the Contractor must correct 
defective Work or remove defective Work from the site and replace it 
with non-defective Work, all at no cost to the Owner, pursuant to 
paragraph 15.08 of the General Conditions, as supplemented. 

 
50. Final Completion – The date upon which Contractor has, in the opinion 

of  Resident Project Representative, satisfactorily completed all 
corrections identified during the final inspection and has delivered, in 
accordance with the Contract Documents, all maintenance and 
operating instructions, schedules, guarantees, bonds, certificates or 
other evidence of insurance, certificates of inspection, annotated record 
documents (as provided in Paragraph 7.11), Contractor may make 
application for final payment. 

 
55. “Additional Insured”, except where otherwise expressly defined, shall 

mean: 
 

Waukesha Water Utility  

Greeley and Hansen LLC 

Ayres Associates, Inc. 

Black & Veatch Corporation  

CP Solutions, Inc. 

GESTRA Engineering, Inc. 

GRAEF-USA Inc. 

Jacobs Engineering Group, Inc. (Formerly CH2M Hill Engineers, Inc.) 

Kevin Richardson Consulting 

Professional Services Industries, Inc. 

R. A. Smith, Inc. 
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Ramboll US Corporation (Formerly Ramboll Environ US Corporation) 

TRC Environmental Corporation 

 
SC-1.02B In the first and second sentence of paragraph 1.02B of the General Conditions, 

add “and Resident Project Representative” after “Engineer”. 
 
 Delete the last sentence of paragraph 1.02B of the General Conditions. 
 
SC-1.02D In paragraph 1.02D.1.c of the General Conditions, delete “Engineer’s” and 

substitute “Resident Project Representative’s”.  
 
SC-2.02 Delete paragraphs 2.02A and 2.02B of the General Conditions in their entirety 

and substitute the following: 
 

A. After the Agreement has been executed, the Contractor will be 
furnished one complete set of printed contract documents and one copy 
in electronic portable document format (PDF). 

 
B. Contractor shall furnish each of its Subcontractors, Suppliers, 

Permitting Agencies, and others such copies of the Contract 
Documents as may be required for their Work.  All copies of the 
Contract Documents shall be printed from the set furnished after 
execution of the Agreement. 

 
SC-2.03A In the first sentence of paragraph 2.03A of the General Conditions, add “and 

Resident Project Representative” after “Engineer”.  
 
SC-2.04A In paragraph 2.04A of the General Conditions, add “Resident Project 

Representative,” after “Engineer,” 
 
SC-2.05 In paragraph 2.05 of the General Conditions, add “and Resident Project 

Representative” after “Engineer” throughout the paragraph. Also, delete 
paragraph 2.05A.2 of the General Conditions in its entirety and substitute the 
following: 

 
2. Contractor's schedule of shop drawing and sample submittals will be 

acceptable to Engineer and Resident Project Representative only if it 
provides a minimum of 30 days for reviewing and processing the 
submittals.   

 
SC-2.06A In paragraph 2.06A of the General Conditions, add “Resident Project 

Representative,” after “Engineer,”. 
 
SC-2.06B In paragraph 2.06B of the General Conditions, add “Resident Project 

Representative,” after “Engineer,”. 
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SC-3.02A Delete paragraph 3.02A.2 of the General Conditions in its entirety and replace 
with the following: 

 
2. No provision of any such standard specification, manual, reference 

standard, or code, or any instruction of a Supplier, shall be effective to 
change the duties or responsibilities of Owner, Contractor, Engineer, 
Resident Project Representative, or any of their subcontractors, 
consultants, agents, or employees, from those set forth in the part of the 
Contract Documents prepared by or for Engineer. No such provision or 
instruction shall be effective to assign to Owner, Engineer, Resident 
Project Representative, or any of their officers, directors, members, 
partners, employees, agents, consultants, or subcontractors, any duty or 
authority to supervise or direct the performance of the Work or any 
duty or authority to undertake responsibility inconsistent with the 
provisions of the part of the Contract Documents prepared by or for 
Engineer. 

 
SC-3.03A In paragraph 3.03A.1 of the General Conditions, delete “Engineer” and 

substitute “Resident Project Representative” throughout the paragraph. 
 
 In paragraph 3.03A.2 of the General Conditions, delete “Engineer” and 

substitute “Resident Project Representative” in the first sentence. In the second 
sentence, add “or Resident Project Representative” after “Engineer”. 

  
 In paragraph 3.03A.3 of the General Conditions, delete “Owner or Engineer” 

and substitute “Owner, Engineer or Resident Project Representative”.  
 
SC-3.04A In paragraph 3.04A of the General Conditions, delete “Engineer” and substitute 

“Resident Project Representative” throughout the paragraph. 
 
SC-3.04B Delete paragraph 3.04B of the General Conditions in its entirety and substitute 

the following:  
 
B. Resident Project Representative will, with reasonable promptness, 

render a written clarification, interpretation, or decision on the issue 
submitted, or initiate an amendment or supplement to the Contract 
Documents. Resident Project Representative’s written clarification, 
interpretation, or decision will be final and binding on Contractor, 
unless it appeals by submitting a Change Proposal, and on Owner, 
unless it appeals by filing a Claim. Approval from Engineer is required 
prior to issuing clarifications and interpretations if the clarifications 
could affect the design intent or the Program requirements. 

 
SC-3.04C In paragraph 3.04C of the General Conditions, delete “Engineer” and substitute 

“Resident Project Representative” throughout the paragraph. 
 



 
Contract Package 6 
Great Water Alliance 
 

00 73 00-5 Supplementary Conditions 
Waukesha Water Utility 

 

SC-4.01A  In paragraph 4.01A of the General Conditions, delete the last sentence in its 
entirety and substitute the following:  

 
 In no event will the Contract Times commence to run later than the thirtieth 

day after the Effective Date of the Contract.  
 
SC-4.03A In the third sentence of paragraph 4.03A of the General Conditions, delete 

“Engineer” and substitute “Resident Project Representative”.  
 
SC-4.04A In paragraph 4.04A.1 of the General Conditions, add “and Resident Project 

Representative” after “Engineer”.   
 
SC-4.05A In the first sentence of paragraph 4.05A of the General Conditions, add 

“Resident Project Representative,” after “Engineer,”.  
 
SC-4.05H Add the following immediately after paragraph 4.05G: 
 

H.  Notwithstanding anything contained in the Contract documents to the 
contrary, the Contractor shall not be entitled to recover any monetary 
damages it might sustain as a result of any delay caused the Contractor 
by any act of the Owner, the Engineer, the Resident Project 
Representative, any separate contractor employed by Owner, or any 
other cause whatsoever.   The Contractor further agrees that it shall 
make no claim for compensation for such delay and will accept in full 
satisfaction for such delays any extensions of time which are granted 
to it by the Owner.  

 
SC-5.02A In paragraph 5.02A.2 of the General Conditions, delete “Owner and Engineer” 

and substitute “Owner, Engineer, and Resident Project Representative”.  Also 
delete “Owner, Engineer,” and substitute “Owner, Engineer, Resident Project 
Representative,”. 

 
SC-5.02B Add the following to the end of paragraph 5.02B of the General Conditions: 
 

Contractor shall remove and dispose of waste materials, rubbish, and other 
debris on a weekly basis or when directed by the Owner or Resident Project 
Representative. 

 
SC-5.02E Immediately after paragraph 5.02D of the General Conditions, add the 

following: 
 

E. Use of the Owner's existing washrooms, lavatories, sanitary facilities 
or plumbing fixtures by the Contractor or any of its employees or 
Subcontractors will not be permitted. 
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SC-5.03B In the third sentence of paragraph 5.03B of the General Conditions, delete 
“Owner or Engineer,” and substitute “Owner, Engineer or Resident Project 
Representative,” 

  
SC-5.03 Immediately after paragraph 5.03B.3 of the General Conditions, add the 

following: 
 

C. The following reports prepared by the Engineer’s Consultants of 
explorations and test of subsurface conditions at or adjacent to the site 
are known to Owner. 

 
1. 4-220 D11 Geotechnical Report, Contract Package 6, Return 

Flow Pipeline Stations 3000+00 to 4000+00 

 

2. Pothole Information 

 

D. The following drawings of physical conditions relating to existing 
surface or subsurface structures at or adjacent to the site (except 
Underground Facilities) are known to Owner: 

 
1. ((Placeholder for WisDOT or Waukesha County reference 

drawings/report to be included here such as WisDOT Report 
XXXXX Section XXXX Page XX-XX.)) 

E. Contractor may examine copies of drawings identified in SC 5.03D. 
that were not included with the Bidding Documents at Waukesha Water 
Utility during regular business hours upon notification to the 
Procurement Division. 

 
SC-5.04A  In paragraph of 5.04A of the General Conditions, delete "promptly" and 

substitute "within three days". Also, delete “Engineer” and substitute “Resident 
Project Representative”.  

 
SC-5.04B  In paragraph 5.05B of the General Conditions, delete "promptly" and substitute 

"within three days".  Also, delete “Engineer” and substitute “Resident Project 
Representative”. Also, delete “Engineer’s” and substitute “Resident Project 
Representative’s”. 

 
SC-5.04C  In paragraph 5.05C of the General Conditions, delete “Engineer” and substitute 

“Resident Project Representative”. Also, delete “Engineer’s” and substitute 
“Resident Project Representative’s” throughout the paragraphs. 

 
SC-5.04D In paragraph 5.05D of the General Conditions, delete “Engineer” and substitute 

“Resident Project Representative”. Also, delete “Engineer’s” and substitute 
“Resident Project Representative’s” throughout the paragraphs. 
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SC-5.06A Immediately after paragraph 5.06A.2 of the General Conditions, add the 
following: 

 
2. The following reports prepared by the Engineer’s Consultants of 

explorations and test of subsurface conditions at or adjacent to the site 
are known to Owner. 
 

a. 4-230 D5 Phase II Environmental Site Assessment Report – 
Site 3.29/3.30 – 7521 & 7520 West Ryan Road, Franklin, 
Wisconsin 

SC-5.06B In the third sentence of paragraph 5.06B, delete “Owner or Engineer,” and 
substitute “Owner, Engineer, or Resident Project Representative,”  

 
SC-5.06I In the first sentence of paragraph 5.06I of the General Conditions, delete 

“Subcontractors, and Engineer,” and substitute “Subcontractors, Engineer, and 
Resident Project Representative,”. 

 
SC-5.06J In the first sentence of paragraph 5.06J of the General Conditions, delete 

“Owner and Engineer,” and substitute “Owner, Engineer, and Resident Project 
Representative,”. 

 
SC-6.01D In paragraph 6.01D of the General Conditions, delete “Engineer” and substitute 

“Resident Project Representative”. 
 
SC-6.03G In the first sentence of paragraph 6.03G of the General Conditions, delete 

“Owner and Engineer,” and substitute “Owner, Engineer, and Resident Project 
Representative,”. 

 
SC-6.03I In the second sentence of paragraph 6.03I.3 of the General Conditions, add 

“Resident Project Representative,” after “Engineer,”.  
 
SC-6.03K Immediately after Paragraph 6.03J of the General Conditions, add the 

following: 
 

K. The limits of liability for the insurance required by Paragraph 6.03 of 
the General Conditions shall provide coverage for not less than the 
following amounts or greater where required by Laws and Regulations: 

 
1. Workers’ Compensation, and related coverages under 

Paragraphs 6.03.A.1 and A.2 of the General Conditions: 
 

State: Statutory 
Federal, if applicable (e.g., Longshoreman’s): Statutory 
   
Employer’s Liability: 
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   Bodily injury, each accident $ 1,000,000 
   Bodily injury by disease, each employee $ 1,000,000 
   Bodily injury/disease aggregate $ 1,000,000 

 
2. Contractor’s Commercial General Liability under Paragraphs 

6.03.B and 6.03.C of the General Conditions: 
 

General Aggregate (Except Products – 
Completed Operations) $ 2,000,000 
 
Products - Completed Operations Aggregate $ 2,000,000 
 
Personal and Advertising Injury (Per 
Person/Organization)  $ 1,000,000 
 
Each Occurrence (Bodily Injury and Property 
Damage) $ 2,000,000 
 
Property Damage Liability insurance will 
provide Explosion, Collapse, and Underground 
coverage where applicable.   

 
3. Automobile Liability under Paragraph 6.03.D. of the General 

Conditions: 

Bodily Injury: 
   Each person $ 1,000,000 
   Each accident $ 1,000,000 
 
Property Damage: 
   Each accident $ 1,000,000 
[or] 
 
Combined Single Limit (Bodily Injury and Property 
Damage): 
   Each accident $ 1,000,000 
 

4. Excess or Umbrella Liability: 

General Aggregate $ 10,000,000 
Per Occurrence 
Maximum Self-retention Aggregate 

$ 
$ 

10,000,000 
10,000 
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5. Additional Insureds: In addition to Owner and Engineer, 
include additional insureds as defined in Supplementary 
Conditions 1.01. 

 
L. In addition, sub-contractors and any other individual working in the 

performance of this Contract shall be required to provide insurance 
coverage in the same form and amounts as the Contractor.  The 
Contractor will be responsible for providing the sub-contractor/other 
individual’s current Certificate of Insurance for a period of one year 
following the date of completion of this contract. 

 
SC-6.04A Delete paragraphs 6.04A and 6.04B of the General Conditions in their entirety 

and insert the following in its place: 
 

A. Contractor shall purchase and maintain until the date of final 
acceptance, Owners and Contractor’s Protective Liability Insurance to 
protect Owner, including its employees, officers, and agents against 
claims which may arise from the operations of the Contractor, or his 
subcontractors. The coverage shall be for not less than the following 
amounts or greater where required by law or regulation: 

 
Limits per Occurrence - Bodily Injury/Property 
Damage $ 1,000,000 
Limits per Person/Organization -
Personal/Advertising Injury $ 1,000,000 
Aggregate Limit per Policy Year - 
Products/Completed Operations $ 3,000,000 
General Aggregate Limit per Policy Year except 
Products/Completed Operations $ 3,000,000 
   

 This insurance shall also cover the Engineer, Engineer’s Consultants, Resident 
Project Representative, or such other engineer or engineers as may act under 
the Contract, against similar claims. 

 
SC-6.05A Immediately after paragraph 6.05A.1 of the General Conditions, add the 

following: 
  

a. In addition to the Owner, Contractor, and all Subcontractors, include 
additional insureds as defined in Supplementary Conditions 1.01. 
 

SC-6.06A In paragraph 6.06A of the General Conditions, add “or Resident Project 
Representative” after “Engineer”. 

 
SC-6.06B In paragraph 6.06B of the General Conditions, delete “and Engineer,” and 

substitute “Engineer, and Resident Project Representative,”. 
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SC-6.06C In paragraph 6.06C of the General Conditions, delete “Engineer,” and 
substitute “Engineer, Resident Project Representative,”. 

 
SC-6.06D In paragraph 6.06D of the General Conditions, add “or Resident Project 

Representative” after “Engineer”.  
 
SC-7.01B In paragraph 7.01B of the General Conditions, delete “Engineer” and substitute 

“Resident Project Representative”. Also, at the end of 7.01B, add "The resident 
superintendent shall be fluent in English." 

 
SC-7.02B Add the following to the end of paragraph 7.02B of the General Conditions: 
 

1. Work Hours:  Perform work between 7:00 a.m. and 7:00 p.m. Mondays 
through Fridays only.  Emergency work may be performed anytime 
without the Owner's written consent required in paragraph 7.02B. 

 
2. Work After Hours:  Night work may be established by Contractor as 

regular procedure with written consent of Owner.  Such consent, 
however, may be revoked at any time by Owner if Contractor fails to 
maintain adequate equipment and supervision for proper prosecution 
and control of night work. 

 
3. Engineering and Construction Observation Charges: The Contractor 

shall pay for additional engineering and construction observation 
charges required during irregular hours which may be authorized under 
the provisions of paragraph SC-7.02.B.2. Such additional costs shall be 
subsidiary obligation of the Contractor and no extra payment shall be 
made by the Owner on account of such Work. 

 
3. Legal Holidays: Legal holidays observed by Owner consist of New 

Year’s Day, Memorial Day, Independence Day, Labor Day, 
Thanksgiving Day, Day after Thanksgiving, Christmas Eve Day, 
Christmas Day, and New Year’s Eve Day. 

  
SC-7.06D Immediately after paragraph 7.06D of the General Conditions, add the 

following: 
 

1. Within 15 days after the effective date of the Agreement, Contractor 
shall submit to Resident Project Representative for review a complete 
list in duplicate of the names of proposed manufacturers, materialmen, 
suppliers and subcontractors.  Obtain approval of this list by Owner 
prior to submission of any shop drawings or product data. 

 
SC-7.06H In paragraph 7.06H of the General Conditions, delete “Engineer” and substitute 

“Resident Project Representative”. 
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SC-7.06I In paragraph 7.06I of the General Conditions, delete “Engineer” and substitute 
“Resident Project Representative”.  

 
SC-7.06K In paragraph 7.06K of the General Conditions, delete “Owner or Engineer” and 

substitute “Owner, Engineer, or Resident Project Representative”.   
 
SC-7.06M In paragraph 7.06M of the General Conditions, delete “Engineer” and 

substitute “Resident Project Representative”. 
 
SC-7.06O In paragraphs 7.06O.1 and 7.06O.2, delete “Owner or Engineer” and substitute 

“Owner, Engineer, or Resident Project Representative”.   
 
SC-7.07A In the second sentence of paragraph 7.07A of the General Conditions, delete 

“Owner or Engineer” and substitute “Owner, Engineer, or Resident Project 
Representative”. 

 
SC-7.07C In the first sentence of paragraph 7.07C of the General Conditions, delete 

“Owner and Engineer” and substitute “Owner, Engineer, and Resident Project 
Representative”. 

 
SC-7.08A In paragraph 7.08A of the General Conditions, delete the last sentence in its 

entirety. 
 
SC-7.09 Add the following language at the end of paragraph 7.09 of the General 

Conditions: 
 
 Materials and equipment that are purchased for this project that will become 

the property of the OWNER are exempt from sales tax.  OWNER will furnish 
the sales tax exemption number to the successful bidder at the start of work. 

 
SC-7.10A In the second sentence of paragraph 7.10A of the General Conditions, delete 

“Owner nor Engineer” and substitute “Owner, Engineer, nor Resident Project 
Representative”. 

 
SC-7.10B In the first sentence of paragraph 7.10B of the General Conditions, delete 

“Owner and Engineer” and substitute “Owner, Engineer, and Resident Project 
Representative”. 

 
SC-7.11A In paragraph 7.11A of the General Conditions, delete “Engineer” and substitute 

“Resident Project Representative” throughout the paragraph. 
 
SC-7.12A Immediately after paragraph 7.12A.3 of the General Conditions, add the 

following:  
 

4. No Duty.  The duty of the Owner, Engineer, and the Resident Project 
Representative to observe Contractor's performance does not include 
any review of the adequacy of Contractor's safety measures in, on, or 
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near the Work site or sites.  Engineer or Resident Project 
Representative has not been retained or compensated to provide design 
and construction review services relating to Contractor's safety 
precautions required for Contractor to perform the Work. 

 
5. No Liability.  Neither the Owner, nor any official or employee of the 

Owner, nor the Engineer, nor the Resident Project Representative, or 
any authorized assistant or agent of any of them, shall be responsible 
for safety precautions and programs in connection with the Work or 
any liability arising therefrom. 

 
6. Protection of Operations.  The Contractor shall take all necessary 

precautions so as to cause no unauthorized interruption in any essential 
part of system operations. System operations must be maintained at the 
same level during construction as existed prior to construction. 

 
Shutdowns for construction Work shall be scheduled in advance 
(minimum 14 days advance notice), carefully planned, and shall be 
carried out in close cooperation with the Owner’s officials. 

 
The Owner’s officials shall retain the authority to require the cessation 
of construction activities and return to service of any component of the 
system should the need arise. 

 
7. Special Requirements for Structural Design.  All structures to be 

provided by the Contractor, (except those structures for which details 
are shown on the Drawings), that require structural design shall be 
designed and constructed under the observation of a structural 
engineer, registered in the State of Wisconsin, acting for and retained 
by the Contractor.  Drawings for such structures shall be prepared and 
sealed by the structural engineer and submitted to the Resident Project 
Representative for record.  A clear outline of the proposed construction 
procedure shall be shown on the drawings.  A statement in writing by 
the structural engineer attesting that said engineer has visited the Work 
site or sites, that the design does satisfy the conditions as actually 
encountered and that the actual construction conforms to the drawings 
and calculations, as submitted, must be submitted to the Resident 
Project Representative before the Work related to such structures will 
be considered complete. 

 
 All temporary structures, including sheeting and bracing for excavations, that 

affect the safety of the public, workmen, inspectors, or Owner's or Resident 
Project Representative's personnel shall be regarded as structures that require 
structural design.  

 
SC-7.12D In paragraph 7.12D of the General Conditions, delete “Owner and Engineer” 

and substitute “Owner, Engineer, and Resident Project Representative”. Also, 
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delete “Owner’s and Engineer’s” and substitute “Owner’s, Engineer’s, and 
Resident Project Representative’s”. 

 
SC-7.12E In paragraph 7.12E of the General Conditions, delete “Owner or Engineer” and 

substitute “Owner, Engineer, or Resident Project Representative”. 
 
SC-7.12F In paragraph 7.12F of the General Conditions, delete “Engineer” and substitute 

“Resident Project Representative”. 
 
SC-7.15A In paragraph 7.15A of the General Conditions, delete “Engineer” and substitute 

“Resident Project Representative” throughout the paragraph. 
 
SC-7.16D In the first sentence of paragraph 7.16D.1 of the General Conditions, delete 

“acceptable to Engineer” and substitute “acceptable to Engineer and Resident 
Project Representative”. 

 
 In the last sentence of paragraph 7.16D.4 of the General Conditions, delete 

“Engineer” and substitute “Resident Project Representative”. 
 
 Add a new paragraph immediately after paragraph 7.16.D.8 of the General 

Conditions which is to read as follows: 
 

9. ENGINEER, generally, will process shop drawings and return them to 
the CONTRACTOR in not more than 15 working days from day of 
receipt.  If the nature of the shop drawing is such that the review cannot 
be completed in 15 working days, ENGINEER will advise the 
CONTRACTOR giving a schedule for performing the review. 

 
SC-7.17A In the second sentence of paragraph 7.17A of the General Conditions, delete 

“Engineer and its” and substitute “Engineer, Resident Project Representative 
and their”. 

 
SC-7.17C In paragraph of 7.17C.1 of the General Conditions, add “or Resident Project 

Representative” after “Engineer”. 
 
 In paragraph of 7.17C.2 of the General Conditions, add “or Resident Project 

Representative” after “Engineer”. 
 
 In paragraph of 7.17C.6 of the General Conditions, delete “Engineer” and 

substitute “Resident Project Representative”. 
 
SC-7.18A In paragraph 7.18A of the General Conditions, delete “Owner and Engineer,” 

and substitute “Owner, Engineer, and Resident Project Representative,”.  
 
SC-7.18B In paragraph 7.18B of the General Conditions, delete “Owner or Engineer” and 

substitute “Owner, Engineer, or Resident Project Representative”. 
 



 
Contract Package 6 
Great Water Alliance 
 

00 73 00-14 Supplementary Conditions 
Waukesha Water Utility 

 

SC-7.18C In paragraph 7.18C of the General Conditions, delete “Engineer and 
Engineer’s,” and substitute “Engineer, Resident Project Representative, and 
Engineer’s or Resident Project Representative’s”. 

 
SC-8.01C In the last sentence of paragraph 8.01C of the General Conditions, delete 

“Engineer” and substitute “Resident Project Representative”. 
 
SC-8.01D In the first sentence of paragraph 8.01D of the General Conditions, delete 

“Engineer” and substitute “Resident Project Representative.” 
 
SC-8.03D In paragraph 8.03D of the General Conditions, delete “Owner, or Engineer” 

and substitute “Owner, Engineer, or Resident Project Representative”. Also, 
delete “Owner and Engineer” and substitute “Owner, Engineer, and Resident 
Project Representative”. 

  
SC-9.01A In paragraph 9.01A of the General Conditions, delete “Engineer” and substitute 

“Resident Project Representative.” 
 
SC-9.02 In paragraph 9.02 of the General Conditions, delete “Replacement of Engineer” 

and substitute “Replacement of Engineer and Resident Project Representative”. 
 
 Immediately after paragraph 9.02A of the General Conditions, add the 

following: 
 

B. Owner may at its discretion appoint an onsite project representative to 
replace Resident Project Representative, provided Contractor makes no 
reasonable objection to the replacement onsite project representative.  
The replacement onsite project representative’s status under the 
Contract Documents shall be that of the former Resident Project 
Representative. 

 
SC-9.13 Immediately after paragraph 9.12B of the General Conditions, add the 

following: 
 

9.13B. Owner will furnish a Resident Project Representative to represent 
Owner at the Site and assist Owner in observing the progress and 
quality of the Work. The Resident Project Representative is not 
Engineer’s consultant, agent, or employee. Resident Project 
Representative will be Black & Veatch Corporation. The authority and 
responsibilities of Resident Project Representative are as follows: 

 
1. General: Resident Project Representative's dealings in matters 

pertaining to the Work in general shall be with Owner, 
Engineer, and Contractor. Resident Project Representative's 
dealings with Subcontractors shall only be through or with the 
full knowledge and approval of Contractor. 
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2. Schedules:  Review the progress schedule, schedule of Shop 
Drawing and Sample submittals, and Schedule of Values 
prepared by Contractor.  

3. Conferences and Meetings:  Coordinate and administer 
progress meetings and other job conferences as required. 
Attend meetings with Contractor, such as preconstruction 
conferences, progress meetings, job conferences, and other 
Project-related meetings, and prepare and circulate copies of 
minutes and maintain the various summaries of meeting 
content thereof. 

4. Liaison: 

a. Serve as Owner’s liaison with Contractor. Working 
principally through Contractor’s authorized 
representative or designee, assist in providing 
information regarding the provisions and intent of the 
Contract Documents in coordination with the Engineer. 

b. Serving as Owner’s liaison with Contractor when 
Contractor’s operations affect Owner’s on-Site 
operations. 

c. Assist in obtaining from Owner additional details or 
information, when required for proper execution of the 
Work. 

5. Interpretation of Contract Documents:  Respond to Contractor 
when clarifications and interpretations of the Contract 
Documents are needed.  Obtain approval by Engineer prior to 
responding to any clarifications or explanations that could 
affect the design intent or Program requirements.  

6. Shop Drawings and Samples: 

a. Assist Engineer with obtaining a Shop Drawing 
submittal schedule and Shop Drawings from 
Contractor. 

b. Advise Engineer and Contractor of the commencement 
of any portion of the Work requiring a Shop Drawing 
or Sample submittal for which Resident Project 
Representative believes that the submittal has not been 
approved by Engineer. 

7. Modifications: Consider and evaluate Contractor’s suggestions 
for modifications in Drawings or Specifications. Obtain 
approval by Engineer prior to accepting any modifications that 
could affect the design intent. The Resident Project 
Representative shall transmit to the Contractor the written 
clarification and interpretations of the drawings and 
specifications not affecting time and/or contract price. If 
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required, the Engineer shall furnish within a reasonable time, 
and in writing, additional instructions by means of drawings or 
otherwise as required for the proper execution of the work. 

8. Review of Work and Rejection of Defective Work: 

a. Conduct on-site observations of Contractor’s work in 
progress and determine if the Work is in general 
proceeding in accordance with the Contract 
Documents. 

b. Report to Owner and Contractor whenever Resident 
Project Representative believes that any part of 
Contractor’s work in progress is defective, will not 
produce a completed Project that conforms generally to 
the Contract Documents, or will imperil the integrity of 
the design concept of the completed Project as a 
functioning whole as indicated in the Contract 
Documents, or has been damaged, or does not meet the 
requirements of any inspection, test or approval 
required to be made; and advise Engineer and Owner 
as to when, that part of work in progress that Resident 
Project Representative believes should be corrected or 
rejected or should be uncovered for observation, or 
requires special testing, inspection or approval. 

9. Inspections, Tests, and System Start-ups: 

a. Coordinate with Contractor and Engineer’s testing 
agency for materials testing. 

b. Observe, record, and report to Owner and Engineer, 
appropriate details relative to the procedures and 
systems start-ups. 

10. Records: 

a. Prepare a daily report or keep a diary or log book, 
recording Contractor’s hours on the Site, 
Subcontractors present at the Site, weather conditions, 
data logs relative to questions of Change Orders, Field 
Orders, Work Change Directives, or changed 
conditions, Site visitors, deliveries of equipment or 
materials, daily activities, decisions, meeting summary, 
observations in general, and specific observations in 
more detail as in the case of observing test procedures; 
and send copies to Engineer. 

b. Record names, addresses, fax numbers, e-mail 
addresses, web site locations, and telephone numbers 
of all Contractors, Subcontractors, and major Suppliers 
of materials and equipment. 
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c. Maintain records for use in preparing Project 
documentation. 

11. Reports: 

a. Furnish to Owner and Engineer periodic reports as 
required of progress of the Work and of Contractor’s 
compliance with the Progress Schedule.  

b. Draft and recommend to Owner proposed Change 
Orders, Work Change Directives, and Field Orders. 
Obtain backup material from Contractor. 

c. Immediately notify Owner and Engineer of the 
occurrence of any Site accidents, emergencies, acts of 
God endangering the Work, force majeure or delay 
events, damage to property by fire or other causes, or 
the discovery of any Constituent of Concern or 
Hazardous Environmental Condition. 

12. Payment Requests:  Review applications for payment with 
Contractor for compliance with the established procedure for 
their submission and forward with recommendations to Owner, 
noting particularly the relationship of the payment requested to 
the Schedule of Values, Work completed, and materials and 
equipment delivered at the Site but not incorporated in the 
Work. 

13. Certificates, Operation and Maintenance Manuals:  Assist 
Engineer, if requested, in verifying that materials and 
equipment certificates, operation and maintenance manuals and 
other data required by the Contract Documents to be assembled 
and furnished by Contractor are complete and applicable to the 
items actually installed and in accordance with the Contract 
Documents, and have these documents delivered to Engineer 
for review and forward to Owner prior to payment for that part 
of the Work. 

14. Completion: 

a. Assist in the determination of Substantial Completion 
and the preparation of a punch list of items to be 
completed or corrected. 

b. Conduct pre-final and final visit to the Site to determine 
completion of the Work, in the company of Owner, 
Engineer, and Contractor, and prepare a final punch list 
of items to be completed and deficiencies to be 
remedied. 

c. Observe whether all items on the final list have been 
completed or corrected and make recommendations to 
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Owner and Engineer concerning acceptance and 
issuance of the notice of acceptability of the work. 

C. The Resident Project Representative shall not: 
1. Authorize any deviation from the Contract Documents or 

substitution of materials or equipment (including “or-equal” 
items). 

2. Exceed limitations of Resident Project Representative’s 
authority as set forth in the Contract Documents. 

3. Undertake any of the responsibilities of Contractor, 
Subcontractors, or Suppliers. 

4. Advise on, issue directions relative to, or assume control over 
any aspect of the means, methods, techniques, sequences or 
procedures of Contractor’s work. 

5. Advise on, issue directions regarding, or assume control over 
security or safety practices, precautions, and programs in 
connection with the activities or operations of Owner or 
Contractor. 

6. Participate in specialized field or laboratory tests or inspections 
conducted off-site by others except as specifically authorized 
by Owner and Engineer. 

7. Accept Shop Drawing or Sample submittals from anyone other 
than Contractor. 

8. Authorize Owner to occupy the Project in whole or in part. 
 

SC-Article 10 In the title of Article 10 of the General Conditions, delete “ENGINEER’S 
STATUS DURING CONSTRUCTION” and substitute “ENGINEER’S AND 
RESIDENT PROJECT REPRESENTATIVE’S STATUS DURING 
CONSTRUCTION”. 

 
SC-10.01A In paragraph 10.01A. of the General Conditions, delete “Engineer” and 

substitute “Resident Project Representative” throughout the paragraph. 
 
SC-10.02A Delete paragraph 10.02A. of the General Conditions in its entirety and 

substitute the following: 
 

Engineer and Resident Project Representative will make visits to the Site at 
intervals appropriate to the various stages of construction as Resident Project 
Representative deems necessary in order to observe as an experienced and 
qualified design professional the progress that has been made and the quality 
of the various aspects of Contractor’s executed Work. Based on information 
obtained during such visits and observations, Resident Project Representative, 
for the benefit of Owner, will determine, in general, if the Work is proceeding 
in accordance with the Contract Documents. Resident Project Representative 
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or Engineer will not be required to make exhaustive or continuous inspections 
on the Site to check the quality or quantity of the Work. Resident Project 
Representative’s efforts will be directed toward providing for Owner a greater 
degree of confidence that the completed Work will conform generally to the 
Contract Documents. On the basis of such visits and observations, Resident 
Project Representative will keep Owner informed of the progress of the Work 
and will endeavor to guard Owner against defective Work. 
 

SC-10.02B In paragraph 10.01B of the General Conditions, delete “Engineer” and 
substitute “Resident Project Representative”. Also, delete “Engineer’s” and 
substitute “Resident Project Representative’s” throughout the paragraph. 

SC-10.03 Immediately after paragraph 9.02A of the General Conditions, add the 
following: 

 
B. On this project, by agreement with the Owner, Engineer will not furnish 

a Resident Project Representative to represent Engineer at the Site or 
assist Engineer in observing the progress and quality of the Work.  

 
SC-10.04A In paragraph 10.04A of the General Conditions, delete “Engineer” and 

substitute “Resident Project Representative”.  
 
SC-10.05C  In paragraph 10.05C of the General Conditions, add “and Resident Project 

Representative’s” after “Engineer’s”. 
 
SC-10.05D In paragraph 10.05D of the General Conditions, delete “Engineer’s” and 

substitute “Resident Project Representative’s”.  
 
SC-10.06A In paragraph 10.06A of the General Conditions, delete “Engineer” and 

substitute “Resident Project Representative”.  
 
SC-10.07A In paragraph 10.07A of the General Conditions, delete “Engineer” and 

substitute “Resident Project Representative” throughout the paragraph.  
 
SC-10.08 In the title of 10.08 of the General Conditions, delete “ENGINEER’S” and 

substitute “ENGINEER’S AND RESIDENT PROJECT 
REPRESENTATIVE’S”. 

 
 Delete paragraphs 10.08A, 10.08B, 10.08C, 10.08D and 10.08E of the General 

Conditions in their entirety and substitute the following: 
 

A. Neither Engineer’s or Resident Project Representative’s authority or 
responsibility under this Article 10, or under any other provision of the 
Contract, or any decision made by Engineer or Resident Project 
Representative in good faith either to exercise or not exercise such 
authority or responsibility or the undertaking, exercise, or performance 
of any authority or responsibility by Engineer or Resident Project 
Representative, shall create, impose, or give rise to any duty in contract, 
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tort, or otherwise owed by Engineer or Resident Project Representative 
to Contractor, any Subcontractor, any Supplier, any other individual or 
entity, or to any surety for or employee or agent of any of them. 

B. Engineer and Resident Project Representative will not supervise, 
direct, control, or have authority over or be responsible for Contractor’s 
means, methods, techniques, sequences, or procedures of construction, 
or the safety precautions and programs incident thereto, or for any 
failure of Contractor to comply with Laws and Regulations applicable 
to the performance of the Work. Engineer and Resident Project 
Representative will not be responsible for Contractor’s failure to 
perform the Work in accordance with the Contract Documents. 

 
C. Engineer and Resident Project Representative will not be responsible 

for the acts or omissions of Contractor or of any Subcontractor, any 
Supplier, or of any other individual or entity performing any of the 
Work. 

 
D. Resident Project Representative’s review of the final Application for 

Payment and accompanying documentation and all maintenance and 
operating instructions, schedules, guarantees, bonds, certificates of 
inspection, tests and approvals, and other documentation required to be 
delivered by Paragraph 15.06.A will only be to determine generally that 
their content complies with the requirements of, and, in the case of 
certificates of inspections, tests, and approvals, that the results certified 
indicate compliance with the Contract Documents. 

 
SC-10.09A Delete paragraph 10.09A of the General Conditions in its entirety and 

substitute the following: 
 

A. While at the Site, Engineer’s and Resident Project Representative’s 
employees and representatives will comply with the specific applicable 
requirements of Owner’s and Contractor’s safety programs of which 
Engineer and Resident Project Representative have been informed. 

 
SC-11.01A In paragraph 11.01A.1.b of the General Conditions, add “and Resident Project 

Representative” after “Engineer”. 
 
 In the first sentence of paragraph 11.01A.3 of the General Conditions, delete 

“Engineer” and substitute “Resident Project Representative.” 
 
SC-11.02A In the second sentence of paragraph 11.02A of the General Conditions, add 

“and Resident Project Representative’s” after “Engineer’s”. 
 
SC-11.06A In paragraph 11.06A of the General Conditions, delete the first sentence and 

substitute the following: 
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 Contractor shall submit a Change Proposal to Resident Project Representative 
to request an adjustment in the Contract Times or Contract Price; appeal an 
initial decision by Engineer or Resident Project Representative concerning the 
requirements of the Contract Documents or relating to the acceptability of the 
Work under the Contract Documents; contest a set-off against payment due; or 
seek other relief under the Contract. 

 
 In the first and second sentence of paragraph 11.06A.1 of the General 

Conditions, delete “Engineer” and substitute “Resident Project 
Representative”.   

 
 In the last sentence of paragraph 11.06A.1 of the General Conditions, add “or 

Resident Project Representative” after “Engineer”. 
 
 Delete paragraph 11.06A.2 of the General Conditions in its entirety and 

substitute the following: 
 

 Engineer’s and Resident Project Representative’s Action: Engineer or 
Resident Project Representative will review each Change Proposal, and 
within 30 days after receipt of the Contractor’s supporting data, either 
deny the Change Proposal in whole, approve it in whole, or deny it in 
part and approve it in part. Such actions shall be in writing, with a copy 
provided to Owner and Contractor.  If Engineer or Resident Project 
Representative does not take action on the Change Proposal within 45 
days, then either Owner or Contractor may at any time thereafter 
submit a letter to the other party indicating that as a result of Engineer 
or Resident Project Representative’s inaction the Change Proposal is 
deemed denied, thereby commencing the time for appeal of the denial 
under Article 12. 

 
 In paragraph 11.06A.3 of the General Conditions, add “and Resident Project 

Representative’s” after “Engineer’s”. 
 

SC-11.06B In paragraph 11.06B of the General Conditions, delete “Engineer” and 
substitute “Resident Project Representative.” 

 
SC-12.01A In paragraph 12.01A.1 of the General Conditions, add “and Resident Project 

Representative’s” after “Engineer’s”. 
 
 In paragraph 12.01A.3 of the General Conditions, add “and Resident Project 

Representative” after “Engineer”. 
 
SC-12.01B In the second sentence of paragraph 12.01B of the General Conditions, delete 

“Engineer” and substitute “Resident Project Representative.”  
 
SC-12.01C In the last sentence of paragraph 12.01C of the General Conditions, delete 

“Engineer” and substitute “Resident Project Representative.” 
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SC-13.01B In the second sentence of paragraph 13.01B.3 and the first sentence of 

paragraph 13.01B.5.c of the General Conditions, delete “Engineer” and 
substitute “Resident Project Representative”. 

 
SC-13.01E In paragraph 13.01E of the General Conditions, delete “Engineer” and 

substitute “Resident Project Representative”.  
 
SC-13.02A In paragraph 13.01A of the General Conditions, delete “Engineer” and 

substitute “Resident Project Representative”. 
 
SC-13.02D In paragraph 13.01D of the General Conditions, delete “Engineer” and 

substitute “Resident Project Representative”. 
 
SC-13.03D In paragraph 13.03D of the General Conditions, delete “Engineer” and 

substitute “Resident Project Representative”. Also, delete “Engineer’s” and 
substitute “Resident Project Representative’s”.  

 
SC-13.03E In paragraph 13.03E of the General Conditions, delete the paragraph in its 

entirety and substitute the following in its place.  
 

E. The unit price of an item of Unit Price Work shall be subject to re-
evaluation and adjustment under the following conditions: 

 
1. If the total cost of a particular item of Unit Price Work amounts 

to 10 percent or more of the Contract Price and the variation in 
the quantity of that particular Contract Item or sum of sub-
Contract Items of Unit Price Work performed by Contractor 
differs by more than 25 percent from the estimated quantity of 
such item indicated in the Agreement; and 

2. If there is no corresponding adjustment with respect to any 
other item of Work; and 

3. If CONTRACTOR believes that CONTRACTOR has incurred 
additional expense as a result thereof; or if OWNER believes 
that the quantity variation entitles OWNER to an adjustment in 
the unit price, either OWNER or CONTRACTOR may make a 
claim for an adjustment in the Contract Price in accordance 
with Paragraph 12.01B if the parties are unable to agree as to 
the effect of any such variations in the quantity of Unit Price 
Work performed. 

 
SC-14.01A In paragraph 14.01A of the General Conditions, add “Resident Project 

Representative,” after “Engineer,”.  
 
SC-14.02A In paragraph 14.02A of the General Conditions, delete “Engineer” and 

substitute “Resident Project Representative”. 



 
Contract Package 6 
Great Water Alliance 
 

00 73 00-23 Supplementary Conditions 
Waukesha Water Utility 

 

 
SC-14.02D In paragraph 14.02D of the General Conditions, delete “Owner’s and 

Engineer’s” and substitute “Owner’s, Engineer’s, and Resident Project 
Representative’s”. Also, delete “Owner and Engineer” and substitute “Owner, 
Engineer, and Resident Project Representative”. 

 
SC-14.02E In paragraph 14.02E of the General Conditions, add “Resident Project 

Representative,” after “Engineer,”. 
 
SC-14.02F In paragraph 14.02F of the General Conditions, delete “Engineer” and 

substitute “Resident Project Representative” throughout the paragraph. 
 
SC-14.03B In paragraph 14.03B of the General Conditions, delete “Engineer” and 

substitute “Resident Project Representative”. 
 
SC-14.03C In paragraph 14.03C of the General Conditions, delete “Engineer” and 

substitute “Resident Project Representative”. 
 
SC-14.03D In paragraph 14.03D of the General Conditions, delete “Engineer” and 

substitute “Resident Project Representative”. 
 
SC-14.05A In paragraph 14.05A of the General Conditions, delete “Engineer” and 

substitute “Resident Project Representative”. 
 
SC-14.05B In paragraph 14.05B of the General Conditions, delete “Engineer” and 

substitute “Resident Project Representative” throughout the paragraph. Also, 
delete “Engineer’s” and substitute “Resident Project Representative’s”. 

 
SC-14.05C In paragraph 14.05C of the General Conditions, delete “Engineer” and 

substitute “Resident Project Representative” throughout the paragraph. Also, 
delete “Engineer’s” and substitute “Resident Project Representative’s”. 

 
SC-14.07.A In paragraph 14.07A of the General Conditions, delete “Engineer” and 

substitute “Resident Project Representative” throughout the paragraph. 
 
SC-14.07.B In the third sentence of paragraph 14.07.B of the General Conditions, delete 

“and Engineer and Engineer’s consultants” and substitute “Engineer and 
Engineer’s consultants, and Resident Project Representative”.  

 
SC-15.01A In the first sentence of paragraph 15.01A of the General Conditions, delete 

“Engineer” and substitute “Resident Project Representative”.  
 
SC-15.01B In paragraph 15.01B.1 of the General Conditions, delete “Engineer” and 

substitute “Resident Project Representative”.  
 
 Immediately after paragraph 15.01B.3 of the General Conditions, add the 

following:  
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4. Applications for payment shall be in accordance with Section 01 29 00. 

 
SC-15.01C In paragraphs 15.01C.1, 15.01C.2, 15.01C.3, 15.01C.4, 15.01C.5 and 15.01C.6 

of the General Conditions, delete “Engineer” and substitute “Resident Project 
Representative” throughout the paragraphs. Also, delete “Engineer’s” and 
substitute “Resident Project Representative’s” throughout the paragraphs. 

 
SC-15.01D Delete paragraph 15.01.D of the General Conditions and substitute the 

following: 
 

1. (TO BE DISCUSSED WITH WWU) Thirty days after presentation of 
the Application for Payment to Owner with Resident Project 
Representative's recommendation, the amount recommended will 
(subject to any Owner set-offs) will become due, and will be paid by 
Owner to Contractor. 

 
SC-15.01E In paragraphs 15.01E.1 and 15.01E.2 of the General Conditions, delete 

“Engineer” and substitute “Resident Project Representative” throughout the 
paragraphs. 

 
SC-15.03A Delete paragraph 15.03A of the General Conditions and substitute the 

following: 
 
 When Contractor considers the entire Work ready for its intended use, 

Contractor shall notify Owner and Resident Project Representative in writing 
that the entire Work is substantially complete and request that Resident Project 
Representative issue a certificate of Substantial Completion. Contractor shall 
at the same time submit to Owner and Resident Project Representative an initial 
draft of punch list items to be completed or corrected before final payment. 

   
SC-15.03B In paragraph 15.03B of the General Conditions, delete “Engineer” and 

substitute “Resident Project Representative” throughout the paragraph.  
 
SC-15.03C In paragraph 15.03C of the General Conditions, delete “Engineer” and 

substitute “Resident Project Representative” throughout the paragraph.  
 
SC-15.04A In paragraphs 15.04A, 15.04A.1, 15.04A.2, and 15.04A.3 of the General 

Conditions, delete “Engineer” and substitute “Resident Project Representative” 
throughout the paragraphs.  

 
SC-15.05A In the first sentence of paragraph 15.05A of the General Conditions, delete 

“Engineer” and substitute “Resident Project Representative”. 
 
SC-15.06A In paragraph 15.06A.1 of the General Conditions, delete “Engineer” and 

substitute “Resident Project Representative”.  
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SC-15.06B In the title of 15.06B of the General Conditions, delete “Engineer’s” and 
substitute “Resident Project Representative’s”.  

 
 In paragraph 15.06B.1 of the General Conditions, delete “Engineer” and 

substitute “Resident Project Representative” throughout the paragraph. Also, 
delete “Engineer’s” and substitute “Resident Project Representative’s” 
throughout the paragraph. 

 
SC-15.06C In paragraph 15.06C of the General Conditions, delete “Engineer’s” and 

substitute “Resident Project Representative’s”.  
  
SC-15.06D In paragraph 15.06D of the General Conditions, delete “Engineer” and 

substitute “Resident Project Representative”. Also, delete “Engineer’s” and 
substitute “Resident Project Representative’s”. 

 
SC-15.08A In paragraph 15.08A of the General Conditions, add “or reasonably suspected 

by Owner or Resident Project Representative” after “found”. 
 
 In paragraph 15.08A.1 of the General Conditions, add “investigate and” 

immediately before “correct”. 
 
SC-16.01A In the first sentence of paragraph 16.01A of the General Conditions, delete 

“Contractor and Engineer” and substitute “Contractor, Engineer, and Resident 
Project Representative”. 

 
SC-16.02A In paragraph 16.02A.4 of the General Conditions, delete, “Owner or Engineer” 

and substitute “Owner, Engineer, or Resident Project Representative”. 
 
SC-16.02E In the fourth sentence of paragraph 16.02E of the General Conditions, delete 

“Engineer” and substitute “Resident Project Representative” throughout the 
sentence. 

 
SC-16.03 In paragraph 16.03A of the General Conditions, delete “Contractor and 

Engineer,” and substitute “Contractor, Engineer, and Resident Project 
Representation,”. 

 
SC-16.04A In paragraph 16.04A of the General Conditions, delete “Engineer fails” and 

substitute “Resident Project Representation fails”. Also, delete “Owner and 
Engineer” and substitute “Owner and Resident Project Representative” 
throughout the document. 

 
SC-18.09 Immediately after paragraph 18.08 of the General Conditions, add the 

following: 
  

18.09 Wage Rates 
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A. Wage rates for the Work shall be not less than the current 
prevailing wages established for the Milwaukee or Waukesha 
County area, depending upon where the Work is being 
performed, as determined by the Department of Labor of the 
State of Wisconsin and the U.S. Department of Labor under the 
Davis-Bacon and related Acts. Recent prevailing wages 
applicable to this project are included as Exhibit SC-A, and 
made a part of the Supplementary Conditions.  The Contractor 
is advised that the prevailing wages are subject to revision on a 
monthly basis and that the Contractor shall comply with the 
then current prevailing wages.   

 
 
 

END OF SECTION 
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SECTION 00 82 30 

U.S. ENVIRONMENTAL PROTECTION AGENCY 

CERTIFICATION OF NONSEGREGATED FACILITIES 

(Applicable to federally assisted construction contracts and related subcontracts exceeding 
$10,000 that are not exempt from the Equal Opportunity clause.)  

The federally assisted construction contractor certifies that they do not maintain or provide 
for their employees any segregated facilities at any of their establishments, and that they do 
not permit their employees to perform their services at any location, under their control, 
where segregated facilities are maintained. The federally assisted construction contractor 
certifies further that they will not maintain or provide for their employees any segregated 
facilities at any of their establishments, and that they will not permit their employees to 
perform their services at any location, under their control, where segregated facilities are 
maintained.  The federally assisted construction contractor agrees that a breach of this 
certification is a violation of the Equal Opportunity clause in this contract.  As used in this 
certification, the term "segregated facilities" means any waiting rooms, work areas, rest 
rooms and other storage or dressing areas, parking lots, drinking fountains, recreation or 
entertainment areas, transportation, and housing facilities provided for employees which are 
segregated by explicit directive or are in fact segregated on the basis of race, creed, color, or 
national origin, because of habit, local custom or otherwise. The federally assisted 
construction contractor agrees that (except where they have obtained identical certifications 
from proposed subcontractors for specific time periods) they will obtain identical 
certifications from proposed subcontractors prior to the award of subcontracts exceeding 
$10,000 which are not exempt from the provisions of the Equal Opportunity clause, and that 
they will retain such certification in their files.  

 

___________________________________________________________________________ 

Signature              Date  

 

___________________________________________________________________________ 

Name and Title of Signer       (Please type)  

 

___________________________________________________________________________ 

Firm Name  

NOTE: The penalty for making false statements in offers is prescribed in 18 U.S.C. 1001.   
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SECTION 00 82 40 

NOTICE TO LABOR UNIONS OR OTHER ORGANIZATIONS OF WORKERS 

NONDISCRIMINATION IN EMPLOYMENT 

 

To: ____________________________________________________________________  

(Name of union or organization of workers)  

The undersigned currently holds contract(s) with ________________________________  

(Name of applicant)  

involving funds or credit of the U.S. Government or (a) subcontract(s) with a prime 
contractor holding such contract(s).  

You are advised that under the provisions of the above contracts(s) or subcontract(s) and in 
accordance with Executive Order 11246, as amended, dated September 24, 1965, as 
amended, the undersigned is obliged not to discriminate against any employee or applicant 
for employment because of race, color, creed or national origin.  This obligation not to 
discriminate in employment includes, but is not limited to, the following:  

HIRING, PLACEMENT, UPGRADING, TRANSFER OR DEMOTION, RECRUITMENT, 
ADVERTISING, OR SOLICITATION FOR EMPLOYMENT, TRAINING DURING 
EMPLOYMENT, RATES OF PAY OR OTHER FORMS OF COMPENSATION, 
SELECTION FOR TRAINING INCLUDING APPRENTICESHIP, LAYOFF OR 
TERMINATION.  

This notice is furnished you pursuant to the provisions of the above contract(s) or 
subcontract(s) and Executive Order 11246, as amended.  

Copies of this notice will be posted by the undersigned in conspicuous places available to 
employees or applicants for employment.  

_________________________ 

_________________________ 

_________________________ 

_________________________ 

(Contractor or Subcontractor)  

_________________________ 

(Date)      
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SECTION 00 82 50 

DISADVANTAGED BUSINESS ENTERPRISE 

ARTICLE 1 GENERAL REQUIREMENTS 

1.01 This project is being financed by the Environmental Protection Agency (EPA) Water 
Infrastructure Finance and Innovation Act (WIFIA) program and the Wisconsin 
Department of Natural Resources (WDNR) Clean Water Fund Program (CWFP). 
Municipalities constructing projects designated as federal equivalency must comply 
with the following federal laws and all applicable state and federal laws, rules and 
regulations and must ensure that their contractor(s) also comply with these laws, 
rules, and regulations. 

A. Title VI of the Civil Rights Act of 1964 (P.L 88-352), the Rehabilitation Act of 1973 
(P.L. 93-1123, 87 Stat. 355, 29 U.S.C. Sec. 794), the Older Americans Amendments 
of 1975 (P.L. 94-135 Sec. 303, 89 Stat. 713, 728, 42 U.S.C. Sec. 6102), and 
subsequent regulations, ensures access to facilities or programs regardless of race, 
color, national origin, sex, age or handicap. 

B. Executive Orders 11246, as amended by Executive Orders 11375 and 12086 and 
subsequent regulations. Prohibits employment discrimination on the basis of race, 
color, religion, sex or national origin. Inclusion of the seven clauses in Section 202 
of E. O. 11246 as amended by E. O. 11375 and 12086 are required in all project 
related contracts and subcontracts for municipalities over 3,300 population. 

C. Executive Orders 11625, 12138 and 12432; 40 CFR part 33; Section 129 of P. L. 
100-590 Small Businesses Reauthorization & Amendment Act of 1988; Public Law 
102-389 (42 U.S.C. 437d); a 1993 appropriations act (“EPA’s 8% statute”); Public 
Law 101-549, Title X of the Clean Air Acts Amendments of 1990 (42 U.S.C. 7601 
note) (“EPA’s 10% statute”). Encourages recipients to award construction, supply, 
and professional service contracts to minority and women’s business enterprises 
(MBE/WBE) and small businesses and requires recipients to utilize affirmative steps 
in procurement. 

D. 40 CFR Part 33 Participation by Disadvantaged Business Enterprises in 
Procurement under Environmental Protection Agency (EPA) Financial Assistance 
Agreements. 

E. Executive Order 12549, 3 CFR, 189; and 40 CFR Part 32, Subparts B and C. 
Prohibits entering into contracts or sub-contracts with individuals or businesses who 
are debarred or suspended. Borrowers are required to check the status of all 
contractors (construction and professional services) and must require contractors to 
check the status of subcontractors for contracts expected to be equal to or over 
$25,000 via this Internet address: http://epls.arnet.gov/. 

http://epls.arnet.gov/
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F. Executive Order 13202, as amended by Executive Order 13208, does not allow bid 
specifications, project agreements or other controlling agreements to require or 
prohibit bidders, contractors or subcontractors to enter into or to adhere to project 
labor agreements. 

G. Section 513 of the Federal Water Pollution Control Act (33 USC 1372) or Section 
1450(e) of the Safe Drinking Water Act (42 USC 300j-9(e)), as applicable, which 
requires that all laborers and mechanics employed by contractors and subcontractors 
on projects funded directly by or assisted in whole or in part by and through the 
Federal Government pursuant to this Act shall be paid wages at rates not less than 
those prevailing on projects of a character similar in the locality as determined by 
the Secretary of labor in accordance with subchapter IV of chapter 31 of title 40, 
United States Code. With respect to the labor standards specified in this section, the 
Secretary of Labor has the authority and functions set forth in Reorganization Plan 
Numbered 14 of 1950 (64 Stat. 1267; 5 U.S.C. App.) and section 3145 of title 40, 
United State Code. 

H. Please note this provision (“Davis-Bacon) applies to ALL loan recipients. 

1.02 DISADVANTAGED BUSINESS ENTERPRISE POLICY  

A. It is the policy of the State of Wisconsin to award a fair share of sub-agreements to 
Disadvantaged Business Enterprises which include but are not limited to small, 
minority, and women's businesses. 

B. Prime contractors and subcontractors participating in a WIFIA program or SDWL 
program funded project must also make good faith efforts whenever they 
subcontract for construction work, equipment, raw materials, or supplies. Good faith 
efforts include solicitation of DBEs and other steps identified in Form 8700-294, 
DBE Good Faith Certification Form, which the municipality must complete before 
receiving a loan. See the Forms section below. 

C. These specifications define the terms, conditions, and requirements of the provisions 
of 40 CFR Part 35.3145(d), and the Waukesha Water Utility policy and procedures 
for complying with these requirements. 

D. The six affirmative steps are described in the Clean Water State Revolving Fund 
regulations at 40 C.F.R. '35.3145(d)(1)-(6), they represent good faith efforts to 
attract and utilize DBE’s. 

E. As required by the award conditions of USEPA’s Assistance Agreement with 
WDNR, the fair share percentages are 8% for MBEs and 8% for WBEs.  

1.03 GOOD FAITH EFFORTS 

A. Good faith efforts are activities by a recipient or its prime contractor to increase DBE 
awareness of procurement opportunities through race/gender neutral efforts. 
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B. EPA offers the following examples to assist recipients and prime contractors in 
carrying out the good faith efforts. 

1. Ensure MBE/WBEs are made aware of contracting opportunities to the fullest 
extent practicable through outreach and recruitment activities. For Indian 
tribal, state and local government recipients, this will include placing 
MBE/WBEs on solicitation lists and soliciting them whenever they are 
potential sources. 

 
a. Maintain and update a listing of qualified MBE/WBEs that can be 

solicited for construction, equipment, services and/or supplies. 

b. Provide listings to all interested parties who request copies of the 
bidding or proposing documents. 

c. Contact appropriate sources within your geographic area and state to 
identify qualified MBE/WBE for placement on your MBE/WBE 
business listings. 

d. Utilize other MBE/WBE listings such as those of the state's minority 
business office, the Small Business administration, Minority Business 
Development Agency (MBDA) of the Department of Commerce, EPA 
OSDBU, and DOT. 

e. Have state environment agency personnel review solicitation lists. 

 
2. Make information of forthcoming opportunities available to MBE/WBEs and 

arrange time for contracts and establish delivery schedules, where 
requirements permit, in a way that encourages and facilitates participation by 
DBEs in the competitive process. This includes, whenever possible, posting 
solicitations for bids or proposals for a minimum of 30 calendar days before 
the bid or proposal closing date. 

 
a. Develop realistic delivery schedules which may provide for greater 

MBE/WBE participation. 

b. Advertise through the minority media in order to facilitate MBE/WBE 
utilization. Such advertisements may include, but are not limited to, 
contracting and subcontracting opportunities, hiring and employment, 
or any other matter related to the project. 

c. Advertise in general circulation publications, trade publications, state 
agency publications and minority and women's business focused media 
concerning contracting opportunities on your projects. Maintain a list 
of minority and/or women's business-focused publications that may be 
utilized to solicit MBE/WBEs. 

3. Consider in the contracting process whether firms competing for large 
contracts could subcontract with MBE/WBEs. For Indian tribal, state and 
local government recipients, this will include dividing total requirements 
when economically feasible into smaller tasks or quantities in order to 
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increase opportunities for participation by MBE/WBEs in the competitive 
process. 

 
a. Perform an analysis to identify portions of work that can be divided and 

performed by qualified MBE/WBEs. 

b. Scrutinize the elements of the total project to develop economical units 
of work that are within the bonding range of MBE/WBEs. 

c. Conduct meetings, conferences, and follow-ups with MBE/WBE 
associations and minority media to inform these groups of opportunities 
to provide construction, equipment, services ad supplies. 

4. Encourage contracting with a consortium of MBE/WBEs when a contract is 
too large for one of these firms to handle individually. 

 
a. Notify MBE/WBEs of future procurement opportunities so they may 

establish bidding solicitations and procurement plans. 

b. Provide MBE/WBE trade organizations with succinct summaries of 
solicitations. 

c. Provide interested MBE/WBEs with adequate information about plans, 
specifications, timing and other requirements of the proposed projects. 

5. Use the services and assistance of the SBA and the MBDA. 
 

a. Use the services of outreach programs sponsored by the MBDA and/or 
the SBA to recruit bona fide firms for placement on DBE bidders lists to 
assist these firms in the development of bid packaging. 

b. Seek out Minority Business Development Centers (MBDCs) to assist 
recipients and prime contractors in identifying MBE/WBEs for potential 
work opportunities on projects. 

6. If the prime contractor awards subcontracts, require the prime contractor to 
take the steps in subparagraphs (1)-(5) of this section. 

 
1.04 PRE-CONTRACT AWARD OBLIGATIONS 

A. Bidders/offerors are required to advertise subcontracting opportunities and to 
negotiate with DBE’s prior to the day of the bid opening. Failure to document such 
affirmative efforts shall be deemed, relative to DBE compliance non-responsive.  

B. To establish a bid as responsible, the bidder/offeror will be required to document the 
proposed utilization of DBE’s with letters of intent signed by the bidder/offeror and 
by the small, minority, and women's business listed in the bid.  The documentation 
requirements are outlined in Section III.  

C. The Waukesha Water Utility DBE policy clearly intends for bidders/offerors to 
contact and encourage the participation of DBE’s prior to Bid opening. Affirmative 
efforts (the written record of conscientious and honest communications between the 
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bidder and DBE) must be initiated and completed by the bidder prior to the day of 
the bid opening. All bidders must document compliance with the requirements of 
the DBE policy.  

D. Contact DBEs on a Unified Certification Program (UCP) List to solicit bids from 
these firms (e.g., firms registered in the WisDOT 
UCP, http://wisconsindot.gove/Pages/doint-bus/civil-rights/dbe/certified-
firms.aspx) . This good faith effort option is available for municipalities, prime 
contractors and subcontractors to comply with the DBE requirements. The 
individual that makes the contacts should document all the contacts, preferably using 
Form 8700-294a, the DBE Contacts Worksheet. 

E. The UCP lists are the main sources of certified DBEs for the WIFIA program and 
the SDWL program, but there are other sources available. Any certification must 
meet the same requirements as those used for UCP-listed businesses. Any firm 
providing DBE certifications must be approved by the U.S. Environmental 
Protection Agency (USEPA). 

F. Utilize DBEs registered with the UCP (e.g., WisDOT 
UCP, http://wisconsindot.gove/Pages/doint-bus/civil-rights/dbe/certified-
firms.aspx) . Municipalities must require prime contractors to complete and submit 
with bids EPA Form 6100-4, DBE Subcontractor Utilization Form, for any DBE 
subcontractors they intend to use on the contract. Municipalities must then submit 
those forms to DNR along with other bidding documents prior to loan closing. 

1.05 EVALUATION OF DBE UTILIZATION AND GOOD FAITH EFFORTS 

A. As a prerequisite to demonstrate compliance with the DBE policy, ALL bidders shall 
provide the following with its bid:  

1. Completed and signed notarized certification from the bidder(s), attesting that 
the bidder will award no sub-agreements, including the procurement of 
equipment, materials, supplies and services, in the performance of this 
contract if no sub-agreements will be awarded. 

2. "Certification of publication," or adequate evidence of proof of publication, 
including an actual copy of the newspaper advertisement from the newspaper 
utilized by the bidder.  The advertisement must run one day at least fifteen 
(15) days prior to the day of the bid opening. A simple statement like “DBEs, 
including MBEs and WBEs, are encouraged to submit proposals.” If just one 
advertisement is published for all areas of work that may be subcontracted, it 
should indicate those types of work that could be subcontracted. The 
advertisement(s) must appear in an industry trade publication and/or the 
official newspaper of public record for the municipality. The bidder shall 
attach a copy of the advertisement to DBE Forms contained herein. 

3. Names (of owners), addresses, telephone numbers of qualified DBE’s that 
submitted proposals to the bidder.  

http://wisconsindot.gove/Pages/doint-bus/civil-rights/dbe/certified-firms.aspx
http://wisconsindot.gove/Pages/doint-bus/civil-rights/dbe/certified-firms.aspx
http://wisconsindot.gove/Pages/doint-bus/civil-rights/dbe/certified-firms.aspx
http://wisconsindot.gove/Pages/doint-bus/civil-rights/dbe/certified-firms.aspx
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4. Names (of owners), addresses, telephone numbers of qualified DBE’s to be 
utilized, AND names (of owners), addresses, telephone numbers of qualified 
DBE’s who submitted proposals to the bidder but will not be utilized. 
Justification for non-utilization must be provided.  

5. Description of the work to be performed by the DBE’s, including the dollar 
amount.  

6. Completed, signed certification from the DBE’s to be utilized attesting that 
they are a DBE as defined by the USEPA, 40 CFR 33.005 (reference attached 
certification for the information necessary).  

7. Completed, signed certification from the bidder(s) utilizing small, minority, 
and/or women's businesses, attesting that the bidder has no controlling or 
dominating interest or conflict of interest with the small, minority, and/or 
women's business that is proposed to be utilized (reference attached 
certification for the information necessary).  

8. In instances where the bidder(s) does not receive any inquiries or proposals 
from qualified DBE’s prior to bid opening, the bidder(s) must provide a 
written certification attesting that no responses or proposals were received 
(reference attached certification for information necessary).  

9. NOTE: Data Sheet #1 may be used for this purpose.  

10. Failure to submit the documentation pursuant to the requirements of A(1-8) 
above shall cause rejection of the bid as non-responsive.  

B. The low, responsive bidder will be deemed responsible with respect to the small, 
minority, and women's business requirements if:  

1. The low, responsive bidder submits within ten (10) calendar days of the date 
on which the OWNER notifies the bidder that its bid is the apparent low 
responsive bid, letters of intent signed by the bidder and by the DBE listed in 
the bid, stating the work to be performed, and the dollar amount of the work. 

2. Failure to submit the documentation pursuant to the requirements of B(1) 
above may cause rejection of the bid as non-responsible.  

3. Where the bidder/offeror is considered non-responsible under this subsection, 
the OWNER will promptly advise the bidder/offeror, in writing, of the basis 
for the non-responsibility determination.  

1.06 SANCTIONS 

A. The OWNER may reject one or all bids where the information submitted by the 
bidder/offeror(s) fails to objectively demonstrate compliance with the DBE 
requirements (i.e., failure to place the pre-bid advertisement by the bidder(s) at least 
fifteen (15) days prior to the day of the bid opening shall not be considered as 
objectively demonstrating compliance with the DBE requirements). 
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B. Upon finding that any Party has not complied with the requirements of these 
specifications, including misrepresenting a firm as a DBE, any one or a combination 
of the following actions may be taken. 

1. Declare the bidder/offeror, and/or subcontractor non-responsible and 
therefore ineligible for contract award.  

2. Disallow all contract costs associated with non-compliance.  

3. Refer any matter, which may be fraudulent to the Wisconsin Attorney 
General.  

4. Refer any matter, which may lead to criminal prosecution of a claim for funds 
to the Wisconsin Attorney General.  

 
1.07 POST-CONTRACT AWARD COMPLIANCE 

A. As required by the award conditions of USEPA’s Assistance Agreement with 
WDNR, all sub-agreements of the bidder must identify that the fair share 
percentages are 8% for MBEs and 8% for WBEs.  

B. Within fifteen (15) days after award of the prime contract, copies of all DBE related 
sub-agreements between the prime contractor and first-tier subcontractors shall be 
submitted to the OWNER.  

C. Any and all changes in previously reported DBE utilization shall be reported to the 
OWNER and WDNR promptly, in writing, with appropriate documentation and 
reasons. If there is non-utilization or reduced utilization without good cause, the 
OWNER will advise the contractor, in writing, of corrective actions to be initiated.  
If the contractor fails to initiate such actions, the OWNER may withhold payments 
and/or institute other appropriate sanctions.  
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Bidder Certification 

I _________________________________, do hereby certify that:     
(Name)  

 
1. I am _______________________________of the ___________________________ 

(Position)          (firm) 
and have authority to execute this certification on behalf of the firm;  
 

2. This firm will award no sub-agreements, including the procurement of equipment, 
materials, supplies, and services, in the performance of this contract.  

 
 

Name of Firm ___________________________________________________________ 

Signature _______________________________________________________________  

Title ___________________________________________________________________  

Date ___________________________________________________________________  

Corporate Seal (where appropriate) 
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Suggested Disadvantaged Business Advertisement for  
Bidders  

 

Notice to Disadvantaged Business Enterprises:  

________________________, _________________________, __________________, is 
(Name of Company)                      (Address of Company)                      (Telephone)  

seeking qualified Disadvantaged Business Enterprises for the    Project 

for subcontracting opportunities in the following areas: _______________________,  

_______________________, _______________________, _______________________.  

All interested and qualified   Disadvantaged Business Enterprises should contact,   IN  
 
WRITING, (certified letter, return receipt requested), ____________________, to discuss 
the        (Company Contact Person)  
 
subcontracting opportunities.  All negotiations must be completed prior to the bid opening 
date   

____________________. 
(Date of Bid Opening)  

*  The advertisement must clearly state the method of evaluating the proposals or 
quotations, and the relative importance attached to each criterion.  Bidders must 
uniformly and objectively evaluate the proposals submitted by Disadvantaged 
Business Enterprises in response to the advertisement based upon the evaluation 
criteria stated in the advertisement.  The evaluation criteria must not be restrictive 
or exclusionary.  
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Data Sheet #1 
Disadvantaged Business Enterprises 

Participation Documentation 
 
 

1)  Completed, signed certification from bidder(s), attesting that the bidder will award 
no sub-agreements, including the procurement of equipment, materials, supplies and 
services in the performance of this contract.  

 OR  
 
2)  "Certificate of publication, or adequate evidence of proof of publication, including 

an actual copy of the newspaper advertisement from the "key" newspaper utilized by 
each bidder based upon the projects locality.  

  
Dates of bidder advertisement:___________________________________________  
  
Date of bid opening:___________________________________________________  
 

3)  Names (of owners), addresses, telephone numbers of qualified Disadvantaged 
Business Enterprises who submitted proposals to the bidder.  Specify as a small 
business, minority business, women's business*).  

 
a) Name of Company:  

Name of Owners:  
Address of Company:  
Telephone Number:  
*                       Business         Amount of subcontract:  

 
b) Name of Company:  

Name of Owners:  
Address of Company:  
Telephone Number:  
*                       Business         Amount of subcontract 

 
c) Name of Company:  

Name of Owners:  
Address of Company:  
Telephone Number:  
*                       Business         Amount of subcontract 

 

(Furnish data for additional subcontractors on plain bond paper).  

4)  Names (of owners), addresses, telephone numbers of qualified Disadvantaged 
Business Enterprises to be utilized AND names (of owners), addresses, telephone 
numbers of Disadvantaged Business Enterprises who submitted proposals to the 
bidder but will not be utilized.  Justification for non-utilization must be provided.  
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5)  Description of the work to be performed by the Disadvantaged Business 

Enterprises, including the dollar amount.  

a)  Information concerning Disadvantaged Business Enterprises to be utilized:  

i)  Name of Company:  
Address of Company  
Telephone Number:  
Amount of Subcontract:  
Description of work to be performed:  
Will this firm be doing all (100%) of this subcontract?  
 
Yes_____ No_____  

If no, explain:  

ii)  Name of Company:  
Address of Company  
Telephone Number:  
Amount of Subcontract:  
Description of work to be performed:  
Will this firm be doing all (100%) of this subcontract?  
 
Yes_____ No_____  

If no, explain:  

iii)  Name of Company:  
Address of Company  
Telephone Number:  
Amount of Subcontract:  
Description of work to be performed:  
Will this firm be doing all (100%) of this subcontract?  
 
Yes_____ No_____  

If no, explain:  

(Furnish data for additional subcontractors on plain bond paper).  
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b)  Information concerning Disadvantaged Business Enterprises, which will 
not be utilized:  

i)  Name of Company:  
Address of Company  
Telephone Number:  
Amount of Proposal:  
Justification for rejection:  
 

ii)  Name of Company:  
Address of Company  
Telephone Number:  
Amount of Proposal:  
Justification for rejection: 

 
iii)  Name of Company:  

Address of Company  
Telephone Number:  
Amount of Proposal:  
Justification for rejection: 

 
(Furnish data for additional subcontractors on plain bond paper).  

 
6)  Completed, signed certification from each Disadvantaged Business Enterprise to 

be utilized attesting that they are a Disadvantaged Business Enterprise as defined 
by the USEPA, 40 CFR 33.005.  

 
7)  Completed, signed certification from bidder(s) utilizing Disadvantaged Business 

Enterprises, attesting that the bidder has no dominating or conflict of interest with 
the Disadvantaged Business Enterprises to be utilized.  

 
8)  In instances where the bidder(s) does not receive any inquiries or proposals from 

Disadvantaged Business Enterprises prior to bid opening, the bidder(s) must 
provide a written certification attesting that no responses or proposals were 
received.  

 
(Furnish data for additional subcontractors on plain bond paper.)  
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ATTACH CERTIFICATION OF 

PUBLICATION TO THIS PAGE USING 

A PAPER CLIP. 

 

 

 

 

 

 

 

 



 
Contract Package 6 
Great Water Alliance 
 

00 82 50-18 Disadvantaged Business Enterprise 
(DBE) Participation 

Waukesha Water Utility 
 

 (NO TEXT FOR THIS PAGE) 



 
Contract Package 6 
Great Water Alliance 
 

00 82 50-19 Disadvantaged Business Enterprise 
(DBE) Participation 

Waukesha Water Utility 
 

Certification For  

Disadvantaged Business Enterprises 

I, ___________________________, do hereby certify that:  

1.  I am ____________________________ of the ___________________________,  
      (Position)            (Name of Firm)  
 and have authority to execute this certification on behalf of the firm.  
  
2. This firm is a:  (Check One Only)  
 

______  Small Business as defined in Section 3 of the Small Business Act as 
amended (15 U.S.C. 632).  

______  Minority Business Enterprise (MBE) including ownership and 
control, as defined by the USEPA, 40 CFR 33.005.  

______  Women's Business Enterprise (WBE) including ownership and 
control, as defined by the USEPA, 40 CFR 33.005.  

3.  I will provide, upon written request, through the prime contractor or, if no prime, 
directly to the Wisconsin Department of Natural Resources (WDNR) or United 
States Environmental Protection Agency (USEPA), current, complete, and accurate 
information regarding:  

a)  Actual work performed on any project and the payment thereof and,  

b)  Any proposed changes, in the status of the firm, which would render this 
certificate inaccurate.  

4.  This firm will permit either the WDNR or USEPA to audit and examine its books, 

records and files.  

 

Name of Firm _________________________________________________________ 

Signature _____________________________________________________________ 

Title _________________________________________________________________ 

Date _________________________________________________________________ 

 

Corporate Seal (where appropriate)  
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Bidder Certification Regarding the Use of  
Disadvantaged Business Enterprises 

 
 
I , _______________________, do hereby certify that:      
 
 
1. I am ______________________________ of the __________________________   

Name of Firm     Position 

and have authority to execute this certification on behalf of the firm;  

 

2. This firm, its partners or directors and officers does not possess a controlling 

interest in ownership or conflict of interest or any other authority to control the 

Disadvantaged Business Enterprises to be used during the performance of the 

contracts.  

 

Name of Firm __________________________________________________________ 

Signature _____________________________________________________________ 

Title ________________________________________________________________  

Date ________________________________________________________________  

 

Corporate Seal (where appropriate)  
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Letter of Intent Regarding the Use of  
Disadvantaged Business Enterprises 

 
 
The Prime Contractor, ____________________________________will award a Contract  

to ____________________________ in the amount of $__________________________ 
for  (Name of DBE Firm)  

the _________________________on the project known as the     

  .  

This notification is pursuant to the Prime Contractor’s award of the contract with the 

Waukesha Water Utility. 

 
 
Signed:_______________________________________________ Date:_____________   

(Bidder/Prime Contractor)  

Title:_________________________________________________  

Signed:_______________________________________________ Date:_____________   
 (DBE Subcontractor)  

Title:_________________________________________________  

Corporate Seal (where appropriate) 
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Bidder Certification for the Advertisement Regarding Subcontracting Opportunities for 
Disadvantaged Business Enterprises  

I ____________________________________, do hereby certify that:   
(Name)  

1.  I am __________________________ of the ______________________________ 
  (Position)      (Firm)  

 and have authority to execute this certification on behalf of the firm;  
  

2. This firm did not receive any inquiries or proposals from interested 

Disadvantaged Business Enterprises as a result of the required newspaper notice prior to 

the bid opening date of ________________.  
  Date of Bid Opening  

 

Name of Firm __________________________________________  

Signature ______________________________________________  

Title _______________________________________________  

Date _______________________________________________  

Corporate Seal (where appropriate)  
 
 
 
 
 
 
 

END OF SECTION 
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WAUKESHA WATER UTILITY 
GREAT LAKES WATER SUPPLY PROGRAM 

 
SIGNATURES AND SEALS 

 
DIVISION  DESCRIPTION  
   
DIVISION 0 PROCUREMENT AND CONTRACTING 

REQUIREMENTS 
 

   
DIVISION 1 GENERAL REQUIREMENTS  
   
DIVISION 2 EXISTING CONDITIONS  
   
DIVISION 31 EARTHWORK   
   
DIVISION 32 EXTERIOR IMPROVEMENTS, ONLY:  
SECTION 32 90 00 LANDSCAPING WORK  
   
DIVISION 33 UTILITIES  
   
DIVISION 40 PROCESS INTEGRATION, ONLY:  
SECTION 40 05 01 SUPPORTS AND ANCHORS  
SECTION 40 05 20 VALVES  
 
 
 
 
 

 
 

 

   
SIGNATURE 
PRINCIPAL ENGINEER OF CIVIL DESIGN 
 

 DATE 

   
   
   
   
   
   
   
   
   
   
   

   
 

SEAL: 
 
 
 
 
 
 
 
 
 
 
 
Expiration Date: 
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SIGNATURES AND SEALS 

 
DIVISION  DESCRIPTION 
  
DIVISION 32 EXTERIOR IMPROVEMENTS, ONLY: 
SECTION 32 11 23 BASE COURSES 
SECTION 32 12 00 ASPHALT PAVING 
SECTION 32 13 00 CONCRETE PAVING 
SECTION 32 16 13 CONCRETE CURBS 
SECTION 32 16 23 CONCRETE SIDEWALKS 
SECTION 32 17 23 PERMANENT PAVEMENT MARKING 
SECTION 32 95 00 TRAFFIC CONTROL 

 
 
 

  
  
  
  
  

 
   
   

SIGNATURE 
PRINCIPAL ENGINEER OF PAVEMENT AND 
TRAFFIC CONTROL DESIGN 
 

 DATE 

   
   
   
   
   
   
   
   
   
   
   

   
 

SEAL: 
 
 
 
 
 
 
 
 
 
 
 
Expiration Date: 
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SIGNATURES AND SEALS 
 

DIVISION  DESCRIPTION  
   
DIVISION 3 CONCRETE  
   
DIVISION 4 MASONRY  
   
DIVISION 5 METALS  
   
DIVISION 7 THERMAL AND MOISTURE PROTECTION   
   
DIVISION 8 OPENINGS  
   
   
   
   
   
   
   
 
 
 
 
 

 
 

 

   
SIGNATURE 
PRINCIPAL ENGINEER OF STRUCTURAL 
DESIGN (FOR OUTFALL ONLY) 
 

 DATE 

   
   
   
   
   
   
   
   
   
   
   

   
 

SEAL: 
 
 
 
 
 
 
 
 
 
 
 
Expiration Date: 
 

  



 
Contract Package 6 
Great Water Alliance 
 

00 90 00-6 Signature and Seals 
Waukesha Water Utility 

 

(NO TEXT FOR THIS PAGE) 



 
Contract Package 6 
Great Water Alliance 
 

00 90 00-7 Signature and Seals 
Waukesha Water Utility 

 

WAUKESHA WATER UTILITY 
GREAT LAKES WATER SUPPLY PROGRAM 

 
SIGNATURES AND SEALS 

 
DIVISION  DESCRIPTION  
   
DIVISION 9 FINISHES  
   
DIVISION 32 EXTERIOR IMPROVEMENTS, ONLY:  
SECTION 32 92 00 RESTORATION WILDFLOWERS AND GRASSES  
   
DIVISION 40 PROCESS INTEGRATION, ONLY:  
SECTION 40 05 10 ERECTING AND JOINTING INTERIOR AND 

EXPOSED EXTERIOR PIPING 
 

SECTION 40 05 17 STEEL PIPE AND FITTINGS  
SECTION 40 05 18 MISCELLANEOUS PIPE AND FITTINGS  
   
DIVISION 44 POLLUTION AND WASTE CONTROL 

EQUIPMENT 
 

   
DIVISION 46 WATER AND WASTEWATER EQUIPMENT  
   
   
   
   
   
   
   
SIGNATURE 
PRINCIPAL ENGINEER OF CIVIL DESIGN (FOR 
OUTFALL ONLY) 
 

 DATE 

   
   
   
   
   
   
   
   
   
   
   

   
 

SEAL: 
 
 
 
 
 
 
 
 
 
 
 
Expiration Date: 
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DIVISION  DESCRIPTION  
   
DIVISION 23 HEATING, VENTILATING, AND AIR 

CONDITIONING 
 

   
   
   
   
   
   
   
   
   
   
   
   
   
   
 
 
 
 
 

 
 

 

   
SIGNATURE 
PRINCIPAL ENGINEER OF MECHNICAL 
DESIGN (FOR OUTFALL ONLY) 
 

 DATE 

   
   
   
   
   
   
   
   
   
   
   

   
 

SEAL: 
 
 
 
 
 
 
 
 
 
 
 
Expiration Date: 
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SIGNATURES AND SEALS 

 
DIVISION  DESCRIPTION  
   
DIVISION 26 ELECTRICAL  
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
 
 
 
 
 

 
 

 

   
SIGNATURE 
PRINCIPAL ENGINEER OF ELECTRICAL 
DESIGN (FOR OUTFALL ONLY) 
 

 DATE 

   
   
   
   
   
   
   
   
   
   
   

   
 

SEAL: 
 
 
 
 
 
 
 
 
 
 
 
Expiration Date: 
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SIGNATURES AND SEALS 

 
DIVISION  DESCRIPTION  
   
DIVISION 28 ELECTRICAL SAFETY AND SECURITY  
   
DIVISION 40 PROCESS INTEGRATION, ONLY:  
SECTION 40 91 00 PROCESS CONTROL SYSTEM INSTRUMENTS  
   
   
   
   
   
   
   
   
   
   
   
 
 
 
 
 

 
 

 

   
SIGNATURE 
PRINCIPAL ENGINEER OF INSTRUMENTATION 
AND CONTROLS DESIGN (FOR OUTFALL 
ONLY) 
 

 DATE 

   
   
   
   
   
   
   
   
   
   
   

   
 

SEAL: 
 
 
 
 
 
 
 
 
 
 
 
Expiration Date: 
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SECTION 01 11 00 

SUMMARY OF WORK 

PART 1 GENERAL 

1.1 SECTION INCLUDES  

A. Description of Work 

B. Constraints 

C. Work By Others 

D. Storage 

E. Availability of Land 

F. CONTRACTOR's Use of Site 

G. Work Sequence 

H. Access 

I. Construction Progress Documentation 

J. Personnel 

1.2 DESCRIPTION OF WORK 

A. General:   

1. The Program consists of the following key components as further described 
in this Section: 

 
a. New Water Supply System: 

 
(1) A new connection to the Milwaukee Water Works Distribution 

System. 
 

(2) A new Oklahoma Pumping Station Suction Pipeline. 

(3) A new Oklahoma Pumping Station. 

(4) A new Water Supply Pipeline Sections I, II, and III (also 
referred to as the “WSPL Sections I, II, and III”). 
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(5) A new Booster Pumping Station, Storage, and Chemical 
Facilities (also referred to as the “BPS”). 

(6) A new Booster Pumping Station Discharge Pipeline (also 
referred to as the “BPS Discharge Pipeline”). 

(7) A new Water Supply Control Building (also referred to as the 
“WSCB”). 

(8) A new connection to the Waukesha Water Utility Distribution 
System. 
 

b. New Return Flow System:  
 

(1) A new Return Flow Pumping Station (also referred to as the 
“RFPS”). 

(2) A new Return Flow Pipeline (also referred to as the “RFPL”), 
of which this Contract is a part. 

(3) A new Reaeration Structure and Outfall. 
 

c. A new 18-Inch Sanitary Sewer as part of the City of Franklin’s 
collection system. 

 
2. The Program has been segmented into the following: 

 
a. Contract Package 1 – Oklahoma Pumping Station 

 
b. Contract Package 2 – RFPL, BPS Discharge Pipeline, WSPL Sections 

I, II, and III, and Oklahoma Pumping Station Suction Pipeline 
 

(1) A segment of the Return Flow Pipeline and the BPS Discharge 
Pipeline are located in the same corridor from the WSCB to the 
BPS. 

 
c. Contract Package 3 – Booster Pumping Station, Storage and Chemical 

Facilities 
 

d. Contract Package 4 – Return Flow Pumping Station 
 

e. Contract Package 5 – Return Flow Pipeline 
 

f. Contract Package 6 – Return Flow Pipeline, 18-Inch Sanitary Sewer, 
and Outfall Facilities 
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3. The Work to be done under this Contract Package 6 consists of the 
construction of the following: 
 
a. Approximately 11.27 miles of new 30-inch ductile iron pipe main 

(referred to as the “Return Flow Pipeline”) from the contract package 
interface with Contract Package 5 located on Small Road west of the 
intersection of Small Road and Westridge Drive in the City of New 
Berlin to the new Outfall Facilities at the Root River located at the 
southeast quadrant of the intersection of South 60th Street and West 
Oakwood Road in the City of Franklin. Work includes open cut 
construction of the new pipeline, steel casings via the jack and bore 
method, horizontal directional drilling, isolation valves, blow-off 
assemblies, air valves, fittings, cathodic protection, testing, traffic 
control, erosion and sedimentation control, obtaining applicable 
permits, traffic control, restoration of roadway, landscape, and other 
existing infrastructure, and all other appurtenant Work as shown and 
specified in the Contract Documents titled Contract Package 6. 

 
b. Approximately 3,950 linear feet of new 18-inch fiberglass reinforced 

plastic (FRP) pipe (referred to as the “18-Inch Sanitary Sewer”) from 
the connection point located on 60th Street, just south of Ryan Road 
in the City of Franklin, to the existing sewer collection system near 
the 60th Street Industrial Park Lift Station located on 60th Street, 
about 4,000 feet south of Ryan Road in the City of Franklin.  Work 
includes open cut construction of the new sanitary sewer (or approved 
alternative construction method), installation of concrete manholes, 
backfilling and compaction, upstream and downstream tie-in 
connections to the existing sewer system, bypass pumping, and 
abandonment of the existing 60th Street Industrial Park Lift Station.  
Per Specification 01 29 00 Measurement and Payment, the Work for 
the pipeline installation portion of the contract is limited to only the 
Work that occurs starting 6 inches below the invert of the adjacent 
Return Flow Pipeline, except for the manhole installation, which is 
fully included in this Work item 

 
c. New Outfall Facilities at the Root River located at the southeast 

quadrant of the intersection of South 60th Street and West Oakwood 
Road in the City of Franklin and new outfall piping to the Root River. 
Work includes site grading, construction of the reaeration structure, 
all structural and architectural work related to the building 
construction, electrical and controls, HVAC, sight lighting, asphalt 
drive paving, open cut construction of the new 30-inch discharge 
inverted siphon, outfall structure, including construction within the 
limits of the Root River, erosion and sediment control, final 
landscaping, obtaining applicable permits, and all other appurtenant 
Work as shown and specified in the Contract Documents titled 
Contract Package 6. 
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B. The Work includes: 

1. Furnishing of labor, material, superintendence, facility, power, light, heat, 
fuel, water, tools, appliances, equipment, supplies, services and other means 
of construction necessary or proper for performing and completing the 
Work. 

 
2. Sole responsibility for adequacy of facility and equipment. 

 
3. Maintaining the Work area and site in a clean and acceptable manner. 

 
4. Maintaining existing facilities in service except where specifically provided 

for otherwise herein. 
 

5. Protection of finished and unfinished Work. 
 

6. Repair and restoration of Work damaged during construction. 
 

7. Remove, replace, relocate, repair, rebuild, and secure any utility installations 
and structures damaged as a direct or indirect result of the Work under this 
contract at no additional cost to the owner. 

 
8. Furnishing as necessary proper equipment and machinery, of a sufficient 

capacity, to facilitate the Work and to handle emergencies normally 
encountered in Work of this character. 

 
9. Furnishing, installing, and protecting necessary guides, track rails, bearing 

plates, anchor and attachment bolts, and other appurtenances needed for the 
installation of the devices included in the equipment specified.  Make anchor 
bolts of appropriate size, strength and material for the purpose intended.  
Furnish substantial templates and shop drawings for installation. 

 
10. All local, county, state and federal permits required to perform the work as 

required by the Contract Documents are the responsibility of the 
CONTRACTOR. 

 
C. Implied and Normally Required Work:  It is the intent of these Specifications to 

provide the OWNER with complete operable systems, subsystems and other items 
of Work.  Any part or item of Work which is reasonably implied or normally 
required to make each installation satisfactorily and completely operable is deemed 
to be included in the Work and the Contract Amount.  Miscellaneous 
appurtenances and other items of Work incidental to meeting the intent of these 
Specifications are included in the Work and the Contract Amount even though 
these appurtenances may not be specifically called for in these Specifications. 
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D. Quality of Work:  Regard the apparent silence of the Contract Documents as to 
any detail, or the apparent omission from them of a detailed description concerning 
any Work to be done and materials to be furnished as meaning that only the best 
general practice is to prevail and that only materials and workmanship of the best 
quality are to be used.  Interpretation of these specifications will be made upon this 
basis. 

1.3 CONSTRAINTS  

A. The Contract Documents are intended to allow the CONTRACTOR flexibility in 
construction of the Work, however, the following constraints apply: 

1. Prepare and submit a comprehensive schedule of proposed sequence of 
construction of the various parts of the Work included under this Division 
for review by the RESIDENT PROJECT REPRESENTATIVE.  Arrange the 
schedule to complete the Work in phases, meet the construction constraints, 
limitations, and requirements contained herein, and permit operation by the 
OWNER of completed phases or parts thereof. 

 
2. Perform the Work in strict accordance within the right-of-way or easements 

shown. 
 

3. Provide and make as part of the Work any temporary structures, connections, 
piping and other Work necessary to maintain service during the construction 
period. 

 
4. Work on this Contract must be coordinated with OWNER operations.  

Notify the RESIDENT PROJECT REPRESENTATIVE of the 
CONTRACTOR’s planned procedures for each specific alteration of 
existing facilities before the alteration begins.  Do not begin an alteration 
until specific permission has been granted by the RESIDENT PROJECT 
REPRESENTATIVE in each case.  The RESIDENT PROJECT 
REPRESENTATIVE will coordinate the CONTRACTOR’s planned 
procedure with the OWNER. The making of connections to existing 
facilities or other operations that interfere with the operation of the existing 
equipment or systems will be completed as quickly as possible and with as 
little delay as possible. 

 
5. Any operational functions of the existing systems that are required to be 

done to facilitate the Work of the CONTRACTOR will be performed by 
OWNER personnel only as identified in approved planning. 

 
6. If it is necessary for the proper operation or maintenance of the existing 

systems, reschedule CONTRACTOR’S operations so that Work will not 
conflict with necessary operations or maintenance of the existing systems. 
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7. The RESIDENT PROJECT REPRESENTATIVE and OWNER will be the 
sole judge of when the CONTRACTOR’S operations are causing 
interference with existing systems, carry out RESIDENT PROJECT 
REPRESENTATIVE’s orders and instructions without delay. 

 
8. Maintain access roads to existing facilities. 

 
9. Obtain permits required by the authorities having jurisdiction and adhere to 

the permit requirements.  Furnish copies of approved permits to the 
RESIDENT PROJECT REPRESENTATIVE and ENGINEER 14 days in 
advance prior to commencing Work in each jurisdiction. 

 
Obtain proper permits required by railroad authorities and adhere to the 
permit requirements.  
 

10. Do not stockpile or store equipment or materials in wetlands. Survey and 
mark wetland limits clearly prior to Work in the area and maintain wetland 
limit markings until final acceptance of restoration.  Obtain proper permits 
and approvals and adhere to the requirements of the regulating authority. 
 

11. Do not complete Work in floodplains or floodways when inundated or 
without proper permits and approvals required by regulating authority. 

 
B. Hours of Operation: 

1. No Work will be done outside the hours indicated in Division 0, nor on 
Saturdays, Sundays or OWNER holidays without written permission of 
RESIDENT PROJECT REPRESENTATIVE.  Work outside the hours 
indicated in Division 0 must be pre-arranged through the RESIDENT 
PROJECT REPRESENTATIVE.  Request to Work during the off-hours 
must be arranged not less than 24 hours before Work is to begin. 

 
2. Night Work may be established by CONTRACTOR as regular procedure 

with written permission of RESIDENT PROJECT REPRESENTATIVE.  
Such permission may be revoked at any time by RESIDENT PROJECT 
REPRESENTATIVE if CONTRACTOR fails to maintain adequate 
equipment and supervision for proper prosecution and control of Work at 
night. Revocation will not entitle CONTRACTOR to change Contract Price 
or Contract Time. 

 
C. Establish a sequence of construction to maintain uninterrupted operation of 

existing systems during construction. 

D. Provide a sequence of construction using bypass pumping to maintain 
uninterrupted sanitary sewage flow to facilitate the construction of the new 18-inch 
Sanitary Sewer and the demolition of the 60th Street Industrial Park Lift Station 
(Lift Station) in the City of Franklin. 
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1. Provide sufficient portable pumping equipment to meet the following 

criteria: 

a. Bypass pump from SAN MH 628A to the Lift Station Wet Well 

(1) Provide bypass pumping capacity of 50 gpm 

(2) SAN MH 628A is approximately 12 feet deep 

b. Bypass pump from New SAN MH 01 to New SAN MH 02 

(1) Provide bypass pumping capacity of 600 gpm 

(2) New SAN MH 01 is approximately 19 feet deep 
 

2. Sewage flow from the 60th Street Industrial Park and from local residential 
properties to the Ryan Creek Interceptor must remain in uninterrupted 
service at all times during the work.  Bypass pumping will be required to 
construct the new 18-inch sanitary sewer and to take the Lift Station out of 
service and demolish as shown. CONTRACTOR to be aware that raw 
sewage may be present in the pipe, manholes, and Lift Station during 
demolition and when installing plugs and is to be responsible for any 
necessary precautions. 

 
3. Provide fully functional standby pumps, rated for raw sewage, that will 

automatically start and operate in the event the lead pump fails for whatever 
reason. Electrical service to operate pumping equipment will not be 
available on site.  Use of diesel powered equipment to operate pumping 
equipment will be allowed. Monitor the portable pumping equipment 
continuously to ensure trouble-free operation. Security measures for the 
temporary pumps will be the responsibility of the CONTRACTOR. 

 
4. Provide continuous monitoring of the portable pumping equipment to ensure 

trouble free operation. Monitoring to be done by a qualified representative 
of the CONTRACTOR and is to be continuously manned for the duration of 
the bypass pumping.  

 
5. During bypass pumping, do not allow sewage to be leaked, dumped, or 

spilled in or onto any area.  The bypass pumping system shall be 100 percent 
watertight. 

 
6. Submit, prior to installation, a detailed plan and description outlining all 

details and provisions of the temporary bypass pumping system.  Provide a 
plan that is specific and complete, including such items as schedules, 
locations, capacities of equipment, materials and all other incidental items 
necessary and/or required to insure proper operation of the bypass pumping 
system, including protection of the access and bypass pumping locations 
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from damage due to the discharge flows, and compliance with the 
requirements specified in these Contract Documents.  No bypass pumping 
shall begin until all provisions and requirements have been reviewed and 
approved. 

 
7. Clean and empty all sewage from the existing Lift Station Wet Well in 

coordination with the City of Franklin. Sewage that cannot be pumped out 
utilizing the existing Lift Station pumps is to be removed and disposed of by 
the CONTRACTOR. CONTRACTOR to provide all equipment required to 
empty the wet well, including pumps, piping, hoses, valves, and 
appurtenances.  

 
8. Notify the ENGINEER 7 days in advance of performing this work. Only 

after the ENGINEER has approved the CONTRACTOR’s request will work 
be allowed to proceed. 

 
9. Prior to commencing with this work, all required components, tools, 

materials and equipment to complete the work are required to be on site.  
 
10. Suggested Bypass Pumping Sequence: 

 
a. Install the new 18” Sanitary Sewer downstream of new SAN MH 02, 

including downstream connection to the Ryan Creek Interceptor.  
Clean, test, and video new 18” Sanitary Sewer and new manholes as 
shown and specified. 

 
b. Install bypass pumping system to pump from SAN MH 628A to the 

Lift Station Wet Well.  Plug the outlet of SAN MH 628A. Bypass 
pump from SAN MH 628A to the Lift Station Wet Well. 

 
c. Expose and remove the existing 8” sewer pipe between SAN MH 

628A and the Lift Station to accommodate the installation of new 
SAN MH 02.  The existing sewer pipe is anticipated to be 8” PVC 
sewer pipe within an 18” steel casing pipe.  Plug the Lift Station Wet 
Well inlet from SAN MH 628A to prevent overflow of sewage at high 
water levels in the Lift Station Wet Well. Coordinate with City of 
Franklin to operate Lift Station pumps to prevent overflow of sewage 
at high water levels prior to plug being installed in inlet from SAN 
MH 628A. 

 
d. Install new SAN MH 02. Install new 8” PVC sewer pipe between 

SAN MH 628A and new SAN MH 02.  Match existing PVC pipe 
class of outlet pipe from SAN MH 628A.  Connect new 8” PVC 
sewer pipe to existing PVC sewer pipe using a flexible pipe 
connector. Connect new 18” Sanitary Sewer to 18” north outlet of 
new SAN MH 02.  Install plug in the 18” east inlet of new SAN MH 
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02. Clean, test, and video new pipe and manhole as shown and 
specified. 

 
e. Stop bypass pumping from SAN MH 628A to the Lift Station Wet 

Well.  Remove plug in SAN MH 628A and allow sewage to flow 
from SAN MH 628A to new SAN MH 02 by gravity. Remove bypass 
pumping system. 

 
f. Install new SAN MH 01 prior to starting the sequence below.  
 
g. Install bypass pumping system to pump from new SAN MH 01 to 

new SAN MH 02. Install plug in the 18” west outlet of new SAN MH 
01 to isolate the flow of sewage out of new SAN MH 01. Bypass 
pump from new SAN MH 01 to new SAN MH 02. 

 
h. Clean and empty all sewage from the existing Lift Station Wet Well 

in coordination with the City of Franklin. 
 

i. Install 18” sanitary sewer between new SAN MH 01 and new SAN 
MH 02 as shown, including piping through the Lift Station. 
CONTRACTOR responsible for disposing of all debris from 
demolition of Lift Station. 

 
j. Stop bypass pumping from new SAN MH 01 to new SAN MH 02.  

Remove plug in the 18” east inlet of new SAN MH 02. Remove plug 
in the 18” west outlet of new SAN MH 01 and allow sewage to flow 
by gravity from new SAN MH 01 to new SAN MH 02. Remove 
bypass pumping system. 
 

1.4 WORK BY OTHERS  

A. Work on other projects, which may take place concurrently with this Contract and 
which is excluded from this Contract, is as follows: 

1. Contract Package 1 – Oklahoma Pumping Station: Coordinate pipeline 
construction with construction of a new Oklahoma Pumping Station on the 
southeast quadrant of W. Oklahoma Avenue and S. 76th Street in the City of 
Milwaukee that will be installed as part of the OWNER’s new water supply 
system. 
 

2. Contract Package 2 – Return Flow Pipeline, BPS Discharge Pipeline, Water 
Supply Pipeline: Coordinate construction with construction of a new 30-inch 
Water Supply Pipeline and new 36-inch BPS Discharge Pipeline that will be 
installed as part of the OWNER’s new water supply system, and a new 30-
inch Return Flow Pipeline that will installed a different segment of the same 
Return Flow Pipeline being installed as part of this Contract.   
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3. Contract Package 3 – Booster Pumping Station, Storage and Chemical 
Facilities: Coordinate construction with construction of a new Booster 
Pumping Station located on the southwest quadrant of Racine Avenue and 
Swartz Road in the City of New Berlin that will be installed as part of the 
OWNER’s new water supply system. 
 

4. Contract Package 4 – Return Flow Pumping Station: Coordinate construction 
with the construction of a new Return Flow Pumping Station located at the 
City of Waukesha’s Clean Water Plant that will be installed to supply flow 
to the Return Flow Pipeline being installed as part of this Contract.   

 
5. Contract Package 5 – Return Flow Pipeline: Coordinate construction with 

construction of a new 30-inch Return Flow Pipeline that will interconnect 
with this Contract in the City of New Berlin and be installed adjacent to this 
Contract.  

 
1.5 STORAGE 

A. Provide storage conditions subject to approval by the RESIDENT PROJECT 
REPRESENTATIVE for materials and equipment not incorporated into the Work 
but included in PAYMENT APPLICATIONS.  Submit such storage arrangements 
in writing to the RESIDENT PROJECT REPRESENTATIVE for approval. 
Provide adequate and satisfactory security and protection as recommended by 
respective manufacturers and suppliers of equipment and materials. 

1.6 AVAILABILITY OF LAND 

A. The land available for CONTRACTOR’s use during the performance of the Work 
is limited to the area defined and shown.  

B. Employ an area within the defined limits for staging, pipe stringing and truck 
turnaround areas subject to approval by the RESIDENT PROJECT 
REPRESENTATIVE.   

C. Restore any site used for an office to original or better condition upon completion 
of the Work. 

D. The OWNER has acquired temporary and/or permanent easements from several 
property owners as shown. Obtain the official records of the easement agreements 
from the RESIDENT PROJECT REPRESENTATIVE prior to commencing work 
in each easement.  Conform operations to constraints described in the agreements. 
Field stake the limits of the easements at minimum 200-foot intervals and at points 
of intersection or curvature in stages within 1,500 feet of pipe construction, prior to 
commencing said construction. 

E. The CONTRACTOR may independently elect to acquire additional land to 
support construction activities at no additional cost to the OWNER that does not 
result in additional temporary or permanent wetland impacts. 
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1.7 CONTRACTOR'S USE OF SITE 

A. In addition to the requirements of Division 0, limit use of site and premises for 
Work and storage to allow for the following: 

1. Coordination of the Work under this Contract with the Work of the other 
contractors where Work under this Contract encroaches on the Work of 
other contractors.  

 
2. OWNER occupancy and access to operate existing facilities. 

 
3. Coordination of site use with OWNER and RESIDENT PROJECT 

REPRESENTATIVE, ENGINEER, and authority having jurisdiction. 
 

4. Responsibility for protection and safekeeping of products under this 
CONTRACT. 

 
5. Providing additional off site storage at no additional cost to OWNER as 

needed. 
 

6. Maintain access for properties with one access entrance with limited closures 
during construction activity with no overnight closures. 

 
7. Conduct construction operations so that inconvenience to the public is 

minimized. 

1.8 WORK SEQUENCE 

A. Through a coordinated effort, construct Work in stages to accommodate the 
public’s use of right-of-way and the OWNER’s use of premises as applicable 
during construction period and in accordance with the sequence of construction 
constraints specified. Coordinate construction schedules and operations with the 
RESIDENT PROJECT REPRESENTATIVE. The following sequence of 
construction constraints has been developed to: 

1. Effectively complete the project, and 
 

2. Minimize inconvenience to the public. 
 

B. Prepare and submit a construction schedule in compliance with these constraints.  

C. Sequence of Construction Constraints 

1. Sequencing of Work with other Contract Packages: 
 

a. Commence pipe laying at Station 3000+00 and provide restrained 
ductile iron cap as shown no later than 90 days after Notice to 
Proceed. Complete pipe laying, pressure and leakage test as specified 
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in Section 01 45 50, and restore the disturbed area between Station 
3000+00 and a point beyond Station 3005+00 within the right-of-way 
along Westridge Drive no later than 150 days after Notice to Proceed. 
Do not provide pipeline closure with Contract Package 5, which will 
be provided by others. 

 
D. Construct Work in stages to accommodate OWNER’s use of premises during 

construction period and in accordance with the limitations on the sequence of 
construction. Coordinate construction schedules and operations with RESIDENT 
PROJECT REPRESENTATIVE.  

E. Coordinate Work of subcontractors. 

1.9 ACCESS  

A. OWNER or RESIDENT PROJECT REPRESENTATIVE will access site during 
entire period of construction.  Cooperate with OWNER's representative in 
construction operations. 

B. The following listed authorities having jurisdiction may access premises during the 
period of construction.  Cooperate with representatives of OWNER, agencies, and 
municipalities in construction operations.   
 
1. City of Franklin 

 
2. City of Muskego 

 
3. City of New Berlin 

 
4. Milwaukee County 

 
5. Public Service Commission 

 
6. United States Army Corps of Civil Engineers 

 
7. United States Fish and Wildlife Service 

 
8. City of Waukesha 

 
9. Waukesha County 

 
10. Wisconsin Department of Agriculture, Trade and Consumer Protection 

 
11. Wisconsin Department of Transportation 

 
12. Wisconsin Department of Natural Resources 
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13. Wisconsin Historical Society 
 

C. Representatives of the WDNR and any other state, county, or local agencies shall 
have access to the work whenever it is in preparation or progress and provide 
proper facilities for such access and inspection.  WDNR or it’s authorized 
representative shall have access to any books, documents, papers, and records of 
the CONTRACTOR or subcontractor which are pertinent to the project for the 
purpose of making audit, examination, excerpts, and transcriptions thereof. 

 
1.10 CONSTRUCTION PROGRESS DOCUMENTATION 

A. Identify system interruptions, diversions, bypasses, electrical power service 
interruptions, and any other critical service interruptions on the construction 
schedule. 

1.11 PERSONNEL 

A. Provide a photo identification (State Photo Identification card or Driver’s License), 
upon request by OWNER’s representatives, for employees of any Contractors or 
Subcontractors, performing Work on any of the premises of any of the facilities of 
the OWNER. 

B. The OWNER reserves the right to request identification and deny access to the 
OWNER’s facilities to any person, including employees of any Contractor or 
Subcontractor, who in the OWNER’s opinion has not provided proper 
identification or documentation of the same.  Facility access denial, due to lack of 
proper identification, does not entitle the CONTRACTOR to any damages. 

PART 2 PRODUCTS 

Not Used 

PART 3 EXECUTION 

A. Starting Work:  Start Work within 10 days following the date stated in the Notice 
to Proceed, unless otherwise stated in the Notice to Proceed, and execute with such 
progress as may be required to prevent delay to other contractors or to the general 
completion of the project.  Execute Work at such items and in or on such parts of 
the project, and with such forces, material and equipment, as to complete the Work 
in the time established by the Contract.  Schedule and direct the Work so that it 
provides an orderly progression to completion within the specified time for 
completion. 

 
 
 

END OF SECTION 
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SECTION 01 26 00 

CHANGE ORDER, WORK CHANGE DIRECTIVE AND FIELD ORDER 
PROCEDURES 

PART 1 GENERAL 

1.1 SECTION INCLUDES 

A. Definitions 
 

B. Change Orders 
 

C. Work Change Directives 
 

D. Field Orders 
 
1.2 DEFINITIONS 

A. Change Order:  Refer to the Change Order definition in Article 1 of the General 
Conditions. 

 
B. Work Change Directive:  Refer to the Work Change Directive definition in Article 

1 of the General Conditions. 
  

C. Overhead:  Overhead is defined as the cost of administration, field office and home 
office costs, general superintendence, office engineering and estimating costs, 
other required insurance, materials used in temporary structures (not including 
form work), additional premiums on the performance bond of the 
CONTRACTOR, the use of small tools, scheduling costs, and all other costs 
incidental to the performance of the change or the cost of doing business. 

 
D. Field Order:  Refer to the Field Order definition in Article 1 of the General 

Conditions. 
 
1.3 CHANGE ORDERS 

A. Initiation of Proposals: 
 

1. From time to time, the OWNER or the RESIDENT PROJECT 
REPRESENTATIVE may issue a request for a Change Order proposal.  The 
request will contain a description of the intended change with supplementary 
or revised Drawings and Specifications as applicable, and the projected time 
for accomplishing the change. 
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2. The CONTRACTOR may propose a change in the Work by submittal of a 
Change Order request to the RESIDENT PROJECT REPRESENTATIVE 
describing the proposed change with a statement of the reason for the 
change and the effect on the Contract times and price, along with supporting 
documentation. 

 
B. Execution of a request for a Change Order Proposal: 

 
1. When a proposal is requested for changed work, submit proposal within 14 

days following receipt of the request from OWNER or RESIDENT 
PROJECT REPRESENTATIVE.  State the increase or decrease, if any, in 
Contract Completion times and Contract Price. 

 
2. Explain proposal in sufficient detail to permit review by OWNER. 

 
3. For omitted work, the decrease in the Contract Price will be determined by 

the RESIDENT PROJECT REPRESENTATIVE and will include 
appropriate amounts for profit and overhead. 

 
4. The OWNER and RESIDENT PROJECT REPRESENTATIVE will review 

the proposal and may request additional information and documentation.  
Provide these items upon request. 

 
5. If the OWNER decides to proceed with the change, the OWNER will issue a 

Change Order for signature first by the CONTRACTOR and then by the 
OWNER. 

 
6. The CONTRACTOR will promptly complete the approved change in the 

Work on receipt of the executed Change Order. 
 

a. Failure to sign the Change Order does not relieve the 
CONTRACTOR from performing the Work if the Change Order is 
signed by the OWNER. 

 
C. Execution of a change order request: 
 

1. The OWNER and RESIDENT PROJECT REPRESENTATIVE will review 
the request and may request additional information and documentation.  
Provide these items upon request. 

 
2. For omitted work, the decrease in the Contract Price will be determined by 

the RESIDENT PROJECT REPRESENTATIVE and will include 
appropriate amounts for profit and overhead. 

 
3. If the OWNER decides to proceed with the change, the OWNER will issue a 

Change Order for signature first by the CONTRACTOR and then by the 
OWNER. 
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4. The CONTRACTOR will promptly complete the approved change in the 

Work on receipt of the executed Change Order. 
 

a. Failure to sign the Change Order does not relieve the CONTRACTOR 
from performing the Work if the Change Order is signed by the 
OWNER. 

 
D. Compute the cost of both additive and deductive changes in the Work in 

accordance with Article 11 of the General Conditions and as follows: 
 

1. Include the costs of labor crew foreman and general foreman performing or 
directly supervising the changed Work on the site.  Include travel and 
subsistence, but only to the extent incurred.  

 
2. To the labor cost add all net premium for Workman's Compensation, taxes 

pursuant to the Federal Social Security Act, and payments required under 
State and Federal unemployment laws. 

 
3. Add necessary extra materials, delivered at the site. 

 
4. Include rent for plant and equipment at unit rental costs for similar rentals 

from an independent firm (i.e. a firm which is not owned in whole or in part 
by the CONTRACTOR).  If equipment is owned by CONTRACTOR or 
rented from a firm in which the CONTRACTOR has an interest, calculate 
the rent in accordance with the applicable provisions and terms of the 
current "Cost Reference Guide for Construction Equipment" published by 
Dataquest. 

 
1.4 WORK CHANGE DIRECTIVES 

A. Initiation by OWNER:  OWNER may issue a Work Change Director with a Notice 
to Proceed without a prior request for a Change Order Proposal or the 
CONTRACTOR's signature. 

 
B. Payment Determination:  The OWNER will designate the method of determining 

the amount of compensation or credit, if any, based on one of the methods 
contained in Article 15 of the General Conditions. 

 
C. Timing:  Proceed with the change in the Work immediately upon receipt of the 

Work Change Directive. 
 

D. Addition to Contract:  The Work Change Directive Orders will be incorporated 
into the Contract Documents via a Change Order at a later date. 
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1.5 FIELD ORDERS 

A. The RESIDENT PROJECT REPRESENTATIVE may issue a written order at any 
time during the course of construction. 

 
B. Field Orders serve as documentation of minor changes in the work not involving a 

change in the Contract Price or Times. 
 

C. Proceed with the change described in the Field Order immediately upon receipt of 
the field order. 

 
D. Field orders will be delivered to CONTRACTOR’s on-site representative and are 

effective upon receipt. 
 

E. If CONTRACTOR is of the opinion that the field order affects either the contract 
price or time, CONTRACTOR shall provide written notice to RESIDENT 
PROJECT REPRESENTATIVE within 48 hours of receiving the field order. 

 
F. During Field Order Work, CONTRACTOR to maintain daily time and material 

records that are signed off by Resident Project Representative. These records are to 
be submitted to OWNER when requested. 

PART 2 PRODUCTS 

Not Used 

PART 3 EXECUTION 

Not Used 
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CHANGE ORDER FORM 
 

CHANGE ORDER NO. ____ 
 
OWNER:  Waukesha Water Utility     DATE:    
 
PROJECT:         
 
CONTRACTOR:       
 
THE FOLLOWING CHANGES ARE HEREBY MADE TO THE CONTRACT DOCUMENTS: 
 
DESCRIPTION:  
 
REASON FOR CHANGE:  
 

CONTRACT PRICE CONTRACT TIME 
  Substantial 

Completion Date 
Final 

Completion Date 
    
ORIGINAL:                                                   ORIGINAL:   
    
PREVIOUS C.O.s: PREVIOUS C.O.s:   
    
THIS C.O.    
  Add / Deduct: THIS C.O.:   
    
REVISED CONTRACT 
PRICE: 

REVISED 
CONTRACT TIME: 

  

 
 It is agreed by the Contractor that this Change Order includes any and all costs associated with or 
resulting from the change(s) ordered herein, including all impact, delays and acceleration costs.  Other than 
the dollar amount and time allowance listed above, there shall be no further time or dollar compensation as 
a result of this Change Order. 
 

THIS DOCUMENT WILL BECOME AN AMENDMENT TO THE CONTRACT AND ALL 
STIPULATIONS AND COVENANTS OF THE CONTRACT SHALL APPLY HERETO. 

 
Waukesha Water Utility: 
 
BY:  _____________________________________ _________________________ 
 Name, Title Date 
 
Contractor 
 
BY:  _____________________________________ _________________________ 
  Name, Title Date 
 
 

END OF SECTION 
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SECTION 01 29 00 

MEASUREMENT AND PAYMENT 

PART 1 GENERAL 

1.1 SECTION INCLUDES 

A. Schedule of Values 
 

B. Application for Payment 
 

C. Contract Items 
 

D. Allowance Items 
 

1.2 REFERENCES 

A. Codes and standards referred to in this Section are: 
 

1. State of Wisconsin Department of Transportation (WisDOT), Standard 
Specifications for Highway and Structure Construction, including the latest 
supplemental specifications and recurring special provisions, referred to as 
the “State Specifications” 

1.3 SCHEDULE OF VALUES 

A. Approval of Schedule: Submit for approval a preliminary schedule of values, in 
duplicate, for the Work.  Prepare preliminary schedule in accordance with 
Paragraph 2.03 of the General Conditions.  Submit preliminary schedule of values 
within 10 calendar days after date established in Notice to Proceed.  Submit final 
schedule of values in accordance with Paragraph 2.05 of the General Conditions. 

 
B. Format:  Utilize a format similar to the Bid Form.  Identify each line item with 

number and title in accordance with the Contract Items listed in this Section.  
Identify site mobilization, bonds and insurance.  Include within each line item, a 
direct proportional amount of CONTRACTOR's overhead and profit. 

 
C. Revisions:  With each Application for Payment revise schedule to list approved 

Change Orders. 
 
1.4 APPLICATION FOR PAYMENT 

A. Required Copies:  Submit three copies of each application on EJCDC Form C-620 
Contractors Application for Payment or approved equal in accordance with 
General Conditions 15.01.  Present required information in typewritten form or on 
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electronic media printout. Use data from approved Schedule of Values and include 
the following items with each Application for Payment: 

1. Certified Statement / Sworn affidavit 

2. Pay request 

3. Waivers 

4. Certificate of payroll 

5. Subcontract payment details 

6. Updated construction schedule. 

7. Survey coordinates and elevations in .dwg base files signed and sealed by a 
land surveyor registered in the State of Wisconsin of the items specified in 
this Section for which payment is being requested in accordance with the 
requirements of Section 01 78 00. Identify the location of the area for which 
the .dwg record data is being submitted, such as by street name or area map. 
Revise .dwg base files based on comments provided and include revisions 
marked in proceeding submittals. 

8. Red lines of “Record Drawings” updated for the Work for which payment is 
being requested in accordance with the requirements of Section 01 78 00. 

9. A separate schedule for Materials Stored showing line item, description, 
previous value received, value incorporated into the Work and present value. 
Include a bill of sale, invoice, or other documentation in the Application for 
Payment warranting that OWNER has received the materials and equipment 
free and clear of Liens, and evidence that the materials and equipment are 
covered by property insurance, a warehouse bond, or other arrangements to 
protect OWNER’s interest therein. Materials and equipment stored offsite 
must be stored in a licensed, bonded warehouse and subject to inspection by 
the RESIDENT PROJECT REPRESENTATIVE with one working day’s 
notice.  

10. A list of each authorized Change Order as an extension on continuation 
sheet, listing Change Order number and dollar amount as for an original 
item of Work. 

B. Submit application for payment to RESIDENT PROJECT REPRESENTATIVE 
on, or before, the first of each month. 

C. Execute certification by signature of authorized officer. 
 

D. The payment will be reduced by the amount of the retainage set forth in the 
contract agreement. 
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E. Final Payment:  Prepare Application for Final Payment as required in Paragraph 

15.06 of the General Conditions. 
 

1.5 CONTRACT ITEMS  

A. Contract Item 1 – Mobilization and Demobilization 
 

1. Description:  Under the Contract Item for Mobilization and Demobilization, 
furnish labor, materials, equipment and services to perform those operations 
necessary for the movement of personnel, equipment, supplies, project sign, 
preconstruction videos, and incidentals to and from the project site, for 
establishment of temporary offices, buildings, safety equipment, sanitary 
facilities and first aid supplies as required by the specifications and state and 
local law and regulations, and implementing security requirements.  Include 
the costs of bonds and any required insurance, costs for obtaining applicable 
permits, and any other pre-construction or post-construction expense 
necessary to the start or completion of the Work, excluding the cost of 
construction materials, under this Contract Item.  Include the cost of other 
Work as shown and specified that is not specifically included under other 
Contract Items under this Contract Item.   

2. Payment:  Payment for Mobilization and Demobilization will be made at the 
lump sum price bid for Contract Item 1 according to the following schedule. 
Any remaining amount will be paid upon completion of the Work on the 
Project, including final punch list Work items. Payment will be limited to 
four percent of the original Computed Price for the Project.   

Percent of Original Computed 
Price Earned∗ 

Allowable Percent of the Lump Sum price 
for Mobilization and Demobilization 

0 
5 

10 
95 

** Cost of bonds 
Balance of first 50% 
Balance of first 80% 

Remaining 20% for Demobilization 
 *Work installed and not including materials stored. 
 **As verified by receipted invoice. 

 
B. Contract Item 2 – Maintenance of Traffic 

 
1. Description:  Under the Contract Item for Maintenance of Traffic, furnish 

labor, materials, equipment, and services to provide Maintenance of Traffic 
in accordance to the requirements of Section 643 of the State Specifications 
and as shown, specified, or directed.   

2. Payment: Payment for Maintenance of Traffic will be made at the lump sum 
price for Contract Item 2 multiplied by the percent of the original Computed 
Price earned. 
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C. Contract Items 3A, 3B, and 3C – Ductile Iron Return Flow Pipeline (Open Cut) 
 
1. Description: Under the Contract Items for Ductile Iron Return Flow Pipeline 

(Open Cut), furnish labor, materials, equipment, and services to provide the 
Return Flow Pipeline as shown, specified, or directed. 

The Work includes laying schedule; alignment survey layout; clearing and 
grubbing; removal of trees, shrubs, and other plantings; root pruning; 
pavement removal in accordance with Sections 204 and 205 of the State 
Specifications; excavation; sheeting, shoring, and bracing; removal of water; 
pipe, fittings, and appurtenances; pipework and jointing; joint continuity 
bonding; tracer wire; tracer boxes; polyethylene encasement; pipe bedding; 
backfill, consisting of common fill (Contract Item 3A), select fill (Contract 
Item 3B), and flowable fill and flowable fill with cement (Contract Item 
3C); geotextile fabric; insulation; marking tape; concrete encasement; 
temporary fencing; survey for record drawings; compliance with permits; 
dust control; sweeping; temporary and nonpermanent pavement; protection, 
repair, and replacement of existing sanitary sewers and services, water main, 
storm sewers, underdrains, gas lines, high voltage electric cables, and other 
utilities; reconstruction of ditches/swales; re-grading and restoration of 
access areas and haul roads; removal and disposal of surplus excavated 
material; monitoring structures and utilities for settlement; protection of 
existing structures; protection and replacement of surface features, including 
fences and mailboxes; temporary blow-offs; testing; water for testing; 
installation and removal of plugs, bulkheads, and caps; pipeline closure to 
adjoining Contract Packages; placing the new Return Flow Pipeline in 
service; and other Work, materials, equipment, and easement requirements 
necessary for the construction of the Return Flow Pipeline complete in place 
as shown, specified, and directed.   

Merge costs of the various classes of pipe shown or specified into the unit 
price per linear foot for Contract Items 3A, 3B, and 3C.  

The Work does not include restoration of lawn, landscape, wetland, or 
agricultural areas damaged or destroyed as a result of the Work; permanent 
pavement; curb and gutter; butterfly valves; blow-off assemblies and 
pipeline branches to blow-off assemblies; air valve assemblies and pipeline 
outlets to air valve assemblies; vaults; additional earth excavation, rock 
excavation, common fill, select fill, flowable fill, and pipe bedding; 
crossings installed via horizontal directional drilling, including high density 
polyethylene (HDPE) pipe, ductile iron reducers, and HDPE adapters, unless 
a longer crossing is provided than shown; crossings installed via jacking and 
boring, including steel casing pipes and ductile iron carrier pipes; and other 
Work that will be paid for under other Contract Items.  
 

2. Measurement for Payment: The length of the Ductile Iron Return Flow 
Pipeline (Open Cut) to be measured for payment under Contract Items 3A, 
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3B, and 3C will be the actual linear feet of pipe, fittings, adapters and 
specials placed, measured along a horizontal projection of the centerline of 
the pipe, with no deduction for the length of valves or other appurtenances. 
The measured length will include fittings, but will not include the length of 
crossings installed by trenchless construction, including via horizontal 
directional drilling, unless a longer crossing is provided than shown, and 
jacking and boring, which will be paid for under separate Contract Items. 

3. Payment: Payment for the Ductile Iron Return Flow Pipeline (Open Cut) 
will be made at the Contract unit prices per linear foot for Contract Items 
3A, 3B, and 3C as follows: 

a. Contract Item 3A:  Ductile Iron Return Flow Pipeline (Open Cut), 
30-Inch, Common Fill 

b. Contract Item 3B:  Ductile Iron Return Flow Pipeline (Open Cut), 
30-Inch, Select Fill 

c. Contract Item 3C:  Ductile Iron Return Flow Pipeline (Open Cut), 
30-Inch, Flowable Fill and Flowable Fill with 
Cement 

D. Contract Item 4 – 36-Inch HDPE Return Flow Pipeline (Horizontal Directional 
Drilling) 

1. Description:  Under the Contract Item for 36-Inch HDPE Return Flow 
Pipeline (Horizontal Directional Drilling), furnish labor, materials, 
equipment, and services to provide the Return Flow Pipeline in crossings 
installed by horizontal directional drilling as shown, specified, or directed.   

The Work includes laying schedule; alignment survey layout; preparation of 
borehole plans; for entry and exit pits, clearing and grubbing, removal of 
trees, shrubs, and other plantings, root pruning, pavement removal in 
accordance with Sections 204 and 205 of the State Specifications, 
excavation, sheeting, shoring, and bracing, backfill, and geotextile fabric; 
removal of water; pipe, fittings, and appurtenances, including HDPE pipe, 
ductile iron reducers, and HDPE adapters; establishing boreholes; reaming; 
skids and rails; containment of spoil and drilling fluids; pipework and 
jointing; connections to adjacent new Ductile Iron Return Flow Pipeline; 
joint continuity bonding; tracer wire; polyethylene encasement; temporary 
fencing; survey for record drawings; compliance with permits; protection, 
repair, and replacement of existing sanitary sewers and services, water main, 
storm sewers, underdrains, gas lines, high voltage electric cables, and other 
utilities; removal and disposal of surplus excavated material; monitoring 
structures and utilities for settlement; protection of existing structures; 
protection and replacement of surface features, including fences and 
mailboxes; temporary blow-offs; testing; water for testing; installation and 
removal of plugs, bulkheads, and caps; and other Work, materials, and 
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equipment necessary for the construction of the Return Flow Pipeline 
segments installed via horizontal directionally drilling complete in place as 
shown, specified, and directed.  

The Work does not include excavation, pipe bedding, backfill, and 
appurtenant Work necessary for construction of the pipeline installed in 
open cut trenches and other similar construction within payment limits 
shown; insulation; restoration of lawn, landscape, wetland, or agricultural 
areas damaged or destroyed as a result of the Work; permanent pavement; 
curb and gutter; crossings installed via jacking and boring; and other Work 
that will be paid for under other Contract Items. 

2. Measurement for Payment: The length of 36-Inch HDPE Return Flow 
Pipeline (Horizontal Directional Drilling) to be measured for payment under 
Contract Item 4 will be the actual linear feet of pipe, fittings, adapters, and 
specials placed, measured along a horizontal projection of the centerline of 
the pipe and as follows: 

a. If a shorter crossing is provided than shown, the length of 36-Inch 
HDPE Return Flow Pipeline (Horizontal Directional Drilling) to be 
measured for payment will be the actual linear feet of pipe, fittings, 
adapters, and specials placed. The remainder of the crossing shown 
will be measured for payment under Contract Item 3A, 3B, 3C, or 3D.      

b. If a longer crossing is provided than shown, the additional length of 
36-Inch HDPE Return Flow Pipeline (Horizontal Directional Drilling) 
will be measured for payment under Contract Item 3A, 3B, 3C, and 
3D.  

3. Payment: Payment for 36-Inch HDPE Return Flow Pipeline (Horizontal 
Directional Drilling) will be made at the Contract unit price per linear foot 
for Contract Item 4. 

E. Contract Item 5 – 30-Inch Ductile Iron Return Flow Pipeline in Steel Casing 
(Jacking and Boring), Road 

1. Description: Under Contract Item 5 for 30-Inch Ductile Iron Return Flow 
Pipeline in Steel Casing (Jacking and Boring), Road, furnish labor, 
materials, equipment, and services to provide the Return Flow Pipeline in 
casing pipe at crossings by jacking and boring as shown, specified, or 
directed.   

The Work includes jacking and receiving pits, including clearing and 
grubbing, removal of trees, shrubs, and other plantings, root pruning, 
pavement removal in accordance with Sections 204 and 205 of the State 
Specifications, excavation, sheeting, shoring, and bracing, backfill, and 
geotextile fabric; removal of water; casing and carrier pipe, fittings, and 
appurtenances; pipework and jointing; connections to adjacent new Ductile 
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Iron Return Flow Pipeline; joint continuity bonding; tracer wire; 
polyethylene encasement; jacking; casing spacers; grout; end seals; railroad 
flagging operations; temporary fencing; survey for record drawings; 
compliance with permits; protection, repair, and replacement of existing 
sanitary sewers and services, water main, storm sewers, underdrains, gas 
lines, high voltage electric cables, and other utilities; removal and disposal 
of surplus excavated material; monitoring structures and utilities for 
settlement; protection of existing structures; protection and replacement of 
surface features, including fences and mailboxes; temporary blow-offs; 
testing; water for testing; installation and removal of plugs, bulkheads, and 
caps;  and other Work, materials, and equipment necessary for the 
construction of the Return Flow Pipeline segments installed via jacking and 
boring complete in place as shown, specified, and directed.   

Merge costs of the various classes of pipe shown or specified into the unit 
price per linear foot for Contract Item 5.  

The Work does not include excavation, pipe bedding, backfill, and 
appurtenant Work necessary for construction of the pipeline installed in 
open cut trenches and other similar construction within payment limits 
shown; insulation; restoration of lawn, landscape, wetland, or agricultural 
areas damaged or destroyed as a result of the Work; permanent pavement; 
curb and gutter; crossings installed via horizontal directional drilling; and 
other Work that will be paid for under other Contract Items. 

2. Measurement for Payment: The length of 30-Inch Ductile Iron Return Flow 
Pipeline in Steel Casing (Jacking and Boring), Road to be measured for 
payment under Contract Item 5 will be the actual length placed in linear feet 
measured along a horizontal projection of the centerline of the casing pipe.  

3. Payment: Payment for 30-Inch Ductile Iron Return Flow Pipeline in Steel 
Casing (Jacking and Boring), Road will be made at the Contract unit price 
per linear foot for Contract Item 5. 

F. Contract Items 6A and 6B – Butterfly Valves 

1. Description:  Under Contract Items 6A and 6B for Butterfly Valves, furnish 
labor, materials, equipment and services to provide Butterfly Valves as 
shown, specified, or directed.  

The Work includes butterfly valves and appurtenances; jointing, including 
joint restraint, actuators, bolts and gaskets; polyethylene encasement; for 
Contract Item 6B, select fill bedding for vaults, vaults, manhole frame and 
cover, and pipe supports; valve boxes; valve pads; I.D. plates; survey for 
record drawings; testing; and other Work necessary for the construction of 
the Butterfly Valves complete in place as shown, specified, and directed. 
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The Work does not include clearing and grubbing; removal of trees, shrubs, 
and other plantings; root pruning; pavement removal; excavation; sheeting, 
shoring, and bracing; removal of water; pipe, fittings, and appurtenances; 
joint continuity bonding; tracer wire; pipe bedding; backfill; geotextile 
fabric; insulation; marking tape; restoration of lawn, landscape, wetland, or 
agricultural areas damaged or destroyed as a result of the Work; permanent 
pavement; curb and gutter; and other Work that will be paid for under other 
Contract Items. 

2. Measurement for Payment: The quantities of Butterfly Valves to be 
measured for payment under Contract Items 6A and 6B will be the actual 
number of each type of butterfly valve placed, as shown and specified, 
completed, and accepted. 

3. Payment:  Payment for Butterfly Valves will be made at the Contract unit 
price for each valve for Contract Items 6A and 6B as follows: 

a. Contract Item 6A:  Butterfly Valves, 30-Inch, Direct Buried 

b. Contract Item 6B:  Butterfly Valves, 30-Inch, In Vault 

G. Contract Items 7A and 7B – Air Valve Assemblies 

1. Description:  Under the Contract Items 7A and 7B for Air Valve 
Assemblies, furnish labor, materials, equipment, and services to provide Air 
Valve Assemblies as shown, specified, or directed.  

The Work includes air valves; vent pipe, fittings, and appurtenances; 
connections to pipeline and pipeline sections and outlets to air valve 
assemblies; corporation stops and butterfly valves; pipework and jointing; 
select fill bedding for vaults; vaults; manhole frame and cover; pipe 
supports; I.D. plates; survey for record drawings; testing; and other Work 
necessary for the construction of the Air Valve Assemblies complete in 
place as shown, specified, and directed. 
 
For buried vent pipe, fittings, and appurtenances, the Work includes clearing 
and grubbing; removal of trees, shrubs, and other plantings; root pruning; 
pavement removal in accordance with Sections 204 and 205 of the State 
Specifications; excavation; sheeting, shoring, and bracing; removal of water; 
tracer wire; pipe bedding; backfill; geotextile fabric; marking tape; concrete 
encasement; compliance with permits; temporary and nonpermanent 
pavement; protection, repair, and replacement of existing sanitary sewers 
and services, water main, storm sewers, underdrains, gas lines, high voltage 
electric cables, and other utilities; removal and disposal of surplus excavated 
material; monitoring structures and utilities for settlement; protection of 
existing structures; protection and replacement of surface features, including 
fences and mailboxes; and other Work necessary for the construction of the 
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vent pipe, fittings, and appurtenances for Air Valve Assemblies complete in 
place as shown, specified, and directed. 

The Work does not include restoration of lawn, landscape, wetland, or 
agricultural areas damaged or destroyed as a result of the Work; permanent 
pavement; curb and gutter; other Work that will be paid for under other 
Contract Items; and the following: 

a. Ductile iron pipe, fittings, and appurtenances other than the pipeline 
sections, outlets, and butterfly valves between the pipeline and the air 
valve assemblies. 

b. For vaults, clearing and grubbing; removal of trees, shrubs, and other 
plantings; root pruning; pavement removal; excavation; sheeting, 
shoring, and bracing; removal of water; backfill; and geotextile fabric. 

2. Measurement for Payment:  The quantities of Air Valve Assemblies to be 
measured for payment under Contract Items 7A and 7B will be the actual 
number of each type of air valve assembly placed, as shown and specified, 
completed, and accepted. 

3. Payment:  Payment for Air Valve Assemblies will be made at the Contract 
unit price for each air valve assembly for Contract Items 7A and 7B as 
follows: 

a. Contract Item 7A:  Air Valve Assemblies, Type I 

b. Contract Item 7B:  Air Valve Assemblies, Type II 

H. Contract Item 8 – Blow-Off Assemblies 

1. Description:  Under the Contract Item for Blow-Off Assemblies, furnish 
labor, materials, equipment, and services to provide Blow-Off Assemblies as 
shown, specified, or directed.  

The Work includes clearing and grubbing; removal of trees, shrubs, and 
other plantings; root pruning; pavement removal in accordance with 
Sections 204 and 205  of the State Specifications; excavation; sheeting, 
shoring, and bracing; removal of water; blow-off pipe, fittings, gate valves, 
and appurtenances; branch fittings and connections to pipeline; pipework 
and jointing; joint continuity bonding; tracer wire; polyethylene encasement; 
valve boxes; valve pads; I.D. plates; pipe bedding; backfill; geotextile 
fabric; insulation; marking tape; concrete encasement; temporary fencing; 
survey for record drawings; compliance with permits; temporary and 
nonpermanent pavement; protection, repair, and replacement of existing 
sanitary sewers and services, water main, storm sewers, underdrains, gas 
lines, high voltage electric cables, and other utilities; removal and disposal 
of surplus excavated material; monitoring structures and utilities for 
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settlement; protection of existing structures; protection and replacement of 
surface features, including fences and mailboxes; temporary blow-offs; 
testing; water for testing; installation and removal of plugs, bulkheads, and 
caps; and other Work necessary for the construction of the Blow-Off 
Assemblies complete in place as shown, specified, and directed.   
 
The Work does not include excavation, pipe bedding, backfill, and 
appurtenant Work necessary for construction of the pipeline installed in 
open cut trenches and other similar construction within payment limits 
shown other than the Work required for the Blow-Off Assemblies and 
branch fittings and connections between the pipeline and Blow-Off 
Assemblies; restoration of lawn, landscape, wetland, or agricultural areas 
damaged or destroyed as a result of the Work; permanent pavement; curb 
and gutter; and other Work that will be paid for under other Contract Items. 
 

2. Measurement for Payment:  The quantity of Blow-Off Assemblies to be 
measured for payment under Contract Item 8 will be the actual number of 
Blow-Off Assemblies placed as shown and specified, completed, and 
accepted. 

3. Payment:  Payment for Blow-Off Assemblies will be made at the Contract 
unit price for each blow-off assembly for Contract Item 8. 

I. Contract Item 9 – Cathodic Protection 

1. Description:  Under the Contract Item for Cathodic Protection, furnish labor, 
materials, equipment, and services to provide Cathodic Protection as shown, 
specified, or directed.  

The Work includes anodes; test stations; terminal board connections; 
reference electrodes; flange isolation kits; wires and cables; exothermic 
welding; select fill bedding for vaults; vaults; manhole frame and cover; 
pipe supports; I.D. plates; survey for record drawings; services of a Cathodic 
Protection (CP) Technician; testing; and other Work necessary for the 
construction of the Cathodic Protection complete in place as shown, 
specified, and directed. 
 
The Work does not include clearing and grubbing; removal of trees, shrubs, 
and other plantings; root pruning; pavement removal; excavation; sheeting, 
shoring, and bracing; removal of water; pipe, fittings, and appurtenances 
except for flange isolation kits; joint continuity bonding; tracer wire; pipe 
bedding; backfill; geotextile fabric; insulation; marking tape; restoration of 
lawn, landscape, wetland, or agricultural areas damaged or destroyed as a 
result of the Work; permanent pavement; curb and gutter; and other Work 
that will be paid for under other Contract Items. 
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2. Payment:  Payment for Cathodic Protection will be made at the lump sum 
price for Contract Item 9 multiplied by the percent of the original Computed 
Price earned up to a maximum of 90% of the lump sum price for Contract 
Item 9. Payment for the remainder of Contract Item 9 will be made after 
successful completion of post-installation testing as specified in Section 33 
05 58 Cathodic Protection.  

J. Contract Item 10 – Base Course 

1. Description:  Under the Contract Item for Base Course, furnish labor, 
materials, equipment, and services to provide aggregate base courses in 
accordance to the requirements of Sections 305 and 350 of the State 
Specifications and as shown, specified, or directed.  

2. Measurement for Payment:  The quantity of Base Course to be measured for 
payment under Contract Item 10 will be the actual tons of Base Course 
permanently placed within the payment limits as shown and specified, 
completed, and accepted.  

3. Payment: Payment for Base Course will be made at the Contract unit price 
per ton for Contract Item 10.  

K. Contract Items 11 – Road Pavement 

1. Description:  Under the Contract Items for Road Pavement, furnish labor, 
materials, equipment, and services to provide road pavement replacement in 
accordance to the requirements of Section 415 and 450 of the State 
Specifications and as shown, specified, or directed.   

2. Measurement for Payment:  The quantity of Road Pavement to be measured 
for payment under Contract Item 11A will be the actual tons of Road 
Pavement permanently placed within the payment limits as shown and 
specified, completed, and accepted. The quantity of Road Pavement to be 
measured for payment under Contract Items 11B and 11C will be the actual 
square yards of Road Pavement permanently placed within the payment 
limits as shown and specified, completed, and accepted.  

3. Payment: Payment for Road Pavement will be made at the Contract unit 
price per ton for Contract Item 11A and the Contract unit price per square 
yard for Contract Items 11B and 11C as follows: 

a. Contract Item 11A:  Road Pavement, Asphalt 

b. Contract Item 11B:  Road Pavement, 9-Inch Concrete 

c. Contract Item 11C:  Road Pavement, Mill and Overlay 

L. Contract Item 12 – Final Pavement Markings 
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1. Description:  Under the Contract Item for Final Pavement Markings, furnish 
labor, materials, equipment, and services to provide pavement markings in 
accordance with the requirements of Section 646 of the State Specifications 
and as shown, specified, or directed.  

2. Payment: Payment for Final Pavement Markings will be made at the lump 
sum price for Contract Item 12 multiplied by the percent of the original 
Computed Price earned.  

M. Contract Item 13 – Curb and Gutter  

1. Description:  Under the Contract Item for Curb and Gutter, furnish labor, 
materials, equipment, and services to provide curb and gutter replacement in 
accordance to the requirements of Section 601 of the State Specifications and 
as shown, specified, or directed.  

2. Measurement for Payment:  The quantity of Curb and Gutter to be measured 
for payment under Contract Item 13 will be the actual linear feet of Curb 
and Gutter permanently placed within the payment limits as shown and 
specified, completed, and accepted. 

3. Payment: Payment for Curb and Gutter will be made at the Contract unit 
price per linear foot for Contract Item 13.  

N. Contract Item 14 – Pedestrian Pavement  

1. Description:  Under the Contract Items for Pedestrian Pavement, furnish 
labor, materials, equipment, and services to provide pedestrian pavement 
replacement in accordance to the requirements of Section 601 of the State 
Specifications and as shown, specified, or directed.  

2. Measurement for Payment:  The quantity of Pedestrian Pavement to be 
measured for payment under Contract Item 14A will be the actual tons of 
Pedestrian Pavement permanently placed within the payment limits as 
shown and specified, completed, and accepted. The quantity of Pedestrian 
Pavement to be measured for payment under Contract Items 14B will be the 
actual square yards of Pedestrian Pavement permanently placed within the 
payment limits as shown and specified, completed, and accepted.  

3. Payment: Payment for Pedestrian Pavement will be made at the Contract 
unit price per ton for Contract Item 14A and the Contract unit price per 
square yard for Contract Item 14B as follows:  

a. Contract Item 14A:  Pedestrian Pavement, Asphalt 

b. Contract Item 14B:  Pedestrian Pavement, Concrete Sidewalk 

O. Contract Items 15A and 15B – Driveway Pavement  
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1. Description:  Under the Contract Items for Driveway Pavement, furnish 
labor, materials, equipment, and services to provide driveway pavement 
replacement in accordance to the requirements of Section 416 and 450 of the 
State Specifications and as shown, specified, or directed.  

2. Measurement for Payment:  The quantity of Driveway Pavement to be 
measured for payment under Contract Item 15A will be the actual tons of 
Driveway Pavement permanently placed within the payment limits as shown 
and specified, completed, and accepted. The quantity of Driveway Pavement 
to be measured for payment under Contract Items 15B will be the actual 
square yards of Driveway Pavement permanently placed within the payment 
limits as shown and specified, completed, and accepted.  

3. Payment: Payment for Driveway Pavement will be made at the Contract unit 
price per ton for Contract Item 15A and the Contract unit price per square 
yard for Contract Item 15B as follows:   

a. Contract Item 15A:  Driveway Pavement, Asphalt 

b. Contract Item 15B:  Driveway Pavement, Concrete 

P. Contract Item 16 – Erosion and Sedimentation Control 

1. Description:  Under the Contract Item for Erosion and Sedimentation 
Control, furnish labor, materials, equipment, and services to provide erosion 
and sedimentation control and slope protection to support construction of the 
pipeline in accordance with Federal, State, and local regulations and as 
shown, specified, or directed. The Work includes installation, maintenance, 
replacement and removal of approved erosion and sediment control and 
slope protection devices from commencement to final acceptance. 

2. Payment: Payment for Erosion and Sedimentation Control will be made at 
the lump sum price for Contract Item 16 multiplied by the percent of the 
original Computed Price earned.  

Q. Contract Item 17 – Landscape, Wetland, and Agricultural Restoration 

1. Description:  Under the Contract Item for Landscape, Wetland, and 
Agricultural Restoration, furnish labor, materials, equipment, and services to 
replace and maintain areas disturbed or damaged by construction activities 
not located under pavement and appurtenant Work as shown, specified, or 
directed. The Work includes providing topsoil; seed; sod; protection, 
storage, and replacement of trees, shrubs, and other plantings; fertilizer; 
water; and other Work, materials and equipment necessary to restore areas 
disturbed or damaged by construction activities not located under pavement 
complete in place as shown, specified, and directed. 
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2. Measurement for Payment:  The quantity of Landscape, Wetland, and 
Agricultural Restoration to be measured for payment under Contract Item 17 
will be the actual square yards of land restored within the payment limits 
shown and specified, completed, and accepted. Merge costs for landscape, 
wetland, and agricultural restoration done beyond the payment limits shown 
into the unit price per square yard for Contract Item 17.  

3. Payment: Payment for Landscape, Wetland, and Agricultural Restoration 
will be made at the Contract unit price per square yard for Contract Item 17. 

R. Contract Item 18 – Outfall Facilities 
 

1. Description:  Under the Contract Item for Outfall Facilities, furnish labor, 
materials, equipment, and services to provide the outfall facilities as shown, 
specified, or directed. 

The Work includes laying schedule; alignment survey layout; clearing and 
grubbing; removal of trees, shrubs, and other plantings; root pruning; 
pavement removal in accordance with Sections 204 and 205 of the State 
Specifications; excavation; sheeting, shoring, and bracing; removal of water; 
pipe, fittings, and appurtenances for new Outfall Discharge Pipeline and 
appurtenance piping; pipework and jointing; new outfall structure, including 
construction within the limits of the Root River 100-year floodplain; joint 
continuity bonding; tracer wire; polyethylene encasement; pipe bedding; 
backfill; geotextile fabric; insulation; marking tape; concrete encasement; 
temporary fencing; new reareation structure, including structural and 
architectural work related to the building construction, electrical, and 
HVAC; instrumentation, and controls; survey for record drawings; erosion 
and sediment control; site grading; restoration of lawn, landscape, wetland, 
or agricultural areas damaged or destroyed as a result of the Work; sight 
lighting; permanent pavement; curb and gutter; compliance with permits; 
temporary and nonpermanent pavement; protection, repair, and replacement 
of existing sanitary sewers and services, water main, storm sewers, 
underdrains, gas lines, high voltage electric cables, and other utilities; 
protection, storage, and replacement of trees, shrubs, and other plantings; 
reconstruction of ditches/swales; re-grading and restoration of access areas 
and haul roads; removal and disposal of surplus excavated material; 
monitoring structures and utilities for settlement; protection of existing 
structures; protection and replacement of surface features, including fences 
and mailboxes; temporary blow-offs; testing; water for testing; installation 
and removal of plugs, bulkheads, and caps; pipeline closure to adjoining 
Contract Packages; placing the new Outfall Facilities in service; and other 
Work, materials, equipment, and easement requirements necessary for the 
construction of the new Outfall Facilities complete in place as shown, 
specified, and directed.   
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The Work does not include Work necessary for construction of the pipeline 
installed in open cut trenches and other similar construction within payment 
limits shown north of the north wall of the new reaeration structure, 
including excavation, pipe, fittings, and appurtenances, pipework and 
jointing, pipe bedding, backfill, restoration of lawn, landscape, wetland, or 
agricultural areas damaged or destroyed as a result of the Work, permanent 
pavement, and curb and gutter and other Work that will be paid for under 
other Contract Items. 

2. Payment: Payment for Outfall Facilities will be made at the lump sum price 
for Contract Item 18 in accordance with the actual Work placed.  

S. Contract Item 19 – Process Control System Integration 
 

1. Description:  Under the Contract Item for Process Control System 
Integration, furnish labor, materials, equipment, and services to provide the 
process control system integration as shown, specified, or directed. The 
Work includes PLC panel; switch; cellular communication equipment; 
programming; integration; shop drawings; factory testing; field testing; 
startup; as-built drawings; operation and maintenance manuals; training; and 
other Work, materials, and equipment necessary for the construction of the 
Process Control System Integration complete in place as shown, specified, 
and directed.   

2. Payment: Payment for Process Control System Integration will be made at 
the pre-negotiated lump sum price for Contract Item 19 in accordance with 
the actual Work placed.  

T. Contract Item 20 – 18-Inch Sanitary Sewer (Open Cut), Select Fill 

1. Description: Under the Contract Item for 18-Inch Sanitary Sewer (Open 
Cut), Select Fill, furnish labor, materials, equipment, and services to provide 
the 18-Inch Sanitary Sewer as shown, specified, or directed. 

The Work includes laying schedule; alignment survey layout; excavation 
below an elevation 6-inches below the invert of the adjacent Return Flow 
Pipeline; sheeting, shoring, and bracing; removal of water; pipe, fittings, and 
appurtenances; pipework and jointing; tracer wire; pipe bedding; backfill, 
consisting of select fill up to an elevation 6-inches below the invert of the 
adjacent Return Flow Pipeline; geotextile fabric; marking tape; survey for 
record drawings; compliance with permits; protection, repair, and 
replacement of existing sanitary sewers and services, water main, storm 
sewers, underdrains, gas lines, high voltage electric cables, and other 
utilities; removal and disposal of surplus excavated material; monitoring 
structures and utilities for settlement; protection of existing structures; 
pressure testing; water for testing; placing the new 18-Inch Sanitary Sewer 
in service; and other Work, materials, and equipment, necessary for the 
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construction of the 18-Inch Sanitary Sewer complete in place as shown, 
specified, and directed.   

The Work does not include Work necessary for construction of the Return 
Flow Pipeline installed in open cut trenches and other similar construction, 
including clearing and grubbing, removal of trees, shrubs, and other 
plantings, root pruning, pavement removal in accordance with Sections 204 
and 205 of the State Specifications, excavation above an elevation 6-inches 
below the invert of the adjacent Return Flow Pipeline, joint continuity 
bonding, polyethylene encasement, and pipe bedding and backfill above an 
elevation 6-inches below the invert of the adjacent Return Flow Pipeline; 
temporary fencing; temporary and nonpermanent pavement; protection and 
replacement of surface features, including fences, retaining walls, and 
mailboxes; restoration of lawn, landscape, wetland, or agricultural areas 
damaged or destroyed as a result of the Work; permanent pavement; curb 
and gutter; butterfly valves; blow-off assemblies and pipeline branches to 
blow-off assemblies; air valve assemblies and pipeline outlets to air valve 
assemblies; manholes; vaults; additional earth excavation, rock excavation, 
common fill, select fill, flowable fill, and pipe bedding; and other Work that 
will be paid for under other Contract Items. 

2. Measurement for Payment: The length of the 18-Inch Sanitary Sewer (Open 
Cut), Select Fill to be measured for payment Contract Item 20 will be the 
actual linear feet of pipe, fittings, adapters and specials placed, measured 
along a horizontal projection of the centerline of the pipe, with no deduction 
for manholes or other appurtenances.  

3. Payment: Payment for the 18-Inch Sanitary Sewer (Open Cut), Select Fill 
will be made at the Contract unit price per linear foot for Contract Item 20. 

U. Contract Item 21 – Sewer Manholes 

1. Description: Under the Contract Item for Sewer Manholes, furnish labor, 
materials, equipment, and services to provide the sewer manholes as shown, 
specified, or directed. 

The Work includes excavation from an elevation 6-inches below the invert 
of the adjacent Return Flow Pipeline, sheeting, shoring, and bracing, select 
fill bedding for manholes; epoxy lined manholes from base to grade; 
manhole frame, cover, adjustment rings, chimney stacks, and other 
appurtenances; bases and benches; coring of manhole to accommodate 
piping, sealing the inlet and outlet piping including rubber boots; survey for 
record drawings; vacuum testing; and other Work necessary for the 
construction of the Sewer Manholes complete in place as shown, specified, 
and directed. 
 
The Work does not include clearing and grubbing; removal of trees, shrubs, 
and other plantings; root pruning; pavement removal; removal of water; 
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pipe, fittings, and appurtenances; tracer wire; pipe bedding; backfill; 
geotextile fabric; marking tape; restoration of lawn, landscape, wetland, or 
agricultural areas damaged or destroyed as a result of the Work; pavement; 
curb and gutter; and other Work that will be paid for under other Contract 
Items. 
 

2. Measurement for Payment: The quantity of Sewer Manholes to be measured 
for payment under Contract Item 21 will be the actual number of sewer 
manholes placed, as shown and specified, completed, and accepted. 

3. Payment:  Payment for Sewer Manholes will be made at the Contract unit 
price for each manhole for Contract Item 21.  

V. Contract Item 22 – 18-Inch Sanitary Sewer Connection to Existing System 

1. Description: Under the Contract Item for 18-Inch Sanitary Sewer 
Connection to Existing System, furnish labor, materials, equipment, and 
services to provide the necessary Tie-Ins from the existing sanitary sewer 
pipes to the new 18-Inch Sanitary Sewer as shown, specified, or directed. 

The Work includes excavation for tie-in locations, both at the upstream 
locations and the downstream location; excavations; sheeting, shoring, and 
bracing; removal of water; drop pipe, fittings, and appurtenances; protection 
and repair of existing sanitary sewers that may have been damaged during 
tie-in activities; cutting into existing pipe or structures to facilitate tie-ins; 
removal; and other Work, materials, and equipment, necessary for the tie-in 
of the new 18-Inch Sanitary Sewer to the existing sewage collection system, 
complete in place as shown, specified, and directed.   

2. Payment: Payment for 18-Inch Sanitary Sewer Connection to Existing 
System will be made at the lump sum price for Contract Item 22 in 
accordance with the actual Work placed. 

W. Contract Item 23 – 60th Street Lift Station Bypass Pumping 

1. Description: Under the Contract Item for 60th Street Lift Station Bypass 
Pumping, furnish labor, materials, equipment, and services to provide the 
necessary bypass pumping to accommodate construction of the new 18-Inch 
Sanitary Sewer. 

The Work includes preparation of bypass pumping plan, set-up of necessary 
pumping equipment and temporary piping including necessary power source 
for pumps; plugging existing sanitary sewers; installation and removal of 
plugs, bulkheads, and caps; operation and monitoring of the bypass pumping 
equipment; clean-up and removal of bypass pumping equipment, and other 
Work, materials, equipment necessary for 60th Street Lift Station Bypass 
Pumping.  
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2. Payment: Payment for 60th Street Lift Station Bypass Pumping will be made 
at the lump sum price for Contract Item 23 in accordance with the actual 
Work placed. 

X. Contract Item 24 – 60th Street Lift Station Demolition 

1. Description:  Under the Contract Item for 60th Street Lift Station 
Demolition, furnish labor, materials, equipment, and services to demolish the 
existing 60th Street Lift Station, as shown, specified, or directed. 

The Work includes disconnection of electrical and control wiring; 
terminating the live feeds; removal and disposal of two dry-pit pumps, 
control equipment, instrumentation, elevator, and control panels;  pumping 
and discharging of the remaining sanitary wastewater from the wet well to 
the sewer system prior to filling the structures with concrete, filling both the 
wet well and the dry well with concrete as specified, removal and disposal of 
the existing steel riser tubes (including above ground extensions) from the 
wet well and dry well as shown; removing and disposing of piping that 
extends to an elevation less than eight feet below existing grade; cutting and 
capping the existing 12-inch force main discharge pipe; backfill, consisting 
of select fill; restoration of lawn, landscape, wetland, or agricultural areas 
damaged or destroyed as a result of the Work; leaving existing valves, 
piping, fittings, supports, and other appurtenances in place; and other Work 
necessary to the demolition of the 60th Street Lift Station as shown, 
specified, and directed.   

2. Payment:  Payment for the 60th Street Lift Station Demolition will be made 
at the lump sum price for Contract Item 24 upon the final approval and 
acceptance of the demolition of the 60th Street Lift Station. 

Y. Contract Item 25A – Additional Quantities, Earth Excavation 

1. Description:  Under the Contract Item for Additional Quantities, Earth 
Excavation, perform additional earth excavation within the payment limits 
shown as authorized in writing and as specified.   

The Work includes excavation; sheeting, shoring, and bracing; removal of 
water; compliance with permits; protection, repair, and replacement of 
existing sanitary sewers and services, water main, storm sewers, 
underdrains, gas lines, high voltage electric cables, and other utilities; 
removal and disposal of surplus excavated material; monitoring structures 
and utilities for settlement; protection of existing structures; protection and 
replacement of surface features; and other Work necessary to the additional 
excavation as specified and directed.   

The Work does not include rock excavation; common fill; select fill, 
flowable fill; pipe bedding; and other Work that will be paid for under other 
Contract Items.  
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2. Measurement for Payment:  The quantity of Additional Quantities, Earth 

Excavation to be measured for payment under Contract Item 25A will be the 
total excavation in cubic yards, as authorized, within the payment limits 
shown and beyond the established lines and grades which would have 
controlled and been maintained had not the additional excavation been 
authorized.  Merge costs for earth excavation done beyond the payment 
limits shown into the unit price per cubic yard for Contract Item 25A. 
Unauthorized additional earth excavation will not be measured or paid for.   

3. Payment: Payment for Additional Quantities, Earth Excavation will be made 
at the Contract unit price per cubic yard for Contract Item 25A. 

Z. Contract Item 25B – Additional Quantities, Rock Excavation 

1. Description:  Under the Contract Item for Additional Quantities, Rock 
Excavation, excavate, to established lines and grades as shown rock 
encountered in construction of pipelines installed in open cut trench and 
other similar construction within the payment limits shown as authorized in 
writing and as specified.    

The Work includes rock excavation; sheeting, shoring, and bracing; removal 
of water; offsite disposal of excavated rock; compliance with permits; 
protection, repair, and replacement of existing sanitary sewers and services, 
water main, storm sewers, underdrains, gas lines, high voltage electric 
cables, and other utilities; removal and disposal of surplus excavated 
material; monitoring structures and utilities for settlement; protection of 
existing structures; protection and replacement of surface features; and other 
Work necessary to the additional excavation as specified and directed.   

 
a. Notify the RESIDENT PROJECT REPRESENTATIVE a sufficient 

time in advance of the beginning of additional rock excavation in 
writing, so that sufficient elevations and measurements may be 
obtained.  No payment will be made for any additional rock material 
excavated or removed before these measurements have been taken.   

The Work does not include additional earth excavation; additional common 
fill, select fill, flowable fill, or pipe bedding; and other Work that will be 
paid for under other Contract Items.  
 

2. Measurement for Payment:  The quantity of Additional Quantities, Rock 
Excavation to be measured for payment under Contract Item 25B will be the 
actual volume in cubic yards of rock excavated, as authorized, measured in 
place within the payment limits shown and specified. Merge costs for rock 
excavation done beyond the payment limits shown into the unit price per 
cubic yard for Contract Item 25B. Unauthorized additional rock excavation 
will not be measured or paid for. 
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3. Payment:  Payment for Additional Quantities, Rock Excavation will be 
made at the Contract unit price per cubic yard for Contract Item 25B. 

AA. Contract Items 25C, 25D, 25E, and 25F – Additional Quantities, Backfill, Pipe 
Bedding, and Encasement 

1. Description:  Under the Contract Items for Additional Quantities, Backfill, 
Pipe Bedding, and Encasement, furnish, transport, place and compact 
additional select fill, flowable fill, pipe bedding, and Class D concrete 
encasement within the payment limits shown as authorized in writing and as 
specified. Earth or rock excavation for placement of additional backfill, pipe 
bedding, or encasement will be paid under Contract Items 25A and 25B. 
 

2. Measurement for Payment:  The quantities of Additional Quantities, 
Backfill, Pipe Bedding, and Encasement to be measured for payment under 
Contract Items 25C, 25D, 25E, and 25F will be the volume in cubic yards of 
select fill, flowable fill, pipe bedding, or Class D concrete encasement 
material, as authorized, measured in place within the payment limits shown 
and beyond the established lines and grades which would have controlled 
and been maintained had not the additional backfill, pipe bedding, or 
encasement been authorized.  Merge costs for backfill and pipe bedding 
done beyond the payment limits shown into the unit price for the appropriate 
contract item. Material used to fill voids resulting from unauthorized 
excavation, or where required for removal of water, will not be measured for 
payment even though its use is authorized. Unauthorized additional backfill, 
pipe bedding, or concrete encasement will not be measured or paid for. 

3. Payment:  Payment for Additional Quantities, Backfill, Pipe Bedding, and 
Encasement will be made at the Contract unit price per cubic yard for 
Contract Items 25C, 25D, 25E, and 25F as follows:   
 
a. Contract Item 25C:  Additional Quantities, Select Fill 

b. Contract Item 25D: Additional Quantities, Flowable Fill and 
Flowable Fill with Cement 

c. Contract Item 25E: Additional Quantities, Pipe Bedding 

d. Contract Item 25F: Additional Quantities, Class D Concrete 
Encasement 

BB. Contract Item 25G – Additional Quantities, Geotextile Fabric 

1. Description:  Under the Contract Item for Additional Quantities, Geotextile 
Fabric, furnish labor, materials, equipment, and services to provide 
additional geotextile fabric authorized in writing as shown, specified, or 
directed.  
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2. Measurement for Payment:  The quantity of Additional Quantities, 
Geotextile Fabric to be measured for payment under Contract Item 25G will 
be the actual geotextile fabric placed in square feet, as authorized, beyond 
the established limits of geotextile fabric which would have controlled and 
been maintained had not the additional geotextile fabric been authorized.  
Unauthorized additional geotextile fabric will not be measured or paid for.    

3. Payment: Payment for Additional Quantities, Geotextile Fabric will be made 
at the Contract unit price per square yard for Contract Item 25G. 

CC. Contract Item 25H – Additional Quantities, Polystyrene Insulation 

1. Description:  Under the Contract Item for Additional Quantities, Polystyrene 
Insulation, furnish labor, materials, equipment, and services to provide 
additional polystyrene insulation authorized in writing as shown, specified, 
or directed.  

2. Measurement for Payment:  The quantity of Additional Quantities, 
Polystyrene Insulation to be measured for payment under Contract Item 25H 
will be the actual polystyrene insulation placed in square feet, as authorized, 
beyond the established limits of polystyrene insulation shown which would 
have controlled and been maintained had not the additional polystyrene 
insulation been authorized.  Unauthorized additional polystyrene insulation 
will not be measured or paid for. 

3. Payment: Payment for Additional Quantities, Polystyrene Insulation will be 
made at the Contract unit price per square foot for Contract Item 25H. 

DD. Contract Item 25I – Additional Quantities, Groundwater Barriers 

1. Description:  Under the Contract Item for Additional Quantities, 
Groundwater Barriers, furnish labor, materials, equipment, and services to 
provide additional groundwater barriers authorized in writing as shown, 
specified, or directed.  

2. Measurement for Payment:  The quantity of Additional Quantities, 
Groundwater Barriers to be measured for payment under Contract Item 25I 
will be the actual number of groundwater barriers placed, as authorized, 
beyond the number of groundwater barriers shown which would have 
controlled and been maintained had not the additional groundwater barriers 
been authorized.  Unauthorized additional groundwater barriers will not be 
measured or paid for.  

3. Payment: Payment for Additional Quantities, Groundwater Barriers will be 
made at the Contract unit price for each groundwater barrier for Contract 
Item 25I. 



 
Contract Package 6 
Great Water Alliance 
 

01 29 00-22 Measurement and Payment 
Waukesha Water Utility 

 

1.6 ALLOWANCE ITEMS  

A. Allowance Items A1 and A2 – Disposal of Unforeseen Impacted Materials 

1. Description:  Under the Allowance Items for Disposal of Unforeseen 
Impacted Materials, furnish labor, materials, equipment, and services to 
remove, handle, treat, or dispose of hazardous waste impacted material 
uncovered during construction and identified as hazardous based on the 
appropriate sampling and testing by the ENGINEER’s Consultants as 
specified and directed.    

Upon determining that a certain extent of the soil and groundwater is 
identified as hazardous, submit the following in accordance with Division 
0: 

a. A scope of Work for the additional Work required, a price proposal 
for the incremental cost, and supporting documentation for review 
and approval. Include a detailed description of the type and extent of 
additional Work to be performed for the removal, handling, 
treatment, and legal disposal of hazardous material, as required, and 
a detailed cost breakdown showing material, labor and equipment 
costs. The incremental cost is defined as the cost of removal, 
handling, treatment, and disposal of impacted soil (Allowance Item 
A1) and groundwater (Allowance Item A2) in accordance with the 
requirements of Section 02 50 00 beyond the cost of removal, 
handling, and disposal of a corresponding quantity of non-hazardous 
material that is considered part of the Computed Price for the Project 
under other Contract Items.  

During the performance of the Work, maintain a daily record of time, 
material and equipment utilized to perform the Work, signed by the 
RESIDENT PROJECT REPRESENTATIVE and keep the RESIDENT 
PROJECT REPRESENTATIVE appraised of the Work schedule.  

2. Payment: Payment for the Disposal of Unforeseen Impacted Materials will 
be made for the Work completed as part of the approved scope of Work(s) 
for Allowance Items A1 and A2 as follows: 

a. Allowance Item A1:  Disposal of Unforeseen Impacted 
Materials, Soil 

b. Allowance Item A2:  Disposal of Unforeseen Impacted Materials, 
Groundwater 

Include the allowance amounts indicated in Section 00 41 00 Bid Form in 
the Computed Price for the Project. The actual cost of the Work may be less 
or more than indicated in Section 00 41 00 Bid Form.  It is also possible 
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that this Work may not be required, in which case the amount to be paid 
under these Allowance Items will be zero. Actual payments will be based 
solely on the amount approved.  

In the event that the actual price for additional Work to be performed for 
the removal, handling, treatment and offsite disposal, as required, of 
impacted material exceeds the amount in these Allowance Items, provide 
the extra Work required due to the presence of impacted materials as 
change order Work.  In this case, submit supplemental report(s), price 
proposal(s), and supporting documentation for review and approval in 
accordance with Division 0. 

B. Allowance Item A3 – Unforeseen Landscape, Wetland, and Agricultural 
Restoration 

1. Description:  Under the Allowance Item for Unforeseen Landscape, 
Wetland, and Agricultural Restoration, furnish labor, materials, equipment, 
and services to replace and maintain unforeseen areas, trees, shrubs, or other 
vegetation disturbed or damaged by construction activities not located under 
pavement and appurtenant Work as specified and directed. 

Upon authorization in writing, submit the following in accordance with 
Division 0: 

a. A scope of Work for the additional Work required, a price proposal 
for the incremental cost, and supporting documentation for review 
and approval. Include a detailed description of the type and extent of 
additional Work to be performed and a detailed cost breakdown 
showing material, labor and equipment costs. The incremental cost is 
defined as the cost for landscape, wetland, or agricultural restoration 
beyond the cost of landscape, wetland, or agricultural restoration that 
is considered part of the Computed Price for the Project under 
Contract Item 17.  

During the performance of the Work, maintain a daily record of time, 
material and equipment utilized to perform the Work, signed by the 
RESIDENT PROJECT REPRESENTATIVE and keep the RESIDENT 
PROJECT REPRESENTATIVE appraised of the Work schedule.  

2. Payment: Payment for Unforeseen Landscape, Wetland, and Agricultural 
Restoration will be made for the Work completed as part of the approved 
scope of Work(s) for Allowance Item A3. 

Include the allowance amount indicated in Section 00 41 00 Bid Form in 
the Computed Price for the Project. The actual cost of the Work may be less 
or more than indicated in Section 00 41 00 Bid Form.  It is also possible 
that this Work may not be required, in which case the amount to be paid 
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under this Allowance Item will be zero. Actual payments will be based 
solely on the amount approved.  

In the event that the actual price for additional Work to be performed for 
landscape, wetland, or agricultural restoration exceeds the amount in this 
Allowance Item, provide the extra Work authorized in writing as change 
order Work.  In this case, submit supplemental report(s), price proposal(s), 
and supporting documentation for review and approval in accordance with 
Division 0. 

PART 2 PRODUCTS 

Not Used 

PART 3 EXECUTION 

Not Used 
 
 
 

END OF SECTION 
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SECTION 01 31 00 

COORDINATION AND MEETINGS 

PART 1 GENERAL 

1.1 SECTION INCLUDES 

A. Coordination 
 

B. Preconstruction Conference 
 

C. Progress Meetings 
 

D. Outreach and Notifications Planning 
 
1.2 COORDINATION  

A. General:  Coordinate scheduling, submittals, and Contract work to assure efficient 
and orderly sequence of installation of interdependent construction elements. 

 
1.3 PRECONSTRUCTION CONFERENCE 

A. General:  Prior to commencement of the Work, in accordance with paragraph 2.04 
of the General Conditions, the OWNER will conduct a preconstruction conference 
to be held at a predetermined time and place. 

 
B. Delineation of Responsibilities:  The purpose of the conference is to designate 

responsible personnel, to establish a working relationship among the parties and to 
identify the responsibilities of the OWNER, ENGINEER, RESIDENT PROJECT 
REPRESENTATIVE, and the CONTRACTOR.  Matters requiring coordination 
will be discussed and procedures for handling such matters, established.  The 
agenda will include: 

 
1. Submittal procedures 
2. Requests for Information  
3. Partial Payment procedures 
4. Maintenance of Records 
5. Schedules and sequencing 
6. Safety and First Aid responsibilities 
7. Change Orders 
8. Use of site 
9. Security and Housekeeping procedures 
10. Material and equipment delivery 
11. Testing procedures 
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12. Erosion control plan 
13. Maintenance of Traffic 
14. Construction permits  
15. Liquidated damages 
16. Coordination with local municipalities 

 
C. Attendees:  The preconstruction conference is to be attended by the representatives 

of the CONTRACTOR, the OWNER, the ENGINEER, and the RESIDENT 
PROJECT REPRESENTATIVE who will be associated with the project.  Required  
attendance  shall  include  the  superintendent designated  for the  project,  engineer 
in  charge  of  inspection  and  their principal  staff, utilities representatives, and 
representatives of the OWNER. The City of Franklin, City of Muskego, City of 
New Berlin, Milwaukee County, City of Waukesha, Waukesha County, Wisconsin 
Department of Natural Resources, and the Wisconsin Department of 
Transportation will be invited to this meeting at the discretion of OWNER. 
Representatives of subcontractors, and principal suppliers may also attend when 
appropriate. 

 
D. Chair and Minutes:  The preconstruction conference will be chaired by the 

RESIDENT PROJECT REPRESENTATIVE who will also arrange for the keeping 
and distribution of minutes to all attendees. 

 
1.4 PROGRESS MEETINGS 

A. Meeting Frequency and Format:  Schedule progress meetings on at least a weekly 
basis or more frequently as warranted by the complexity of the Project, to review 
the Work, discuss changes in schedules, maintain coordination and resolve 
potential problems.  Invite OWNER, ENGINEER, RESIDENT PROJECT 
REPRESENTATIVE, and all subcontractors.  The City of Franklin, City of 
Muskego, City of New Berlin, Milwaukee County, City of Waukesha, Waukesha 
County, Wisconsin Department of Natural Resources, and the Wisconsin 
Department of Transportation will be invited to this meeting at the discretion of 
OWNER.   Suppliers may be invited as appropriate.  Minutes of the meeting will 
be maintained by CONTRACTOR and reviewed by RESIDENT PROJECT 
REPRESENTATIVE prior to distribution by the CONTRACTOR.  Distribute 
reviewed minutes to attendees within three (3) working days after each meeting. 
Advise the CONTRACTOR of any exceptions taken to the meeting notes within 
five (5) working days of receipt of the meeting notes.  Lack of response will be 
construed as acceptance of the meeting notes as prepared. 

 
1.5 OUTREACH AND NOTIFICATIONS PLANNING 

A. The CONTRACTOR to develop and implement a Construction Communications 
and Outreach Plan in coordination with the OWNER and RESIDENT PROJECT 
REPRESENTATIVE.  
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B. Participate in two construction outreach workshops with the OWNER. 

1. The initial workshop will occur within six weeks of the issuance of the 
Notice to Proceed. This will be an outreach orientation to review the 
construction schedule, initial traffic control plans, communication protocols 
and existing and potential local issues. It is required that the 
CONTRACTOR will attend. 

 
2. The second workshop will include the CONTRACTOR and RESIDENT 

PROJECT REPRESENTATIVE and will cover the expectations, roles, 
responsibilities and outreach protocols for the project. 
 

C. Notify property owners of upcoming construction impacts by using door hangers. 
 
1. The door hangers shall be developed and approved by the RESIDENT 

PROJECT REPRESENTATIVE to identify the project and provide 
information on the project and Program. 
 

2. The door hanger shall be printed on weatherproof 14 mil. plastic template. 
 

3. The door hanger shall be 4” x 12” with a 1-1/8” die cut hole. 
 

4. The CONTRACTOR shall distribute and maintain the door hanger until the 
project is completed and accepted. The door hanger shall be distributed at 
locations determined by the RESIDENT PROJECT REPRESENTATIVE. 
 

5. Unless otherwise directed, the door hanger shall become the property of the 
OWNER upon completion of the project. 
 

6. No direct payment will be made for the project door hangers.  All costs for 
the door hangers are incidental to the Contract. 

 
7. Input all information deemed relevant by the OWNER such as needed for 

notifications to property owners and other stakeholders.  
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D. CONTRACTOR to print and deliver all notifications under the following 

methodology: 

1. Notifying all property owners in writing along the public right-of-way 14 
days prior to any street closure in advance of construction as to when, how, 
and how long they will be affected. 
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2. Notifying property owners in writing by door hanger a minimum of three (3) 

working days prior to closing driveways and/or restricting access to their 
property, with a follow up notification a minimum of one (1) working day 
prior to restricting access and a follow up notification after access to the 
property has been fully restored.  CONTRACTOR is responsible for 
obtaining the addresses of the affected property owners Contractor is 
responsible for obtaining the addresses of the affected property owners. 

 
3. Tracking delivery of all printed notifications through an app such as Map 

My Run. CONTRACTOR to provide these notification map to the 
RESIDENT PROJECT REPRESENTATIVE and OWNER to ensure 
impacted communities and stakeholders have been appropriately and 
sufficiently noticed. 

 
E. CONTRACTOR to be available for any externally requested stakeholder meeting, 

such as a Parent Teacher Association (PTA), community or neighborhood 
association meetings, or for query and complaints handling for up to 4 meetings. 

F. CONTRACTOR to assist the OWNER with responding to any immediate query or 
complaints (e.g. a property calling the Program’s hotline regarding loss of access). 

G. CONTRACTOR to collaborate with the OWNER in managing up to 2 milestone 
events, such as groundbreakings or media and stakeholder tours. The 
CONTRACTOR will be provided notice of any milestone event and shall be 
responsible for site access, security, safety and site preparation and cleanup.  

H. CONTRACTOR will not comment or speak on behalf of the OWNER to the media 
or any other external party during the course of the project. 

PART 2 PRODUCTS 

Not Used. 

PART 3 EXECUTION 

Not Used. 
 
 
 

END OF SECTION 
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SECTION 01 32 17 

PROGRESS SCHEDULE 

PART 1 GENERAL  

1.1 SECTION INCLUDES 

A. Scheduling Responsibilities 
 

B. Submittals 
 

C. Network Requirement 
 

D. Cost Loading 
 

E. Progress of the Work 
 

F. Schedule Updates 
 

G. Coordinating Progress Schedule With Other Contract Schedules 
 

H. Schedule Software Settings and Restrictions 
 
1.2 SCHEDULING RESPONSIBILITIES 

A. Format:  Use the Critical Path Method (CPM) to schedule and monitor job 
progress.  Provide all information concerning sequencing logic and duration of all 
activities as well as the initial CPM logic network diagram and tabulated report 
data. CONTRACTOR to provide OWNER, ENGINEER, and RESIDENT 
PROJECT REPRESENTATIVE copies of the initial schedule and subsequent 
updates in both .XER and .XML formats compatible with the latest version of 
Primavera P6 PM. 

 
B. Initial Submittal:  Within 10 days after the Notice to Proceed, submit the initial 

logic network diagram to the ENGINEER and RESIDENT PROJECT 
REPRESENTATIVE for review. The OWNER, ENGINEER, and RESIDENT 
PROJECT REPRESENTATIVE will review the initial schedule submittal and 
provide comments to the CONTRACTOR. Within 10 days following receipt of 
comments, submit final network diagram as required in paragraphs 2.05 of the 
General Conditions.  

 
C. Updates:  On a monthly basis, furnish to the ENGINEER and RESIDENT 

PROJECT REPRESENTATIVE updated information on logic, percent complete, 
actual start and finish date and direction changes.  Distribute copies at Progress 
Meetings. A brief narrative shall accompany the updated information describing 
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any changes to Contract milestones, approach to construction activities, critical 
path activities, planned outages, and delays. 

 
D. Adherence:  Schedule and direct forces in a manner that will allow for completion 

of the Work within the Contract time specified. 
 

E. Accuracy:  Provide initial schedule and subsequent update information to reflect 
the best efforts of the CONTRACTOR and all subcontractors as to how they 
envision the Work to be accomplished.  Similarly, all progress information must be 
an accurate representation of the CONTRACTOR's and subcontractor's actual 
performance.  Complete Work under this Contract in accordance with the 
established CPM schedule. 

 
F. Cost of Revisions:  At no additional cost to the OWNER, revise schedule when, in 

the judgement of the ENGINEER and RESIDENT PROJECT 
REPRESENTATIVE, it does not accurately reflect the actual execution of the 
Work. 

 
1.3 SUBMITTALS 

A. General:  Provide all submittals, including the following, as specified in Division 
1. 

 
B. CPM Schedule: 

 
1. Mandatory milestones: Contract duration shall be equal to the time period 

between the Notice to Proceed and the completion of the Work in readiness 
for final payment. The following milestones are mandatory: 

a. Notice to Proceed 

b. Milestones, if any, as indicated in CONTRACTOR’s Bid 

c. Substantial completion as indicated in CONTRACTOR’s Bid 

d. Completion and readiness for final payment, as indicated in 
CONTRACTOR’s Bid 
 

2. The following additional milestones are to be considered and incorporated 
into the progress schedule in accordance with the Contract, if applicable: 

a. Permit constraints 

b. Work shut down or outage milestone requirements 

c. Coordination with other Contract milestones 

d. Applicable phasing milestones 
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e. Other milestones deemed appropriate by RESIDENT PROJECT 
REPRESENTATIVE. 

 
3. Within 10 Days after the Notice to Proceed, submit to the ENGINEER and 

RESIDENT PROJECT REPRESENTATIVE printed paper copies of a 
proposed CPM network diagram and tabular reports for the first 90 days of 
the Work.  Draw initial logic diagram, as described herein, and submit on 
sheets 22 inches by 34 inches.  Include both procurement and construction 
activities.  Schedule a review meeting with the OWNER, ENGINEER, and 
RESIDENT PROJECT REPRESENTATIVE within 2 weeks of the initial 
schedule submission.  Revise and resubmit the 90 day schedule until it is 
acceptable to the ENGINEER and RESIDENT PROJECT 
REPRESENTATIVE. 

a. Preliminary Progress Schedule shall: 

(1) Illustrate a feasible schedule for completion of the Work within 
the contract times and milestones specified. 

(2) Provide an elementary example of the schedules in the format 
to be used for the progress schedule. 

(3) Include the activity code structure as indicated in Paragraph 
1.9.G.2. 

 
4. Within 10 Days after the Notice to Proceed, submit to the ENGINEER and 

RESIDENT PROJECT REPRESENTATIVE 3 sets of the proposed CPM 
logic diagram on sheets 22 inches by 34 inches and tabular reports for the 
entire Contract duration.  Include both procurement and construction 
activities.  Sort these tabular reports by total float and activity number.  
Provide a predecessor/successor report, and project calendar.  Draw logic 
diagram as described. CONTRACTOR to provide OWNER, ENGINEER, 
and RESIDENT PROJECT REPRESENTATIVE copies of the initial 
schedule and subsequent updates formats compatible with the latest version 
of Primavera P6 PM. 

a. Progress Schedule shall be to the level of detail acceptable to the 
OWNER, ENGINEER and RESIDENT PROJECT 
REPRESENTATIVE and shall include the following: 

(1) Organization and structural breakdown of the Project 

(2) Milestones and completion dates 

(3) Type of work to be performed and the labor trades involved 

(4) Purchase, manufacture and delivery activities for major 
materials and equipment 
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(5) Preparation, submittal, and acceptance of shop drawings and 
material samples. For submittals on the critical path, at the time 
of submission mark transmittal in red with the words "Critical 
Path" as indicated in 1.3.C. 

(6) Deliveries of OWNER-furnished equipment and/or materials, if 
applicable 

(7) Acceptance required by regulatory agencies and/or other third 
parties 

(8) Assignment of responsibility for each activity 

(9) Access requirements of work areas 

(10) Identification of interfaces and dependencies with preceding, 
concurrent and follow-on contractors 

(11) Test, submittal of test reports and acceptance of test results 

(12) Planning for phased or total acceptance by OWNER; including 
start up and commissioning 

(13) Identification of any manpower, material and equipment 
restrictions 

(14) Planned outages 
 

5. Schedule a review meeting with the OWNER, ENGINEER, and RESIDENT 
PROJECT REPRESENTATIVE within 10 days of its submission.  Failure 
by the CONTRACTOR to submit an acceptable schedule to the ENGINEER 
and RESIDENT PROJECT REPRESENTATIVE may, at the OWNER's 
sole discretion, be cause for the withholding of any partial payment 
otherwise due under the Contract. 

 
6. Review of the Schedule by the ENGINEER and RESIDENT PROJECT 

REPRESENTATIVE will not constitute a representation by either the 
ENGINEER and/or RESIDENT PROJECT REPRESENTATIVE that the 
Work can be completed as shown on the Schedule. 

 
C. Submittals Schedule:  In addition to the above scheduling requirements, submit a 

complete and detailed listing of anticipated submittals during the course of the 
Contract.  Coordinate these submittals with those of subcontractors and suppliers.  
Identify each submittal by Contract drawing number and Specification section 
number.  Show the anticipated submission due date for each submittal along with 
the date on which its return is required.  For planning purposes, average review 
time for shop drawings will be 15 Business Days after receipt.  Longer durations 
for review may be required and will not be considered a basis for a claim for 
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additional time or compensation.  For submittals on the critical path, at the time of 
submission mark transmittal in red with the words "Critical Path".  

 
1. Submit submittal schedule within 10 Days from the Notice to Proceed.  

Revise as required and incorporate the dates and review durations into the 
CPM Schedule. 

D. Electronic Progress Schedule format and reporting: the progress schedule shall be 
created using Primavera P6 scheduling software. CONTRACTOR shall use 
RESIDENT PROJECT REPRESENTATIVE’s file-naming format as directed 
throughout the project. 

1. Electronic schedule files shall be saved with .XML or .XER file extensions 

2. Primavera Project Manager setting for “Baseline Type” shall be used in the 
following manner: 

a. Select <None> as the baseline type for the preliminary progress 
schedule submittal. 

b. Once the preliminary and progress schedule are accepted, the baseline 
type shall be named <Initial Plan>. 

c. Each subsequent progress schedule update shall set the baseline type 
to <Last Performance Update>. 

3. The data date for schedule calculation in the Preliminary Progress Schedule 
and Progress Schedule shall be set as the date of the Notice to Proceed 
unless otherwise specified by the RESIDENT PROJECT 
REPRESENTATIVE. 
 

1.4 NETWORK REQUIREMENTS 

A. Diagram:  Show in the network diagram the order and interdependence of activities 
and the sequence in which the Work is to be accomplished.  The purpose of the 
network analysis diagram is to show how the start of a given activity is dependent 
on the completion of preceding activities and its completion restricts the start of 
succeeding activities.  Follow a time scaled precedence format.  Time scale the 
detailed network diagram showing a continuous flow from left to right. 

 
B. Develop the schedule activities into two major groups - procurement activities and 

construction activities: 
 

1. Include the following procurement activities as a minimum: 
 

a. Permits 

b. Easements 
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c. Submittal items 

d. Approval of submittal items 

e. Fabrication and delivery of submittal items. 
 

Tie each of the above procurement items logically to the correct construction 
activity in the overall CPM construction schedule. 

 
2. Under construction activities section utilize physical work activities to 

describe how the job will be constructed. 
 

C. Activity Durations:  Break the work into activities with durations of 1 to 20 Days 
each, except for non-construction activities, such as procurement of materials and 
delivery of equipment, and other activities which may require longer durations.  To 
the extent feasible, group activities related to a specific physical area of the project 
on the network for ease of understanding and simplification.  The ENGINEER, 
RESIDENT PROJECT REPRESENTATIVE and OWNER will review the 
selection and number of activities. 
 
1. For each activity on the network indicate the following: 

 
a. A single duration, no longer than 20 Days (i.e., the single best 

estimate of the expected elapsed time considering the scope of work 
involved in the activity) expressed in Days.  Include legal holidays 
observed by the OWNER and the Extreme Weather Float. For 
Extreme Weather Float, show the number of days, for each month, 
from Tables 2 and 3.  Show critical path for the schedule. 

 

Table 1 
Average Monthly Precipitation 

(inches) 
10 year average 2008 – 2018  

NOAA National Centers for Environmental Information,   
Annual Climatological Summaries 

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 

1.38   1.79 2.21 4.44 3.46 4.57 3.25 3.23 2.58 3.04 2.09 2.34 
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Table 2 
Average Number of Calendar Days 

with Precipitation of 0.25 Inches 
or More in a Single 24-hour Period 

10 year average 2008 – 2018  
NOAA National Centers for Environmental Information,   

Annual Climatological Summaries  
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 

4 4 5 7 6 6 5 5 4 5 4 5 

 

Table 3 
Average Number of Calendar Days 

with Temperature less than 0 °F or greater than 90 °F 
10 year average 2008 – 2018  

NOAA National Centers for Environmental Information,   
Annual Climatological Summaries  

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 

4 2 1 – 1 3 4 3 1 – – 2 
 

b. Assign an activity I.D. number to each activity.  The I.D. number will 
be numeric with a maximum of 5 digits. 

 
c. Include a brief description of the activity.  If this description is not 

definitive, a separate listing of each activity and a descriptive 
narrative may be required. 

 
d. Cost load each activity, except for procurement activities, to indicate 

the total estimated costs of the activity.  No activity shall exceed 
$60,000 except for equipment items.  Assign material costs to 
delivery activities. 

 
e. Load each activity with the estimated work hours to be expended on 

each activity. 
 

D. Incomplete Schedule:  Failure to include on the network any element of work 
required for the performance of this Contract does not excuse the CONTRACTOR 
from completing all Work required within the applicable completion time, 
notwithstanding the network review by the ENGINEER, the RESIDENT 
PROJECT REPRESENTATIVE or the OWNER. 
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1.5 COST LOADING 

A. Schedule of Values:  Allocate a dollar value to each activity on the construction 
schedule as specified.  Equipment or material delivery activities bearing cost shall 
be separate activities. Include in dollar value the cost of project management, 
superintendence, labor, and a pro rata contribution to overhead and profit.  The 
sum of the activities cost shall be equal to the total contract price, including 
approved change orders.  In submitting cost data the CONTRACTOR affirms that 
it is not unbalanced and that the value assigned to each activity represents the 
CONTRACTOR's estimate of the actual costs of performing that activity.  
 

B. Documentation:  If, in the opinion of the RESIDENT PROJECT 
REPRESENTATIVE, the cost data does not meet the requirements for a balanced 
Contract Price breakdown, present documentation to the RESIDENT PROJECT 
REPRESENTATIVE substantiating any cost allocation.  If an activity on the 
construction schedule has been assigned a disproportionate allocation of direct 
costs, overhead and profit the cost allocations will be considered unbalanced. 

 
1.6 RESOURCE LOADING 

A. Documentation:  The CONTRACTOR shall build a resource (manpower) library 
within Primavera P6 and assign resources to each applicable Progress Schedule 
activity. Resource-loading shall determine the activity duration based on the 
assigned resource. The CONTRACTOR shall submit a resource analysis report 
produced from Primavera P6 in the form of a series of graphics showing the 
principal trades. The report shall show the number of man-days of effort for each 
month over the life of the Contract. The manpower requirements forecast shall be 
updated monthly and shall include the actual manpower used by trades as of the 
current report period and the manpower required to complete the Work. 

 
1.7 PROGRESS OF THE WORK 

A. Delays to Critical Path:  Whenever it becomes apparent from the current monthly 
CPM Schedule update that delays to the critical path have resulted and these delays 
are through no fault of the OWNER, ENGINEER, or RESIDENT PROJECT 
REPRESENTATIVE and hence, that the Contract completion date will not be met, 
or when so directed by the OWNER, take one or more of the following actions to 
improve the Completion Date at no additional cost to the OWNER. 

 
1. Increase construction labor in such quantities and crafts as will substantially 

eliminate the backlog of Work. 
 

2. Increase the number of working hours per shift, shifts per day, or days per 
week; the amount of construction equipment; the forms for concrete work; 
etc., or any combination of the foregoing to substantially eliminate the 
backlog of Work. 
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3. Reschedule activities to achieve maximum practical concurrence of 
accomplishment of activities, and comply with the revised schedule. 

 
4. Submit to the RESIDENT PROJECT REPRESENTATIVE for review, a 

written statement of the steps proposed to be taken to remove or arrest the 
delay to the schedule.  Failure to submit a written statement of the steps to 
be taken or failure to take such steps as required by the Contract, may result 
in the OWNER directing the level of effort in labor (trades), equipment, and 
work schedule (overtime, weekend and holiday work, etc.) to be employed 
by the CONTRACTOR in order to remove or arrest the delay to the critical 
path in the accepted schedule.  Promptly provide such level of effort at no 
additional cost to the OWNER.  In addition, should schedule delays persist, 
the CONTRACTOR's surety will be asked to attend meetings at which 
schedule is updated. 

 
5. If the requirements of this provision are not complied with, the OWNER at 

the OWNER's sole discretion, will withhold, partially or in total, payments 
otherwise due for work performed under this Contract as stated in Paragraph 
15.01.E of General Conditions.  Any withholding of monies is not a penalty 
for noncompliance, but is an assurance to the OWNER that funds will be 
available to implement these requirements should the CONTRACTOR fail 
to do so.  

 
1.8 SCHEDULE UPDATES 

A. Monthly Schedule Updates:  Monthly schedule updates shall be part of the 
monthly progress meeting. Submit monthly progress schedule updates for the 
duration of the Contract on a date agreed to by OWNER, RESIDENT PROJECT 
REPRESENTATIVE, and the CONTRACTOR. The CONTRACTOR must 
provide the following information for each update at a minimum: 

 
1. Actual start and finished dates for all completed activities. 

 
2. Actual start dates for all started but uncompleted activities including 

remaining durations. 
 

3. Activity percent completion. 
 

4. Revised logic and changes in activity durations, cost assigned. 
 

5. Cost influent of change orders, if any. 
 

6. Revisions due to extension of time. 
 

B. Prior to each monthly progress meeting, CONTRACTOR shall prepare a complete 
and accurate report of current procurement and construction progress through the 
end of the update period, and a depiction of how CONTRACTOR plans to 
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continue the Work to meet all contract completion dates. All network changes and 
status data agreed to during each progress meeting shall be considered as accepted 
by all meeting attendee’s unless written notice of any exceptions is given within 
five calendar days after the meeting.  

C. Printouts and electronic layouts required as part of the Progress Schedule submittal 
and monthly updates are as follows: 

1. Summary Schedule: One page milestone and summary schedule sorted by 
total float, early-start, early-finish; 

2. Detailed Project Schedule: organized by Work Breakdown Structure  (WBS) 
or area of work; sorted by total float, early-start, early-finish; 

3. Critical Path Schedule: sorted based on the total float, early-start, and early-
finish; 

4. 60-day Look Ahead Schedule: sorted by total float, early-start, early-finish; 

5. Activities in Progress: organized by WBS or area of work; sorted by total 
float, early-start, early-finish; 

6. Out-of-sequence Narrative: tabular narrative showing work performed out-
of-sequence. 
 

D. Submittal shall also including the following: 

1. Narrative report summarizing the milestones, critical path, project approach 
including phasing or use of crews, significant submittal and fabrication 
items, coordination or interface requirements, OWNER-provided items, and 
list of Subcontractors and vendors. 

2. Graphic reports including critical path report (longest path), summary 
schedule report, total Float report by early-start early-finish, look ahead 
report grouped by Work breakdown structure or project phasing, and cash 
flow projection. Cash flow projections include estimated cumulative cost 
curves based on early and late start dates and projection of monthly 
payments over the life of the project. 

3. The schedule, critical path, and look-ahead schedules shall be submitted on 
E (22” x 34”) size paper 

4. The Progress Schedule File shall be submitted in an executable format, using 
Primavera Project Manager (P6) format on a USB drive or FTP/electronic 
delivery, as requested by the RESIDENT PROJECT REPRESENTATIVE. 

5. The narrative and graphic reports shall be provided on 8” x 11” paper and E-
size plots respectively. 
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E. For major network changes that cannot be agreed to during the progress meeting, 

CONTRACTOR shall submit the proposed changes for RESIDENT PROJECT 
REPRESENTATIVE’s acceptance prior to inserting such changes into the 
networks, fragnets, or schedule abstracts, provided they are submitted with a letter 
of transmittal. A fragnet is defined as a sequence of new activities and/or activity 
revisions that are proposed to be added to the existing schedule to demonstrate 
how project events have an impact on the schedule. 
 

F. Withholding of Payments:  Failure to provide specified updated information or 
failure to attend progress meetings may result in the withholding of progress 
payments. 

 
G. Time Extensions:  If in accordance with the provisions of Article 11 of the General 

Conditions, the OWNER and RESIDENT PROJECT REPRESENTATIVE finds 
that the CONTRACTOR is entitled to any extension of the Contract completion 
date under the provisions of the Contract, the OWNER's determination as to the 
total number of Days extension will be based upon the current accepted and 
updated CPM Schedule and on all data relevant to the extension.  Such data shall 
be included in the next monthly updating of the schedule.  Actual delays in 
activities which, according to the CPM Schedule, do not affect any contract 
completion date shown by the critical path in the network, do not have any effect 
on the Contract completion date or dates and therefore, will not be the basis for a 
change in Contract completion time. 

 
H. Schedule Adjustments:  From time to time it may be necessary for the Contract 

schedule and completion time to be adjusted by the OWNER to reflect the effects 
of job conditions, acts or omissions of other contractors not directly associated 
with this Contract, weather, technical difficulties, strikes, unavoidable delays on 
the part of the OWNER or RESIDENT PROJECT REPRESENTATIVE, and other 
unforeseeable conditions.  Under such conditions, the OWNER may direct the 
CONTRACTOR to reschedule the Work to reflect the changed conditions and may 
grant, in a Change Order, schedule extensions affecting the Contract completion 
time.  No additional compensation will be made to the CONTRACTOR for such 
schedule adjustments if the Critical Path is unaffected. 

 
I. Weather Delays: During construction, the Resident Project Representative will 

obtain weather data from a reputable source and will maintain weather records.  
 
Extreme Weather Conditions that affect the critical path of the progress schedule, in excess 
of the Extreme Weather Float, will be considered for an increase in Contract Times. For all 
Extreme Weather Events, submit to Resident Project Representative, within 72 hours of the 
weather impact date, a “Weather Delay Form” with a statement of the proposed time increase 
based on supporting relevant weather data.  Use the form provided in this section.  
 
Resident Project Representative will determine Contractor’s entitlement to an increase in 
Contract Times as a result of weather delays based on the flow chart in Figure 1-01 32 17 and 



 
Contract Package 6 
Great Water Alliance 
 

01 32 17-12 Progress Schedule 
Waukesha Water Utility 

 

the data included in Tables 1, 2 and 3 of this section.  Efficiencies gained as a result of 
favorable weather within a calendar month, where the actual number of days of Extreme 
Weather Conditions is less than the total number of days shown in Tables 2 and 3, will 
contribute to the available total float in the CPM Schedule and will not affect Contract Times. 
For circumstances not covered by the flow chart, increases in Contract Times will be granted 
at the discretion of Owner.   
 
Table 3 includes historical weather data for the average number of days recorded where 
temperature could be considered extreme. Not every day listed in Table 3 corresponds to an 
Extreme Weather Condition based on the Heat Index Apparent Temperature or Wind Chill 
Index. 
 
Justification for an increase in Contract Times as a result of extreme temperature will be 
determined based on the Heat Index Apparent Temperature or Wind Chill Index using the 
formulas below. The Heat Index and Wind Chill Temperature limits for determining the 
extreme temperature event will be those listed in Figure 1-01 32 17.  

 
Heat Index:  

 
HI = -42.379 + 2.04901523 x T + 10.14333127 x RH - 0.22475541 x T x RH -  
0.00683783 x T x T - 0.05481717 x RH x RH + 0.00122874 x T x T x RH +  

0.00085282 x T x RH x RH - 0.00000199 x T x T x RH x RH 
 

Where:  
HI = Heat Index Expressed as an Apparent Temperature in Degrees Fahrenheit (°F)  

T = Average Day Temperature in Degrees Fahrenheit (°F) 
RH = Average Day Relative Humidity in Percent (%) 

 
If the RH is less than 13% and the temperature is between 80 and 112 degrees 
Fahrenheit (°F), then the following adjustment is subtracted from HI: 

 
ADJUSTMENT = [(13 - RH)/4] x SQRT{[17 - ABS(T - 95)]/17} 

 
Where:  

HI = Heat Index Expressed as an Apparent Temperature in Degrees Fahrenheit (°F)  
T = Average Day Temperature in Degrees Fahrenheit (°F) 

RH = Average Day Relative Humidity in Percent (%) 
SQRT = Square Root Function 

 
If the RH is greater than 85% and the temperature is between 80 and 87 
degrees Fahrenheit (°F), then the following adjustment is added to HI: 

 
ADJUSTMENT = [(RH - 85)/10] x [(87 - T)/5] 

 
Where:  

HI = Heat Index Expressed as an Apparent Temperature in Degrees Fahrenheit (°F)  
T = Average Day Temperature in Degrees Fahrenheit (°F) 
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RH = Average Day Relative Humidity in Percent (%) 
 

Wind Chill Index: 
 

WC = 35.74 + 0.6215 x T – 35.75 x V0.16 + 0.4275 x T x V0.16 
 

Where: 
WC = Wind Chill Index Expressed as a Temperature in Degrees Fahrenheit (°F) 

T = Average Day Temperature in Degrees Fahrenheit (°F) 
V = Wind Speed in Miles per Hour (mph)  

 
 

J. Acceleration Costs:  Additional compensation will be made to the 
CONTRACTOR in the event the OWNER requires the project completion prior to 
the completion date shown on the CONTRACTOR's accepted schedule.  The 
OWNER, therefore, has the right to accelerate the schedule and the 
CONTRACTOR will be compensated for such acceleration as long as such 
acceleration is not required through fault of the CONTRACTOR.  Available total 
float in the CPM Schedule may be used by the OWNER and RESIDENT 
PROJECT REPRESENTATIVE as well as by the CONTRACTOR after receiving 
written verification from the OWNER or RESIDENT PROJECT 
REPRESENTATIVE. 

 
K. Float:   

1. Without obligation to extend the overall completion date or any intermediate 
completion dates set out in the CPM network, the OWNER may initiate 
changes to the Contract Work that absorb float time only.  OWNER-initiated 
changes that affect the critical path on the CPM network shall be the sole 
grounds for extending (or shortening) said completion dates.  
CONTRACTOR initiated changes that encroach on the float time identified 
in the CPM network may be accomplished with the OWNER's concurrence.  
Such changes, however, shall give way to OWNER-initiated changes 
competing for the same float time. 

2. CONTRACTOR shall not use Float suppression techniques, including 
preferential sequencing (arranging critical path through activities more 
susceptible to OWNER caused delay); lag logic restraints; zero total or free 
Float constraints; extended activity times as determined by the RESIDENT 
PROJECT REPRESENTATIVE; or imposing constraint dates other than as 
required by the Contract.  Float suppression will be cause for rejection of the 
preliminary progress schedule or full progress schedule and its updates. 
 

L. Data Dates:   

1. Data date is resettable date in P6 that serves as the end of the reporting 
period.  The reporting period shall be recorded on a monthly basis, e.g. 
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January 1st through January 31st with the 31st as the data date. If required for 
coordination purposes by OWNER, RESIDENT PROJECT 
REPRESENTATIVE will provide specific data dates to be used by 
CONTRACTOR. 
 

1.9 COORDINATING PROGRESS SCHEDULE WITH OTHER CONTRACT 
SCHEDULES  

A. Where Work is to be performed under this Contract concurrently with, or 
contingent upon, work performed by others on the same facilities, or within an area 
under other Construction Contracts associated with the GWA or other known 
projects coordinated with the local municipalities, the Progress Schedule shall be 
coordinated with the schedules of the other contracts.  OWNER will provide the 
schedules of other contracts for preparation and updating of the Progress Schedule 
for Contracts under the Owner’s control.  CONTRACTOR shall revise the 
Progress Schedule as required by changes in schedules of other contracts. 
 

1.10 SCHEDULE SOFTWARE SETTINGS AND RESTRICTIONS 

A. Schedule Options: 

1. Shall be defined only to “Use expected finish dates”; 

2. Scheduling progressed activities to be set to “Use only retained logic”, not 
progress override option; 

3. Critical Path activities defined as Total Float less than or equal to zero; 

4. Calculating start-to-start lag from “early start” dates; and computing total 
Float as “finish Float = late finish – early finish”; 

5. Calendar to be set for scheduling relationship lag as “Predecessor Activity 
Calendar.” 

B. Activity progress shall be shown using Remaining Duration. Date format shall be 
DDMMYY. 

C. Default activity type shall be set to “Independent Task”. 

D. Date/time activity constraints, other than those required by the Contract, will not 
be allowed unless accepted by RESIDENT PROJECT REPRESENTATIVE. 
CONTRACTOR shall identify proposed constraints and explain the constraint 
purpose in the Narrative Report. 

E. Lags shall not be used in the creation of an activity that will perform the same 
function, e.g. concrete cure time. Lag durations contained in the Progress Schedule 
shall not have a negative value. CONTRACTOR shall identify any lag proposed 
and explain the purpose of the lag in the Narrative Report. 
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F. Actual Start and Finish dates shall not be automatically updated by default 
mechanism that may be included in the CPM scheduling software system. Actual 
Start and Actual Finish dates on the CPM schedule shall be updated by actual work 
progression. 

G. Activity codes: Activity codes and work breakdown structure (WBS) to be 
confirmed or revised by RESIDNET PROJECT REPRESENTATIVE are listed 
below. Confirmation or revision will be provided to CONTRACTOR within three 
(3) workdays of the Effective Date of the Contract.  Use of activity codes and 
WBS is mandatory. 

1. “Project Codes” is reserved for OWNER. Only “Activity Codes” at Project 
level will be permitted for CONTRACTOR’s use: 

2. Activity Code  Code Value  Description 
 
 Phase    0005   Construction Phase 
 Construction Phase  A   Milestones 
     B   Administrative 
     C   Submittals 
     D   Construction Activities 
     E   Closeout Phase 
 Submittals   SUB   Submittals 
     R&A   Review & Approve 
     F&D   Fabricate & Deliver 
 
Other codes to be prescribed by RESIDENT PROJECT 
REPRESENTATIVE or requested by CONTRACTOR for project specific 
criteria. 
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3. GWA Program Required Schedule Activities: 
 

Activity ID 
Activity 
Name Description Responsibility 

CP5-A-00 Contract 
Package Start 

(NTP) 

Milestone OWNER 

CP5-A-01 Leakage Test Milestone Contractor 

CP5-A-02 Pipe Closure 
with CP2 

Milestone Contractor 

CP5-A-03 Pipe Closure 
with CP6 

Milestone Contractor 

CP5-A-04 Substantial 
Completion 

Milestone Contractor 

CP5-A-05 Final 
Completion 

Milestone Contractor 

H. Activity Relationships: Relationships between activities shall be identified with the 
following information: 

1. Predecessor and successor activity ID. 

2. Relationship types: 

a. FS – Finish to Start 

b. SS – Start to Start 

c. FF – Finish to Finish 

d. SF – Start to Finish – This relationship is not allowed unless 
authorized by the ENGINEER or RESIDENT PROJECT 
REPRESENTATIVE 

I. Project Calendars: Project Calendars shall use workdays and calendar days as the 
planning unit for the schedule.  Use of Global Calendars is reserved for OWNER.  
Each calendar shall be set to start on Mondays with holidays in accordance with 
OWNER policy.  

1. The following calendars shall be used for each activity except as the 
otherwise accepted by RESIDENT PROJECT REPRESENTATIVE: 
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a. 5-Day x 8-Hour workweek (with holidays) shall be used for 5-day 40-
hour workweek activities: Monday through Friday.  All holidays and 
non-work days shall be assigned to this calendar. This calendar shall 
be used for all normal work activities. This calendar shall be the 
default calendar for the project unless otherwise specified. 

b. 5-Day x 10-Hour workweek (with holidays) shall be used for 5-day 
50-hour workweek activities: Monday through Friday.  All holidays 
and non-work days shall be assigned to this calendar. 

c. 6-Day x 10-Hour workweek (with holidays) shall be used for 6-day 
60-hour workweek activities: Monday through Saturday. All holiday 
and non-work days shall be assigned to this calendar.  

d. 7-Day Calendar (no holidays) shall be used for 7-day workweek 
activities. No non-work days shall be entered into this calendar. 

e. Additional Calendars may be assigned depending on need. 
CONTRACTOR shall consult with RESIDENT PROJECT 
REPRESENTATIVE before other calendars are entered and or used 
in the Progress Schedule. 

 
2. The work day to calendar day correlation shall be based on a single shift and 

5-day workweek with adequate allowance for holidays, adverse weather, and 
all other special requirements of the Work. CONTRACTOR may, at his 
option, propose alternate baseline calendars to allow a second shift and or a 
single shift on Saturdays subject to the concurrence and acceptance of 
OWNER. Under no circumstances will a schedule be accepted which allows 
regularly scheduled work on Sundays. 

 
3. Holidays observed by OWNER are defined under Supplementary 

Conditions, Article 7.02.B. 

PART 2 PRODUCTS 

Not Used 

PART 3 EXECUTION 

Not Used 
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END OF SECTION 
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SECTION 01 33 00 

SUBMITTALS 

PART 1 GENERAL 

1.1 SECTION INCLUDES 

A. Description  
 
B. Definitions 

 
C. Submittal Procedures 

 
D. ENGINEER’S Actions on Submittals 

 
E. Repetitive Reviews 

 
F. Example Format for CONTRACTOR’s Approval and Certification Stamp 

 
G. CONTRACTOR’s Submittal Transmittal Form 

 
1.2 DESCRIPTION 

A. This Section specifies procedural requirements for submittals made by the 
CONTRACTOR to the ENGINEER including Shop Drawings, substitutions, 
product data, samples, test data, operations and maintenance data, and other 
miscellaneous Work-related submittals. Specific submittals required for individual 
elements of the Work are specified in the associated, individual Specification 
Sections.  Except as otherwise indicated in other Specification Sections, comply 
with the requirements specified herein for each type of submittal. 

 
1.3 DEFINITIONS 

A. Shop Drawings: The term “Shop Drawings”, as used in the General Conditions 
includes all “Action Submittals” and “Information Submittals” as defined below. 

 
B. Action Submittals:  The following submittals require approval by the ENGINEER 

as described in Subsection 3.2 of this Section: 
 
1. Manufacturer’s Documents: Technical data, drawings and other similar 

information specially prepared for this Project by product manufacturers and 
suppliers, including fabrication and installation drawings, diagrams, actual 
performance curves, data sheets, schedules, templates, patterns, reports, 
instructions, design mix formulas, measurements, and similar information 
not in standard printed form.  
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2. Product Data:  Stock or standard printed information on materials and 

equipment that has not been specially prepared for this Project, including 
specifications, installation instructions, catalog cuts, wiring diagrams, and 
color charts. 

 
3. Working Drawings:  Technical data, drawings and other similar information 

specially prepared for this Project by the CONTRACTOR or 
Subcontractors, including fabrication and installation drawings, diagrams, 
and other similar information. 

 
4. Samples:  Refer to the General Conditions  

 
5. Mock-Ups:  Special types of samples that are too large or otherwise 

inconvenient for handling in the manner specified for transmittal of sample 
submittals. 

 
6. "Or Equal" or Substitution Requests:  Refer to the General Conditions. 

 
C. Information Submittals: The following submittals require acknowledgement by the 

ENGINEER as described in Subsection 3.2 of this Section: 
 

1. CONTRACTOR’s Licensed Professional Submittals:  Certificates and other 
documents required by the Contract Documents to be prepared and 
submitted by the CONTRACTOR’s Licensed Professionals 

 
2. Inspection and Test Reports 
 
3. Mill reports 

 
4. Guarantees 

 
5. Warranties 

 
6. Certifications 

 
7. Experience records 

 
8. Maintenance agreements 
 
9. Operation and maintenance manuals 

 
10. Survey data and reports: property surveys, building or structure condition 

surveys, field measurements, quantitative records of actual Work, damage 
surveys, photographs, and similar data required by Specification sections 

 
11. Physical work records 



 
Contract Package 6 
Great Water Alliance 
 

01 33 00-3 Submittals 
Waukesha Water Utility 

 

 
12. Quality testing and certifying reports 

 
13. Industry standards 
 
14. Record drawings 

 
D. Other Submittals:  For submittals concerning the following refer to the indicated 

Contract Document Section: 
 

1. Listing of manufacturers – Section 01 60 00 
 
2. Suppliers, and subcontractors – Article 7.06 of the General and 

Supplementary Conditions 
 

3. Construction progress schedule – Section 01 32 17 
 

4. Schedule of shop drawing submissions - Article 2.03 of the General and 
Supplementary Conditions 

 
5. Bonds – Article 6 of the General and Supplementary Conditions 

 
6. Schedule of values – Section 01 29 00 

 
7. Payment applications – Section 01 29 00 

 
8. Insurance certificates - Article 6 of the General and Supplementary 

Conditions 
 

9. Dust Control Plan – Section 01 50 00 
 

E. Clarifications and Interpretations:  
 

1. The CONTRACTOR is responsible to review the Contract Documents, 
determine the type and extent of the Work and make all necessary field 
measurements before starting the Work.  If any conflict, error, ambiguity, or 
discrepancy is discovered the CONTRACTOR is to submit a written request 
for interpretation or clarification from ENGINEER and RESIDENT 
PROJECT REPRESENTATIVE. The ENGINEER and RESIDENT 
PROJECT REPRESENTATIVE will issue a written clarification or 
interpretation of the requirements of the Contract Documents as ENGINEER 
and RESIDENT PROJECT REPRESENTATIVE may determine necessary, 
consistent with the intent of and reasonably inferable from the Contract 
Documents.  Such written clarifications and interpretations will be binding 
on the CONTRACTOR. 
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2. If the CONTRACTOR submits a written request for information that does 
not, in the sole discretion of the ENGINEER and RESIDENT PROJECT 
REPRESENTATIVE, require clarification or interpretation of the Contract 
Documents, ENGINEER or RESIDENT PROJECT REPRESENTATIVE 
will notify CONTRACTOR that such information is contained (or could 
otherwise be reasonably determined) in the Contract Documents. The 
CONTRACTOR shall reimburse OWNER for ENGINEER’s charges for 
evaluating and responding to such a request for information.  

PART 2 PRODUCTS 

Not Used 

PART 3 EXECUTION 

3.1 SUBMITTAL PROCEDURES 

A. Scheduling: 
 

1. Submit a preliminary schedule of submittals, in duplicate, and in accordance 
with Paragraph 2.03 of the General Conditions for acceptance by the 
ENGINEER and RESIDENT PROJECT REPRESENTATIVE. ENGINEER 
will review no submittals until an acceptable schedule of submittals has been 
submitted. If the CONTRACTOR intends to request a substitute(s) for the 
materials or equipment specified, schedule substitution request(s), along 
with any related, subsequent submittals, in the schedule of submittals and 
submit as scheduled. 

 
2. Schedule, prepare and transmit each submittal to ENGINEER sufficiently in 

advance of scheduled performance of related Work and other applicable 
activities. 

 
B. Coordination: 

 
1. Coordinate the preparation and processing of submittals with the 

performance of the Work.  Coordinate each submittal with other submittals 
and related activities, such as substitution requests, testing, purchasing, 
fabrication, delivery, and similar activities that require sequential 
performance.  Coordinate submissions for different items of interrelated 
work so that one submittal will not be delayed by ENGINEER's need to 
review a related submittal.   

 
2. ENGINEER may return any submittal requiring coordination with other 

submittals without review and marked “Revise and Resubmit”.  This type of 
returned submittal will be counted as a submittal subject to the provisions of 
3.3 –REPETITIVE REVIEWS of this Section. 
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3. The ENGINEER will not hold a submittal awaiting additional information 

from the CONTRACTOR. 
 

C. Electronic Submittals 
 

1. Assemble each submittal in a single, separate, PDF file. 
 

2. Include Submittal Transfer Form as the first page of the file. Identify 
features of the submittal which may not be in conformance with contract 
document requirements. 
 

3. For large submittals, include bookmarks within file to navigate through file. 
 

4. Name file with submittal numbering as specified. 
 

5. The ENGINEER will establish an electronic submittal management system 
upon contract award and maintain the system for the duration of the General 
Prime Contractor’s contract. The electronic Submittals Management System 
will be continuously accessible via the Internet to all required entities with 
password controlled accessibility and permissions.  
 

6. Enter and maintain submittals in the electronic Submittals Management 
System, except those not able to be digitally transmitted, such as samples or 
documents. Maintain the number and type of hard copies of documents 
required to be original by governmental regulations, as specified, or as 
ordered by the ENGINEER at the Project Site, available for use by the 
ENGINEER and others at all times.  
 

D. Submittal Preparation: 
 

1. All Submittals:  Review each submittal to determine, as applicable, that: 
 

a. The submittal is required by the Contract Documents.  The 
ENGINEER will only review submittals required by the Contract 
Documents.  

 
b. The materials and equipment depicted in the submittal are intended 

for incorporation into the Work. 
 
c. The submittal is complete and in sufficient detail to allow ready 

determination of compliance with the Contract Documents. 
 

d. The items depicted in the submittal will fit in the space available. 
 

e. The information in the submittal has been coordinated with the 
requirements of the Contract Documents; work to be performed by all 
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trades involved; field measurements and other requirements of the 
Work. 

 
f. The submittal does not contain standard printed information unless 

full identification of the project-specific portions and any project-
specific supplementary information is shown thereon in ink or 
typewritten form.  

 
g. The submittal does not encompass more than one Section of the 

Specifications.  
 

h. The submittal presents, where applicable, such data as dimensions, 
weights, and performance characteristics on drawings for mechanical 
and electrical equipment.  Show conformance with the performance 
characteristics and other criteria included in the Contract Documents.  
Review of such information will be subject to the provisions of 
General Conditions paragraph 7.16.D. 

 
i. Variations from the Contract Documents have been specifically noted 

on the Submittal Transmittal Form and highlighted on all relative 
documents within the submittal that are affected by the variation.  
ENGINEER's responsibility for variations is established in paragraphs 
7.16.D.4 and 7.16.D.6 of the General Conditions.  

 
j. The submittal is in compliance with the Contract Documents and a 

completed approval and certification stamp has been placed on each 
submittal document.  Use a stamp containing the information shown 
in the sample stamp at the end of this section.  ENGINEER will rely 
upon CONTRACTOR’s certification of compliance that the 
CONTRACTOR has reviewed and approved the submittal and has 
confirmed that the submittal conforms to all the requirements of the 
Contract Documents except for variations specifically noted on the 
Submittal Transmittal Form and all attached documents. Submittals 
will be returned to CONTRACTOR without action if certification is 
not provided and the submittal will be counted as a submittal subject 
to the provisions of 3.3 –REPETITIVE REVIEWS of this Section. 

 
2. Manufacturer’s Documents and Working Drawing submittals: 

 
a. Accurately and distinctly present the following: 

 
(1) Graphical information at accurate scale 

 
(2) Name, address and telephone number of manufacturer or 

supplier 
 

(3) Materials and equipment that are to be included in the Work 
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(4) Compliance with standards 

 
(5) All dimensions, clearly identifying those dimensions based on 

field measurement 
 

(6) Arrangements and sectional views 
 

(7) Necessary details, including complete information on making 
connections between Work in this project, work in other related 
projects and existing facilities 

 
(8) Electrical wiring connections between all equipment provided 

including all internal wiring between internal components of 
equipment 

 
(9) Kinds of materials and finishes 

 
(10) Parts list and descriptions thereof 

 
(11) Spare parts, lubricants or special tools required by the Contract 

Documents 
 

b. Include the following on each drawing or page: 
 

(1) Preparation date and revision dates 
 

(2) Project name 
 

(3) Specification Section number and page number 
 

(4) Identification of equipment or materials 
 

(5) Name of CONTRACTOR (and Subcontractor if applicable) 
 

(6) Name of Supplier and/or Manufacturer 
 

(7) Field dimensions, clearly identified 
 

(8) Standards or industry specification references 
 

(9) Identification of variations from the Contract Document 
requirements 

 
(10) Physical location and location relative to other facilities that the 

Work-related equipment or materials are to be installed 
adjacent to or connected with 
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(11) Provide 8-inch wide by 3-inch high blank space for 

CONTRACTOR’s and ENGINEER’s stamps 
 

3. Product Data: 
 

a. Assemble all data into a single submittal for each element of work or 
system.  Where product data includes information on several similar 
products, some of which are not required for use on the subject 
Project, clearly mark to show such information is not applicable. 

 
b. Where data must be specially prepared for required materials or 

equipment because standard printed data are not suitable for use, 
submit the data as a Manufacturer’s Document and not as Product 
Data. 

 
c. Submit product data with appropriate Manufacturer’s Document or 

Working Drawing, when applicable.   
 

4. Samples: 
  

a. Whenever possible, provide samples physically identical with the 
materials proposed for incorporation into the Work.  Where variations 
in color, pattern or texture and the like are inherent in materials 
represented by samples, submit multiple samples (not less than 3) 
showing the approximate range of variations. 

 
b. Submit samples for visual review of generic kind, color, pattern, 

texture, and for a final check of coordination of these characteristics 
with other related elements of the Work and existing facilities.  

 
c. Include information with each sample to provide a generic description 

of the item, and its name, manufacturer, limitations, and compliance 
with standards. 

 
d. Submit 3 sets of samples, where specifications indicate selection of 

color, pattern, texture or similar characteristics from manufacturer's 
range of standard choices is necessary.   

 
5. Mock-Ups: 

 
a. Mock-ups and similar samples are recognized as special types of 

samples.  Comply with samples submittal requirements to the greatest 
extent possible.  Process Submittal Transmittal Forms to provide a 
record of activity. 

 
6. Requests for "Or Equal" or Substitution: 
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a. Follow the General Conditions, except for the following: 

CONTRACTOR shall reimburse OWNER for ENGINEER’s charges 
for evaluating a proposed “Or Equal” that receives a negative 
determination.   
 

7. CONTRACTOR’s Licensed Professional Submittals: 
 

a. Submit certificates and other documents required by the Contract 
Documents to be prepared and submitted by the CONTRACTOR’s 
Licensed Professionals. 

 
8. Inspection and Test Reports: 

 
a. Identify each inspection and test report as either specially prepared for 

the Project or a standard publication of workmanship control testing 
at point of production.  Submit in accordance with the requirements 
for Manufacturer’s Documents or Product Data, respectively as 
described in this Section. 

 
9. Mill Test Reports, Experience Records, Physical Work Records, Guarantees, 

Warranties, and Maintenance Agreements: 
 

(1) Refer to the Contract Documents sections for specific 
requirements.   

 
10. Survey Data: 

 
a. Refer to the various Contract Documents for specific requirements.  

 
11. Certifications, Quality Testing and Certifying Reports: 

 
a. Refer to Specification sections for specific requirements on submittal 

of certifications.  Certifications are submitted for review of 
conformance with specified requirements and information.  Submittal 
is final when reviewed and returned by ENGINEER with no further 
action required. 

 
12. Closeout Submittals: 

 
a. Refer to Specification sections and Section 01 78 00 for specific 

requirements on submittal of closeout information, materials, tools, 
and similar items such as: 

 
(1) Warranties and Bonds 
 
(2) Record Drawings 
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(3) Special Tools 

 
13. Operation and Maintenance Manuals: 

 
a. Submit Operation and Maintenance Manuals in accordance with 

Section 01 78 23 
 

E. Submittal Transmittal Form:  Use the Submittal Transmittal Form found at the end 
of this Section to forward each specific submittal package to the ENGINEER.  
Provide all the information indicated on the Form and answer each question.  
Submittals with incomplete information on the Submittal Transmittal Form will be 
returned to the CONTRACTOR marked “Revise and Resubmit” and will be 
counted as a submittal subject to the provisions of 3.3 –REPETITIVE REVIEWS 
of this Section. 

 
F. Submittal Numbering: 

 
1. Number all submittals as follows: 

 
 (A) - (B) 
 

Where: 
(A) = Specification Section Number 
(B) = Consecutive submittal number for the Specification Section 

Number listed in (A), with an alphabetic suffix indicating the 
sequential version of the submittal. 

 
Examples:  01 13 00-001A indicates the initial version of 

submittal number 001 for 
Specification Section 01 13 00. 

        01 13 00-001B  indicates the second version of 
submittal number 001 for 
Specification Section 01 13 00.  

        01 13 00-002A  indicates the initial version of 
submittal number 002 for 
Specification Section 01 13 00.   

 
2. When a document(s) is resubmitted for any reason, use a new Submittal 

Transmittal Form with the same submittal number and a new, sequential 
alphabetic suffix. 

  
G. Resubmittal Preparation: 

 
1. Comply with the requirements described in the Submittal Preparation 

subsection above.  In addition: 
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a. Identify on the Submittal Transmittal Form that submittal is a 
resubmission. 

 
b. Make and clearly identify any corrections or changes required by 

ENGINEER's notations on the previous, returned submittal. 
 

c. Respond to ENGINEER's notations: 
 

(1) On the Submittal Transmittal Form or on a separate page(s) 
attached to the Submittal Transmittal Form, answer or 
acknowledge, in writing, all notations or questions indicated by 
ENGINEER on the ENGINEER's response to the previous 
submittal. 

 
(2) Identify each response by the corresponding question or 

notation number established by ENGINEER. 
 

(3) If CONTRACTOR does not respond to each notation or 
question, the ENGINEER will return the resubmission without 
action.  Additional resubmittals will be required until the 
CONTRACTOR provides a written response to all of the 
ENGINEER's notations or questions. 

 
d. Indicate CONTRACTOR initiated revisions or variations: 

 
(1) On the Submittal Transmittal Form identify variations or 

revisions from the previously reviewed submittal, other than 
those called for by ENGINEER. 

 
(2) ENGINEER's responsibility for variations or revisions is 

established in Paragraphs 7.16.A.3, 7.16.D.4 and 7.16.D.6 of 
the General Conditions. 

 
H. Distribution  
 

1. Manufacturer’s Documents, Working Drawings, Product Data and Samples 
and Mock-ups: 
 
a. After a submittal is stamped “Approved” (See Subsection 3.2), in a 

new PDF file, place the date of approval on the submittal and transmit 
to the ENGINEER together with the Submittal Transmittal Form 
indicating the submittal is a “Distribution of Approved Submittal”.  
For Mockups, distribute a Submittal Transmittal Form only. 

 
After a submittal is stamped “Approved as Noted” (See Subsection 
3.2), in a new PDF file, make the changes noted by ENGINEER and 
place the date of approval on the submittal and transmit to the 
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ENGINEER together with the Submittal Transmittal Form indicating 
the submittal is a “Distribution of Approved as Noted Submittal”.   

 
b. If changes other than those marked by the ENGINEER are made, 

follow the requirements of Paragraph 3.1, F to obtain ENGINEER 
approval. 

 
c. Unless required elsewhere, provide distribution of ”Approved” and 

“Approved as Noted” submittals to subcontractors, suppliers, 
governing authorities, and others as necessary for proper performance 
of the Work. 

 
d. Maintain one set of “Approved” and revised “Approved as Noted” 

submittals in PDF form on the electronic Submittals Management 
System accessible at the Project site, available for use by the 
ENGINEER and RESIDENT PROJECT REPRESENTATIVE at all 
times. 

 
e. Maintain returned final set of samples at the Project site, in suitable 

condition and available for quality control comparisons throughout 
the course of performing the Work.  Incorporate only undamaged 
samples into the Work, when permitted by the Contract Documents. 

 
f. Prior to project closeout, submit a complete set of project submittals 

in PDF format on CD, DVD, USB flash drive, or downloadable link 
via the electronic Submittals Management System to the ENGINEER. 

 
I. CONTRACTOR’s Licensed Professional Submittals 

 
a. After a submittal is acknowledged by the ENGINEER (See 

Subsection 3.2,2), in a new PDF file, place the date of 
acknowledgement on the submittal and transmit to the ENGINEER 
together with the Submittal Transmittal Form indicating the submittal 
is a “Distribution of Acknowledged Submittal”.  

 
b. Maintain one set of submittals in PDF form on the electronic 

Submittals Management System accessible at the Project site, 
available for use by the ENGINEER and RESIDENT PROJECT 
REPRESENTATIVE and at all times. 

 
3.2 ENGINEER’S ACTIONS ON SUBMITTALS 

A. General: 
 

1. Review and approval by the ENGINEER of Action Submittals will be 
subject to the provisions of General Conditions. ENGINEER’s review and 
approval will be only to determine if the items covered by the submittals 
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will, after installation or incorporation in the Work, conform to the 
requirements of the Contract Documents and be compatible with the design 
concept of the completed Project as a functioning whole.  ENGINEER’s 
review or approval of any submittal does not authorize a change to the 
Contract Time or Price. 

 
2. ENGINEER’s review and approval of Action Submittals will not extend to 

means, methods, techniques, sequences, or procedures of construction 
(except where a particular means, method, technique, sequence, or proce-
dure of construction is specifically and expressly called for by the Contract 
Documents) nor to safety precautions or programs incident thereto.  The 
review and approval of a separate item will not indicate approval of the 
assembly in which the item is a part. 

 
3. ENGINEER will stamp each Action Submittal except Requests for 

Interpretation or Clarification with an appropriate action stamp. 
 

B. ENGINEER’s Action  
 

1. Stamps: 
 

a. Approved: 
 

(1) Where submittals are stamped "Approved", Work covered by 
submittal may proceed PROVIDED THE WORK COMPLIES 
WITH THE CONTRACT DOCUMENTS.  Acceptance of 
Work will depend upon that compliance. 
 

b. Approved As Noted: 

(1) When submittals are stamped "Approved as Noted", Work 
covered by submittal may proceed PROVIDED IT COMPLIES 
WITH ENGINEER'S NOTATIONS AND CORRECTIONS 
ON SUBMITTAL AND WITH THE CONTRACT 
DOCUMENTS.  Acceptance of Work will depend on that 
compliance. 

 
c. Revise and Resubmit: 

 
(1) When submittals are stamped "Revise and Resubmit” do not 

proceed with Work covered by submittal.  Do not permit Work 
covered by submittal to be used at Project site or elsewhere 
where Work is in progress. 

 
(2) Revise submittal in accordance with ENGINEER's notations 

and corrections and resubmit in accordance with Subsection 
3.1F of this Section.  
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2. Acknowledgements of Information Submittals 
 

a. When Information Submittals conform to the format requirements in 
the Contract Documents ENGINEER will acknowledge such 
submittals via a response transmittal.   
 

b. If an Information Submittal does not conform to the format 
requirements of the Contract Documents, ENGINEER will return the 
submittal with comments or questions.  Do not proceed with Work 
covered by the submittal and do not permit Work covered by the 
submittal to be used at Project site or elsewhere where Work is in 
progress.  Resubmit the Information Submittal until the ENGINEER 
acknowledges that the submittal conforms to the format required. 

 
3.3 REPETITIVE REVIEWS 

A. Cost of Repetitive Reviews:  Submittals will be reviewed no more than twice at the 
OWNER's expense.  All subsequent reviews will be performed at times convenient 
to the ENGINEER and at the CONTRACTOR's expense based on the 
ENGINEER's then prevailing rates including all direct and indirect costs and fees.  
Reimburse the OWNER for all such costs and fees invoiced to the OWNER by the 
ENGINEER for third and subsequent submittals. 

 
B. Time Extension:  Any need for more than one resubmission, or any other delay in 

ENGINEER's review of submittals, will not entitle CONTRACTOR to an 
extension of the Contract Time. 

 
3.4 EXAMPLE FORMAT FOR CONTRACTOR’S APPROVAL AND 

CERTIFICATION STAMP  

A. An example format for the CONTRACTOR’s approval and certification stamp is 
as follows: 
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CONTRACTOR’S NAME 
 

 
_____ Approved and Certified to comply with the Contract Documents. 
 
 
_____ Approved and Certified to comply with the Contract Documents, except for variations 

specifically noted on the Submittal Transmittal Form and the associated documents. 
 
PRINTED NAME:  ______________________________________________________ 
 
TITLE:  _______________________________________________________________ 
 
SIGNATURE:  _________________________________________________________ 
 
DATE:  _______________________________________________________________ 
 
 

3.5 EXAMPLE FORMAT FOR CONTRACTOR’S LICENSED PROFESSIONAL 
ENGINEER REGISTERED IN THE STATE OF WISCONSIN  

A. An example format for the CONTRACTOR’s Licensed Professional Engineer 
certification signature and seal is as follows: 
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CONTRACTOR’S NAME 
 

LICENSED PROFESSIONAL ENGINEER’S COMPANY NAME 
 

 The following system has been prepared and designed by: 
 
 _______________________________________________________________________,  
 
 a Licensed Professional Engineer registered in the State of Wisconsin and experienced in 
  
 _______________________________________________________________________ 
 
 _______________________________________________________________________. 
 
 PRINTED NAME:  _______________________________________________________ 
 
 TITLE:  ________________________________________________________________ 
 
 LICENSE NUMBER:  ____________________________________________________ 
 
 DATE:  ________________________________________________________________ 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

3.6 CONTRACTOR’S SUBMITTAL TRANSMITTAL FORM 

A. The format for the CONTRACTOR’s Submittal Transmittal Form is as follows:

SIGNATURE AND SEAL: 
 
 
 
 
 
 
 
 
 
 
 
Expiration Date: 
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CONTRACTOR’S NAME 
SUBMITTAL TRANSMITTAL FORM 

Contract Package 6 

TO:   DATE:  
   SITE:  
ATTN:   SPEC. REF. NO.  
   DRAWING REF. NO.  
FROM:   SUBMITTAL NO.  

 
1. The following documents are forwarded for your review: 
 

Submittal Number 
Document 
Originator Date 

 
Description 

Specification 
Section 

Submittal 
No. (Version) 

    ## ## ##      -       ###(A)    
 

    
 

    
 

    
 

    
 

    
 

 
2. Will item submitted for review fit in space 
 provided in the Contract Documents?            ______ Yes    ______ No    ______ Not Applicable 
 
3. Has work indicated in this submittal been 
 coordinated with all trades?              ______ Yes    ______ No    ______ Not Applicable 
 
4. Has the Contractor approved submittal and affixed  

completed approval and certification stamp?            ______ Yes    ______ No     
 
5. Contractor's description and justification for variations from the Contract Documents.  (Use additional 

pages, if necessary) 
                
                
                
                
 
6. Remarks:              
                
                
                
 
Printed Name:    ________________________________________ 
 
Signature:                
 

END OF SECTION 
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(NO TEXT FOR THIS PAGE) 
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SECTION 01 42 00 

REFERENCES 

PART 1 GENERAL 

1.1 SECTION INCLUDES 

A. Reference Abbreviations 
 

B. Abbreviations 
 

C. Reference Standards 
 

D. Definitions 
 
1.2 RELATED SECTIONS 

A. Information provided in this section is used where applicable in individual 
Specification Sections, Divisions 1 through 49. 

 
1.3 REFERENCE ABBREVIATIONS 

A. Reference to a technical society, trade association or standards setting 
organization, may be made in the Specifications by abbreviations in accordance 
with the following list: 

 
AABC Associated Air Balance Council 
AAMA Architectural Aluminum Manufacturers Association 
AASHTO American Association of State Highway and Transportation Officials 
AATCC American Association of Textile Chemists and Colorists 
ACI American Concrete Institute 
ADC Air Diffusion Council 
AFBMA Anti-friction Bearing Manufacturers Association 
AGA American Gas Association 
AGMA American Gear Manufacturers Association 
AHA Association of Home Appliance Manufacturers 
AISC American Institute of Steel Construction 
AISI American Iron and Steel Institute 
AMCA Air Movement and Control Association, Inc. 
ANSI American National Standards Institute 
APA American Plywood Association 
ARI American Refrigeration Institute 
ASCE American Society of Civil Engineers 
ASHRAE American Society of Heating, Refrigerating and Air Conditioning 

Engineers 
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ASME American Society of Mechanical Engineers 
ASSE American Society of Sanitary Engineers 
ASTM American Society for Testing and Materials 
AWI Architectural Woodwork Institute 
AWPA American Wood Preservers Association 
AWS American Welding Society 
AWWA American Water Works Association 
BHMA Builders' Hardware Manufacturers Association 
BIA Brick Institute of American 
CABO Council of American Building Officials 
CAGI Compressed Air and Gas Institute 
CISPI Cast Iron Soil Pipe Institute 
CMAA Crane Manufacturers Association of America 
CRD U.S. Corps of Engineers Specifications 
CRSI Concrete Reinforcing Steel Institute 
CTI Cooling Tower Institute 
DHI Door and Hardware Institute 
DIPRA Ductile Iron Pipe Research Association 
DOH Department of Health 
DOT Department of Transportation 
FCC Federal Communications Commission 
Fed. Spec. Federal Specifications 
FGMA Flat Glass Marketing Association 
FHWA Federal Highway Administration 
FM Factory Mutual 
HMI Hoist Manufacturing Institute 
HPMA See HPVA 
HPVA Hardwood Plywood Veneer Association 
ICEA Insulated Cable Engineers Association 
IEEE Institute of Electrical and Electronics Engineers 
IFI Industrial Fasteners Institute 
ISO International Standards Organization 
MIL Military Specifications 
MSS Manufacturer's Standardization Society 
NAAMM National Association of Architectural Metal Manufacturers 
NACM National Association of Chain Manufacturers 
NBS National Bureau of Standards, See NIST 
NEBB National Environmental Balancing Bureau 
NEC National Electrical Code 
NEMA National Electrical Manufacturers Association 
NETA National Electrical Testing Association 
NFPA National Fire Protection Association 
NFPA National Forest Products Association 
NFPA National Fluid Power Association 
NIST National Institute of Standards and Technology 
NLMA National Lumber Manufacturers Association 
NSF National Sanitation Foundation 
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OSHA Occupational Safety and Health Act 
PCI Prestressed Concrete Institute 
PDI Plumbing and Drainage Institute 
SAE Society of Automotive Engineers 
SCPRF Structural Clay Products Research Foundation 
SMACNA Sheet Metal and Air Conditioning Contractors' National Association 
SPI Society of the Plastics Industry 
SSPC Steel Structures Painting Council 
STI Steel Tank Institute 
TCA Tile Council of American 
TIMA Thermal Insulation Manufacturers' Association 
UL Underwriters' Laboratories, Inc. 
USBR U. S. Bureau of Reclamation 
USBS U. S. Bureau of Standards, See NIST 
WDNR Wisconsin Department of Natural Resources 
WIFIA Water Infrastructure Finance and Innovation Act 
WisDOT Wisconsin Department of Transportation 

 
1.4 ABBREVIATIONS 

A. Abbreviations which may be used in individual Specification Sections Divisions 1 
through 49 are as follows: 
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alternating current ....................................  ac 
American wire gauge .......................... AWG 
ampere(s) ............................................... amp 
ampere-hour(s) .......................................  AH 
annual ...................................................... ann 
Ampere Interrupting 
  Capacity ............................................... AIC 
atmosphere(s) .......................................... atm 
average .................................................... avg 
 
Board Foot ...........................................  FBM 
brake horsepower .................................... bhp 
Brinell Hardness ....................................  BH 
British thermal unit(s) ............................. Btu 
 
calorie (s) ................................................. cal 
Celsius (centigrade) ..................................  C 
Center to Center .................................  C to C 
centimeter(s) ...........................................  cm 
coefficient, valve flow .............................  Cv 

condensate return ..................................... CR 
cubic .........................................................  cu 
cubic centimeter(s) .................................... cc 
cubic feet per day ..................................... cfd 
cubic feet per hour ................................... cfh 
cubic feet per minute .............................. cfm 
cubic feet per minute, 
  standard conditions ............................  scfm 
cubic feet per second ............................... cfs 
cubic foot (feet) ...................................... cu ft 
cubic inch(es) ........................................ cu in 
cubic yard(s) ........................................ cu yd 
 
decibels .................................................... dB 
decibels (A scale) .................................... dBa 
degree(s) ................................................. deg 
dewpoint temperature .............................. dpt 
diameter ................................................... dia 
direct current ............................................. dc 
dissolved oxygen .................................... DO 
dissolved solids ........................................ DS 
dry-bulb temperature ............................... dbt 
 
each…. ..................................................... EA 
efficiency .................................................. eff 
elevation ....................................................  el 
entering water temperature ..................... ewt 

entering air temperature ............................ eat 
equivalent direct radiation ....................... edr 
 
face area ..................................................... fa 
face to face ............................................ f to f 
Fahrenheit ..................................................  F 
feet per day .............................................. fpd 
feet per hour ............................................. fph 
feet per minute ........................................ fpm 
feet per second ......................................... fps 
foot (feet) .................................................... ft 
foot-candle ................................................. fc 
foot-pound ............................................. ft-lb 
foot-pounds per minute ................... ft-lb/min 
foot-pounds per second .................... ft-lb/sec 
formazin turbidity unit(s) ...................... FTU 
frequency ................................................ freq 
fuel oil ...................................................... FO 
fuel oil supply ........................................ FOS 
fuel oil return ........................................ FOR 
 
gallon(s) ................................................... gal 
gallons per day ........................................ gpd 
gallons per day per  
  cubic foot ...................................... gpd/cu ft 
gallons per day per  
  square foot .................................... gpd/sq ft 
gallons per hour .....................................  gph 
gallons per minute ................................. gpm 
gallons per second ................................... gps 
gas chromatography and  
  mass spectrometry .......................... GC-MS 
gauge ........................................................ ga 
grain(s) ....................................................... gr 
gram(s) ........................................................ g 
grams per cubic centimeter ..................gm/cc 
 
Heat Transfer Coefficient .......................... U 
height ....................................................... hgt 
Hertz ........................................................  Hz 
horsepower ..............................................  hp 
horsepower-hour ................................... hp-hr 
hour(s) ......................................................  hr 
humidity, relative ......................................  rh 
hydrogen ion concentration ..................... pH 
 
inch(es) ...................................................... in 
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inches per second ..................................... ips 
inside diameter .......................................... ID 
 
Jackson turbidity unit(s) ........................ JTU 
 
kelvin ........................................................  K 
kiloamperes .............................................. kA 
kilogram(s) ................................................ kg 
kilometer(s) .............................................. km 
kilovar (kilovolt-amperes 
  reactive) ............................................... kvar 
kilovolt(s) ................................................. kV 
kilovolt-ampere(s) ................................. kVA 
kilowatt(s) ............................................... kW 
kilowatt-hour(s) .................................... kWh 
 
linear foot (feet) .................................... lin ft 
liter(s) .......................................................... L 
lump sum….. ........................................... LS 
 
megavolt-ampere(s) ............................. MVA 
meter(s) ...................................................... m 
micrograms per liter ............................   ug/L 
miles per hour ........................................ mph 
milliampere(s) ........................................  mA 
milligram(s) ............................................  mg 
milligrams per liter .............................  mg/L 
milliliter(s) .............................................  mL 
millimeter(s) ..........................................  mm 
million gallons .......................................  MG 
million gallons per day .........................  mgd 
millisecond(s) .........................................  ms 
millivolt(s) .............................................  mV 
minute(s) ................................................  min 
 
nephelometric turbidity  
  unit ...................................................... NTU 
net positive suction head ..................... NPSH 
noise criteria .............................................. nc 
noise reduction coefficient .................... NRC 
number ...................................................... no 
 
ounce(s)..................................................... oz 
outside air.................................................. oa 
outside diameter ...................................... OD 
 
parts per billion ......................................  ppb 

parts per million ....................................  ppm 
percent ....................................................  pct 
phase (electrical) ..................................  . . ph 
pound(s) ....................................................  lb 
pounds per cubic foot .............................  pcf 
pounds per cubic foot 
  per hour .............................................. pcf/hr 
pounds per day ................................... lbs/day 
pounds per day per 
  cubic foot ................................ lbs/day/cu ft 
pounds per day per 
  square foot ............................... lbs/day/sq ft 
pounds per square foot ............................  psf 
pounds per square foot  
  per hour .............................................. psf/hr 
pounds per square inch ............................  psi 
pounds per square inch 
  absolute ................................................. psia 
pounds per square inch 
  gauge .................................................... psig 
power factor .............................................. PF 
pressure drop or 
  difference ................................................ dp 
pressure, dynamic 
  (velocity) ................................................ vp 
pressure, vapor .................................... vap pr 
 
quart(s) ....................................................... qt 
 
Rankine ......................................................  R 
relative humidity ........................................ rh 
resistance .................................................  res 
return air .................................................... ra 
revolution(s) ...........................................  rev 
revolutions per minute ............................ rpm 
revolutions per second ............................  rps 
root mean squared..................................  rms 
 
safety factor ..............................................  sf 
second(s) .................................................  sec 
shading coefficient..................................  SC 
sludge density index ..............................  SDI 
 
Sound Transmission 
  Coefficient ..........................................  STC 
specific gravity ....................................  sp gr 
specific volume .................................  Sp Vol 
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sp ht at constant pressure ........................  Cp 
square .......................................................  sq 
square centimeter(s) ............................. sq cm 
square foot (feet) .................................... sq ft 
square inch (es) ..................................... sq in 
square meter(s) .....................................  sq m 
square yard(s) ....................................... sq yd 
standard ...................................................  std 
static pressure ......................................... st pr 
supply air ..............................................  . . sa 
suspended solids ......................................  SS 
 
temperature ..........................................  temp 
temperature difference ............................  TD 
temperature entering ...............................  TE 
temperature leaving ................................  TL 
thousand Btu per hour ..........................  Mbh 
thousand circular mils .........................  kcmil 
thousand cubic feet ...............................  Mcf 
threshold limit value ............................  TLV 
tons of refrigeration ............................... tons 
torque ...................................................  TRQ 
total dissolved solids ............................  TDS 
total dynamic head ...............................  TDH 
 
total oxygen demand ............................  TOD 
total pressure ...........................................  TP 
total solids ...............................................  TS 
total suspended solids ...........................  TSS 
 
vacuum ...................................................  vac 
viscosity .................................................  visc 
volatile organic chemical .....................  VOC 
volatile solids ........................................... VS 
volatile suspended solids ......................  VSS 
volt(s) ........................................................  V 
volts-ampere(s) ......................................  VA 
volume ....................................................  vol 
 
watt(s) ......................................................  W 
watthour(s) .............................................  Wh 
watt-hour demand ............................... WHD 
watt-hour demand meter .................. WHDM 
week(s) ....................................................  wk 
weight ......................................................  wt 
wet-bulb .................................................  WB 
wet bulb temperature ..........................  WBT 

 
 
yard(s) ....................................................... yd 
year(s) ........................................................ yr 
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B. Use ASME Y1.1-1989, “Abbreviations for use on Drawings and in Text” for 
abbreviations for units of measure not included herein in Paragraph 1.4. 

 
1.5 REFERENCE STANDARDS 

A. Latest Edition:  Construe references to furnishing materials or testing, which 
conform to the standards of a particular technical society, organization, or body, to 
mean the latest standard, code, or specification of that body, adopted and published 
as of the date of bidding this Contract.  Standards referred to herein are made a part 
of these Specifications to the extent which is indicated or intended. 

 
B. Precedence:  The duties and responsibilities of the OWNER, CONTRACTOR, 

ENGINEER, RESIDENT PROJECT REPRESENTATIVE or any of their 
consultants, agents or employees are set forth in the Contract Documents, and are 
not changed or altered by any provision of any referenced standard specifications, 
manuals or code, whether such standard manual or code is or is not specifically 
incorporated by reference in the Contract Documents. Any duty or authority to 
supervise or direct the furnishing or performance of the Work or any duty or 
authority, to undertake responsibility contrary to the powers of the ENGINEER 
and RESIDENT PROJECT REPRESENTATIVE as set forth in the Contract 
Documents cannot be assigned to the ENGINEER, RESIDENT PROJECT 
REPRESENTATIVE, or any of their consultants, agents or employees. 

 
1.6 DEFINITIONS 

A. In these Contract Documents, the words furnish, install and provide are defined as 
follows: 
 
1. Furnish (materials): to supply and deliver to the project ready for installation 

and in operable condition. 
 

2. Install (services or labor): to place in final position, complete, anchored, 
connected in operable condition. 
 

3. Provide: to furnish and install complete. Includes the supply of specified 
services. When neither furnish, install or provide is stated, provide is 
implied. 

PART 2 PRODUCTS (NOT USED) 

PART 3 EXECUTION (NOT USED) 

 
 

END OF SECTION 
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SECTION 01 44 00 

PRECONSTRUCTION VIDEOS 

PART 1 GENERAL 

1.1 SUMMARY 

A. Section Includes:  Requirements for providing preconstruction videos. 
 

1.2 SUBMITTALS 

A. General:  Furnish submittals, including the following, as specified in Division 1. 
 

B. Prior to commencing the Work, a color audio-video recording of the entire 
construction area of the project to serve as a record of the site conditions.   

1. Do not begin any construction prior to review and approval of the 
preconstruction video of the construction area by the ENGINEER and 
RESIDENT PROJECT REPRESENTATIVE.   

 
2. Retain one copy of the approved preconstruction videos and written records 

and submit to the ENGINEER and RESIDENT PROJECT 
REPRESENTATIVE at project close out.  

PART 2 PRODUCTS 

2.1 VIDEO MEDIA 

A. Produce the video portion of the recording with bright, sharp, and clear pictures 
with accurate colors free from distortion, tearing, rolls, and any other form of 
picture imperfection. Produce commentary of the camera operator with proper 
volume and clarity free from distortion on the audio portion of the recording. 

B. Make video quality 720p HD or greater in MPG, AVCHD, AVI, or MP4 format. 
 

C. Provide video media on standard Digital Video Disc (DVD) format. 
 
2.2 RECORDED INFORMATION – VIDEO 

A. Record coverage of surface features located within the limits of construction and 
adjacent zones of influence including, but not be limited to, entire designated 
easements, entire roadways, roadway signage (type of sign to be noted in 
commentary), pavements, ditches, walls, curbs, driveways (zoom in and hold on 
driveway, from street to garage, for minimum 5 seconds), sidewalks, culverts, 
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buildings, raised pavement markings, landscaping, shrubbery and fences.  Note the 
existence of faults, fractures, defects, and such.  Limit video coverage to one side 
of the site, street, easement or right-of-way at any one time.  Include surface 
conditions located within the zone of influence of construction supported by 
appropriate audio description including the location relative to construction 
stations.  Sufficiently control panning, zoom-in and zoom-out rates to maintain a 
clear view of the object. 

B. Display continuously and simultaneously the date and time of recording on the 
video.  Generate the video recordings with the actual recording date and time as 
transparent digital information. Show the month, day and year on the date 
information. 
 

2.3 RECORDED INFORMATION – AUDIO 

A. Provide corresponding and simultaneously recorded audio recording to the video 
consisting of the original live recorded audio.  Begin each recording with the 
recorded date, project name followed by the general location, i.e., viewing side and 
direction of progress.  Record exclusively the narrative commentary of the 
electrographer, recorded simultaneously with the fixed elevation video record of 
the zone of influence of construction to assist in viewer orientation and in any 
needed identification, differentiation, clarification, or objective description of the 
features being shown in the video portion of the recording, including location 
relative to construction stations.  Provide the audio recording free from any 
conversations between the camera operator and any other production technicians. 

2.4 VIDEO MEDIA INDEXING 

A. Video Identification: Permanently label video media with number and project 
name and location. 

B. Video Logs: Provide each video with a log of that video’s contents that describes 
the various segments of coverage contained on the video in terms of the names of 
the streets or easements, coverage beginning and end, directions of coverage, video 
unit counter numbers, and date. 

C. Video Index: Provide, by electrographer, an index listing, in order by video 
number, each video number and a brief description of coverage contained on that 
video, including engineering station numbers. 

PART 3 EXECUTION 

3.1 GENERAL 

A. Complete video recording not more than six weeks prior to commencement of 
construction.   
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B. Engage the services of a professional videographer.  Prepare the color audio-video 
recordings by a responsible commercial firm known to be skilled and regularly 
engaged in the business of preconstruction color audio-video documentation. 
 

C. Review the video recordings for clarity and accuracy, and make supplemental 
records of existing conditions if they are not clearly indicated. 

 
D. Notify the ENGINEER and RESIDENT PROJECT REPRESENTATIVE two 

weeks prior to commencement of construction within a specific geographic area in 
order to obtain the preconstruction video.   
 

3.2 VISIBILITY 

A. Perform recordings during times of good visibility.  Do not record during periods 
of significant precipitation, mist or fog.  Complete recording when sufficient 
sunlight is present to properly illuminate the subject, and to produce bright, sharp 
video recordings of those subjects.  Do not record when more than 10% of the area 
to be recorded contains debris or obstructions unless otherwise approved by the 
RESIDENT PROJECT REPRESENTATIVE. 
 

3.3 COVERAGE 

A. Provide coverage consisting of a single, continuous, unedited recording which 
begins at one end of a particular construction area and proceeds uninterrupted to 
the other end of the construction area in order to increase the continuity of 
coverage.  

B. Provide the average rate of travel during a particular segment of coverage (e.g., 
coverage of one side of a street) indirectly proportional to the number, size, and 
value of the surface features within that construction area’s zone of influence not 
exceeding one-half mile per hour. 
 

3.4 CAMERA OPERATION 

A. Camera Height and Stability: If conventional wheeled vehicles are used as 
conveyances for the recording system, maintain a vertical distance between the 
camera lens and the ground equal to ten feet or less.  Firmly mount the camera 
such that transport of the camera during the recording process will not cause an 
unsteady picture. 

B. Camera Control: Sufficiently control camera pan, tilt, zoom-in, and zoom-out rates 
such that recorded objects will be clearly viewed during video playback.  Properly 
control or adjust other camera and recording system controls such as lens focus 
and aperture, video level, pedestal, chroma, white balance, and electrical focus to 
maximize picture quality. 

C. Viewer Orientation Techniques: Maintain viewer orientation on the audio and 
video portions of the recording.  Utilize visual displays of visible building 
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addresses.  In locations, such as easements, where the proposed construction 
location will not be readily apparent to the video viewer, indicate the proposed 
centerline of construction. 

 
 
 

END OF SECTION 
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SECTION 01 45 00 

QUALITY CONTROL 

PART 1 GENERAL 

1.1 SECTION INCLUDES 

A. Inspection Services 
 

B. Inspection of Materials 
 

C. Quality Control 
 

D. Costs of Inspection 
 

E. Acceptance Tests 
 

F. Failure to Comply with Contract 
 
1.2 RELATED SECTIONS 

Related Work specified in other sections includes, but is Not Limited to, the 
Following 

 
A. Section 01 33 00 - Submittals:  Specific Submittal Requirements 

 
1.3 SUBMITTALS 

A. General:  Provide all submittals, including the following, as specified in Division 
1. 

 
B. Certificate Submittals:  Furnish the ENGINEER authoritative evidence in the form 

of Certificates of Manufacture that the materials and equipment to be used in the 
Work have been manufactured and tested in conformity with the Contract 
Documents.  Include copies of the results of physical tests and chemical analyses, 
where necessary, that have been made directly on the product or on similar 
products of the manufacturer. 

 
1.4 INSPECTION SERVICES 

A. OWNER's Access:  At all times during the progress of the Work and until the date 
of final completion, afford the OWNER, ENGINEER, and RESIDENT PROJECT 
REPRESENTATIVE every reasonable, safe, and proper facility for inspecting the 
Work at the site.  The observation and inspection of any work will not relieve the 
CONTRACTOR of any obligations to perform proper and satisfactory work as 
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specified.  Replace work rejected due to faulty design, inferior, or defective 
materials, poor workmanship, improper installation, excessive wear, or 
nonconformity with the requirements of the Contract Documents, with satisfactory 
work at no additional cost to the OWNER.  Replace as directed, finished or 
unfinished work found not to be in strict accordance with the Contract, even 
though such work may have been previously approved and payment made therefor. 

 
B. Rejection:  The OWNER, ENGINEER, and the RESIDENT PROJECT 

REPRESENTATIVE have the right to reject materials and workmanship which are 
defective or require correction.  Promptly remove rejected work and materials 
from the site.  

 
C. Inferior Work Discoveries:  Failure or neglect on the part of the OWNER, 

ENGINEER, or the RESIDENT PROJECT REPRESENTATIVE to condemn or 
reject bad or inferior work or materials does not imply an acceptance of such work 
or materials.  Neither is it to be construed as barring the OWNER, ENGINEER or 
the RESIDENT PROJECT REPRESENTATIVE at any subsequent time from 
recovering damages or a sum of money needed to build anew all portions of the 
Work in which inferior work or improper materials were used. 

 
D. Removal for Examination:  Should it be considered necessary or advisable by the 

OWNER, ENGINEER or the RESIDENT PROJECT REPRESENTATIVE, at any 
time before final acceptance of the Work, to make examinations of portions of the 
Work already completed, by removing or tearing out such portions, promptly 
furnish all necessary facilities, labor, and material, to make such an examination.  
If such Work is found to be defective in any respect, defray all expenses of such 
examination and of satisfactory reconstruction.  If, however, such work is found to 
meet the requirements of the Contract, the cost of examination and restoration of 
the Work will be considered a change in the Work to be paid for in accordance 
with applicable provisions of the Contract.  

 
E. Operation Responsibility:  Assume full responsibility for the proper operation of 

equipment during tests and instruction periods.  Make no claim for damage which 
may occur to equipment prior to the time when the OWNER accepts the Work. 

 
F. Rejection Prior to Warranty Expiration:  If at anytime prior to the expiration of any 

applicable warranties or guarantees, equipment is rejected by the OWNER, repay 
to the OWNER all sums of money received for the rejected equipment on progress 
certificates, and upon the receipt of the sum of money, OWNER will execute and 
deliver a bill of sale of all its rights, title, and interest in and to the rejected 
equipment. Do not remove the equipment from the premises of the OWNER until 
the OWNER obtains from other sources, equipment to take the place of that 
rejected.  The OWNER hereby agrees to obtain other equipment within a 
reasonable time and the CONTRACTOR agrees that the OWNER may use the 
equipment furnished by the CONTRACTOR without rental or other charge until 
the other new equipment is obtained. 
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1.5 INSPECTION OF MATERIALS 

A. Premanufacture Notification:  Give notice in writing to the RESIDENT PROJECT 
REPRESENTATIVE sufficiently in advance of the commencement of 
manufacture or preparation of materials especially manufactured or prepared for 
use in or as part of the permanent construction.  When required, notice to include a 
request for inspection, the date of commencement, and the expected date of 
completion of the manufacture or preparation of materials.  Upon receipt of such 
notice, RESIDENT PROJECT REPRESENTATIVE will coordinate with 
ENGINEER for material testing and will arrange to have a representative present 
at such times during the manufacture or testing as may be necessary to inspect the 
materials, or will notify CONTRACTOR that the inspection will be made at a 
point other than the point of manufacture or testing, or that the inspection will be 
waived.  Comply with these provisions before shipping any materials.  Such 
inspection will not constitute a release from the responsibility for furnishing 
materials meeting the requirements of the Contract Documents. 

 
B. Testing Standards:  Conduct tests of electrical and mechanical equipment and 

appliances in accordance with recognized, applicable test codes except as may 
otherwise be stated herein. 

 
1.6 QUALITY CONTROL 

A. Testing 
 

1. Field and Laboratory 
 

a. Provide personnel to assist the ENGINEER in performing the 
following periodic observation and associated services. Contractor 
shall coordinate with the RESIDENT PROJECT 
REPRESENTATIVE in advance of scheduled tests, inspections, or 
start of major phases of work. The RESIDENT PROJECT 
REPRESENTATIVE will coordinate with the ENGINEER to provide 
appropriate staff for field and laboratory testing. 

 
(1) Soils:  Observe and test excavations, placement and 

compaction of soils.  Determine suitability of excavated 
material.  Observe subgrade soils and foundations. 

 
(2) Concrete:  Observe forms and reinforcement; observe concrete 

placement; witness air entrainment tests, facilitate concrete 
cylinder preparation and assist with other tests performed by 
ENGINEER. 

 
Bituminous HMA:  Observe and test HMA Pavement and assist 
with other tests performed by ENGINEER. 
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(3) Masonry:  Sample and test mortar and grout; inspect brick and 
block samples and sample panels; inspect placement of 
reinforcement and grouting. 

 
(4) Structural Steel:  Verify that all welders are certified; visually 

inspect all structural steel welds; mechanically test high-tensile 
bolted connections. 

 
b. When specified in Divisions 2 through 46 of the Contract Documents, 

provide an independent laboratory testing facility to perform required 
testing.  Qualify the laboratory as having performed previous 
satisfactory work.  Prior to use, submit qualifications to the 
ENGINEER for approval. 

 
c. Cooperate with the ENGINEER and RESIDENT PROJECT 

REPRESENTATIVE and laboratory testing representatives.  Provide 
RESIDENT PROJECT REPRESENTATIVE at least 24 hours’ notice 
prior to when specified testing is required.  Provide labor and 
materials, and necessary facilities at the site as required by the 
ENGINEER and the testing laboratory. 

 
d. Provide an independent testing agency, a member of the InterNational 

Electrical Testing Association, to perform inspections and tests 
specified in Division 26 of these Specifications. 

 
2. Equipment:  Coordinate and demonstrate test procedures as specified in the 

Contract Documents or as otherwise required during the formal tests. 
 

3. Pipeline and Other Testing:  Conform to test procedures and requirements 
specified in the appropriate Specification Section. 

 
B. Reports 

 
1. Certified Test Reports:  Where transcripts or certified test reports are 

required by the Contract Documents, meet the following requirements: 
 

a. Before delivery of materials or equipment submit and obtain approval 
of the ENGINEER for all required transcripts, certified test reports, 
certified copies of the reports of all tests required in referenced 
specifications or specified in the Contract Documents.  Perform all 
testing in an approved independent laboratory or the manufacturer's 
laboratory.  Submit for approval reports of shop equipment tests 
within thirty days of testing.  Transcripts or test reports are to be 
accompanied by a notarized certificate in the form of a letter from the 
manufacturer or supplier certifying that tested material or equipment 
meets the specified requirements and the same type, quality, 
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manufacture and make as specified.  The certificate shall be signed by 
an officer of the manufacturer or the manufacturer's plant manager. 

b. Where witness testing is required for ENGINEER to be in attendance, 
send out a notification 30-45 days in advance to RESIDENT 
PROJECT REPRESENTATIVE for coordination with ENGINEER. 

 
2. Certificate of Compliance:  At the option of the ENGINEER, or where not 

otherwise specified, submit for approval a notarized Certificate of 
Compliance.  The Certificates may be in the form of a letter stating the 
following: 

 
a. Manufacturer has performed all required tests 

 
b. Materials to be supplied meet all test requirements 

 
c. Tests were performed not more than one year prior to submittal of the 

certificate 
 

d. Materials and equipment subjected to the tests are of the same quality, 
manufacture and make as those specified 

 
e. Identification of the materials 

 
1.7 COSTS OF INSPECTION 

A. OWNER's Obligation:  Initial inspection and testing of concrete, mortar, grout, 
pipe manufacturing, backfill and structural steel furnished under this Contract will 
be performed by the OWNER or their authorized Representatives or inspection 
bureaus without cost to the CONTRACTOR.  If subsequent testing is necessary 
due to failure of the initial tests or because of rejection for noncompliance, 
reimburse the OWNER for expenditures incurred in making such tests. 

 
B. CONTRACTOR's Obligation:  Include in the Contract Price, the cost of all shop 

and field tests of equipment and other tests required by the Contract Documents 
except those tests described above under “OWNER’s Obligation”.  The OWNER 
may perform tests on any material or equipment furnished under this Contract at 
any time during the Contract.  If tests performed by the OWNER result in failure 
or rejection for noncompliance, reimburse the OWNER for expenditures incurred 
in making such tests.  Tests performed by the OWNER shall prevail in determining 
compliance with Contract requirements. 

 
C. Reimbursements to OWNER: 

 
1. Materials and equipment submitted by the CONTRACTOR as the 

equivalent to those specifically named in the Contract may be tested by the 
OWNER for compliance.  Reimburse the OWNER for expenditures incurred 
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in making such tests on materials and equipment which are rejected for 
noncompliance. 

 
2. Reimburse OWNER for the costs of any jobsite inspection outside the 

regular working hours identified in paragraph 7.02 of General Conditions 
and 7.02B of Supplementary Conditions. 

 
3. Reimburse OWNER for all costs associated with Witness Tests which 

exceed 5 Calendar Days per kind of equipment. 
 
1.8 ACCEPTANCE TESTS 

A. Preliminary Field Tests:  As soon as conditions permit, furnish all labor and 
materials and services to perform preliminary field tests of all equipment provided 
under this Contract.  If the preliminary field tests disclose that any equipment 
furnished and installed under this Contract does not meet the requirements of the 
Contract Documents, make all changes, adjustments and replacements required 
prior to the acceptance tests. 

 
B. Final Field Tests:  Upon completion of the Work and prior to final payment, 

subject all equipment, piping and appliances installed under this Contract to 
specified acceptance tests to demonstrate compliance with the Contract 
Documents. 

 
1. Furnish all labor, fuel, energy, water and other materials, equipment, 

instruments and services necessary for all acceptance tests. 
 

2. Conduct field tests in the presence of the ENGINEER.  Perform the field 
tests to demonstrate that under all conditions of operation each equipment 
item: 

 
a. Has not been damaged by transportation or installation 
b. Has been properly installed 
c. Has been properly lubricated 
d. Has no electrical or mechanical defects 
e. Is in proper alignment 
f. Has been properly connected 
g. Is free of overheating of any parts 
h. Is free of all objectionable vibration 
i. Is free of overloading of any parts 
j. Operates as intended 

 
 

C. Failure of Tests:  If the acceptance tests reveal defects in material, or if the 
material in any way fails to comply with the requirements of the Contract 
Documents, then promptly correct such deficiencies.  Failure or refusal to correct 
the deficiencies, or if the improved materials or equipment, when tested again, fail 
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to meet the guarantees or specified requirements, the OWNER, notwithstanding its 
partial payment for work and materials or equipment, may reject said materials or 
equipment and may order the CONTRACTOR to remove the defective work from 
the site at no addition to the Contract Price, and replace it with material which 
meets the Contract Documents. 

 
1.9 FAILURE TO COMPLY WITH CONTRACT 

A. Unacceptable Materials:  If it is ascertained by testing or inspection that the 
material or equipment does not comply with the Contract, do not deliver said 
material or equipment, or if delivered remove it promptly from the site or from the 
Work and replace it with acceptable material without additional cost to the 
OWNER.  Fulfill all obligations under the terms and conditions of the Contract 
even though the OWNER or the OWNER's Authorized Representatives fail to 
ascertain noncompliance or notify the CONTRACTOR of noncompliance. 

PART 2 PRODUCTS 

Not Used 

PART 3 EXECUTION 

Not Used 
 
 
 

END OF SECTION 
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SECTION 01 45 50 

LEAKAGE TESTS 

PART 1 GENERAL 

1.1 SUMMARY 

A. Section Includes:  Testing for any signs of leakage in pipelines and structures 
required to be watertight. 

 
1. Test air and gas lines with compressed air. 

 
2. Test other pipelines with water under the specified pressures. For testing 

performed with water, use only potable water. 
 
1.2 PERFORMANCE REQUIREMENTS 

A. Written Notification of Testing:  Provide written notice when the work is ready for 
testing, and make the tests as soon thereafter as possible. 

 
1. Personnel for reading meters, gauges, or other measuring devices, will be 

furnished by the CONTRACTOR.  
 

2. Furnish other labor, equipment, air, water and materials, including sample 
taps, corporation stops, meters, backflow preventers, gauges, smoke 
producers, blowers, pumps, pipes, compressors, fuel, water, bulkheads, 
permits, and accessory equipment. 

 
1.3 REFERENCES 

A. Codes and standards referred to in this Section are: 
 

1. AWWA C600 - Installation of Ductile-Iron Mains and Their 
Appurtenances 

 
1.4 SUBMITTALS 

A. General:  Furnish submittals, including the following, as specified in Division 1. 
 

B. Shop Drawings, Product Data, and Information:  
 

1. Leak testing plan showing proposed testing method, procedures, and 
recording procedures.  
 



 
Contract Package 6 
Great Water Alliance 
 

01 45 50-2 Leakage Tests 
Waukesha Water Utility 

 

2. A color audio-visual recording of the entire inside of the pipelines 
constructed prior to final acceptance of the Work. Provide video with media, 
information, audio, indexing, visibility, coverage, and operation in 
accordance with Section 01 44 00. 

 
C. Quality Control:   

 
1. Testing Report:  Prior to placing the pipeline in service, submit for review 

and approval a detailed bound report summarizing the leakage test data and 
results, describing the test procedure and showing the calculations on which, 
the leakage test data is based. 

PART 2 PRODUCTS 

Not Used 

PART 3 EXECUTION 

3.1 PRESSURE TESTS OF BURIED OR CONCEALED PIPELINES  

A. Testing:  Completely backfill harnessed sections of buried piping before such 
sections are tested. 

 
1. Pressure test buried or concealed pipelines for leakage by maintaining the 

fluid in the pipe at the specified pressure for a minimum period of 2 hours. 
 

2. Pressure test the piping for leakage as a whole or in sections, valved or 
bulkheaded at the ends.  Apply the specified pressure to the piping through a 
tap in the pipe by means of a hand pump or other approved method.  Do not 
use air for testing. 

 
B. Test Pressures:  Pressure test new pipe in accordance with AWWA C600 and these 

specifications. Test the piping at the test pressures specified in Section 33 05 50.  
 
1. For test pressures expressed in terms of the Hydraulic Grade Line (HGL), 

determine the test pressure by using the following formula. For example, if 
the specified test pressure is an HGL of 1,150 feet and the pipeline test 
station location pressure sensor is at elevation 800 feet (PSEL), then the test 
pressure will be 152 psi ((1,150 ft – 800 ft)/2.31 = 152 psi). 

 
    P = HGL (ft) -  PSEL (ft)  
              2.31 

 
in which P is the test pressure in psi gauge, HGL is the Hydraulic Grade 
Line in feet, and PSEL is the pipeline test station location pressure sensor 
elevation in feet. 



 
Contract Package 6 
Great Water Alliance 
 

01 45 50-3 Leakage Tests 
Waukesha Water Utility 

 

 
C. Allowable Leakage:  Stop visible leakage.  Do not allow leakage for any piping, as 

determined by the above test, to exceed the allowable leakage for pipelines as 
given by the following formula in Section 5.2 of AWWA C600: 

 
    L = S x D x(P)1/2  
     148,000 
 

in which L is the allowable leakage in gallons per hour, S is the length of pipeline 
tested in feet, D is the nominal diameter of the pipe in inches and P is the average 
test pressure in psi gauge. 
 

D. Provide means to directly measure quantities of water added during the test to 
maintain the prescribed pressure. 

 
3.2 VALVE TESTING 

A. Testing:  Operate valves in the section under test through several complete cycles 
of closing and opening.  In addition, have the test pressure for each valve, when in 
the closed position, applied to one side of the valve only.  Test each end of the 
valve in this manner. 
 
1. Test valves in place, as far as practicable, and correct any defects in valves 

or connections. 
 

B. Test Pressure:  Test each valve at the same test pressure as that specified for the 
pipe in which the valve is installed. 

 
C. Leakage:  Stop external and internal leakage through the valves. 

 
D. Movement:  Stop valve movement or structural distress. 

 
3.3 GRAVITY SEWER LEAKAGE TESTING 

A. Testing: An exfiltration or infiltration test shall be performed with a minimum 
positive head of 2 feet at the highest point in the sewer line.  
 

B. After cleaning, flushing, and televising the sewer, install a bulkhead or inflatable 
plug at the furthest downstream manhole outlet.  Fill the sewer system with clean 
water until the water level is a minimum of 2 feet above the crown of the pipe at 
the furthest point upstream.  Denote the final water level prior to testing. The 
leakage shall be the volume of water added to maintain the water at that level. 

 
C. The leakage may not exceed 200 gallons per inch of pipe diameter per mile per day 

for any section of the system.  Repair any new sewer pipe that does not meet the 
leakage criteria. 
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3.4 REPAIR OF PIPING LEAKS 

A. Procedures:  Repair leaks as follows: 
 

1. Replace broken pipe or joint assemblies found to leak. 
 

2. When leakage occurs in excess of the specified amount, locate and repair 
defective valves, pipe, cleanouts or joints. 

 
3. If the excess leakage is determined to be caused by defective materials 

furnished, improper workmanship, or damage to the materials, make the 
necessary repairs or replacements at no addition to the Contract Price. 

 
4. If defective portions cannot be located, remove and reconstruct as much of 

the original work as necessary to obtain piping that meets the leakage 
requirements specified herein and retest, at no addition to the Contract Price. 

 
 
 

END OF SECTION 



 
Contract Package 6 
Great Water Alliance 
 

01 50 00-1 Construction Facilities and  
Temporary Controls 

Waukesha Water Utility 
 

SECTION 01 50 00 

CONSTRUCTION FACILITIES AND TEMPORARY CONTROLS 

PART 1 GENERAL 

1.1 SECTION INCLUDES 

A. General Requirements 
 

B. Temporary Utilities 
 

C. Temporary Construction 
 

D. Barricades and Enclosures 
 

E. Fences 
 

F. Security 
 

G. Temporary Controls 
 

H. Traffic Regulation 
 

I. Field Offices and Sheds 
 

J. RESIDENT PROJECT REPRESENTATIVE’s Field Office 
 

1.2 GENERAL REQUIREMENTS 

A. Facilities:  Furnish, install, maintain and remove all falsework, scaffolding, 
ladders, hoistways, braces, pumping plants, shields, trestles, roadways, sheeting, 
centering forms, barricades, drains, flumes, and the like, any of which may be 
needed in the construction of any part of the Work and which are not herein 
described or specified in detail.  Accept responsibility for the safety and efficiency 
of such works and for any damage that may result from their failure or from their 
improper construction, maintenance or operation. 

 
B. First Aid:  Maintain a readily accessible, completely equipped first aid kit at each 

location where work is in progress. 
 

C. Safety Responsibility:  Accept sole responsibility for safety and security at the site.  
Indemnify and hold harmless the OWNER, ENGINEER, and the RESIDENT 
PROJECT REPRESENTATIVE, for any safety violation, or noncompliance with 
governing bodies and their regulations, and for accidents, deaths, injuries, or 
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damage at the site during occupancy or partial occupancy of the site by 
CONTRACTOR's forces while performing any part of the Work. 

 
D. Hazard Communication:  Furnish two copies of the CONTRACTOR's Hazard 

Communication Program required under the latest OSHA regulations before 
beginning on site activities.  Furnish two copies of amendments to Hazard 
Communications Program as they are prepared. 

 
1.3 TEMPORARY UTILITIES 

A. Water:  Provide all necessary and required water without additional cost, unless 
otherwise specified.  If necessary, provide and lay water lines to the place of use; 
secure all necessary permits; pay for all taps to water mains, hydrants and for all 
water used at the established rates. 

 
B. Light and Power:  Provide without additional cost to the OWNER temporary 

lighting and power facilities required for the proper construction and inspection of 
the Work.  If, in the RESIDENT PROJECT REPRESENTATIVE’s opinion, these 
facilities are inadequate, do NOT proceed with any portion of the Work affected 
thereby.  Maintain temporary lighting and power until the Work is accepted. 

 
C. Heat:  Provide temporary heat without additional cost to the OWNER, whenever 

required, for work being performed during cold weather to prevent freezing of 
concrete, water pipes, and other damage to the Work or existing facilities. 

 
D. Sanitary Facilities:  Provide sufficient sanitary facilities for construction personnel 

without additional cost to the OWNER.  Prohibit and prevent nuisances on the site 
of the Work or on adjoining property.  Discharge any employee who violates this 
rule.  Abide by all environmental regulations or laws applicable to the Work. 

 
E. Connections to Existing Utilities: 

 
1. Unless otherwise specified or indicated, make all necessary connections to 

existing facilities including structures, drain lines, and utilities such as water, 
sewer, gas, telephone, and electricity.  In each case, obtain permission from 
the OWNER or the owning utility prior to undertaking connections.  Protect 
facilities against deleterious substances and damage. 

 
2. Thoroughly plan in advance all connections to existing facilities.  Have on 

hand at the time of undertaking the connections, all material, labor and 
required equipment. Proceed continuously to complete connections in 
minimum time.  Arrange for the operation of valves or other appurtenances 
on existing utilities, under the direct supervision of the owning utility. 
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1.4 TEMPORARY CONSTRUCTION 

A. Bridges:  Design and place suitable temporary bridges where necessary for the 
maintenance of vehicular and pedestrian traffic.  Assume responsibility for the 
sufficiency and safety of all such temporary work or bridges and for any damage 
which may result from their failure or their improper construction, maintenance, or 
operation.  Indemnify and hold harmless the OWNER, ENGINEER and the 
RESIDENT PROJECT REPRESENTATIVE from all claims, suits or actions, and 
damages or costs of every description arising by reason of failure to comply with 
the above provisions. 

 
1.5 BARRICADES AND ENCLOSURES 

A. Protection of Workmen and Public:  Erect and maintain at all times during the 
prosecution of the Work, barriers and lights necessary for the protection of 
Workmen and the Public.  Provide suitable barricades, lights, "danger" or 
"caution" or "street closed" signs and watchmen at all places where the Work 
causes obstructions to normal traffic, excavation sites, or constitutes in any way a 
hazard to the public. 

 
B. Barricades and Lights: 

 
1. Protect all streets, roads, highways, excavations and other public 

thoroughfares which are closed to traffic; use effective barricades which 
display acceptable warning signs.  Locate barricades at the nearest public 
highway or street on each side of the blocked section. 

 
2. Statutory Requirements:  Install and maintain all barricades, signs, lights, 

and other protective devices within highway rights-of-way in strict 
conformity with applicable statutory requirements by the authority having 
jurisdiction.  

 
1.6 FENCES 

A. Existing Fences:  Obtain written permission from the OWNER prior to relocating 
or dismantling fences which interfere with construction operations.  Reach 
agreements with the fence owner as to the period the fence may be left relocated or 
dismantled.  Install adequate gates where fencing must be maintained.  Keep gates 
closed and locked at all times when not in use. 

 
B. Restoration:  Unless otherwise shown, replace fences either damaged or removed 

during construction activities with new materials of same type, size, and height, 
including gates, gate posts and line posts.  The use of temporary fencing is 
required as necessary to maintain the integrity of fence systems which impound 
animals. 
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1.7 SECURITY 

A. Preservation of Property: 
 

1. Preserve from damage, all property along the line of the Work, in the 
vicinity of or in any way affected by the Work, the removal or destruction of 
which is not called for by the Drawings.  Preserve from damage, public 
utilities, trees, lawn areas, building monuments, pipe and underground 
structures, and public streets. Note:  Normal wear and tear of streets 
resulting from legitimate use by the CONTRACTOR are not considered as 
damage.  Whenever damages occur to such property, immediately restore to 
its original condition.  Costs for such repairs are incidental to the Contract. 

 
2. In case of failure on the part of the CONTRACTOR to restore property or 

make good on damage or injury, the OWNER may, upon 24 hours written 
notice, proceed to repair, rebuild, or otherwise restore such property as may 
be deemed necessary, and the cost thereof will be deducted from any 
moneys due or which may become due to the CONTRACTOR under this 
Contract.  If removal, repair or replacement of public or private property is 
made necessary by alteration of grade or alignment authorized by the 
OWNER and not contemplated by the Contract Documents, the 
CONTRACTOR will be compensated, in accordance with the General 
Conditions, provided that such property has not been damaged through fault 
of the CONTRACTOR or the CONTRACTOR's employees. 

 
B. Public Utility Installations and Structures: 

 
1. Public utility installations and structures include all poles, tracks, pipes, 

wires, conduits, vaults, manholes, and other appurtenances and facilities, 
whether owned or controlled by public bodies or privately owned 
individuals, firms or corporations, used to serve the public with 
transportation, gas, electricity, telephone, storm and sanitary sewers, water, 
or other public or private utility services.  Facilities appurtenant to public or 
private property which may be affected by the Work are deemed included 
hereunder. 

 
2. The Contract Documents contain data relative to existing public utility 

installations and structures above and below the ground surface.  Existing 
public utility installations and structures are indicated on the Drawings only 
to the extent such information was made available to, or found by, the 
ENGINEER in preparing the Drawings.  These data are not guaranteed for 
completeness or accuracy, and the CONTRACTOR is responsible for 
making necessary investigations to become fully informed as to the 
character, condition, and extent of all public utility installations and 
structures that may be encountered and that may affect the construction 
operations. 
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3. Contact utility locating service sufficiently in advance of the start of 
construction to avoid damage to the utilities and delays to the completion 
date.  Call diggers hotline at (811) or (800) 242-8511 72 hours in advance of 
work to obtain the location of existing underground utilities to avoid damage 
to the utilities and delays to the completion date. Provide 72 hours’ notice 
prior to the start of work in those areas to a designated locating service, 
utilities, governmental agencies and others reasonably assumed to have 
above and below ground utilities within the limits of construction. 
Excavation work shall not commence in any area where underground 
utilities have not been located. 

 
4. Remove, replace, relocate, repair, rebuild, and secure any public utility 

installations and structures damaged as a direct or indirect result of the Work 
under this Contract.  Costs for such work are incidental to the Contract.  
Contractor will be responsible and liable for any consequential damages 
done to or suffered by any public utility installations or structures.  Assume 
and accept responsibility for any injury, damage, or loss which may result 
from or be consequent to interference with, or interruption or discontinuance 
of, any public utility service. 

 
5. Repair or replace in kind any water, electric, sewer, gas, or other service 

connection damaged during the Work with no addition to the Contract price. 
 

6. At all times in performance of the Work, employ proven methods and 
exercise reasonable care and skill to avoid unnecessary delay, injury, 
damage, or destruction to public utility installations and structures.  Avoid 
unnecessary interference with, or interruption of, public utility services.  
Cooperate fully with the owners thereof to that end. 

 
7. Give written notice to the owners of all public utility installations and 

structures affected by proposed construction operations, at least 72 hours in 
advance of breaking ground in any area or on any unit of the Work, to obtain 
their permission before disrupting the lines and to allow them to take 
measures necessary to protect their interests.  Advise the Chiefs of Police, 
Fire and Rescue Services of any excavation in public streets or the 
temporary shut-off of any water main.  Provide at least 24 hours notice to all 
affected property owners whenever service connections are taken out of 
service. 

 
C. Maintenance of Public Services: 

 
1. Temporarily remove and relocate existing mailboxes in order to maintain 

mail service during construction. If post is deteriorated, replace post and 
bracket and attach existing mailbox and paper box to new post. Re-install 
mailboxes in the original location at end of each day or provide temporary 
mailbox clusters where permanent mailboxes are not accessible for delivery 
due to construction. 
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2. Maintain access for refuse collection for the duration of the project.  

Coordinate with residents and business for collection days and typical 
placement of refuse containers. 

 
D. Work on Private Property:  Work on this project will require operations on private 

property, rights of way or easements.  The OWNER has secured the appropriate 
easements or rights of entry from the affected property owners.  Comply with all 
easement or rights of entry provisions including the following: 

 
E. Conduct operations along rights-of-way and easements through private property to 

avoid damage to the property and to minimize interference with its ordinary use.  
Upon completion of the Work through such property, restore the other structures 
disturbed by the construction as nearly as possible to the preconstruction 
conditions. Restore all grades and facilities disturbed by construction activities to 
the original condition or better in accordance with the requirements of the 
authority having jurisdiction. Unless otherwise shown, replace fences either 
damaged or removed during construction activities with new materials of same 
type, size, and height, including gates, gate posts and line posts. Do not remove 
any material from private property without the consent of the property owner or 
responsible party in charge of such property.  Hold harmless the OWNER from 
any claim or damage arising out of or in connection with the performance of work 
across and through private property. 

 
F. Miscellaneous Structures:  Assume and accept responsibility for all injuries or 

damage to culverts, building foundations and walls, retaining walls, or other 
structures of any kind met with during the prosecution of the Work.  Assume and 
accept liability for damages to public or private property resulting therefrom.  
Adequately protect against freezing all pipes carrying liquid. 

 
G. Protection of Trees, Shrubs, and Lawn Areas: 

 
1. Protect trees, shrubs, and lawn area as specified in Section 31 10 00.  

 
1.8 TEMPORARY CONTROLS 

A. During Construction: 
 

1. Keep the site of the Work and adjacent premises free from construction 
materials, debris, and rubbish.  Remove this material from any portion of the 
site if such material, debris, or rubbish constitutes a nuisance or is 
objectionable. 

 
2. Remove from the site all surplus materials and temporary structures when 

they are no longer needed. 
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3. Neatly stack construction materials such as concrete forms and scaffolding 
when not in use.  Promptly remove splattered concrete, asphalt, oil, paint, 
corrosive liquids, and cleaning solutions from surfaces to prevent marring or 
other damage. 

 
4. Properly store volatile wastes in covered metal containers and remove from 

the site daily. 
 

5. Do not bury or burn on the site or dispose of into storm drains, sanitary 
sewers, streams, or waterways, any waste material.  Remove all wastes from 
the site and dispose of in a manner complying with applicable ordinances 
and laws. 

 
6. Dispose of all food-related trash items such as wrappers, cans, bottles, and 

food scraps in closed containers, and remove at least once a week from a 
construction or project site. 

 
7. Only store equipment in roadway right-of-way provided it is protected from 

traffic using k-rails or other barriers.  Do not disrupt traffic flows with 
storage of materials and equipment within the right-of-way and obtain 
approval by the authority having jurisdiction. 

 
8. Immediately remove stored materials and equipment if the OWNER or an 

approved representative deems the placement disruptive to traffic or the 
public. 

 
9. Only store material in roadway right-of way provided it is protected and 

does not pose a safety factor for the public. Storage of material must be 
within 500 feet of the active Work area and may not be stored in one 
location for more than three days. 

 
10. Ensure that spotlights, light towers and any other form of site lighting are 

positioned minimize light pollution from spill light into residences. 
 

B. Smoke Prevention: 
 

1. Strictly observe all air pollution control regulations. 
 

2. Open fires will not be allowed. 
 

C. Noises: 
 

1. Maintain acceptable noise levels in the vicinity of the Work per local 
requirements.  Limit noise production to acceptable levels by using special 
mufflers, barriers, enclosures, equipment positioning, and other approved 
methods. 
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2. Ensure construction activities meet municipal code requirements related to 
noise. 

 
3. Locate fixed construction equipment (such as compressors and generators) 

and construction staging areas as far as possible from nearby sensitive 
receptors including residences, schools, and hospitals. 

 
4. Coordinate with facility owners or administrators of sensitive land uses such 

as police and fire stations, transit stations, hospitals, and schools. Provide 
advance notification to the facility owner or operator of the timing, location, 
and duration of significant noise producing construction activities. 

 
D. Crack Survey: 

 
1. Collaborate with the OWNER to conduct crack surveys in the case of jack 

and bore drilling within 15 feet of any structure. Perform surveys with 
photographs, video, or visual inventory, and include inside as well as outside 
locations. Document all existing cracks in walls, floors, and driveways with 
sufficient detail for comparison after construction to determine whether 
actual vibration damage occurred. 

 
2. Collaborate with the OWNER to conduct post-construction surveys to 

document the condition of the surrounding buildings after the construction is 
complete. 

 
E. Hours of Operation: 

 
1. Operation of construction equipment outside the hours indicated in Division 

0 is prohibited.  For operation of this equipment during this period obtain 
written consent from the OWNER. 

 
2. Do not carry out nonemergency work, including equipment moves, on 

Saturdays, Sundays and holidays defined in Division 0 without prior written 
authorization by the OWNER. 

 
3. Inform the OWNER when emergency work is required, which may be done 

without prior permission. 
 

F. Dust Control: 
 

1. Submit for approval, and then implement, a Dust Control Plan to the 
ENGINEER at least 30 days prior to the start of any construction field 
activity. Include the following measures in the Dust Control Plan: 
 

2. Perform dust control operations to prevent construction operations from 
producing dust in amounts harmful to persons or causing a nuisance to 
persons living nearby or occupying buildings in the vicinity of the Work. 
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3. Take measures to prevent unnecessary dust.  Keep exposed earth surfaces 

moist with water or a chemical dust suppressant.  Cover granular materials 
while in transit to prevent blowing or spreading dust. 

 
4. Control fugitive dust emissions from all land clearing, grubbing, scraping, 

excavation, land leveling, grading, cut and fill, and demolition activities by 
utilizing application of water (at least two times per day or as needed) or by 
presoaking. 

  
5. When transporting materials offsite, cover all materials or effectively wet 

materials to limit visible dust emissions, and maintain at least six inches of 
freeboard space from the top of the container. 

 
6. Adequately protect buildings or operating facilities which may be affected 

adversely by dust.  Protect machinery, motors, instrument panels, or similar 
equipment by suitable dust screens.  Include proper ventilation with dust 
screens. 

 
7. Clean roadways which have accumulated dust and debris as needed or as 

required by the RESIDENT PROJECT REPRESENTATIVE. 
 

8. Limit or expeditiously remove the accumulation of mud or dirt from  public 
roadways used as site access at the end of each Work day. However, the use 
of blower devices is not acceptable, and the use of dry rotary brushes is not 
acceptable except when preceded or accompanied by sufficient wetting to 
limit the visible dust emissions.   
 

9. Immediately remove trackout when it extends 25 or more feet from the site 
and at the end of each Workday. 

 
10. Install wheel washers for all exiting trucks or wash off all trucks and 

equipment leaving the site. 
 

11. Limit area subject to excavation, grading, and other construction activity at 
any one time. 

 
G. Temporary Drainage Provisions: 

 
1. Provide for the drainage of stormwater and any water applied or discharged 

on the site in performance of the Work.  Provide adequate drainage facilities 
to prevent damage to the Work, the site, and adjacent property. 

 
2. Supplement existing drainage channels and conduits as necessary to convey 

all increased runoff from construction operations.  Construct dikes as 
necessary to divert increased runoff from entering adjacent property (except 
in natural channels), to protect the OWNER's facilities and the Construction 
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Area, and to direct water to drainage channels or conduits.  Provide ponding 
as necessary to prevent downstream flooding. 

 
3. Maintain excavations free of water.  Provide, operate, and maintain pumping 

equipment. 
 

H. Erosion Control:  Provide erosion control in accordance with Section 31 25 00. 
 

I. Pollution:  Prevent the pollution of drains and watercourses by sanitary wastes, 
sediment, debris, and other substances resulting from construction activities.  Do 
not permit sanitary wastes to enter any drain or watercourse other than sanitary 
sewers.  Do not permit sediment, debris, or other substances to enter sanitary 
sewers.   

 
1. Report hazardous spills of chemical, pollutant, lubricant, or similar per 

guidelines from Wisconsin Department of Natural Resources.  
 

J. Project Signage:   
 
1. Provide three copies of the two signs specified below. These sign guidance 

sections represent the general layout of the signs, but actual words will vary. 
Coordinate with the OWNER to obtain the final sign layout and wording. 
While guidelines for placement are included below, final locations for 
installation will be determined and coordinated with the RESIDENT 
PROJECT REPRESENTATIVE. Maintain signs and supports, clean and 
repair deterioration and damage. Remove signs, framing, supports, and 
foundations at completion of project and restore area. 
 

2. Great Water Alliance Construction Sign 
 

a. Develop a sign to identify the project’s funding sources, utilizing the 
template shown below. 

b. In the signs, incorporate relevant logos, i.e. Safe Drinking Water Loan 
Program (SDWLP), U.S. Environmental Protection Agency and any 
other logo as needed and dependent on the funding sources, and 
design in like manner as shown below. 

c. Space logos equally along the length of the sign and at least 1-1/2” 
below the top of the sign. 

d. Center the funding sign verbiage across the length of the sign in the 
largest Tofino font possible to incorporate the entire message. 

e. Construct the sign with ½” single face omega board (4’x8’). 
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f. Provide the sign background on white omega board with four-color 
process print as specified.  Provide sign edges with covered and 
trimmed white vinyl edge (typical omega board finish). 

g. Unless otherwise directed, the sign shall become the property of the 
OWNER upon completion of the project. 

h. No direct payment will be made for the project sign.  All costs for the 
sign are incidental to the Contract. 

i. Attach sign to two 4’x4’ wolmanized posts (painted white) 10’ long 
with a minimum bury of 3’. 

j. Provide post 2’ on-center from edges of sign and flush top of posts 
with top of sign. 

k. Fasten sign to post with six 3/8”x 3 ½” galvanized lag bolts with 
galvanized cut washer.  Three per post, 6” from top/bottom and at 2’ 
midpoint.  Bolt heads are to be painted with enamel paint to match the 
sign colors. 

l. Original artwork and design files will be provided by the OWNER. 

m. Post project signage before construction commences. 

n. Develop signs  with graffiti-proof coating. 
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3. Construction Information Signage 
 

a. A sign shall be developed that describes permitted construction days 
and hours, a day and evening contact number for the job site, and a 
contact number in the event of problems. This shall utilize the 
template shown below. 

b. The sign shall be posted at the construction site, visible to the public. 

c. The sign shall be constructed with ½” single face omega board 
(4’x8’). 

d. The sign background shall be on white omega board with four-color 
process print as specified.  Sign edges shall be covered and trimmed 
white vinyl edge (typical omega board finish). 

e. The CONTRACTOR shall erect and maintain the sign until the 
project is completed and accepted.   

f. Unless otherwise directed, the sign shall become the property of the 
OWNER upon completion of the project. 

g. No direct payment will be made for the project sign.  All costs for the 
sign are incidental to the Contract. 
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1.9 TRAFFIC REGULATION 

A. Parking:   
 
1. Provide and maintain suitable parking areas for the use of all construction 

workers and others performing work or furnishing services in connection 
with the Contract, to avoid any need for parking personal vehicles where 
they may interfere with public traffic or construction activities. 
 

2. Parking vehicles is permitted on public streets on which parking is permitted 
by local and state codes and ordinances.  Do not block access to property 
owners. 
 

3. When site space is not adequate, provide additional off-site parking. 
 

4. Maintain traffic and parking areas. Areas shall remain clear of excavated 
material, construction equipment, material products, and mud. 
 

5. Maintain existing paved areas used for construction that are not called out to 
be removed; promptly repair breaks, potholes, low areas, standing water, 
and other deficiencies caused by construction. Repair these areas to 
preconstruction condition at a minimum or as specified. 

 
6. Remove mud from vehicle wheels before exiting the construction site. 

 
B. Access:   

 
1. Conduct Work in a manner with minimal interference to public travel, 

whether vehicular or pedestrian.  Provide and maintain suitable and safe 
bridges, detours, or other temporary routes for the accommodation of public 
and private travel.   
 

2. Whenever it is necessary to cross, obstruct, or close roads, driveways, and 
walks, whether public or private, give reasonable notice to owners of private 
drives before interfering with them.   Such maintenance of traffic will not be 
required when the CONTRACTOR has obtained permission from the owner 
or tenant of private property, or from the authority having jurisdiction over 
the public property involved, to obstruct traffic at the designated point. 

 
3. Prepare and submit a report to the RESIDENT PROJECT 

REPRESENTATIVE that identifies the driveways, property access points, 
and sidewalks that will be affected within each road segment that will be 
closed and the duration the driveway, property access point, or sidewalk will 
be affected and inaccessible. Prepare and submit the report as a supplement 
to the construction schedule, and update and submit along with the traffic 
control plans that will be prepared for each road segment that will be closed. 
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4. Reinstate these driveways, property access points, or sidewalks accessible 
within 36 hours of making them inaccessible. 

 
5. Provide an ADA compliant access option for any Works involving closing or 

restricting access to a driveway or sidewalk. 
 

6. Protect to the greatest extent possible the sidewalks immediately adjacent to 
the pipeline trench. These sidewalks must be completely repaired or 
reconstructed before final paving operations are performed and before the 
CONTRACTOR moves on to the next road segment that will be closed. In 
all cases, maintain safe access to properties until the sidewalk repair or 
replacement is complete. 

 
7. Maintain access to driveways and property access points not directly 

affected by trenching and pipeline installation operations but affected by the 
CONTRACTOR’s work zone. 

 
8. Provide for the safe passage of pedestrians and vehicles to these properties 

during working hours. 
 

9. Under no circumstances restrict access to properties during non-working 
hours without prior notice undertaken in collaboration with the OWNER. 

 
10. Ensure access for emergency vehicles is maintained at all times. 

 
11. Maintain business access during business hours, with construction wait times 

no longer than 10 minutes. 
 

12. Maintain residential access with limited duration closures during 
construction activity. No overnight closures permitted unless prior written 
authorization obtained. 

 
13. Replace in-kind all signs and street marking damage caused by or related to 

the construction of projects. In the case of partial damage to lane stripes and 
traffic lettering replace the whole stripe or marking in its entirety. 

 
14. Provide the following: 

 
a. 72-hour notification to affected residents, businesses, and others on 

outages and closures; 

b. 24-hour notification to affected residents, businesses, and others on 
outages and closures; and 

c. “Day of” notification to affected residents, businesses, and others on 
outages and closures. 
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1.10 TRAFFIC CONTROL: 

A. Take responsibility of the traffic control. Allow for local traffic and must maintain 
access for emergency vehicles at all times. 

 
B. Provide a Traffic Control Plan for review and approval by the ENGINEER two 

weeks prior to construction. At a minimum, traffic control will be in  accordance  
with  the  traffic  control  plans  and  WisDOT  SDDs  included  in  the 
Construction  Drawings.  Otain  approval  from  the City of Franklin, City of 
Muskego, City of New Berlin, Milwaukee County, Waukesha County, and 
Wisconsin Department of Transportation for alterations  to  traffic  control  phases  
shown  on  the  Drawings. The Traffic Control Plan  will meet  the  requirements  
of  the  WisDOT  Permit  to  Construct, Operate  and  Maintain  Utility  Facilities  
on  Highway  Right-of-Way  for  this  project and the Drawings. 

 
C. Comply with roadside safety protocols. Provide “Road Work Ahead” warning 

signs and speed control (including signs informing drivers of state-legislated 
double fines for speed infractions in a construction zone) to achieve reductions for 
safe traffic flow through the Work zone. 

 
D. All traffic control for utility work and potholing operations will abide by the 

current editions of: 
 

1. The Wisconsin Manual on Uniform Traffic Control Devices (WMUTCD) 
and any supplements thereto. 

 
2. The  booklet,  work  zone  safety,  guidelines  for  construction,  

maintenance, and utility operations, published by the Transportation 
Information Center - LTAP, University Of Wisconsin - Madison. 

 
3. Sections  637  and  643  in  WisDOT's  Standard  Specifications  for  

Highway and Structure Construction. 
 

4. The specific provisions on the Contract Drawings. 
 

5. WisDOT permit conditions. 
 

6. Waukesha County permit conditions.  
 

E. Wisconsin Lane Closure System (LCS) Notification: Lane, shoulder, ramp 
closures or encroachments on STH 59/164 require lane closure notification to the 
Southeast Region Traffic Engineer.  The LCS request will be sent to WisDOT for 
review and approval 14 calendar  days  prior  to  the  need  for  a  freeway  closure,  
or 3 working days prior to the need for a non- freeway closure. 

 
F. Limit, where possible, the pipeline construction Work zone to a width that, at a 

minimum, maintains alternate one-way traffic flow past the construction zone. 
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Parking may be prohibited if necessary to facilitate construction activities or traffic 
movement. If the Work zone width will not allow a 10-foot-wide paved travel lane, 
then the road will be closed to through-traffic (except emergency vehicles) and 
detour signing on alternative access streets will be used. 

 
G. No  utility  work  will  begin  until  all  appropriate  warning  signs,  devices,  and  

public protection methods are in place and fully functional, which will be 
maintained until all  utility  work  is  complete.  For  those  operations  that  
entirely  close  or  encroach  a traffic  lane,  a  proper  traffic  control  plan  will  be  
submitted  or  made  reference  to (e.g.  Work  Zone  Safety  Booklet  page  25)  
with  a  utility's  permit  application. 

 
H. Warning  signs  will  have  prismatic,  reflectorized  sheeting  material  that  

complies with  Section  643.2.9.2  of  WisDOT's  Standard  Specifications  for  
Highway and Structure Construction, latest edition. Warning signs will be 
removed, covered, turned, or laid flat when workers or workers' vehicles are not at 
the job site or when the signs' messages are not relevant. Barricades and barrels 
will be reflectorized with Type H reflective sheeting as a minimum. Cones used 
during nighttime operations will be at least 28 inches in height and reflectorized. 

 
I. Notify WisDOT 3 working days prior to starting work.  

 
J. Take  responsibility  for  the  erection  and  maintenance  of  all barricades,  lights  

and  signs  necessary  for  public  safety  and  convenience  in accordance  with  all  
applicable  requirements.   In  general,  all  hazards  within  the limits of the work 
or on detour around the work must be marked with well-painted, well-maintained  
barricades,  reflectors,  electric  lights,  flashers  and  warning  and directional  
signs  in  sufficient  quantity  and  size  adequate  to  protect  life  and property. 
These safeguards will be moved, changed, increased or removed as required during 
the progress of the work to meet changing conditions. 

 
K. Store all equipment and materials in designated contractor staging areas on or 

adjacent to the Worksite, in such a manner to minimize obstruction to traffic. 
 

L. When  a  street  is  closed  to  through  traffic,  barricades  will  be  placed  at  the 
adjacent  intersections  as  well  as  at  the  location  of  the  obstruction. Detour  
signs will  be  attached  to  the  barricades  at  the  adjacent  intersections and  
along the detour route. Detour signs will be adequately illuminated and/or 
reflectorized so as to be clearly visible at all times. Include signage to direct 
pedestrians and bicyclists around project construction Work zones that displace 
and/or bike lanes. 

 
M. For street closures, provide details related to the notification of all emergency 

services, such as police and fire, and other services, such as mail and garbage 
collection. 
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N. Control and monitor construction vehicle movements through the enforcement of 
standard construction specifications by periodic onsite inspections. 

 
O. To the extent feasible, and as needed to avoid adverse impacts on traffic flow, 

schedule truck trips outside of peak morning and evening commute hours. Limit 
lane closures during peak hours to the extent possible. 

 
P. Restore roads and streets to normal operations by covering trenches with steel 

plates outside of normal operation by covering trenches with steel plates outside of 
allowed working hours or when Work is not in progress. 

 
Q. The  RESIDENT PROJECT REPRESENTATIVE  reserves  the  right  to  require  

that  "snow  fence"  be  installed  at locations where streets or alleys are closed  for  
the  full  width of  the  roadway. Barricades will be maintained in rigidly 
assembled condition. All warning devices will be kept clean and in good repair so 
as to be readily discernible at all times. 

 
R. Whenever the operations obstruct or endanger a traffic lane and no marked detour 

has been provided, furnish a flagman to direct traffic through or around the 
congested area. The RESIDENT PROJECT REPRESENTATIVE will have the 
right to require additional flaggers as deemed necessary. 

 
S. Adequate protection will be provided around all openings wherever required to 

safeguard the work or the public. All openings and surface obstructions will be 
protected with barricades, signs and warning devices in accordance with local 
requirements. 

 
T. As a  minimum, the  provisions  of  the  FHWA  “Manual  for  Uniform  Traffic  

Control Devices”  will be  met.  All traffic control procedures will be subject to the 
approval of the WisDOT and the RESIDENT PROJECT REPRESENTATIVE. 

 
U. Coordinate with facility owners or administrators of sensitive land uses such as 

police and fire stations, transit stations, hospitals, and schools. Provide advance 
notification to the facility owner or operator of the timing, location, and duration of 
construction activities and the locations of detours and lane closures. 

 
V. Coordinate construction activities, to extent possible, to minimize traffic 

disturbances adjacent to schools (e.g., do work during summer months when there 
is less activity at schools). For construction activities that occur during the school 
year, then at the start and end of the school day at schools adjacent to a pipeline 
project, the contractor(s) will provide flaggers in the school areas to ensure traffic 
and pedestrian safety. 

 
W. Coordinate with transit providers (e.g. Waukesha Metro Transit and Milwaukee 

County Transit System) so providers can temporarily relocate bus routes or bus 
stops in Work zones as it deems necessary. 
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1.11 TRAFFIC CONTROL DEVICES 

A. Remove all traffic control devices not in use, or that will not be used for a period 
greater than 24 hours. Do not use the sidewalk area at any time to store unused 
traffic control devices unless the sidewalk is closed, and an approved barricade 
plan is provided for rerouting pedestrians. 
 

B. Maintain all barricades and other traffic control devices in clean and effective 
condition and replace devices in poor condition immediately. 

 
C. Install Portable Changeable Message Sign (PCMS) boards, set at each location as 

depicted on the traffic handling plans, seven days prior to commencing Work. The 
PCMS boards can be removed once all temporary traffic control features have 
been implemented to the satisfaction of the OWNER. 
 

1.12 FIELD OFFICES AND SHEDS 

A. CONTRACTOR's Office:  At the CONTRACTOR’s discretion, erect, furnish, and 
maintain a field office with a telephone.   

 
B. Material Sheds and Temporary Structures:  Provide material sheds and other 

temporary structures of sturdy construction and neat appearance if required. 
 

C. Location:  Coordinate location of field offices, material sheds and temporary 
structures with RESIDENT PROJECT REPRESENTATIVE. 

 
1.13 RESIDENT PROJECT REPRESENTATIVE’S FIELD OFFICE 

A. The RESIDENT PROJECT REPRESENTATIVE’s field office, including field 
office trailer, will be provided by others as part of Contract Package 3. 

PART 2 PRODUCTS 

Not Used 

PART 3 EXECUTION 

Not Used 
 
 
 

END OF SECTION 
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SECTION 01 60 00 

MATERIAL AND EQUIPMENT 

PART 1 GENERAL 

1.1 SECTION INCLUDES 

A. Description 
 

B. Substitutions 
 

C. Manufacturer's Written Instructions 
 

D. Transportation and Handling 
 

E. Storage, Protection and Maintenance 
 

F. Manufacturer's Field Quality Control Services 
 

G. Post Startup Services 
 

H. Special Tools and Lubricating Equipment 
 

I. Lubrication 
 

J. Related Work Specified In Other Sections Includes, but is Not Limited to, the 
Following: 
 
1. Section 01 11 00 - Summary of Work 
2. Section 01 33 00 – Submittals 
3. Section 01 45 00 – Quality Control 
4. Section 01 50 00 - Construction Facilities and Temporary Controls 
5. Section 01 79 00 - Training 

 
1.2 DESCRIPTION 

A. Proposed Manufacturers List:  Within 15 calendar days of the date of the Notice to 
Proceed, submit to the ENGINEER and RESIDENT PROJECT 
REPRESENTATIVE a list of the names of proposed manufacturers, material men, 
suppliers and subcontractors, obtain approval of this list by OWNER prior to 
submission of any shop drawings.  Upon request submit evidence to ENGINEER 
that each proposed manufacturer has manufactured a similar product to the one 
specified and that it has previously been used for a like purpose for a sufficient 
length of time to demonstrate its satisfactory performance. 
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B. Furnish and install Material and Equipment which meets the following: 
 

1. Conforms to applicable specifications and standards. 
 

2. Complies with size, make, type, and quality specified or as specifically 
approved, in writing, by ENGINEER. 

 
3. Will fit into the space provided with sufficient room for operation and 

maintenance access and for properly connecting piping, ducts and services, 
as applicable.  Make the clear spaces that will be available for operation and 
maintenance access and connections equal to or greater than the 
manufacturers' requirements.  Make provisions for installing equipment 
furnished. 

 
4. Manufactured and fabricated in accordance with the following: 

 
a. Design, fabricate, and assemble in accordance with best engineering 

and shop practices. 
 

b. Manufacture like parts of duplicate units to standard sizes and gauges, 
to be interchangeable. 

 
c. Provide two or more items of same kind identical, by same 

manufacturer. 
 

d. Provide materials and equipment suitable for service conditions. 
 

e. Adhere to equipment capabilities, sizes, and dimensions shown or 
specified unless variations are specifically approved, in writing. 

 
f. Adapt equipment to best economy in power consumption and 

maintenance.  Proportion parts and components for stresses that may 
occur during continuous or intermittent operation, and for any 
additional stresses that may occur during fabrication or installation. 

 
g. Working parts are readily accessible for inspection and repair, easily 

duplicated and replaced. 
 

5. Use material or equipment only for the purpose for which it is designed or 
specified. 

 
1.3 SUBSTITUTIONS 

A. Substitutions: 
 

1. CONTRACTOR's requests for changes in equipment and materials from 
those required by the Contract Documents are considered requests for 
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substitutions and are subject to CONTRACTOR's representations and 
review provisions of the Contract Documents when one of following 
conditions are satisfied: 

 
a. Where request is directly related to an "or equal" clause or other 

language of same effect in Specifications. 
 

b. Where required equipment or material cannot be provided within 
Contract Time, but not as result of CONTRACTOR's failure to pursue 
Work promptly or to coordinate various activities properly. 

 
c. Where required equipment or material cannot be provided in manner 

compatible with other materials of Work, or cannot be properly 
coordinated therewith. 

 
d. In the event a substitution is approved, the OWNER will require from 

the CONTRACTOR a credited deduction from the Contract amount 
equal to any savings in material cost resulting from use of the 
proposed substitute. 

 
2. CONTRACTOR's Options: 

 
a. Where more than one choice is available as options for 

CONTRACTOR's selection of equipment or material, select option 
compatible with other equipment and materials already selected 
(which may have been from among options for other equipment and 
materials). 

 
b. Where compliance with specified standard, code or regulation is 

required, select from among products which comply with 
requirements of those standards, codes, and regulations. 

 
c. "Or Equal":  For equipment or materials specified by naming one or 

more equipment manufacturer and "or equal", submit request for 
substitution for any equipment or manufacturer not specifically 
named.  

 
B. Conditions Which are Not Substitution: 

 
1. Requirements for substitutions do not apply to CONTRACTOR options on 

materials and equipment provided for in the Specifications. 
 

2. Revisions to Contract Documents, where requested by OWNER or 
ENGINEER, are "changes" not "substitutions". 

 
3. CONTRACTOR's determination of and compliance with governing 

regulations and orders issued by governing authorities do not constitute 
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substitutions and do not constitute basis for a Change Order, except as 
provided for in Contract Documents. 

 
1.4 MANUFACTURER'S WRITTEN INSTRUCTIONS 

A. Instruction Distribution:  When the Contract Documents require that installation, 
storage, maintenance and handling of equipment and materials comply with 
manufacturer's written instructions, obtain and distribute printed copies of such 
instructions to parties involved in installation, including copies to ENGINEER. 
Provide copies to ENGINEER in accordance with Section 01 33 00. 

 
1. Maintain one set of complete instructions at jobsite during storage and 

installation, and until completion of work. 
 

B. Manufacturer's Requirements:  Store, maintain, handle, install, connect, clean, 
condition, and adjust products in accordance with manufacturer's written 
instructions and in conformity with Specifications. 

 
1. Should job conditions or specified requirements conflict with manufacturer's 

instructions, consult RESIDENT PROJECT REPRESENTATIVE for 
further instructions. 

 
2. Do not proceed with corresponding work without written instructions. 

 
C. Performance Procedures:  Perform work in accordance with manufacturer's written 

instructions.  Do not omit preparatory steps or installation procedures, unless 
specifically modified or exempted by Contract Documents. 

 
1.5 TRANSPORTATION AND HANDLING 

A. Coordination with Schedule:  Arrange deliveries of materials and equipment in 
accordance with Construction Progress Schedules.  Coordinate to avoid conflict 
with work and conditions at site. 

 
1. Deliver materials and equipment in undamaged condition, in manufacturer's 

original containers or packaging, with identifying labels intact and legible. 
 

2. Protect bright machined surfaces, such as shafts and valve faces, with a 
heavy coat of grease prior to shipment. 

 
3. Immediately upon delivery, inspect shipments to determine compliance with 

requirements of Contract Documents and approved submittals and that 
material and equipment are protected and undamaged. 

 
B. Handling:  Provide equipment and personnel to handle material and equipment by 

methods recommended by manufacturer to prevent soiling or damage to materials 
and equipment or packaging. 
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1.6 STORAGE, PROTECTION, AND MAINTENANCE 

A. On-site storage areas and buildings: 
 

1. Conform storage buildings to requirements of Section 01 50 00. 
 

2. Coordinate location of storage areas with RESIDENT PROJECT 
REPRESENTATIVE and OWNER. 

 
3. Arrange on site storage areas for proper protection and segregation of stored 

materials and equipment with proper drainage.  Provide for safe travel 
around storage areas and safe access to stored materials and equipment. 

 
4. Store loose granular materials in a well-drained area on solid surfaces to 

prevent mixing with foreign matter. 
 

5. Store materials such as pipe, reinforcing and structural steel, and equipment 
on pallets, blocks or racks, off ground. 

 
6. Store fabricated materials and equipment above ground, on blocking or 

skids, to prevent soiling or staining.  Cover materials and equipment which 
are subject to deterioration with impervious sheet coverings; provide 
adequate ventilation to avoid condensation. 

 
B. Interior Storage: 

 
1. Store materials and equipment in accordance with manufacturer's 

instructions, with seals and labels intact and legible. 
 

2. Store materials and equipment, subject to damage by elements, in 
weathertight enclosures. 

 
3. Maintain temperature and humidity within ranges required by 

manufacturer's instructions. 
 

C. Accessible Storage:  Arrange storage in a manner to provide easy access for 
inspection and inventory.  Make periodic inspections of stored materials or 
equipment to assure that materials or equipment are maintained under specified 
conditions and free from damage or deterioration. 

 
1. Perform maintenance on stored materials of equipment in accordance with 

manufacturer's instructions, in presence of OWNER or RESIDENT 
PROJECT REPRESENTATIVE. 

 
2. Submit a report of completed maintenance to RESIDENT PROJECT 

REPRESENTATIVE with each Application for Payment. 
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3. Failure to perform maintenance, to notify RESIDENT PROJECT 

REPRESENTATIVE of intent to perform maintenance or to submit 
maintenance report may result in rejection of material or equipment. 

 
D. OWNER's Responsibility:  OWNER has no responsibility for materials or 

equipment stored in buildings or on-site.  CONTRACTOR assumes full 
responsibility for damage due to storage of materials or equipment. 

 
E. CONTRACTOR's Responsibility:  CONTRACTOR has full responsibility for 

protection of completed construction.  Repair and restore damage to completed 
Work equal to its original condition. 

 
F. Special Equipment:  Use only rubber tired wheelbarrows, buggies, trucks, or 

dollies to wheel loads over finished floors, regardless if the floor has been 
protected or not.  This applies to finished floors and to exposed concrete floors as 
well as those covered with composition tile or other applied surfacing. 

 
G. Surface Damage:  Where structural concrete is also the finished surface, take care 

to avoid marking or damaging surface. 
 
1.7 MANUFACTURER'S FIELD QUALITY CONTROL SERVICES 

A. General: 
 

1. Provide manufacturer's field services in accordance with this subsection for 
those tasks specified in other sections. 

 
2. Provide training as specified in Section 01 79 00. 

 
3. Include and pay all costs for suppliers' and manufacturers' services, 

including, but not limited to, those specified. 
 

B. Installation Instruction:  Provide instruction by competent and experienced 
technical representatives of equipment manufacturers or system suppliers as 
necessary to resolve assembly or installation procedures which are attributable to, 
or associated with, the equipment furnished. 

 
C. Installation Inspection, Adjustments and Startup Participation: 

 
1. Provide competent and experienced technical representatives of equipment 

manufacturers or system suppliers to inspect the completed installation as 
follows. 

 
a. Verify that each piece of equipment or system has been checked for 

proper lubrication, drive rotation, belt tension, control sequence, or 
for other conditions which may cause damage. 
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b. Verify that tests, meter readings, and specified electrical 

characteristics agree with those required by the equipment or system 
manufacturer. 

 
c. Verify that wiring and support components for equipment are 

complete. 
 

d. Verify that equipment or system is installed in accordance with the 
manufacturer's recommendations, approved shop drawings and the 
Contract Documents. 

 
e. Verify that nothing in the installation voids any warranty. 

 
2. Provide manufacturer's representatives to perform initial equipment and 

system adjustment and calibration conforming to the manufacturer's 
recommendations and instructions, approved shop drawings and the 
Contract Documents. 

 
3. Obtain RESIDENT PROJECT REPRESENTATIVE's approval before start-

up of equipment.  Execute start-up under supervision of applicable 
manufacturer's representative in accordance with manufacturers' 
instructions. 

 
4. Furnish RESIDENT PROJECT REPRESENTATIVE with copies of the 

following in the format and quantity specified in Section 01 33 00.  When 
training is specified, furnish the copies at least 24 hours prior to training. 

 
a. "Certificate of Installation, Inspection  and Start-up Services" by 

manufacturers' representatives for each piece of equipment and each 
system specified, certifying: 

 
(1) That equipment is installed in accordance with the 

manufacturers' recommendations, approved shop drawings and 
the Contract Documents. 

 
(2) That nothing in the installation voids any warranty. 

 
(3) That equipment has been operated in the presence of the 

manufacturer's representative. 
 

(4) That equipment, as installed, is ready to be operated by others. 
 

b. Detailed report by manufacturers' representatives, for review by 
RESIDENT PROJECT REPRESENTATIVE of the installation, 
inspection and start-up services performed, including:  
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(1) Description of calibration and adjustments if made; if not in 
Operation and Maintenance Manuals, attach copy. 

 
(2) Description of any parts replaced and why replaced. 

 
(3) Type, brand name, and quantity of lubrication used, if any. 

 
(4) General condition of equipment. 

 
(5) Description of problems encountered, and corrective action 

taken. 
 

(6) Any special instructions left with CONTRACTOR or 
RESIDENT PROJECT REPRESENTATIVE. 

 
D. Field Test Participation:  Provide competent and experienced technical 

representatives of all equipment manufacturers and system suppliers as necessary 
to participate in field testing of the equipment specified in Section 01 45 00. 

 
E. Trouble-Free Operation:  Provide competent and experienced technical 

representatives of all equipment manufacturers and system suppliers as necessary 
to place the equipment in trouble-free operation after completion of start-up and 
field tests. 

 
1.8 SPECIAL TOOLS AND LUBRICATING EQUIPMENT 

A. General:  Furnish, per manufacturer's recommendations, special tools required for 
checking, testing, parts replacement, and maintenance.  (Special tools are those 
which have been specially designed or adapted for use on parts of the equipment, 
and which are not customarily and routinely carried by maintenance mechanics.) 

 
B. Time of Delivery:  Deliver special tools and lubricating equipment to OWNER 

when unit is placed into operation and after operating personnel have been 
properly instructed in operation, repair, and maintenance of equipment. 

 
C. Quality:  Provide tools and lubricating equipment of a quality meeting equipment 

manufacturer's requirements. 
 
1.9 LUBRICATION 

A. General:  Where lubrication is required for proper operation of equipment, 
incorporate in the equipment the necessary and proper provisions in accordance 
with manufacturer's requirements.  Where possible, make lubrication automated 
and positive. 

 
B. Oil Reservoirs:  Where oil is used, supply reservoir of sufficient capacity to 

lubricate unit for a minimum 24-hour period. 
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PART 2 PRODUCTS 

Not Used 

PART 3 EXECUTION 

Not Used 
 
 
 

END OF SECTION 
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CERTIFICATE OF INSTALLATION, INSPECTION AND START-UP SERVICES 
 
 
Project ____________________________________________________________________ 
 
Equipment _________________________________________________________________ 
 
Specification Section _________________________________________________________ 
 
Contract ___________________________________________________________________ 
 
I hereby certify that the named equipment has been inspected, adjusted and operated by the 
Manufacturers' Representative and further certify: 
 
 1. That the equipment is installed in accordance with the manufacturer's 
 recommendations, approved shop drawings and the Contract Documents. 
 2. That nothing in the installation voids any warranty. 
 3. That equipment has been operated in the presence of the manufacturer's 

representative. 
 4. That equipment, as installed, is ready to be operated by others. 
 
MANUFACTURERS' REPRESENTATIVE 
 
Signature           Date       
 
Name (print)               
 
Title                
 
Representing               
 
CONTRACTOR 
 
Signature           Date       
 
Name (print)               
 
Title                
 
Attach the detailed report called for by Specification Section 01 60 00. If not attached, 
explain why in the following space: 
_________________________________________________________________________ 
 
Complete and submit three copies of this form with the detailed report to RESIDENT 
PROJECT REPRESENTATIVE as specified. 
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SECTION 01 71 23 

LINES AND GRADES 

PART 1 GENERAL 

1.1 SECTION INCLUDES 

A. General 
 

B. Surveys 
 

C. Datum Plane 
 

D. Protection of Survey Data 
 

E. Related Work Specified in Other Sections Includes, But is Not Limited to, the 
Following: 

 
1. Section 01 78 00 - Contract Close Out 
2. Section 33 05 53 - Buried High Density Polyethylene Pipe and Fittings 
3. Section 33 05 55 - Buried Ductile Iron Pipe and Fittings 

 
1.2 GENERAL 

A. Construct Work in accordance with the lines and grades shown.  Assume full 
responsibility for keeping alignment and grade. 

 
1.3 SUBMITTALS 

A. General:  Furnish submittals, including the following, as specified in Division 1. 
 

B. Shop Drawings: 
 

1. Alignment survey signed and sealed by a land surveyor registered in the 
State of Wisconsin, as specified in Sections 33 05 53 and 33 05 55. 

 
C. Quality Control: 

 
1. Field survey data of located pipe, utilities, appurtenances, pavement and 

structures signed and sealed by the land surveyor registered in the State of 
Wisconsin, as specified in Section 01 78 00.  
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1.4 SURVEYS 

A. Control Points:  Base horizontal and vertical control points will be established or 
designated by the RESIDENT PROJECT REPRESENTATIVE and used as datum 
for the Work.  Perform additional survey, layout, and measurement work as 
specified.  

 
1. Keep RESIDENT PROJECT REPRESENTATIVE informed, sufficiently in 

advance, of the times and places at which work is to be performed so that 
base horizontal and vertical control points may be established and any 
checking deemed necessary by RESIDENT PROJECT REPRESENTATIVE 
may be done, with minimum inconvenience to the RESIDENT PROJECT 
REPRESENTATIVE and at no delay to CONTRACTOR.  It is the intention 
not to impede the Work for the establishment of control points and the 
checking of lines and grades set by the CONTRACTOR.  However, when 
necessary, suspend working operations for such reasonable time as the 
RESIDENT PROJECT REPRESENTATIVE may require for this purpose.  
Costs associated with such suspension are deemed to be included in the 
Contract Price, and no time extension or additional costs will be allowed. 

 
2. Provide an experienced survey crew including an instrument operator, 

competent assistants, and any instruments, tools, stakes, and other materials 
required to complete the survey, layout, and measurement of work 
performed by the CONTRACTOR. 

 
B. Alignment Survey and Laying Schedule 

 
1. Employ the services of a land surveyor, registered in the State of Wisconsin, 

to survey the centerline alignment of the proposed pipeline.  Field verify the 
size, type of pipe joints, station, offset and elevation of each proposed tie-in 
location to existing infrastructure or proposed Work done or to be done by 
others.  Survey at a minimum of one location upstream and one location 
downstream of the proposed tie-in location.  Note in the survey horizontal 
points of intersection and deflection angles with their respective field 
stations.  Reference the alignment survey to the survey line shown.  Note 
existing ground surface elevations over the centerline of the new pipeline in 
the survey, with respective field stations, at 100-foot intervals. 
   
a. In the event of discrepancies between the centerline stationing shown 

and that obtained by actual field survey, notify the RESIDENT 
PROJECT REPRESENTATIVE and the ENGINEER.  The 
ENGINEER will advise the CONTRACTOR of any appropriate 
adjustments in alignment.   

 
2. Upon completion of the alignment survey, furnish the survey, along with the 

CONTRACTOR’s proposed installation sequence, in electronic format to 
the ENGINEER, RESIDENT PROJECT REPRESENTATIVE, and pipe 
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material supplier.  Coordinate with the pipe material supplier in developing 
a pipe laying schedule based on the alignment survey, vertical alignment 
shown and CONTRACTOR’s installation sequence.  Completely define the 
horizontal and vertical centerline alignment of the pipeline, as well as every 
piece of pipe, fitting, closure, bend and appurtenance to be employed in its 
construction in a tabular laying schedule.  Layout drawings are not an 
acceptable substitute for the laying schedule. Assume responsibility for the 
accuracy of the laying schedule and for the complete and correct 
construction of the pipeline in place as shown, specified and directed, and 
for observing the need for and making any changes in the arrangement of 
piping, connections, wiring, manner of installation, and other items which 
may be required by the materials and equipment proposed to supply both as 
pertains to the Work and any Work affected under other parts, headings, or 
divisions of the Contract Documents. Assume responsibility for misfits due 
to errors in submittals.  
 

3. Require CONTRACTOR’s land surveyor to establish construction centerline 
offset hubs at 50- to 100-foot intervals as directed by the RESIDENT 
PROJECT REPRESENTATIVE.  Protect these hubs from displacement or 
damage during construction.  Reset any offset hubs damaged or displaced by 
the land surveyor. 

 
C. Surveys for Record Drawings 

 
1. Obtain and furnish to the ENGINEER and RESIDENT PROJECT 

REPRESENTATIVE surveys of the locations and elevations of pipe 
constructed for this Project for the ENGINEER’s use in developing record 
drawings as specified in Section 01 78 00.  Accomplish survey work by a 
land surveyor registered in the State of Wisconsin.    

 
1.5 DATUM PLANE 

A. Elevations indicated or specified refer to the following datum and are expressed in 
feet and decimal parts thereof, or in feet and inches: 

1. Horizontal:  Wisconsin State Plane Coordinate System, South Zone, NAD27 

2. Vertical: National Geodetic Vertical Datum of 1929 (NGVD29) 
 
1.6 PROTECTION OF SURVEY DATA 

A. General:  Safeguard points, stakes, grade marks, known property corners, 
monuments, and bench marks made or established for the Work, including 
protection of marks provided by utilities or private companies.  Reestablish them if 
disturbed, and bear the expense of checking reestablished marks and rectifying 
work improperly installed. 
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B. Records:  Keep neat and legible notes of measurements and calculations made in 
connection with the layout of the Work.  Furnish such data to the RESIDENT 
PROJECT REPRESENTATIVE for use in checking the CONTRACTOR's layout.  
Data considered of value to the OWNER will be transmitted to the OWNER by the 
RESIDENT PROJECT REPRESENTATIVE with other records on completion of 
the Work. 

PART 2 PRODUCTS 

Not Used 

PART 3 EXECUTION 

Not Used 
 
 
 

END OF SECTION 
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SECTION 01 73 29 

CUTTING AND PATCHING 

PART 1 GENERAL 

1.1 SECTION INCLUDES 

A. General Requirements  
 

B. Scheduling of Shutdown 
 
1.2 RELATED SECTIONS 

Related Work Specified in Other Sections Includes, but is Not Limited to, the 
Following 

 
A. Section 01 11 00 - Summary of Work 

 
1.3 GENERAL REQUIREMENTS 

A. Coordination:  Perform all cutting, fitting or patching of the Work that may be 
required to make the several parts thereof join in accordance with the Contract 
Documents.  Perform restoration with competent workmen skilled in the trade. 

 
B. Improperly Timed Work:  Perform all cutting and patching required to install 

improperly timed work, to remove samples of installed materials for testing, and to 
provide for alteration of existing facilities or for the installation of new Work in 
the existing construction. 

 
C. Limitations:  Except when the cutting or removal of existing construction is 

specified or indicated, do not undertake any cutting or demolition which may 
affect the structural stability of the Work or existing facilities without the 
RESIDENT PROJECT REPRESENTATIVE's concurrence. 

 
1.4 SCHEDULING OF SHUTDOWN 

A. Connections to Existing Facilities:  If any connections, replacement, or other work 
requiring the shutdown of an existing facility is necessary, schedule such work at 
times when the impact on the OWNER's and property owners’ normal operation 
and the public’s use of the site is minimal.  Overtime, night and weekend work 
without additional compensation from the OWNER, may be required to make 
these connections, especially if the connections are made at times other than those 
specified. 
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B. Request for Shutdowns:  Submit a written request for each shutdown to the 
OWNER and the RESIDENT PROJECT REPRESENTATIVE sufficiently in 
advance of any required shutdown.  

PART 2 PRODUCTS 

Not Used 

PART 3 EXECUTION 

3.1 PREPARATION 

A. Safeguards:  Provide all shoring, bracing, supports, and protective devices 
necessary to safeguard all work and existing facilities during cutting and patching 
operations. 

 
B. Location of Embedments:  Employ impulse radar (non x-ray type) nondestructive 

testing prior to core drilling or cutting of existing walls, floors and ceilings to 
identify location of embedded pipes or conduits. 

 
C. Material Removal:  Cut and remove all materials to the extent shown or as 

required to complete the Work.  Remove materials in a careful manner with no 
damage to adjacent facilities.  Remove materials which are not salvageable from 
the site. 

 
3.2 RESTORATION 

A. Final Appearance and Finish:  Restore all work and existing facilities affected by 
cutting operations, with new materials, or with salvaged materials acceptable to the 
RESIDENT PROJECT REPRESENTATIVE, to obtain a finished installation with 
the strength, appearance, and functional capacity required.  If necessary, patch and 
refinish entire surfaces. 

 
 
 

END OF SECTION 
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SECTION 01 74 00 

CLEANING 

PART 1 GENERAL 

1.1 SECTION INCLUDES 

A. Final Cleaning 
 

B. Final Inspection 
 
1.2 FINAL CLEANING 

A. Requirements:  At the completion of work and immediately prior to final 
inspection, clean the project as follows: 

 
1. Thoroughly clean, sweep, wash, and polish work and equipment provided 

under the Contract, including finishes.  Leave the structures and site in a 
complete and finished condition. 

 
2. Direct subcontractors to similarly perform, at the same time, an equivalent 

thorough cleaning of work and equipment provided under their contracts. 
 

3. Remove temporary structures and all debris, including dirt, sand, gravel, 
rubbish and waste material. 

 
4. Should the CONTRACTOR not remove rubbish or debris or not clean the 

vaults and site as specified above, the OWNER reserves the right to have the 
cleaning done at the expense of the CONTRACTOR. 

 
B. Employ experienced workers, or professional cleaners, for final cleaning. 

 
C. Use only cleaning materials recommended by manufacturer of surface to be 

cleaned. 
 

D. In preparation for substantial completion or occupancy, conduct final inspection of 
sight-exposed interior and exterior surfaces, and of concealed spaces. 

 
E. Remove grease, dust, dirt, stains, labels, fingerprints, and other foreign materials 

from sight-exposed interior and exterior finished surfaces.  Polish surfaces so 
designated to shine finish. 
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F. Repair, patch, and touch up marred surfaces to specified finish, to match adjacent 
surfaces.   

 
G. Remove snow and ice from access to vaults. 

 
H. Handle materials in a controlled manner with as few handlings as possible.  Do not 

drop or throw materials from heights. 
 

I. Schedule cleaning operations so that dust and other contaminants resulting from 
cleaning process will not fall on wet, newly-painted surfaces. 

 
J. Wash and wipe clean all lighting fixtures, lamps, and other electrical equipment 

which may have become soiled during installation. 
 

K. Broom clean exterior paved surfaces; rake clean other surfaces of the grounds. 
 

L. Remove erection plant, tools, temporary structures and other materials. 
 

M. Remove and dispose of all water, dirt, rubbish or any other foreign substances. 
 

1.3 FINAL INSPECTION  

After cleaning is complete the final inspection may be scheduled.  The inspection 
will be done with the OWNER, ENGINEER, and RESIDENT PROJECT 
REPRESENTATIVE. 

PART 2 PRODUCTS 

Not Used 

PART 3 EXECUTION 

Not Used 
 
 
 

END OF SECTION 
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SECTION 01 78 00 

CONTRACT CLOSE OUT 

PART 1 GENERAL 

1.1 SECTION INCLUDES 

A. Record Drawings 
 

B. Survey Data 
 

C. Special Tools 
 

1.2 SUBMITTALS 

A. General:  Furnish submittals, including the following, as specified in Division 1. 
 

B. Quality Control: 
 

1. Make available field books, notes, and other data developed or obtained in 
performing the surveys required by the Work to the RESIDENT PROJECT 
REPRESENTATIVE for examination throughout the construction period.   

 
2. At completion of the Contract and as a prerequisite for final payment: 

 
a. Furnish field books, notes, and other data developed or obtained in 

performing the surveys required by the Work. 
 
b. Furnish clearly readable, reproducible Contract Drawings reflecting 

changes made during construction.  Mark each drawing "Record 
Drawing" in ink.  

 
c. Deliver to the OWNER the original and one copy of bonds, 

warranties, guarantees and similar documents, including those 
customarily provided by manufacturers and suppliers which cover a 
period greater than the one year correction period.  Show OWNER as 
beneficiary of these documents. 

 
C. Operation and Maintenance: 

 
1. For each type of equipment provided under this Contract, furnish a complete 

set of special tools and grease guns and other lubricating devices, which may 
be needed for the adjustment, operation, maintenance, and disassembly of 
such equipment.  Special tools are considered to be those tools which, 
because of their limited use, are not normally available but which are 
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necessary for maintenance of particular equipment. Furnish only tools of 
high grade, smooth forged alloy tool steel.  Manufacture grease guns of the 
lever type. 

PART 2 PRODUCTS 

Not Used 

PART 3 EXECUTION 

3.1 RECORD DRAWINGS 

A. Maintain on-site, in good order, one record copy of original Contract Documents, 
Specifications, and any other documents related to the project.  Using drafting 
symbols and standards consistent with the original documents, annotate Contract 
Drawings to show changes made during the construction period.  
 
1. Annotate the following items at a minimum: 
 

a. Horizontal and vertical deviations of pipe, ends of steel casings, ends 
of HDPE pipe segments, valve nuts, valve centerlines, precast vaults, 
including rim and invert, concrete encasements, and cathodic 
protection test station as follows: 

 
(1) Horizontal:  

 
(a) More than 1-foot or one-half the diameter of the pipe, as 

applicable, whichever is less. 

(2) Vertical:  

(a) More than 0.5-feet for pressure pipe systems.  

(b) More than 0.1-feet for gravity pipe systems. 

b. Deviations of existing utilities as follows: 
 

(1) Top of pipe elevation, if deviation exceeds the horizontal and 
vertical deviation requirements of this Section, size, material, 
and type of utilities encountered in excavations.  Locate by 
station/offset. 

 
(2) Catch basins, manholes, and other structures that were 

encountered in excavations if deviation exceeds the horizontal 
and vertical deviation requirements of this Section. Locate by 
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station/offset. Annotate invert elevations for pipes at these 
structures.   

 
c. Size, material, depth, location, and limits of any abandoned pipe.  

Include type of abandonment. Locate by station/offset. 
 

d. Limits, dimensions, and depth of concrete encasements. 
 
e. At Horizontal Directional Drilling (HDD) Segments: 
 

(1) A plan view showing the centerline location of each pipe 
installed via HDD, or installed and placed out of service. Show 
the remainder of the horizontal alignment of the centerline of 
each pipe installed via HDD, or installed and placed out of 
service, and note the accuracy of with which the installation 
was monitored. 

 
(2) A profile drawing for each bore path showing the ground or 

pavement surface and the crown elevation of each pipe 
installed via HDD, or installed and placed out of service. Show 
the remainder of the vertical alignment of the crown of each 
pipe installed via HDD, or installed and placed out of service, 
and note the accuracy with which the installation was 
monitored.  If the profile drawing for the bore path is not made 
on a copy of the Contract Drawing profile, use 10 to 1 vertical 
exaggeration. 

 
(3) If the bore path is abandoned without installing the high density 

polyethylene (HDPE) pipe, show the abandoned bore path on 
the Record Drawings and callout as “Abandoned Bore Path.” 
Show the location and the length of the drill head and any items 
not removed from the bore path. 

 
f. EMS Markers. 
 

2. Annotate deviations using a “cloud”. If changes require a change order, 
annotate the change order number in the “cloud”. 
 

3. Annotated drawings are to be made available to RESIDENT PROJECT 
REPRESENTATIVE for reference at all times.  

 
3.2 SURVEY DATA 

A. Survey coordinates and elevations to within 0.01 feet in the coordinate system and 
datum specified in Section 01 71 23 for field located pipe, utilities, appurtenances, 
pavement and structures by a land surveyor registered in the State of Wisconsin. 
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Indicate the type of item surveyed in each layer. Field locate constructed elements, 
including: 
 
1. Top of pipe every 50 feet along pipeline 

 
2. Gate and butterfly valves: 

 
a. Valve nuts 

b. Valve centerline 

c. Valve pads 

3. Top of air valve vent riser pipes 
 

4. Precast vaults: 
 

a. Rim 

b. Invert 

c. Top of pipe 

5. Fittings, plugs, caps, flange insulating kits, and special joints 
 

6. Taps for disinfection and testing, as applicable 
 

7. Blow-off assemblies: 
 

a. Connection to pipeline 

b. Blow-off outlet 

8. Cathodic protection: 
 

a. Galvanic magnesium anodes 

b. Test stations 

9. Tracer wire test stations 
 

10. Concrete encasements 
 

11. Ends of steel casings 
 

12. Ends of HDPE pipe segments 
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13. Other public and private utilities encountered during construction that cross 
over or under new pipe 

 
14. Roadways, sidewalks, and trails:   

 
a. Roadway section (edge of pavement – crown – edge of pavement) at 

each storm drainage structure 

b. Roadway section (edge of pavement – crown – edge of pavement) 
200-feet minimum between sections 

 
15. Curb and gutter at intervals of 50 feet 

 
 
 

END OF SECTION 
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SECTION 01 78 23 

OPERATION AND MAINTENANCE MANUALS 

PART 1 GENERAL 

1.1 DESCRIPTION 

A. Scope:  Furnish to the ENGINEER two hardcopies, and one electronic version on 
USB flash drive in PDF format of an Operation and Maintenance Manual for all 
equipment and associated control systems furnished and installed. 

 
1.2 SUBMITTALS 

A. Prior to the Work Reaching 50 Percent Completion, submit to the ENGINEER for 
approval one electronic copy on USB flash drive of the manual in PDF format with 
all specified material.  Submit the approval copies with the partial payment request 
for the specified completion.  Provide space in the manual for additional material.  
Submit any missing material for the manual prior to requesting certification of 
substantial completion. 
 

B. Provide one copy of the final CONTRACTOR’s Operation and Maintenance 
manual electronically on USB flash drive complete after the submission of any 
missing material prior to requesting certification of substantial completion. 
CONTRACTOR will ensure that all material required for a complete 
CONTRACTOR’s Operation and Maintenance Manual. The electronic version of 
the final manual will be submitted in the latest PDF file format and follow the 
same contents, organization, and formatting as the final hardcopies of the manual. 
Provide two hard copies of the final CONTRACTOR’s Operation and 
Maintenance manual and one electronic version of USB flash drive. Provide the 
hard copies only after completion of equipment startup and training.  

 
1.3 FORMAT AND CONTENTS 

A. Prepare and arrange each copy of the manual as follows: 
 

1. One copy of an equipment data summary (see sample form) for each item of 
equipment. 

 
2. One copy of an equipment preventive maintenance data summary (see 

sample form) for each item of equipment. 
 

3. One copy of the manufacturer's operating and maintenance instructions.  
Operating instructions include equipment start-up, normal operation, 
shutdown, emergency operation and troubleshooting.  Maintenance 
instructions include equipment installation, calibration and adjustment, 
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preventive and repair maintenance, lubrication, troubleshooting, parts list 
and recommended spare parts. 

 
4. List of electrical relay settings and control and alarm contact settings. 

 
5. Electrical interconnection wiring diagram for equipment furnished including 

all control and lighting systems. 
 

6. One valve schedule giving valve number, location, fluid, and fluid 
destination for each valve installed.  Group all valves in same piping 
systems together in the schedule.  Obtain a sample of the valve numbering 
system from the ENGINEER. 

 
7. All information provided in the manual shall be modified so that it only 

includes information pertaining to the approved equipment and accurately 
depict the equipment provided. All “optional” and non-pertinent materials 
and information shall be excluded from the manual or noted as such. 

 
8. Furnish all O&M Manual material on 8-1/2 by 11 commercially printed or 

typed forms or an approved alternative format. 
 

B. Organize each manual into sections paralleling the equipment specifications.  
Identify each section using heavy section dividers with reinforced holes and 
numbered plastic index tabs.  Use 3-ring, slant ring, hard-back binders Type No. 
AVE-VS11 as manufactured by Avery Company, or equal.  Binder size shall be 3-
inch maximum.  Punch all loose data for binding.  Arrange composition and 
printing so that punching does not obliterate any data.  Print on the cover and 
binding edge of each manual the project title, and manual title, as approved by the 
ENGINEER. 

 
C. Leave all operating and maintenance material that comes bound by the equipment 

manufacturer in its original bound state.  Cross-reference the appropriate sections 
of the CONTRACTOR's O&M manual to the manufacturers' bound manuals. 

 
D. Where more than one binder is required, label binders Volume 1, 2, and so on, and 

include the table of contents for the entire set, identified by volume number, in 
each binder. 

PART 2 PRODUCTS 

Not Used 

PART 3 EXECUTION 

Not Used 
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END OF SECTION
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Equipment Data Summary 
 
 
Equipment Name:  Specification Reference:  
 
Manufacturer:  
   
 Name:  
 
 Address:  
 
 
 Telephone:  
 
Number Supplied:  Location/Service:  
   
Model No:  Serial No:  
 
Type: 
 
Size/Speed/Capacity/Range (as applicable):  
 
Power Requirement (Phase/Volts/Hertz):  
 
Local Representative:  
 
 Name:  
 
 Address:  
 
 
 Telephone:  
 
 
NOTES: 
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Contract Package 6 
 
 
 

Preventive Maintenance Summary 
 
 
Equipment Name:  Location:  
 
Manufacturer:  
   
 Name:  
 
 Address:  
 
 
 Telephone:  
 
Model No:  Serial No:  

    

Maintenance Task Lubricant/Part D W M Q SA A 
O&M Manual 

Reference 
    

    

    
    
NOTES: 
 
 
 
 
 
 
 
*D-Daily   W-Weekly   M-Monthly   Q-Quarterly   SA-Semi-Annual   A-Annual 
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SECTION 01 79 00 

TRAINING 

PART 1 GENERAL 

1.1 SECTION INCLUDES 

A. Training 
 
1.2 TRAINING 

A. Training:  Provide the services of knowledgeable, technically competent, factory 
trained specialists to instruct OWNER’s personnel in the operation and 
maintenance of the equipment and system components listed in Paragraph B.  The 
OWNER will furnish training classroom space. 

 
1. Coordinate services with the OWNER, with a minimum of 30 days prior 

notice. 
 

2. Provide a combination of classroom and "hands-on" instruction designed to 
completely familiarize operating and maintenance personnel with the 
systems theory, standard operating procedures, safety features and 
emergency procedures, and general maintenance of all components. 

 
3. Conduct all training during regular hours on weekdays. 

 
B. Provide training on equipment listed in the following schedule, recommended by 

the manufacturer, or otherwise required: 

Specification Equipment Name 
Minimum 

Hours 
33 05 58 Cathodic Protection 4 

33 05 70 Full Range EMS Markers 2 

40 05 20 Air Valves 4 

40 91 00 Dissolved Oxygen /  
Temperature Probe 

2 

40 91 00 pH Probe 2 

40 91 00 Cameras 2 

44 42 56 Submersible Pumps 4 

46 51 53 Cascade Aerator 4 
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C. Length of Training:  The minimum lengths of training sessions are listed in 
Paragraph B. above. 

 
D. Credentials:  Submit for approval, credentials of equipment manufacturer 

representatives who are to be course instructors at least 14 days prior to a proposed 
training session. 

 
E. Scheduling:  Submit training outline and other information described in paragraphs 

G through K for approval at least 14 days prior to the proposed date for the 
training sessions.  Verify scheduling with the OWNER at least 14 days prior to the 
training sessions. 

 
F. Number of Copies:  For each training class, provide instructional material for at 

least ten attendees plus five extra copies, plus duplicate copies of all audio-visual 
aids utilized during each training course. 

 
G. Training Outline Submission:  Provide a proposed training outline including the 

topics presented in Paragraph K.  Identify specific components and procedures in 
the proposed training outline. 

 
H. Training Topic Detail:  Detail specific training topics.  Describe "hands-on" 

demonstrations planned for the training.  Reference training aids to be utilized in 
the training (i.e. video tapes, slides, transparencies) and attach where applicable. 

 
I. Training Handouts:  Attach training handouts to the proposed training outline. 

 
J. Training Segment Duration:  Indicate the duration of each training segment. 

 
K. Training Outline: 

 
1. Equipment Operation 

 
a. Describe equipment's operating (process) function. 

 
b. Describe equipment's fundamental operating principles and dynamics. 

 
c. Identify equipment's mechanical, electrical and electronic components 

and features. 
 

d. Identify all support equipment associated with the operation of the 
subject equipment. 

 
2. Detailed Component Description 

 
a. Identify and describe in detail each component's function. 

 
b. Where applicable, group related components into subsystems. 
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c. Identify, and describe in detail, equipment safety features and control 

interlocks. 
 

3. Equipment Preventive Maintenance 
 

a. Describe preventive maintenance inspection procedures required to 
perform and inspect the equipment in operation, and spot potential 
trouble symptoms (anticipate breakdowns). 

 
b. Outline recommended routine lubrication and adjustments (preventive 

maintenance). 
 

4. Equipment Troubleshooting 
 

a. Define recommended systematic troubleshooting procedures. 
 

b. Provide component specific troubleshooting checklists. 
 

c. Describe applicable equipment testing and diagnostic procedures to 
facilitate troubleshooting. 

 
5. Equipment Corrective Maintenance 

 
a. Describe recommended equipment preparation requirements. 

 
b. Identify and describe the use of special tools required for maintenance 

of the equipment. 
 

c. Describe component removal/installation and disassembly/ assembly 
procedures. 

 
d. Perform at least two "hands-on" demonstrations of common 

corrective maintenance repairs. 
 

e. Describe recommended measuring instruments and procedures, and 
provide instruction on interpreting alignment measurements, as 
appropriate. 

 
f. Define recommended torquing, mounting, calibration, and alignment 

procedures and settings, as appropriate. 
 

g. Describe recommended procedures to check/test equipment following 
corrective repair. 

 
6. Evaluation and Acceptance of Training Programs 
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a. Following the completion of each training session, participants will 
evaluate the content and effectiveness of the training session using the 
Training Session Evaluation Form included in this Specification. For 
each training session, the criteria scores (A through G) of each 
participant’s evaluation form will be averaged. Any single criteria 
with an average below 3.0 will result in a failing grade and will 
require the entire session to be reorganized and improved to address 
specific deficiencies noted in the returned evaluations, and 
rescheduled and executed for the target group. Provide repeated 
training courses or sessions at no additional cost to the OWNER.  
 

L. Certificate:  Provide "Certificate of Instructional Services" signed by RESIDENT 
PROJECT REPRESENTATIVE and equipment representative, verifying that 
training has been accomplished to satisfaction of all parties.  Use form provided in 
this section, and furnish RESIDENT PROJECT REPRESENTATIVE with three 
copies. 

 
M. Substantial Completion:  Training provided by manufacturers' representative, 

RESIDENT PROJECT REPRESENTATIVE and OWNER does not constitute 
substantial completion. 

 
N. Equipment Use:  Use of equipment for training will not void manufacturers' or 

contract warranties. 

PART 2 PRODUCTS 

Not Used 

PART 3 EXECUTION 

Not Used 
 
 
 

END OF SECTION 
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CERTIFICATE OF INSTRUCTIONAL SERVICES 
 
Project _________________________________________________________________________________ 
 
Equipment ______________________________________________________________________________ 
 
Specification Section ______________________________________________________________________ 
 
Contract ________________________________________________________________________________ 
 
 
I hereby certify the equipment Manufacturers' Representative has instructed OWNER's personnel in startup 
operation and maintenance of this equipment as required in the Contract Documents. 
 
MANUFACTURER'S REPRESENTATIVE 
 
Signature            
 
Name: (print)           
 
Title:            
 
Representing           
 
 
CONTRACTOR 
 
Signature            Date       
 
Name (print)                
 
Title                 
 
RESIDENT PROJECT REPRESENTATIVE   
 
Signature            Date       
 
Name (print)                
 
Title                 
 
COMMENTS: 
 
Complete and submit three copies of this form to RESIDENT PROJECT REPRESENTATIVE upon 
completion of training as required by Specification Section 01 79 00. 
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TRAINING SESSION EVALUATION FORM 
 

Name: 
 

Date of Session: 
 

Manufacturer/Supplier: 
 

Equipment/System: 
 

 
 

Criteria 
Ranking ( 0 = completely unsatisfactory;  

5 = completely satisfactory) 

A Trainers ability to 
communicate clearly 

0 
 

1 
 

2 
 

3 
 

4 
 

5 
 

B Trainers experience with 
the product/equipment 

0 
 

1 
 

2 
 

3 
 

4 
 

5 
 

C Ability to answer 
technical questions 

0 
 

1 
 

2 
 

3 
 

4 
 

5 
 
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	00 11 13 Notice to Bidders
	00 21 13 Instructions to Bidders
	Article 1 DEFINED TERMS
	1.01 Terms used in these Instructions to Bidders will have the meanings indicated in the General Conditions and Supplementary Conditions.  Additional terms used in these Instructions to Bidders have the meanings indicated below which are applicable to...
	A. UCommission U- Commission shall mean the Waukesha Water Utility Commission, Waukesha, Wisconsin.
	B. UIssuing OfficeU – Issuing office shall mean the office from which the Bidding Documents are to be issued and where the bidding procedures are to be administered.
	C. UGreat Water Alliance U– Great Water Alliance shall mean Waukesha Water Utility’s program to transition the OWNER’s primary source of potable water supply from groundwater to Lake Michigan water consisting of a new water supply system and a new ret...


	Article 2 COPIES OF BIDDING DOCUMENTS
	2.01 Refer to the Notice to Bidders for information on how and where copies of the Bidding Documents may be obtained.
	2.02 Complete sets of Bidding Documents must be used in preparing Bids; neither OWNER nor ENGINEER assumes any responsibility for errors or misinterpretations resulting from the use of incomplete sets of Bidding Documents.
	2.03 OWNER and ENGINEER in making copies of Bidding Documents available do so only for the purpose of obtaining Bids for the Work and do not confer a license or grant for any other use.

	Article 3 QUALIFICATIONS OF BIDDERS
	3.01 Bidders had to meet the prequalification requirements of the Great Water Alliance.
	3.02 In evaluating Bids, OWNER will consider the qualifications of only those Bidders whose Bids are in compliance with the prescribed requirements.
	3.03 The Bidder had to be present at the mandatory pre-bid conference as stipulated in the Notice to Bidders.
	3.04 Bidder is advised to carefully review those portions of the Bid Form requiring Bidder’s representations and certifications.  Bidders must complete and submit the Certification of Debarment, Certification of Nonsegregated Facilities, Non-discrimin...

	Article 4 EXAMINATION OF BIDDING DOCUMENTS, SITE, and OTHER RELATED DATA
	4.01 Existing Site Conditions
	A. The Site is identified in the Bidding Documents. By definition, the Site includes rights-of-way, easements, and other lands furnished by OWNER for the use of the Contractor. Any additional lands required for temporary construction facilities, const...
	B. Easements for permanent structures or permanent changes in existing facilities are to be obtained and paid for by OWNER unless otherwise required in the Bidding Documents.

	4.02 Subsurface and Physical Conditions
	A. The Supplementary Conditions identify:
	1. Those reports of explorations and tests of subsurface conditions at or contiguous to the Site that Engineer has used in preparing the Bidding Documents.
	2. Those drawings of physical conditions in or relating to existing surface and subsurface structures at or contiguous to the Site (except Underground Facilities) that ENGINEER has used in preparing the Bidding Documents.

	B. Copies of reports and drawings referenced in Paragraph 4.02.A of this Article will be made available by OWNER to any Bidder on request.  Those reports and drawings are not part of the Contract Documents, but the “technical data” contained therein u...

	4.03 Underground Facilities
	A. Information and data shown or indicated in the Bidding Documents with respect to existing Underground Facilities at or contiguous to the Site is based upon information and data furnished to OWNER and ENGINEER by owners of such Underground Facilitie...

	4.04 Hazardous Environmental Condition
	A. The Supplementary Conditions identify those reports and drawings relating to a Hazardous Environmental Condition identified at the Site, if any, that ENGINEER has used in preparing the Bidding Documents.
	B. Copies of reports and drawings referenced in Paragraph 4.03.A of Article 4 will be made available by OWNER to any Bidder when requested.  Those reports and drawings are not part of the Contract Documents, but the “technical data” contained therein ...

	4.05 Provisions concerning responsibilities for the adequacy of data furnished to prospective Bidders with respect to subsurface conditions, other physical conditions and Underground Facilities and possible changes in the Bidding Documents due to diff...
	4.06 On request, and to the extent OWNER has control over the Site, and schedule permitting, the OWNER will provide Bidder access to the Site to conduct, at their own expense, such examinations, investigations, explorations, tests, and studies as Bidd...
	4.07 Bidder to fill all holes and clean up and restore the Site to its former condition upon completion of such explorations, investigations, tests, and studies.

	Article 5 BIDDER’S REPRESENTATIONS
	5.01 Reference is made to Article 8 of the Supplementary Conditions for the identification of the general nature of other work that is to be performed at the Site by OWNER or others (such as utilities and other prime contractors) that relates to the W...
	5.02 It is the responsibility of each Bidder before submitting a Bid to:
	A. Examine and carefully study the Bidding Documents, including any Addenda and the other related data identified in the Bidding Documents;
	B. Visit the Site and become familiar with and satisfy Bidder as to the general, local, and Site conditions that may affect cost, progress, and performance of the Work;
	C. Become familiar with and satisfy Bidder as to all federal, state, and local Laws and Regulations that may affect cost, progress, or performance of the Work;
	D. Carefully study all reports of explorations and tests of subsurface conditions at or contiguous to the Site and all drawings of physical conditions in or relating to existing surface or subsurface structures at or contiguous to the Site (except Und...
	E. Obtain and carefully study (or assume responsibility for doing so) all examinations, investigations, explorations, tests, studies, and data concerning conditions (surface, subsurface, and Underground Facilities) at or contiguous to the Site which m...
	F. Consider the information known to Bidder itself; information commonly known to contractors doing business in the locality of the Site; information and observations obtained from visits to the Site; the Bidding Documents; and the Site-related report...
	G. Agree at the time of submitting its Bid that no further examinations, investigations, explorations, tests, studies, or data are necessary for the determination of its Bid for performance of the Work at the price bid and within the times and in acco...
	H. Become aware of the general nature of the work to be performed by OWNER and others at the Site that relates to the Work as indicated in the Bidding Documents;
	I. Correlate the information known to Bidder, information and observations obtained from visits to the Site, reports and drawings identified in the Contract Documents, and all additional examinations, investigations, explorations, tests, studies, and ...
	J. Promptly give ENGINEER written notice of all conflicts, errors, ambiguities, or discrepancies that Bidder discovers in the Contract Documents and confirm that the written resolution thereof by ENGINEER is acceptable to Bidder, and
	K. Determine that the Bidding Documents are generally sufficient to indicate and convey understanding of all terms and conditions for the performance of the Work.

	5.03 The submission of a Bid will constitute an incontrovertible representation by Bidder that Bidder has complied with every requirement of this Article 5, that without exception the Bid is premised upon performing and furnishing the Work required by...

	Article 6 PRE-BID CONFERENCE
	6.01 A mandatory pre-bid conference will be held at the time, date, and place indicated in the Notice to Bidders.

	Article 7 INTERPRETATIONS AND ADDENDA
	7.01 No interpretation of the meaning of the Contract Documents will be made to any Bidder orally.  All questions about the meaning or intent of the Bidding Documents are to be directed to ENGINEER in writing to Greeley and Hansen LLC, 741 North Grand...
	7.02 Written clarifications or interpretations will be issued by Addenda not later than five (5) days before the bid opening date.  Only questions answered by formal written Addenda will be binding.  Oral and other interpretations or clarifications wi...
	7.03 Addenda may be issued to clarify, correct, or change the Bidding Documents as deemed advisable by OWNER or ENGINEER.
	7.04 Failure of any Bidder to receive any addenda does not relieve said Bidder from any obligation under the Bid as submitted.  All addenda issued become part of the Contract Documents. Bidders are responsible for determining that they have received a...

	Article 8 BID SECURITY
	8.01 Each Bid must be accompanied by Bid Security made payable to OWNER in an amount no less than five (5) percent of Bidder's total maximum bid computed price.  The Bid Security shall be in the form of a certified or bank cashier's check or a Bid Bon...
	8.02 The Bid security of the apparent Successful Bidder will be retained until such Bidder has executed the Contract Documents, furnished the required contract security and met the other conditions of the Notice of Award, whereupon the Bid security wi...
	8.03 All bids shall remain open for ninety (90) days after the actual date of the opening of the Bids, but the OWNER may, at the OWNER’s sole discretion, release any Bid and return the Bid Security prior to that date.
	8.04 Bid Security of other Bidders whom OWNER believes do not have a reasonable chance of receiving the award will be returned within seven days after the Bid opening.

	Article 9 CONTRACT TIMES
	9.01 The number of days within which, or the dates by which, the Work is to be (a) Substantially Completed and (b) also completed and ready for final payment are set forth in the Agreement.

	Article 10 LIQUIDATED DAMAGES
	10.01 Provisions for liquidated damages, if any, for failure to timely attain a Milestone, Substantial Completion, or completion of the Work in readiness for final payment, are set forth in the Agreement.

	Article 11 SUBSTITUTE AND "OR-EQUAL" ITEMS
	11.01 The Contract, if awarded, will be on the basis of materials and equipment specified or described in the Bidding Documents without consideration of possible substitute or "or-equal" items.  Whenever it is indicated in the Bidding Documents that a...

	Article 12 SUBCONTRACTORS, SUPPLIERS, AND OTHERS
	12.01 The CONTRACTOR will identify all Subcontractors in its Bid. Any addition to, deletion from, or other change to the list of Subcontractors identified in the CONTRACTOR’s Bid may not take place without the advance written approval of the OWNER. Th...

	Article 13 PREPARATION OF BID
	13.01 All blanks on the Bid Form shall be completed by printing in black or blue ink or typewriter and the Bid signed.  Erasures or alterations shall be initialed in ink by the person signing the Bid Form. A Bid price shall be indicated for each Bid i...
	13.02 If the Bid Form expressly indicates that submitting pricing on a specific alternate item is optional, and Bidder elects to not furnish pricing for such optional alternate item, then Bidder may enter the words “No Bid” or “Not Applicable.”
	13.03 A Bid which includes for any item a Bid Price that is abnormally low or high may be rejected as unbalanced.
	13.04 A conditional or qualified Bid will not be accepted.
	13.05 All names shall be printed in black or blue ink or with typewriter below signatures.
	13.06 A bid by a corporation shall be executed in the corporate name by the president or a vice-president or other corporate officer accompanied by evidence of authority to sign.  The corporate seal must be affixed and attested by the secretary or an ...
	13.07 A bid by a partnership shall be executed in the partnership name and signed by a partner, whose title must appear under the signature, accompanied by evidence of authority to sign.  The official address of the partnership shall be shown below th...
	13.08 A bid by a limited liability company shall be executed in the name of the firm by a member and accompanied by evidence of authority to sign.  The state of formation of the firm and the official address of the firm must be shown below the signature.
	13.09 A bid by an individual shall show the Bidder’s name and official address.
	13.10 A bid by a joint venture shall be executed by each joint venturer in the manner indicated on the Bid form.  The official address of the joint venture must be shown below the signature.
	13.11 The bid shall contain an acknowledgment of receipt of all Addenda, the numbers of which shall be filled in on the Bid Form.
	13.12 Postal and e-mail addresses and telephone number for communications regarding the bid shall be shown.
	13.13 The bid shall contain evidence of Bidder’s authority and qualification to do business in the state where the Project is located, or Bidder shall covenant in writing to obtain such authority and qualification prior to award of the Contract and at...
	13.14 Certification that the Bidder is not barred from public contracting due to bid-rigging or bid rotation convictions must accompany the bid.
	13.15 All bids shall be signed in the presence of and be notarized by a Notary Public or other Officer authorized to administer oaths.
	13.16 Attached to the end of this Section is a checklist of items that must be submitted with the bid.

	Article 14 BASIS OF BID, EVALUATION OF BIDS
	14.01 Unit Cost Items
	A. Bidders shall include a separate price for each unit cost item described in the Bidding Documents and as provided for in the Bid Form. Unit cost items may be additive or deductive.  If the OWNER elects to add or remove a quantity of a unit cost ite...

	14.02 Lump Sum
	A. Bidders shall submit a Bid on a lump sum basis as set forth in the Bid form.


	Article 15 SUBMITTAL OF BID
	15.01 A bid shall be received by the OWNER no later than the time and place indicated in the Notice to Bidders and shall be enclosed in an opaque sealed envelope, marked with Waukesha Water Utility, City of Waukesha, Wisconsin, Contract Package 6, the...
	15.02 Bidders are cautioned that it is the responsibility of each individual Bidder to assure that their Bid is in the possession of the responsible official, or the designated alternate, prior to the stated time and at the place of the Bid Opening. B...
	15.03 Each Bidder shall accompany their Bid with a sworn statement in writing that the Bidder had not directly or indirectly entered into an agreement, expressed or implied, with any other Bidder concerning the price or amount of such Bid or any Bids,...
	15.04 OWNER is not responsible for bids delayed by mail or delivery services of any nature.

	Article 16 MODIFICATION AND WITHDRAWAL OF BID
	16.01 A Bid may be modified or withdrawn by an appropriate document duly executed in the manner that a Bid must be executed and delivered to the place where Bids are to be submitted prior to the scheduled date and time (or authorized postponement ther...
	16.02 If, within 24 hours after Bids are opened, any Bidder files a duly signed, written notice with OWNER and promptly thereafter demonstrates to the reasonable satisfaction of OWNER that there was a material and substantial mistake in the preparatio...
	16.03 Should there be reasons why the contract cannot be awarded within the specified period, the time may be extended by mutual agreement between the OWNER and the Bidder.

	Article 17 INDEMNIFICATION
	17.01 The Contractor will save, indemnify and hold harmless the OWNER against all claims, liability, judgments, costs, expenses, and attorney's fees of any kind whatsoever which may in any way come against the OWNER as a consequence of the granting of...

	Article 18 OPENING OF BIDS
	18.01 The Bid opening is open to the public. The Bid Proposals shall be opened and read aloud by the OWNER. The successful Bidder shall be notified at the earliest possible date in writing by the OWNER following approval by the City of Waukesha Common...
	18.02 The OWNER reserves the right to reject any or all Bids or to waive any informalities and to accept the bid which it deems most favorable to the interests of the OWNER, after all bids have been examined and canvassed.

	Article 19 BIDS TO REMAIN SUBJECT TO ACCEPTANCE
	19.01 All Bids will remain subject to acceptance for the period of time stated in the Bid Form, but OWNER may, in its sole discretion, release any Bid and return the Bid security prior to the end of this period.

	Article 20 AWARD OF CONTRACT
	20.01 The Contract will be awarded to the low, responsive, responsible Bidder.
	A. In evaluating Bids, OWNER will consider whether or not the Bids comply with the prescribed requirements, and such unit prices and other data, as may be requested in the Bid Form.  Responsive Bidders shall provide Bids for all requested unit or lump...
	B. The term “low, responsive, responsible Bidder” as used herein shall mean the Bidder whose Bid is the lowest of those Bidders possessing the skill, ability and integrity necessary to the faithful performance of the Work and submits a Bid meeting all...
	C. The low Bid will be determined based on the Bidder’s total maximum bid price amount listed in the Bid Form.
	D. OWNER may conduct such investigations as OWNER deems necessary to assist in the evaluation of any Bid and to establish the responsibility, qualifications, and financial ability of Bidders, proposed Subcontractors, Suppliers, individuals or entities...
	E. More than one Bid for the same Work from an individual or entity under the same or different names will not be considered.  Reasonable grounds for believing that any Bidder has an interest in more than one Bid for the Work may be cause for disquali...
	F. In evaluating Bidders, OWNER will consider the qualifications of Bidders and may consider the qualifications and experience of proposed Subcontractors, Suppliers, and other individuals or entities proposed for those portions of the Work for which t...
	G. OWNER may conduct such investigations as OWNER deems necessary to establish the responsibility, qualifications and financial ability of Bidders to perform the Work in accordance with the Contract Documents.

	20.02 The Contract will be awarded on the basis of material and equipment described in the Contract Documents without consideration of possible substitute or “or equal” items.  Whenever it is indicated in the Contract Documents that a substitute or “o...
	20.03 The award of the Contract is contingent upon the OWNER securing the requested loan from the Environmental Protection Agency (EPA) Water Infrastructure Finance and Innovation Act (WIFIA) program and the Wisconsin Department of Natural Resources (...
	20.04 If the Contract is to be awarded, after evaluation of the Bids, the OWNER will issue a letter to the Successful Bidder.  OWNER will give the Successful Bidder a Notice of Award within ninety (90) days after the actual date of the opening of the ...

	Article 21 CONTRACT SECURITY AND INSURANCE
	21.01 Article 6 of the General Conditions, as may be modified by the Supplementary Conditions, sets forth OWNER's requirements as to Performance and Payment Bonds and insurance.  When the Successful Bidder delivers the executed Agreement to OWNER, it ...
	21.02 A Performance Bond and a Payment Bond, each in the amount of one hundred percent (100%) of the Contract Price, with a corporate surety approved by the Owner will be required.
	21.03 Attorneys-in-fact who sign Payment Bonds and Performance Bonds must file with each Bond.

	Article 22 SIGNING OF AGREEMENT
	22.01 When OWNER gives a Notice of Award to the Successful Bidder, it will be accompanied by the required number of unsigned counterparts of the Agreement with the other Contract Documents which are identified in the Agreement attached thereto.  Withi...

	Article 23 Safety and Health Regulations
	23.01 This project is subject to the Safety and Health Regulations (CFR 29, Part 1926 and all subsequent amendments) as promulgated by the U.S. Department of Labor on June 24, 1974 and CFR 29, Part 1910, General Industry Safety and Health Regulations ...
	23.02 The Successful Bidder shall comply with the Department of Labor Safety and Health Regulations for Construction promulgated under the Occupational Safety and Health Act of 1970 (PL-91-596) and under Section 107 of the Contract Work Hours and Safe...
	23.03 The Successful Bidder shall have a competent person or persons, as required under the Occupational Safety and Health Act, on the Site to inspect the work and to supervise the conformance of the Work with the regulations of the Act.

	Article 24 NonDiscrimination in Employment
	24.01 Contracts for Work under this Project will obligate the CONTRACTOR and Subcontractors to not discriminate in employment practices.
	24.02 The CONTRACTOR shall certify that the firm, partnership, corporation, or joint venture has a written sexual harassment policy defining sexual harassment as required in Section 111.321 Subchapter II Fair Employment of the Wisconsin State Statues.

	Article 25 SALES AND USE TAXES
	25.01 OWNER is exempt from payment of Wisconsin State Sales and Use Taxes on all materials and equipment to be incorporated into the Work (Exemption No. 2678).  Said taxes shall not be included in the Contract Price.  Refer to Paragraph SC-7.09 of the...
	A. OWNER will furnish the required certificates of tax exemption to Contractor for use in the purchase of supplies and materials to be incorporated into the work.


	Article 26 RETAINAGE
	26.01 Provisions concerning retainage and CONTRACTORS’ rights to deposit securities in lieu of retainage are set forth in the Agreement.

	Article 27 WISCONSIN DNR LOAN PROGRAM RELATED PROCUREMENT REQUIREMENTS
	27.01 Bidders shall submit with their Bid a “Certificate of Publication” and/or adequate evidence of proof of publication including actual copy of the newspaper advertisement from the nation-wide newspaper.  Advertisement must run for one (1) consecut...
	27.02 Any contract entered into by the Loan recipient and any subagreement thereunder, shall provide that representatives of the WDNR and any other state, county, or local agencies will have access to the work whenever it is in preparation or progress...
	27.03 All applicable laws, ordinances, and the rules and regulations of all authorities having jurisdiction over construction of the Project shall apply to the contract throughout.

	Article 28 WISCONSIN DNR LOAN PROGRAM RELATED TO AMERICAN IRON AND STEEL REQUIREMENTS
	28.01 The Bidder acknowledges to and for the benefit of Waukesha Water Utility and the State of Wisconsin that it understands the goods and services under this Agreement are being funded with monies made vailable by the WIFIA program and the SDWL prog...
	28.02 The Bidder hereby represents and warrants to and for the benefit of the OWNER and the State that (a) the Bidder has reviewed and understands the American Iron and Steel Requirement, (b) all of the iron and steel products used in the project will...
	28.03 Notwithstanding any other provision of this Agreement, any failure to comply with this paragraph by the Bidder shall permit the OWNER or State to recover as damages against the Bidder any loss, expense, or cost (including without limitation atto...

	Article 29 WIFIA
	Bidder’s Checklist of Items to Assist with Bid Submittal

	00 32 00 Cert of Debarment
	00 41 00 Bid Form
	Article 1 BID RECIPIENT AND BIDDER’S INFORMATION
	1.01 This Bid is submitted to the Waukesha Water Utility:
	1.02 The undersigned Bidder proposes and agrees, if this bid is accepted, to enter into an agreement with the OWNER in the form of the CONTRACT DOCUMENTS to perform and furnish all Work as specified or indicated in the CONTRACT DOCUMENTS for the price...

	Article 2 BIDDER’S ACKNOWLEDGEMENTS
	2.01 Bidder accepts all of the terms and conditions of the Notice to Bidders and Instructions to Bidders, including without limitation those dealing with the disposition of the Bid security.  This Bid will remain subject to acceptance for 90 days afte...

	Article 3 BIDDER’S REPRESENTATIONS
	3.01 In submitting this Bid, Bidder represents, as set forth in the Agreement, that:
	A. BIDDER has examined and carefully studied the Bidding Documents, the other related data identified in the Bidding Documents, and the following Addenda, receipt of all which is hereby acknowledged:
	B. Bidder has visited the Site and become familiar with and is satisfied as to the general, local and Site conditions that may affect cost, progress, and performance of the Work.
	C. Bidder is familiar with and is satisfied as to all federal, state and local Laws and Regulations that may affect cost, progress, and performance of the Work.
	D. Bidder has carefully studied all reports of explorations and tests of subsurface conditions at or contiguous to the Site and all drawings of physical conditions in or relating to existing surface of subsurface structures at or contiguous to the Sit...
	E. Bidder has obtained and carefully studied (or assumes responsibility for having done so) all Uadditional or supplementaryU examinations, investigations, explorations, tests, studies and data concerning conditions (surface, subsurface and Undergroun...
	F. Bidder has considered the information known to Bidder itself; information commonly known to contractors doing business in the locality of the Site; information and observations obtained from visits to the Site; the Bidding Documents; all additional...
	G. Bidder does not consider that any additional examinations, investigations, explorations, tests, studies or data are necessary for the determination of this Bid for performance and furnishing of the Work at the price(s) bid and within the times and ...
	H. Bidder is aware of the general nature of work to be performed by OWNER and others at the Site that relates to the Work as indicated in the Bidding Documents.
	I. Bidder has given ENGINEER written notice of all conflicts, errors, ambiguities or discrepancies that Bidder has discovered in the Bidding Documents, and the written resolution thereof by ENGINEER is acceptable to Bidder.
	J. The Bidding Documents are generally sufficient to indicate and convey understanding of all terms and conditions for performance of the Work for which this Bid is submitted.
	K. Bidder is not in arrears to the OWNER, upon debt or contract; is not a defaulter, as surety or otherwise, upon any obligation to the OWNER; and has not been delinquent or unfaithful in any former contract with the OWNER.
	L. That no officer or employee or person whose salary is payable in whole or in part by the Owner is, shall be or become interested, directly or indirectly, as a contracting party, partner, stockholder, surety or otherwise, in this Bid, or in the perf...
	M. All bids are based on named manufacturers for principal equipment items as listed in the Bid Form.
	N. That the Bidder
	previously performed Work under the President's Executive Order No. 11246 as amended.
	O. Bidder further represents that this Bid is genuine and not made in the interest of or on behalf of any undisclosed individual or entity and is not submitted in conformity with any agreement or rules of any group, association, organization or corpor...


	Article 4  BIDDER’S CERTIFICATION
	4.01 By submission of the Bid, each Bidder certifies, and in the case of a joint bid each party thereto certifies as to their own organization, that in connection with the Bid:
	A. The prices in the Bid have been arrived at independently, without consultation, communication, or agreement, for the purpose of restricting competition, as to any matter relating to such prices with any other Bidder or with any competitor;
	B. Unless otherwise required by law, the prices which have been quoted in the bid have not knowingly been disclosed by the Bidder, prior to opening, directly or indirectly to any other Bidder or to any competitor; and
	C. No attempt has been made or will be made by the Bidder to induce any other person or firm to submit or not to submit a Bid for the purpose of restricting competition.
	D. Bidder has not engaged in corrupt, fraudulent, collusive, or coercive practices in competing for the Contract.  For the purposes of this paragraph:
	1. “corrupt practice” means the offering, giving, receiving, or soliciting of anything of value likely to influence the action of a public official in the bidding process;
	2. “fraudulent practice” means an intentional misrepresentation of facts made (a) to influence the bidding process to the detriment of OWNER, (b) to establish Bid prices at artificial non-competitive levels, or (c) to deprive OWNER of the benefits of ...
	3. “collusive practice” means a scheme or arrangement between two or more Bidders, with or without the knowledge of OWNER, a purpose of which is to establish Bid prices at artificial, non-competitive levels; and
	4. “coercive practice” means harming or threatening to harm, directly or indirectly, persons or their property to influence their participation in the bidding process or affect the e execution of the Contract.


	4.02 Each person signing the bid shall certify that:
	A. They are the person in the Bidder’s organization responsible within that organization for the decision as to the prices being Bid and that they have not participated, and will not participate, in any action contrary to Paragraph 4.01 Subsection A t...
	B. They are not the person in the BIDDER’s organization responsible within that organization for the decision as to the prices being bid but that they have been authorized to act as agent for the persons responsible for such decision in certifying tha...


	Article 5 STATE LOAN CERTIFICATIONS
	5.01 NON-DISCRIMINATION IN EMPLOYMENT
	A. The Bidder will comply with Title VI of the Civil Rights Act (P.L. 88-352), which provides that no person shall on the grounds of race, color, or national origin be excluded from participation in, be denied the benefits of, or be subjected to discr...
	B. The Bidder will comply with the Clean Water Act, Section 13 (P.L. 92-500), which provides that no person shall on the basis of sex be excluded from participation in, be denied the benefits of, or be subjected to discrimination under any program or ...
	C. The Bidder will comply with the Age Discrimination Act (P.L. 94-135), which prohibits, with certain exceptions, discrimination on the basis of age in programs or activities receiving federal financial assistance.
	D. The Bidder will comply with Section 504 of the Rehabilitation Act (P.L. 93-112) Supplemented by Executive Orders 11914 and 11250, which provides that no otherwise qualified individual with a disability shall solely by reason of their disability, be...
	E. The Bidder will comply with Equal Employment Opportunity Requirements, Executive Order 11246, which requires that a contractor under a federal or federally assisted construction project not discriminate in employment on the basis of race, color, re...

	5.02 DEBARMENT AND SUSPENSION REQUIREMENTS
	A. The Bidder will comply with Debarment and Suspension Requirements, Executive Order 12549, which requires recipients, contractors, and subcontractors to provide certifications that they will not knowingly enter into contracts with individuals or bus...

	5.03 DISADVANTAGED BUSINESS ENTERPRISES
	A. The Bidder will comply with 40 CFR Part 33, Participation by Disadvantaged Business Enterprises in Procurement under Environmental Protection Agency (EPA) Financial Assistance Agreements.

	5.04 DRUG FREE WORKPLACE
	A. The Bidder will comply with the Drug-Free Workplace Act, (P.L. 100-690), which requires contractors and grantees to agree that they will provide a Drug-Free Workplace. The Bidder agrees that they operate a drug free environment and that drugs are n...

	5.05 PREVAILING WAGES
	A. The Bidder will comply with Section 513 of the Federal Water Pollution Control Act (33 USC 1372) or Section 1450(e) of the Safe Drinking Water Act (41 USC 300j-9(e), as applicable, which requires that all laborers and mechanics employed by contract...
	B. The US Department of Labor's website, https://www.dol.gov/whd/govcontracts/dbra.htm contains additional information.
	C. The Bidder will comply with the Federal Labor standards program laws, including, but not limited to the Davis Bacon Act, the Copeland Anti-Kickback Act, and the Contract Work Hours and Safety Standards Act.  The Copeland Anti-Kickback Act requires ...
	D. The Bidder will comply with the Contract Work Hours and Safety Standards Act (CWHSSA). This Act requires that workers receive "overtime" pay at a rate of one and one-half times their regular hourly pay after they have worked 40 hours in one week on...

	5.06 USE OF AMERICAN IRON AND STEEL
	A. The Bidder certifies that they have reviewed and understand the Use of American Iron and Steel requirements; that their Bids reflect their best, good faith efforts to identify domestic sources of iron and steel, where such American-made products we...

	5.07 COMPLIANCE WITH SAFETY REGULATIONS
	A. The Bidder is fully aware of and able to comply with all Local, State, and Federal Safety and other Laws, Codes, and Regulations applicable for the construction of the Project.


	Article 6 BASIS OF BID
	___________________________________________________________________________
	Article 7   TIME OF COMPLETION
	7.01 Bidder agrees that the Work will be substantially complete and will be completed and ready for final payment in accordance with Paragraph 15.06 of the General Conditions within the number of calendar days indicated in the Agreement.
	7.02 Bidder accepts the provisions of the Agreement as to liquidated damages in the event of failure to complete the Work within the times specified.

	Article 8 ATTACHMENTS TO THIS BID
	8.01 The following documents are submitted with and made a part of this Bid:
	A. Required Bid Security in the amount of five percent (5%) of the bid in the form of a certified check, a bank cashier's check, or a Bid Bond on the attached form.  The Bid Security will be retained or returned in accordance with Article 8 of the Ins...
	B. List of Proposed Subcontractors;
	C. Evidence of authority to do business in the state of Wisconsin; or a written covenant to obtain such license within the time for acceptance of Bids;
	D. Required Certifications;
	E. Evidence of Disadvantaged Business Enterprise (DBE) Participation; and
	F. Evidence of Notice to Labor Unions or Other Organizations of Workers – Nondiscrimination in Employment.


	Article 9 DEFINED TERMS
	9.01 The terms used in this Bid which are defined in the General Conditions or Instructions to Bidders will have the meanings indicated in the General Conditions or Instructions to Bidders.

	Article 10 BID SUBMITTAL
	(NO TEXT FOR THIS PAGE)


	00 43 00 Bid Bond
	00 51 00 Notice of Award
	00 52 00 Agreement
	ARTICLE 1 WORK
	1.01 General:
	A. The purpose of the Great Water Alliance (referred to as “Program”) is to transition the OWNER’s primary source of potable water supply from groundwater to Lake Michigan water. The Program consists of the following key components as further describe...
	1. New Water Supply System:
	a. A new Oklahoma Pumping Station Suction Pipeline.
	b. A new Oklahoma Pumping Station.
	c. A new Water Supply Pipeline Sections I, II, and III (also commonly referred to as the “WSPL Sections I, II, and III”).
	d. A new Booster Pumping Station, Storage, and Chemical Facilities (also commonly referred to as the “BPS”).
	e. A new Booster Pumping Station Discharge Pipeline (also commonly referred to as the “BPS Discharge Pipeline”).
	f. A new Water Supply Control Building (also commonly referred to as the “WSCB”).

	2. New Return Flow System:
	a. A new Return Flow Pumping Station (also commonly referred to as the “RFPS”).
	b. A new Return Flow Pipeline (also commonly referred to as the “RFPL”), of which this Contract is a part.
	c. A new Reaeration Structure and Outfall.
	d. A new 18-Inch Gravity Sewer as part of the City of Franklin’s collection system.



	1.02 The Program has been segmented into the following :
	a. Contract Package 1 – Oklahoma Pumping Station
	b. Contract Package 2 – RFPL, BPS Discharge Pipeline, WSPL Sections I, II, and III, and Oklahoma Pumping Station Suction Pipeline
	c. Contract Package 3 – Booster Pumping Station, Storage and Chemical Facilities
	d. Contract Package 4 – Return Flow Pumping Station
	e. Contract Package 5 – Return Flow Pipeline
	f. Contract Package 6 – Return Flow Pipeline, 18-Inch Sanitary Sewer, and Outfall Facilities

	1.03 The Work to be done under this Contract consists of the construction of the following:

	ARTICLE 2 THE PROJECT
	2.01 The Project for which the Work under the Contract Documents may be the whole or only a part is generally described as follows:
	A. 30-inch Return Flow Pipeline and appurtenances and connections to adjacent sections of the Return Flow Pipeline completed by others;
	B. 18-inch Gravity Sewer, appurtenances, connections to existing sewer system, abandonment of the existing lift station;
	C. Outfall Facilities, outfall piping to Root River, and appurtenances.


	ARTICLE 3 ENGINEER AND RESIDENT PROJECT REPRESENTATIVE
	3.01 The Project has been designed by Greeley and Hansen LLC who is hereinafter called ENGINEER. Black & Veatch Corporation is hereinafter called RESIDENT PROJECT REPRESENTATIVE. Greeley and Hansen LLC and Black & Veatch Corporation act as OWNER's rep...

	ARTICLE 4 CONTRACT TIMES
	4.01 Time of the Essence
	A. All time limits for Substantial Completion and completion and readiness for final payment as stated in the Contract Documents are of the essence of the Contract.

	4.02 Days to Achieve Substantial Completion and Final Payment
	A. The Work will be substantially completed within 570 calendar days after the date when the Contract Times commence to run as provided in paragraph 4.01 of the General Conditions, and completed and ready for final payment in accordance with paragraph...

	4.03 Liquidated Damages
	A. CONTRACTOR and OWNER recognize that time is of the essence of this Agreement and that OWNER will suffer financial loss if the Work is not completed within the times specified in paragraph 4.02 above plus any extensions thereof allowed in accordance...
	1. Three Thousand Seven Hundred dollars ($ 3,700.00) for each calendar day that expires after the time specified in paragraph 4.02 above for Substantial Completion until the Work is substantially complete.
	2. After Substantial Completion, if CONTRACTOR shall neglect, refuse or fail to complete the remaining Work within the Contract Time or any proper extension thereof granted by OWNER, CONTRACTOR shall pay OWNER Three Thousand Five Hundred dollars ($ 3,...
	3. If CONTRACTOR shall neglect, refuse or fail to complete the remaining Work by August 31, 2023, CONTRACTOR shall pay OWNER Four Thousand dollars ($ 4,000.00) for each calendar day that expires after August 31, 2023.



	ARTICLE 5 CONTRACT PRICE
	5.01 OWNER shall pay CONTRACTOR for completion of the Work in accordance with the Contract Documents an amount in current funds equal to the sum of the amounts determined pursuant to paragraphs 5.01A:
	A. In  accordance with Article 5 of Section 00 41 00, for all Work, computed price for the Contract Package 6 of:
	B. For all Work, at the prices stated in Contractor’s Bid, attached hereto as an exhibit.


	ARTICLE 6 PAYMENT PROCEDURES
	6.01 Submittal and Processing of Payments
	A. CONTRACTOR shall submit Applications for Payment in accordance with Article 15 of the General Conditions.  Applications for Payment will be processed by ENGINEER as provided in the General Conditions.

	6.02 Progress Payments; Retainage
	A. OWNER shall make progress payments on account of the Contract Price on the basis of CONTRACTOR's Applications for Payment, on or about the first day of each month during performance of the Work as provided in paragraphs 6.02.A.1 and 6.02.A.2. below...
	1. Prior to Substantial Completion, OWNER will retain from progress payments, until payment is due under the terms and conditions governing final payments, amounts as follows:
	Retention of 10 percent of payments authorized until the Work is 50 percent completed.
	a. If the Work has been 50 percent completed as determined by RESIDENT PROJECT REPRESENTATIVE, and if the character and progress of the Work have been satisfactory to OWNER and ENGINEER, then as long as the character and progress of the Work remain sa...
	b. Retainage will be 10 percent of the cost of materials and equipment that are not incorporated in the Work but are delivered, suitably stored, and accompanied by documentation satisfactory to OWNER as provided in Paragraph 15.01.B.1 of the General C...

	2. Upon Substantial Completion, OWNER may release a portion of the retainage to CONTRACTOR, retaining at all times an amount sufficient to cover the cost of the Work remaining to be completed.


	6.03 Final Payment
	A. Upon final completion and acceptance of the Work in accordance with paragraph 15.06 of the General Conditions, OWNER shall pay the remainder of the Contract Price as recommended by ENGINEER as provided in said paragraph 15.06.


	ARTICLE 7 CONTRACTOR'S REPRESENTATIONS
	7.01 In order to induce OWNER to enter into this Agreement CONTRACTOR makes the following representations:
	A. CONTRACTOR has examined and carefully studied the Contract Documents and the other related data identified in the Bidding Documents.
	B. CONTRACTOR has visited the Site and become familiar with and is satisfied as to the general, local and Site conditions that may affect cost, progress, and performance of the Work.
	C. CONTRACTOR is familiar with and is satisfied as to all federal, state and local Laws and Regulations that may affect cost, progress, and performance of the Work.
	D. CONTRACTOR has carefully studied all:  (1) reports of explorations and tests of subsurface conditions at or contiguous to the Site and all drawings of physical conditions in or relating to existing surface or subsurface structures at or contiguous ...
	E. CONTRACTOR has obtained and carefully studied (or assumes responsibility for having done so) all additional or supplementary examinations, investigations, explorations, tests, studies and data concerning conditions (surface, subsurface and Undergro...
	F. CONTRACTOR  has considered the information known to CONTRACTOR itself; information commonly known to contractors doing business in the locality of the Site; information and observations obtained from visits to the Site; the Bidding Documents; and a...
	G. CONTRACTOR does not consider that any further examinations, investigations, explorations, tests, studies or data are necessary for the performance of the Work at the Contract Price, within the Contract Times and in accordance with the other terms a...
	H. CONTRACTOR is aware of the general nature of work to be performed by OWNER and others at the Site that relates to the Work as indicated in the Contract Documents.
	I. CONTRACTOR has correlated the information known to CONTRACTOR, information and observations obtained from visits to the Site, reports and drawings identified in the Contract Documents and all additional examinations, investigations, explorations, t...
	J. CONTRACTOR has given ENGINEER written notice of all conflicts, errors, ambiguities or discrepancies that CONTRACTOR has discovered in the Contract Documents and the written resolution thereof by ENGINEER is acceptable to CONTRACTOR.
	K. The Contract Documents are generally sufficient to indicate and convey understanding of all terms and conditions for performance and furnishing of the Work.


	ARTICLE 8 CONTRACT DOCUMENTS
	8.01 Contents
	A. The Contract Documents consist of the following:
	1. This Agreement (Section 00 52 00)
	2. Notice of Award (Section 00 51 00)
	3. Performance Bond (Section 00 61 13)
	4. Payment Bond (Section 00 61 16)
	5. General Conditions (Section 00 72 00)
	6. Supplementary Conditions (Section 00 73 00)
	7. Specifications bearing the title Contract Package 6 – Return Flow Pipeline, 18-Inch Sanitary Sewer, and Outfall Facilities Volume I of II and Volume II of II
	8. Set of Contract Drawings bearing the title – Return Flow Pipeline, 18-Inch Sanitary Sewer, and Outfall Facilities
	9. Addenda (numbers _____ to _____, inclusive)
	10. Exhibits to this Agreement (enumerated as follows):
	a. Notice to Proceed (Section 00 55 00)
	b. CONTRACTOR's Bid (Section 00 41 00)
	c. Documentation submitted by CONTRACTOR prior to Notice of Award
	(1) Certification of Debarment (Section 00 32 00)
	(2) Certification of Non-Segregated Facilities (Section 00 82 30)
	(3) Notice to Labor Unions or Other Organizations of Workers Nondiscrimination in Employment (Section 00 82 40)
	(4) Disadvantaged Business Enterprise (DBE) Participation Forms (Section 00 82 50)


	11. The following which may be delivered or issued on or after the Effective Date of the Agreement and are not attached hereto:
	a. Written Amendments
	b. Work Change Directives
	c. Change Order(s)


	B. The documents listed in paragraphs 8.01.A are attached to this Agreement (except as expressly noted otherwise above).
	C. There are no Contract Documents other than those listed above in this Article 8.
	D. The Contract Documents may only be amended, modified or supplemented as provided in Article 11 of the General Conditions.


	ARTICLE 9 MISCELLANEOUS
	9.01 Terms
	A. Terms used in this Agreement will have the meanings indicated in the General Conditions.

	9.02 Assignment of Contract
	A. No assignment by a party hereto of any rights under or interests in the Contract will be binding on another party hereto without the written consent of the party sought to be bound; and, specifically but without limitation, moneys that may become d...

	9.03 Successors and Assigns
	A. OWNER and CONTRACTOR each binds itself, its partners, successors, assigns and legal representatives to the other party hereto, its partners, successors, assigns and legal representatives in respect to all covenants, agreements and obligations conta...

	9.04 Severability
	A. Any provision or part of the Contract Documents held to be void or unenforceable under any Law or Regulation shall be deemed stricken, and all remaining provisions shall continue to be valid and binding upon OWNER and CONTRACTOR, who agree that the...



	00 55 00 Notice to Proceed
	00 61 13 Performance Bond
	00 61 16 Payment Bond
	00 72 00 General Conditions
	ARTICLE 1 –  Definitions and Terminology
	1.01 Defined Terms
	A. Wherever used in the Bidding Requirements or Contract Documents, a term printed with initial capital letters, including the term’s singular and plural forms, will have the meaning indicated in the definitions below. In addition to terms specificall...
	1. Addenda—Written or graphic instruments issued prior to the opening of Bids which clarify, correct, or change the Bidding Requirements or the proposed Contract Documents.
	2. Agreement—The written instrument, executed by Owner and Contractor, that sets forth the Contract Price and Contract Times, identifies the parties and the Engineer, and designates the specific items that are Contract Documents.
	3. Application for Payment—The form acceptable to Engineer which is to be used by Contractor during the course of the Work in requesting progress or final payments and which is to be accompanied by such supporting documentation as is required by the C...
	4. Bid—The offer of a Bidder submitted on the prescribed form setting forth the prices for the Work to be performed.
	5. Bidder—An individual or entity that submits a Bid to Owner.
	6. Bidding Documents—The Bidding Requirements, the proposed Contract Documents, and all Addenda.
	7. Bidding Requirements—The advertisement or invitation to bid, Instructions to Bidders, Bid Bond or other Bid security, if any, the Bid Form, and the Bid with any attachments.
	8. Change Order—A document which is signed by Contractor and Owner and authorizes an addition, deletion, or revision in the Work or an adjustment in the Contract Price or the Contract Times, or other revision to the Contract, issued on or after the Ef...
	9. Change Proposal—A written request by Contractor, duly submitted in compliance with the procedural requirements set forth herein, seeking an adjustment in Contract Price or Contract Times, or both; contesting an initial decision by Engineer concerni...
	10. Claim—(a) A demand or assertion by Owner directly to Contractor, duly submitted in compliance with the procedural requirements set forth herein: seeking an adjustment of Contract Price or Contract Times, or both; contesting an initial decision by ...
	11. Constituent of Concern—Asbestos, petroleum, radioactive materials, polychlorinated biphenyls (PCBs), hazardous waste, and any substance, product, waste, or other material of any nature whatsoever that is or becomes listed, regulated, or addressed ...
	12. Contract—The entire and integrated written contract between the Owner and Contractor concerning the Work.
	13. Contract Documents—Those items so designated in the Agreement, and which together comprise the Contract.
	14. Contract Price—The money that Owner has agreed to pay Contractor for completion of the Work in accordance with the Contract Documents.
	15. Contract Times—The number of days or the dates by which Contractor shall: (a) achieve Milestones, if any; (b) achieve Substantial Completion; and (c) complete the Work.
	16. Contractor—The individual or entity with which Owner has contracted for performance of the Work.
	17. Cost of the Work—See Paragraph 13.01 for definition.
	18. Drawings—The part of the Contract that graphically shows the scope, extent, and character of the Work to be performed by Contractor.
	19. Effective Date of the Contract—The date, indicated in the Agreement, on which the Contract becomes effective.
	20. Engineer—The individual or entity named as such in the Agreement.
	21. Field Order—A written order issued by Engineer which requires minor changes in the Work but does not change the Contract Price or the Contract Times.
	22. Hazardous Environmental Condition—The presence at the Site of Constituents of Concern in such quantities or circumstances that may present a danger to persons or property exposed thereto.  The presence at the Site of materials that are necessary f...
	23. Laws and Regulations; Laws or Regulations—Any and all applicable laws, statutes, rules, regulations, ordinances, codes, and orders of any and all governmental bodies, agencies, authorities, and courts having jurisdiction.
	24. Liens—Charges, security interests, or encumbrances upon Contract-related funds, real property, or personal property.
	25. Milestone—A principal event in the performance of the Work that the Contract requires Contractor to achieve by an intermediate completion date or by a time prior to Substantial Completion of all the Work.
	26. Notice of Award—The written notice by Owner to a Bidder of Owner’s acceptance of the Bid.
	27. Notice to Proceed—A written notice by Owner to Contractor fixing the date on which the Contract Times will commence to run and on which Contractor shall start to perform the Work.
	28. Owner—The individual or entity with which Contractor has contracted regarding the Work, and which has agreed to pay Contractor for the performance of the Work, pursuant to the terms of the Contract.
	29. Progress Schedule—A schedule, prepared and maintained by Contractor, describing the sequence and duration of the activities comprising the Contractor’s plan to accomplish the Work within the Contract Times.
	30. Project—The total undertaking to be accomplished for Owner by engineers, contractors, and others, including planning, study, design, construction, testing, commissioning, and start-up, and of which the Work to be performed under the Contract Docum...
	31. Project Manual—The written documents prepared for, or made available for, procuring and constructing the Work, including but not limited to the Bidding Documents or other construction procurement documents, geotechnical and existing conditions inf...
	32. Resident Project Representative—The authorized representative of Engineer assigned to assist Engineer at the Site. As used herein, the term Resident Project Representative or “RPR” includes any assistants or field staff of Resident Project Represe...
	33. Samples—Physical examples of materials, equipment, or workmanship that are representative of some portion of the Work and that establish the standards by which such portion of the Work will be judged.
	34. Schedule of Submittals—A schedule, prepared and maintained by Contractor, of required submittals and the time requirements for Engineer’s review of the submittals and the performance of related construction activities.
	35. Schedule of Values—A schedule, prepared and maintained by Contractor, allocating portions of the Contract Price to various portions of the Work and used as the basis for reviewing Contractor’s Applications for Payment.
	36. Shop Drawings—All drawings, diagrams, illustrations, schedules, and other data or information that are specifically prepared or assembled by or for Contractor and submitted by Contractor to illustrate some portion of the Work.  Shop Drawings, whet...
	37. Site—Lands or areas indicated in the Contract Documents as being furnished by Owner upon which the Work is to be performed, including rights-of-way and easements, and such other lands furnished by Owner which are designated for the use of Contractor.
	38. Specifications—The part of the Contract that consists of written requirements for materials, equipment, systems, standards, and workmanship as applied to the Work, and certain administrative requirements and procedural matters applicable to the Work.
	39. Subcontractor—An individual or entity having a direct contract with Contractor or with any other Subcontractor for the performance of a part of the Work.
	40. Substantial Completion—The time at which the Work (or a specified part thereof) has progressed to the point where, in the opinion of Engineer, the Work (or a specified part thereof) is sufficiently complete, in accordance with the Contract Documen...
	41. Successful Bidder—The Bidder whose Bid the Owner accepts, and to which the Owner makes an award of contract, subject to stated conditions.
	42. Supplementary Conditions—The part of the Contract that amends or supplements these General Conditions.
	43. Supplier—A manufacturer, fabricator, supplier, distributor, materialman, or vendor having a direct contract with Contractor or with any Subcontractor to furnish materials or equipment to be incorporated in the Work by Contractor or a Subcontractor.
	44. Technical Data—Those items expressly identified as Technical Data in the Supplementary Conditions, with respect to either (a) subsurface conditions at the Site, or physical conditions relating to existing surface or subsurface structures at the Si...
	45. Underground Facilities—All underground pipelines, conduits, ducts, cables, wires, manholes, vaults, tanks, tunnels, or other such facilities or attachments, and any encasements containing such facilities, including but not limited to those that co...
	46. Unit Price Work—Work to be paid for on the basis of unit prices.
	47. Work—The entire construction or the various separately identifiable parts thereof required to be provided under the Contract Documents. Work includes and is the result of performing or providing all labor, services, and documentation necessary to ...
	48. Work Change Directive—A written directive to Contractor issued on or after the Effective Date of the Contract, signed by Owner and recommended by Engineer, ordering an addition, deletion, or revision in the Work.


	1.02 Terminology
	A. The words and terms discussed in the following paragraphs are not defined but, when used in the Bidding Requirements or Contract Documents, have the indicated meaning.
	B. Intent of Certain Terms or Adjectives:
	1. The Contract Documents include the terms “as allowed,” “as approved,” “as ordered,” “as directed” or terms of like effect or import to authorize an exercise of professional judgment by Engineer. In addition, the adjectives “reasonable,” “suitable,”...

	C. Day:
	1. The word “day” means a calendar day of 24 hours measured from midnight to the next midnight.

	D. Defective:
	1. The word “defective,” when modifying the word “Work,” refers to Work that is unsatisfactory, faulty, or deficient in that it:
	a. does not conform to the Contract Documents; or
	b. does not meet the requirements of any applicable inspection, reference standard, test, or approval referred to in the Contract Documents; or
	c. has been damaged prior to Engineer’s recommendation of final payment (unless responsibility for the protection thereof has been assumed by Owner at Substantial Completion in accordance with Paragraph 15.03 or 15.04).


	E. Furnish, Install, Perform, Provide:
	1. The word “furnish,” when used in connection with services, materials, or equipment, shall mean to supply and deliver said services, materials, or equipment to the Site (or some other specified location) ready for use or installation and in usable o...
	2. The word “install,” when used in connection with services, materials, or equipment, shall mean to put into use or place in final position said services, materials, or equipment complete and ready for intended use.
	3. The words “perform” or “provide,” when used in connection with services, materials, or equipment, shall mean to furnish and install said services, materials, or equipment complete and ready for intended use.
	4. If the Contract Documents establish an obligation of Contractor with respect to specific services, materials, or equipment, but do not expressly use any of the four words “furnish,” “install,” “perform,” or “provide,” then Contractor shall furnish ...

	F. Unless stated otherwise in the Contract Documents, words or phrases that have a well-known technical or construction industry or trade meaning are used in the Contract Documents in accordance with such recognized meaning.


	ARTICLE 2 –  Preliminary Matters
	2.01 Delivery of Bonds and Evidence of Insurance
	A. Bonds: When Contractor delivers the executed counterparts of the Agreement to Owner, Contractor shall also deliver to Owner such bonds as Contractor may be required to furnish.
	B. Evidence of Contractor’s Insurance: When Contractor delivers the executed counterparts of the Agreement to Owner, Contractor shall also deliver to Owner, with copies to each named insured and additional insured (as identified in the Supplementary C...
	C. Evidence of Owner’s Insurance: After receipt of the executed counterparts of the Agreement and all required bonds and insurance documentation, Owner shall promptly deliver to Contractor, with copies to each named insured and additional insured (as ...

	2.02 Copies of Documents
	A. Owner shall furnish to Contractor four printed copies of the Contract (including one fully executed counterpart of the Agreement), and one copy in electronic portable document format (PDF). Additional printed copies will be furnished upon request a...
	B. Owner shall maintain and safeguard at least one original printed record version of the Contract, including Drawings and Specifications signed and sealed by Engineer and other design professionals.  Owner shall make such original printed record vers...

	2.03   Before Starting Construction
	A. Preliminary Schedules: Within 10 days after the Effective Date of the Contract (or as otherwise specifically required by the Contract Documents), Contractor shall submit to Engineer for timely review:
	1. a preliminary Progress Schedule indicating the times (numbers of days or dates) for starting and completing the various stages of the Work, including any Milestones specified in the Contract;
	2. a preliminary Schedule of Submittals; and
	3. a preliminary Schedule of Values for all of the Work which includes quantities and prices of items which when added together equal the Contract Price and subdivides the Work into component parts in sufficient detail to serve as the basis for progre...


	2.04 Preconstruction Conference; Designation of Authorized Representatives
	A. Before any Work at the Site is started, a conference attended by Owner, Contractor, Engineer, and others as appropriate will be held to establish a working understanding among the parties as to the Work and to discuss the schedules referred to in P...
	B. At this conference Owner and Contractor each shall designate, in writing, a specific individual to act as its authorized representative with respect to the services and responsibilities under the Contract.  Such individuals shall have the authority...

	2.05 Initial Acceptance of Schedules
	A. At least 10 days before submission of the first Application for Payment a conference, attended by Contractor, Engineer, and others as appropriate, will be held to review for acceptability to Engineer as provided below the schedules submitted in acc...
	1. The Progress Schedule will be acceptable to Engineer if it provides an orderly progression of the Work to completion within the Contract Times. Such acceptance will not impose on Engineer responsibility for the Progress Schedule, for sequencing, sc...
	2. Contractor’s Schedule of Submittals will be acceptable to Engineer if it provides a workable arrangement for reviewing and processing the required submittals.
	3. Contractor’s Schedule of Values will be acceptable to Engineer as to form and substance if it provides a reasonable allocation of the Contract Price to the component parts of the Work.


	2.06 Electronic Transmittals
	A. Except as otherwise stated elsewhere in the Contract, the Owner, Engineer, and Contractor may transmit, and shall accept, Project-related correspondence, text, data, documents, drawings, information, and graphics, including but not limited to Shop ...
	B. If the Contract does not establish protocols for electronic or digital transmittals, then Owner, Engineer, and Contractor shall jointly develop such protocols.
	C. When transmitting items in electronic media or digital format, the transmitting party makes no representations as to long term compatibility, usability, or readability of the items resulting from the recipient’s use of software application packages...


	ARTICLE 3 –  Documents: Intent, Requirements, Reuse
	3.01 Intent
	A. The Contract Documents are complementary; what is required by one is as binding as if required by all.
	B. It is the intent of the Contract Documents to describe a functionally complete project (or part thereof) to be constructed in accordance with the Contract Documents.
	C. Unless otherwise stated in the Contract Documents, if there is a discrepancy between the electronic or digital versions of the Contract Documents (including any printed copies derived from such electronic or digital versions) and the printed record...
	D. The Contract supersedes prior negotiations, representations, and agreements, whether written or oral.
	E. Engineer will issue clarifications and interpretations of the Contract Documents as provided herein.

	3.02 Reference Standards
	A. Standards Specifications, Codes, Laws and Regulations
	1. Reference in the Contract Documents to standard specifications, manuals, reference standards, or codes of any technical society, organization, or association, or to Laws or Regulations, whether such reference be specific or by implication, shall me...
	2. No provision of any such standard specification, manual, reference standard, or code, or any instruction of a Supplier, shall be effective to change the duties or responsibilities of Owner, Contractor, or Engineer, or any of their subcontractors, c...


	3.03 Reporting and Resolving Discrepancies
	A. Reporting Discrepancies:
	1. Contractor’s Verification of Figures and Field Measurements: Before undertaking each part of the Work, Contractor shall carefully study the Contract Documents, and check and verify pertinent figures and dimensions therein, particularly with respect...
	2. Contractor’s Review of Contract Documents: If, before or during the performance of the Work, Contractor discovers any conflict, error, ambiguity, or discrepancy within the Contract Documents, or between the Contract Documents and (a) any applicable...
	3. Contractor shall not be liable to Owner or Engineer for failure to report any conflict, error, ambiguity, or discrepancy in the Contract Documents unless Contractor had actual knowledge thereof.

	B. Resolving Discrepancies:
	1. Except as may be otherwise specifically stated in the Contract Documents, the provisions of the part of the Contract Documents prepared by or for Engineer shall take precedence in resolving any conflict, error, ambiguity, or discrepancy between suc...
	a. the provisions of any standard specification, manual, reference standard, or code, or the instruction of any Supplier (whether or not specifically incorporated by reference as a Contract Document); or
	b. the provisions of any Laws or Regulations applicable to the performance of the Work (unless such an interpretation of the provisions of the Contract Documents would result in violation of such Law or Regulation).



	3.04 Requirements of the Contract Documents
	A. During the performance of the Work and until final payment, Contractor and Owner shall submit to the Engineer all matters in question concerning the requirements of the Contract Documents (sometimes referred to as requests for information or interp...
	B. Engineer will, with reasonable promptness, render a written clarification, interpretation, or decision on the issue submitted, or initiate an amendment or supplement to the Contract Documents. Engineer’s written clarification, interpretation, or de...
	C. If a submitted matter in question concerns terms and conditions of the Contract Documents that do not involve (1) the performance or acceptability of the Work under the Contract Documents, (2) the design (as set forth in the Drawings, Specification...

	3.05 Reuse of Documents
	A. Contractor and its Subcontractors and Suppliers shall not:
	1. have or acquire any title to or ownership rights in any of the Drawings, Specifications, or other documents (or copies of any thereof) prepared by or bearing the seal of Engineer or its consultants, including electronic media editions, or reuse any...
	2. have or acquire any title or ownership rights in any other Contract Documents, reuse any such Contract Documents for any purpose without Owner’s express written consent, or violate any copyrights pertaining to such Contract Documents.

	B. The prohibitions of this Paragraph 3.05 will survive final payment, or termination of the Contract. Nothing herein shall preclude Contractor from retaining copies of the Contract Documents for record purposes.


	ARTICLE 4 –  Commencement and Progress of the Work
	4.01 Commencement of Contract Times; Notice to Proceed
	A. The Contract Times will commence to run on the thirtieth day after the Effective Date of the Contract or, if a Notice to Proceed is given, on the day indicated in the Notice to Proceed. A Notice to Proceed may be given at any time within 30 days af...

	4.02 Starting the Work
	A. Contractor shall start to perform the Work on the date when the Contract Times commence to run. No Work shall be done at the Site prior to such date.

	4.03 Reference Points
	A. Owner shall provide engineering surveys to establish reference points for construction which in Engineer’s judgment are necessary to enable Contractor to proceed with the Work. Contractor shall be responsible for laying out the Work, shall protect ...

	4.04 Progress Schedule
	A. Contractor shall adhere to the Progress Schedule established in accordance with Paragraph 2.05 as it may be adjusted from time to time as provided below.
	1. Contractor shall submit to Engineer for acceptance (to the extent indicated in Paragraph 2.05) proposed adjustments in the Progress Schedule that will not result in changing the Contract Times.
	2. Proposed adjustments in the Progress Schedule that will change the Contract Times shall be submitted in accordance with the requirements of Article 11.

	B. Contractor shall carry on the Work and adhere to the Progress Schedule during all disputes or disagreements with Owner. No Work shall be delayed or postponed pending resolution of any disputes or disagreements, or during any appeal process, except ...

	4.05 Delays in Contractor’s Progress
	A. If Owner, Engineer, or anyone for whom Owner is responsible, delays, disrupts, or interferes with the performance or progress of the Work, then Contractor shall be entitled to an equitable adjustment in the Contract Times and Contract Price. Contra...
	B. Contractor shall not be entitled to an adjustment in Contract Price or Contract Times for delay, disruption, or interference caused by or within the control of Contractor. Delay, disruption, and interference attributable to and within the control o...
	C. If Contractor’s performance or progress is delayed, disrupted, or interfered with by unanticipated causes not the fault of and beyond the control of Owner, Contractor, and those for which they are responsible, then Contractor shall be entitled to a...
	1. severe and unavoidable natural catastrophes such as fires, floods, epidemics, and earthquakes;
	2. abnormal weather conditions;
	3. acts or failures to act of utility owners (other than those performing other work at or adjacent to the Site by arrangement with the Owner, as contemplated in Article 8); and
	4. acts of war or terrorism.

	D. Delays, disruption, and interference to the performance or progress of the Work resulting from the existence of a differing subsurface or physical condition, an Underground Facility that was not shown or indicated by the Contract Documents, or not ...
	E. Paragraph 8.03 governs delays, disruption, and interference to the performance or progress of the Work resulting from the performance of certain other work at or adjacent to the Site.
	F. Contractor shall not be entitled to an adjustment in Contract Price or Contract Times for any delay, disruption, or interference if such delay is concurrent with a delay, disruption, or interference caused by or within the control of Contractor.
	G. Contractor must submit any Change Proposal seeking an adjustment in Contract Price or Contract Times under this paragraph within 30 days of the commencement of the delaying, disrupting, or interfering event.


	ARTICLE 5 –  Availability of Lands; Subsurface and Physical Conditions; Hazardous Environmental Conditions
	5.01 Availability of Lands
	A. Owner shall furnish the Site. Owner shall notify Contractor of any encumbrances or restrictions not of general application but specifically related to use of the Site with which Contractor must comply in performing the Work.
	B. Upon reasonable written request, Owner shall furnish Contractor with a current statement of record legal title and legal description of the lands upon which permanent improvements are to be made and Owner’s interest therein as necessary for giving ...
	C. Contractor shall provide for all additional lands and access thereto that may be required for temporary construction facilities or storage of materials and equipment.

	5.02 Use of Site and Other Areas
	A. Limitation on Use of Site and Other Areas:
	1. Contractor shall confine construction equipment, temporary construction facilities, the storage of materials and equipment, and the operations of workers to the Site, adjacent areas that Contractor has arranged to use through construction easements...
	2. If a damage or injury claim is made by the owner or occupant of any such land or area because of the performance of the Work, or because of other actions or conduct of the Contractor or those for which Contractor is responsible, Contractor shall (a...

	B. Removal of Debris During Performance of the Work: During the progress of the Work the Contractor shall keep the Site and other adjacent areas free from accumulations of waste materials, rubbish, and other debris. Removal and disposal of such waste ...
	C. Cleaning: Prior to Substantial Completion of the Work Contractor shall clean the Site and the Work and make it ready for utilization by Owner. At the completion of the Work Contractor shall remove from the Site and adjacent areas all tools, applian...
	D. Loading of Structures: Contractor shall not load nor permit any part of any structure to be loaded in any manner that will endanger the structure, nor shall Contractor subject any part of the Work or adjacent structures or land to stresses or press...

	5.03 Subsurface and Physical Conditions
	A. Reports and Drawings: The Supplementary Conditions identify:
	1. those reports known to Owner of explorations and tests of subsurface conditions at or adjacent to the Site;
	2. those drawings known to Owner of physical conditions relating to existing surface or subsurface structures at the Site (except Underground Facilities); and
	3. Technical Data contained in such reports and drawings.

	B. Reliance by Contractor on Technical Data Authorized: Contractor may rely upon the accuracy of the Technical Data expressly identified in the Supplementary Conditions with respect to such reports and drawings, but such reports and drawings are not C...
	1. the completeness of such reports and drawings for Contractor’s purposes, including, but not limited to, any aspects of the means, methods, techniques, sequences, and procedures of construction to be employed by Contractor, and safety precautions an...
	2. other data, interpretations, opinions, and information contained in such reports or shown or indicated in such drawings; or
	3. any Contractor interpretation of or conclusion drawn from any Technical Data or any such other data, interpretations, opinions, or information.


	5.04 Differing Subsurface or Physical Conditions
	A. Notice by Contractor: If Contractor believes that any subsurface or physical condition that is uncovered or revealed at the Site either:
	1. is of such a nature as to establish that any Technical Data on which Contractor is entitled to rely as provided in Paragraph 5.03 is materially inaccurate; or
	2. is of such a nature as to require a change in the Drawings or Specifications; or
	3. differs materially from that shown or indicated in the Contract Documents; or
	4. is of an unusual nature, and differs materially from conditions ordinarily encountered and generally recognized as inherent in work of the character provided for in the Contract Documents;

	B. Engineer’s Review: After receipt of written notice as required by the preceding paragraph, Engineer will promptly review the subsurface or physical condition in question; determine the necessity of Owner’s obtaining additional exploration or tests ...
	C. Owner’s Statement to Contractor Regarding Site Condition: After receipt of Engineer’s written findings, conclusions, and recommendations, Owner shall issue a written statement to Contractor (with a copy to Engineer) regarding the subsurface or phys...
	D. Possible Price and Times Adjustments:
	1. Contractor shall be entitled to an equitable adjustment in Contract Price or Contract Times, or both, to the extent that the existence of a differing subsurface or physical condition, or any related delay, disruption, or interference, causes an inc...
	a. such condition must fall within any one or more of the categories described in Paragraph 5.04.A;
	b. with respect to Work that is paid for on a unit price basis, any adjustment in Contract Price will be subject to the provisions of Paragraph 13.03; and,
	c. Contractor’s entitlement to an adjustment of the Contract Times is conditioned on such adjustment being essential to Contractor’s ability to complete the Work within the Contract Times.

	2. Contractor shall not be entitled to any adjustment in the Contract Price or Contract Times with respect to a subsurface or physical condition if:
	a. Contractor knew of the existence of such condition at the time Contractor made a commitment to Owner with respect to Contract Price and Contract Times by the submission of a Bid or becoming bound under a negotiated contract, or otherwise; or
	b. the existence of such condition reasonably could have been discovered or revealed as a result of any examination, investigation, exploration, test, or study of the Site and contiguous areas expressly required by the Bidding Requirements or Contract...
	c. Contractor failed to give the written notice as required by Paragraph 5.04.A.

	3. If Owner and Contractor agree regarding Contractor’s entitlement to and the amount or extent of any adjustment in the Contract Price or Contract Times, or both, then any such adjustment shall be set forth in a Change Order.
	4. Contractor may submit a Change Proposal regarding its entitlement to or the amount or extent of any adjustment in the Contract Price or Contract Times, or both, no later than 30 days after Owner’s issuance of the Owner’s written statement to Contra...


	5.05 Underground Facilities
	A. Contractor’s Responsibilities: The information and data shown or indicated in the Contract Documents with respect to existing Underground Facilities at or adjacent to the Site is based on information and data furnished to Owner or Engineer by the o...
	1. Owner and Engineer do not warrant or guarantee the accuracy or completeness of any such information or data provided by others; and
	2. the cost of all of the following will be included in the Contract Price, and Contractor shall have full responsibility for:
	a. reviewing and checking all information and data regarding existing Underground Facilities at the Site;
	b. locating all Underground Facilities shown or indicated in the Contract Documents as being at the Site;
	c. coordination of the Work with the owners (including Owner) of such Underground Facilities, during construction; and
	d. the safety and protection of all existing Underground Facilities at the Site, and repairing any damage thereto resulting from the Work.


	B. Notice by Contractor: If Contractor believes that an Underground Facility that is uncovered or revealed at the Site was not shown or indicated in the Contract Documents, or was not shown or indicated with reasonable accuracy, then Contractor shall,...
	C. Engineer’s Review: Engineer will promptly review the Underground Facility and conclude whether such Underground Facility was not shown or indicated in the Contract Documents, or was not shown or indicated with reasonable accuracy; obtain any pertin...
	D. Owner’s Statement to Contractor Regarding Underground Facility: After receipt of Engineer’s written findings, conclusions, and recommendations, Owner shall issue a written statement to Contractor (with a copy to Engineer) regarding the Underground ...
	E. Possible Price and Times Adjustments:
	1. Contractor shall be entitled to an equitable adjustment in the Contract Price or Contract Times, or both, to the extent that any existing Underground Facility at the Site that was not shown or indicated in the Contract Documents, or was not shown o...
	a. Contractor did not know of and could not reasonably have been expected to be aware of or to have anticipated the existence or actual location of the Underground Facility in question;
	b. With respect to Work that is paid for on a unit price basis, any adjustment in Contract Price will be subject to the provisions of Paragraph 13.03;
	c. Contractor’s entitlement to an adjustment of the Contract Times is conditioned on such adjustment being essential to Contractor’s ability to complete the Work within the Contract Times; and
	d. Contractor gave the notice required in Paragraph 5.05.B.

	2. If Owner and Contractor agree regarding Contractor’s entitlement to and the amount or extent of any adjustment in the Contract Price or Contract Times, or both, then any such adjustment shall be set forth in a Change Order.
	3. Contractor may submit a Change Proposal regarding its entitlement to or the amount or extent of any adjustment in the Contract Price or Contract Times, or both, no later than 30 days after Owner’s issuance of the Owner’s written statement to Contra...


	5.06 Hazardous Environmental Conditions at Site
	A. Reports and Drawings: The Supplementary Conditions identify:
	1. those reports and drawings known to Owner relating to Hazardous Environmental Conditions that have been identified at or adjacent to the Site; and
	2. Technical Data contained in such reports and drawings.

	B. Reliance by Contractor on Technical Data Authorized: Contractor may rely upon the accuracy of the Technical Data expressly identified in the Supplementary Conditions with respect to such reports and drawings, but such reports and drawings are not C...
	1. the completeness of such reports and drawings for Contractor’s purposes, including, but not limited to, any aspects of the means, methods, techniques, sequences and procedures of construction to be employed by Contractor and safety precautions and ...
	2. other data, interpretations, opinions and information contained in such reports or shown or indicated in such drawings; or
	3. any Contractor interpretation of or conclusion drawn from any Technical Data or any such other data, interpretations, opinions or information.

	C. Contractor shall not be responsible for removing or remediating any Hazardous Environmental Condition encountered, uncovered, or revealed at the Site unless such removal or remediation is expressly identified in the Contract Documents to be within ...
	D. Contractor shall be responsible for controlling, containing, and duly removing all Constituents of Concern brought to the Site by Contractor, Subcontractors, Suppliers, or anyone else for whom Contractor is responsible, and for any associated costs...
	E. If Contractor encounters, uncovers, or reveals a Hazardous Environmental Condition whose removal or remediation is not expressly identified in the Contract Documents as being within the scope of the Work, or if Contractor or anyone for whom Contrac...
	F. Contractor shall not resume Work in connection with such Hazardous Environmental Condition or in any affected area until after Owner has obtained any required permits related thereto, and delivered written notice to Contractor either (1) specifying...
	G. If Owner and Contractor cannot agree as to entitlement to or on the amount or extent, if any, of any adjustment in Contract Price or Contract Times, or both, as a result of such Work stoppage or such special conditions under which Work is agreed to...
	H. If after receipt of such written notice Contractor does not agree to resume such Work based on a reasonable belief it is unsafe, or does not agree to resume such Work under such special conditions, then Owner may order the portion of the Work that ...
	I. To the fullest extent permitted by Laws and Regulations, Owner shall indemnify and hold harmless Contractor, Subcontractors, and Engineer, and the officers, directors, members, partners, employees, agents, consultants, and subcontractors of each an...
	J. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold harmless Owner and Engineer, and the officers, directors, members, partners, employees, agents, consultants, and subcontractors of each and any of them fro...
	K. The provisions of Paragraphs 5.03, 5.04, and 5.05 do not apply to the presence of Constituents of Concern or to a Hazardous Environmental Condition uncovered or revealed at the Site.


	ARTICLE 6 –  Bonds and Insurance
	6.01 Performance, Payment, and Other Bonds
	A. Contractor shall furnish a performance bond and a payment bond, each in an amount at least equal to the Contract Price, as security for the faithful performance and payment of all of Contractor’s obligations under the Contract. These bonds shall re...
	B. All bonds shall be in the form prescribed by the Contract except as provided otherwise by Laws or Regulations, and shall be executed by such sureties as are named in “Companies Holding Certificates of Authority as Acceptable Sureties on Federal Bon...
	C. Contractor shall obtain the required bonds from surety companies that are duly licensed or authorized in the jurisdiction in which the Project is located to issue bonds in the required amounts.
	D. If the surety on a bond furnished by Contractor is declared bankrupt or becomes insolvent, or its right to do business is terminated in any state or jurisdiction where any part of the Project is located, or the surety ceases to meet the requirement...
	E. If Contractor has failed to obtain a required bond, Owner may exclude the Contractor from the Site and exercise Owner’s termination rights under Article 16.
	F. Upon request, Owner shall provide a copy of the payment bond to any Subcontractor, Supplier, or other person or entity claiming to have furnished labor or materials used in the performance of the Work.

	6.02 Insurance—General Provisions
	A. Owner and Contractor shall obtain and maintain insurance as required in this Article and in the Supplementary Conditions.
	B. All insurance required by the Contract to be purchased and maintained by Owner or Contractor shall be obtained from insurance companies that are duly licensed or authorized, in the state or jurisdiction in which the Project is located, to issue ins...
	C. Contractor shall deliver to Owner, with copies to each named insured and additional insured (as identified in this Article, in the Supplementary Conditions, or elsewhere in the Contract), certificates of insurance establishing that Contractor has o...
	D. Owner shall deliver to Contractor, with copies to each named insured and additional insured (as identified in this Article, the Supplementary Conditions, or elsewhere in the Contract), certificates of insurance establishing that Owner has obtained ...
	E. Failure of Owner or Contractor to demand such certificates or other evidence of the other party’s full compliance with these insurance requirements, or failure of Owner or Contractor to identify a deficiency in compliance from the evidence provided...
	F. If either party does not purchase or maintain all of the insurance required of such party by the Contract, such party shall notify the other party in writing of such failure to purchase prior to the start of the Work, or of such failure to maintain...
	G. If Contractor has failed to obtain and maintain required insurance, Owner may exclude the Contractor from the Site, impose an appropriate set-off against payment, and exercise Owner’s termination rights under Article 16.
	H. Without prejudice to any other right or remedy, if a party has failed to obtain required insurance, the other party may elect to obtain equivalent insurance to protect such other party’s interests at the expense of the party who was required to pro...
	I. Owner does not represent that insurance coverage and limits established in this Contract necessarily will be adequate to protect Contractor or Contractor’s interests.
	J. The insurance and insurance limits required herein shall not be deemed as a limitation on Contractor’s liability under the indemnities granted to Owner and other individuals and entities in the Contract.

	6.03 Contractor’s Insurance
	A. Workers’ Compensation: Contractor shall purchase and maintain workers’ compensation and employer’s liability insurance for:
	1. claims under workers’ compensation, disability benefits, and other similar employee benefit acts.
	2. United States Longshoreman and Harbor Workers’ Compensation Act and Jones Act coverage (if applicable).
	3. claims for damages because of bodily injury, occupational sickness or disease, or death of Contractor’s employees (by stop-gap endorsement in monopolist worker’s compensation states).
	4. Foreign voluntary worker compensation (if applicable).

	B. Commercial General Liability—Claims Covered: Contractor shall purchase and maintain commercial general liability insurance, covering all operations by or on behalf of Contractor, on an occurrence basis, against:
	1. claims for damages because of bodily injury, sickness or disease, or death of any person other than Contractor’s employees.
	2. claims for damages insured by reasonably available personal injury liability coverage.
	3. claims for damages, other than to the Work itself, because of injury to or destruction of tangible property wherever located, including loss of use resulting therefrom.

	C. Commercial General Liability—Form and Content: Contractor’s commercial liability policy shall be written on a 1996 (or later) ISO commercial general liability form (occurrence form) and include the following coverages and endorsements:
	1. Products and completed operations coverage:
	a. Such insurance shall be maintained for three years after final payment.
	b. Contractor shall furnish Owner and each other additional insured (as identified in the Supplementary Conditions or elsewhere in the Contract) evidence of continuation of such insurance at final payment and three years thereafter.

	2. Blanket contractual liability coverage, to the extent permitted by law, including but not limited to coverage of Contractor’s contractual indemnity obligations in Paragraph 7.18.
	3. Broad form property damage coverage.
	4. Severability of interest.
	5. Underground, explosion, and collapse coverage.
	6.  Personal injury coverage.
	7. Additional insured endorsements that include both ongoing operations and products and completed operations coverage through ISO Endorsements CG 20 10 10 01 and CG 20 37 10 01 (together); or CG 20 10 07 04 and CG 20 37 07 04 (together); or their equ...
	8. For design professional additional insureds, ISO Endorsement CG 20 32 07 04, “Additional Insured—Engineers, Architects or Surveyors Not Engaged by the Named Insured” or its equivalent.

	D. Automobile liability: Contractor shall purchase and maintain automobile liability insurance against claims for damages because of bodily injury or death of any person or property damage arising out of the ownership, maintenance, or use of any motor...
	E. Umbrella or excess liability: Contractor shall purchase and maintain umbrella or excess liability insurance written over the underlying employer’s liability, commercial general liability, and automobile liability insurance described in the paragrap...
	F. Contractor’s pollution liability insurance: Contractor shall purchase and maintain a policy covering third-party injury and property damage claims, including clean-up costs, as a result of pollution conditions arising from Contractor’s operations a...
	G. Additional insureds: The Contractor’s commercial general liability, automobile liability, umbrella or excess, and pollution liability policies shall include and list as additional insureds Owner and Engineer, and any individuals or entities identif...
	H. Contractor’s professional liability insurance: If Contractor will provide or furnish professional services under this Contract, through a delegation of professional design services or otherwise, then Contractor shall be responsible for purchasing a...
	I. General provisions: The policies of insurance required by this Paragraph 6.03 shall:
	1. include at least the specific coverages provided in this Article.
	2. be written for not less than the limits of liability provided in this Article and in the Supplementary Conditions, or required by Laws or Regulations, whichever is greater.
	3. contain a provision or endorsement that the coverage afforded will not be canceled, materially changed, or renewal refused until at least 10 days prior written notice has been given to Contractor.  Within three days of receipt of any such written n...
	4. remain in effect at least until final payment (and longer if expressly required in this Article) and at all times thereafter when Contractor may be correcting, removing, or replacing defective Work as a warranty or correction obligation, or otherwi...
	5. be appropriate for the Work being performed and provide protection from claims that may arise out of or result from Contractor’s performance of the Work and Contractor’s other obligations under the Contract Documents, whether it is to be performed ...

	J. The coverage requirements for specific policies of insurance must be met by such policies, and not by reference to excess or umbrella insurance provided in other policies.

	6.04 Owner’s Liability Insurance
	A. In addition to the insurance required to be provided by Contractor under Paragraph 6.03, Owner, at Owner’s option, may purchase and maintain at Owner’s expense Owner’s own liability insurance as will protect Owner against claims which may arise fro...
	B. Owner’s liability policies, if any, operate separately and independently from policies required to be provided by Contractor, and Contractor cannot rely upon Owner’s liability policies for any of Contractor’s obligations to the Owner, Engineer, or ...

	6.05 Property Insurance
	A. Builder’s Risk: Unless otherwise provided in the Supplementary Conditions, Contractor shall purchase and maintain builder’s risk insurance upon the Work on a completed value basis, in the amount of the full insurable replacement cost thereof (subje...
	1. include the Owner and Contractor as named insureds, and all Subcontractors, and any individuals or entities required by the Supplementary Conditions to be insured under such builder’s risk policy, as insureds or named insureds. For purposes of the ...
	2. be written on a builder’s risk “all risk” policy form that shall at least include insurance for physical loss or damage to the Work, temporary buildings, falsework, and materials and equipment in transit, and shall insure against at least the follo...
	3. cover, as insured property, at least the following: (a) the Work and all materials, supplies, machinery, apparatus, equipment, fixtures, and other property of a similar nature that are to be incorporated into or used in the preparation, fabrication...
	4. cover expenses incurred in the repair or replacement of any insured property (including but not limited to fees and charges of engineers and architects).
	5. extend to cover damage or loss to insured property while in temporary storage at the Site or in a storage location outside the Site (but not including property stored at the premises of a manufacturer or Supplier).
	6. extend to cover damage or loss to insured property while in transit.
	7. allow for partial occupation or use of the Work by Owner, such that those portions of the Work that are not yet occupied or used by Owner shall remain covered by the builder’s risk insurance.
	8. allow for the waiver of the insurer’s subrogation rights, as set forth below.
	9. provide primary coverage for all losses and damages caused by the perils or causes of loss covered.
	10. not include a co-insurance clause.
	11. include an exception for ensuing losses from physical damage or loss with respect to any defective workmanship, design, or materials exclusions.
	12. include performance/hot testing and start-up.
	13. be maintained in effect, subject to the provisions herein regarding Substantial Completion and partial occupancy or use of the Work by Owner, until the Work is complete.

	B. Notice of Cancellation or Change: All the policies of insurance (and the certificates or other evidence thereof) required to be purchased and maintained in accordance with this Paragraph 6.05 will contain a provision or endorsement that the coverag...
	C. Deductibles: The purchaser of any required builder’s risk or property insurance shall pay for costs not covered because of the application of a policy deductible.
	D. Partial Occupancy or Use by Owner: If Owner will occupy or use a portion or portions of the Work prior to Substantial Completion of all the Work as provided in Paragraph 15.04, then Owner (directly, if it is the purchaser of the builder’s risk poli...
	E. Additional Insurance: If Contractor elects to obtain other special insurance to be included in or supplement the builder’s risk or property insurance policies provided under this Paragraph 6.05, it may do so at Contractor’s expense.
	F. Insurance of Other Property: If the express insurance provisions of the Contract do not require or address the insurance of a property item or interest, such as tools, construction equipment, or other personal property owned by Contractor, a Subcon...

	6.06 Waiver of Rights
	A. All policies purchased in accordance with Paragraph 6.05, expressly including the builder’s risk policy, shall contain provisions to the effect that in the event of payment of any loss or damage the insurers will have no rights of recovery against ...
	B. Owner waives all rights against Contractor, Subcontractors, and Engineer, and the officers, directors, members, partners, employees, agents, consultants and subcontractors of each and any of them, for:
	1. loss due to business interruption, loss of use, or other consequential loss extending beyond direct physical loss or damage to Owner’s property or the Work caused by, arising out of, or resulting from fire or other perils whether or not insured by ...
	2. loss or damage to the completed Project or part thereof caused by, arising out of, or resulting from fire or other insured peril or cause of loss covered by any property insurance maintained on the completed Project or part thereof by Owner during ...

	C. Any insurance policy maintained by Owner covering any loss, damage or consequential loss referred to in Paragraph 6.06.B shall contain provisions to the effect that in the event of payment of any such loss, damage, or consequential loss, the insure...
	D. Contractor shall be responsible for assuring that the agreement under which a Subcontractor performs a portion of the Work contains provisions whereby the Subcontractor waives all rights against Owner, Contractor, all individuals or entities identi...

	6.07 Receipt and Application of Property Insurance Proceeds
	A. Any insured loss under the builder’s risk and other policies of insurance required by Paragraph 6.05 will be adjusted and settled with the named insured that purchased the policy. Such named insured shall act as fiduciary for the other insureds, an...
	B. Proceeds for such insured losses may be made payable by the insurer either jointly to multiple insureds, or to the named insured that purchased the policy in its own right and as fiduciary for other insureds, subject to the requirements of any appl...
	C. If no other special agreement is reached, the damaged Work shall be repaired or replaced, the money so received applied on account thereof, and the Work and the cost thereof covered by Change Order, if needed.


	ARTICLE 7 –  Contractor’s Responsibilities
	7.01 Supervision and Superintendence
	A. Contractor shall supervise, inspect, and direct the Work competently and efficiently, devoting such attention thereto and applying such skills and expertise as may be necessary to perform the Work in accordance with the Contract Documents. Contract...
	B. At all times during the progress of the Work, Contractor shall assign a competent resident superintendent who shall not be replaced without written notice to Owner and Engineer except under extraordinary circumstances.

	7.02 Labor; Working Hours
	A. Contractor shall provide competent, suitably qualified personnel to survey and lay out the Work and perform construction as required by the Contract Documents. Contractor shall at all times maintain good discipline and order at the Site.
	B. Except as otherwise required for the safety or protection of persons or the Work or property at the Site or adjacent thereto, and except as otherwise stated in the Contract Documents, all Work at the Site shall be performed during regular working h...

	7.03 Services, Materials, and Equipment
	A. Unless otherwise specified in the Contract Documents, Contractor shall provide and assume full responsibility for all services, materials, equipment, labor, transportation, construction equipment and machinery, tools, appliances, fuel, power, light...
	B. All materials and equipment incorporated into the Work shall be of good quality and new, except as otherwise provided in the Contract Documents. All special warranties and guarantees required by the Specifications shall expressly run to the benefit...
	C. All materials and equipment shall be stored, applied, installed, connected, erected, protected, used, cleaned, and conditioned in accordance with instructions of the applicable Supplier, except as otherwise may be provided in the Contract Documents.

	7.04 “Or Equals”
	A. Whenever an item of material or equipment is specified or described in the Contract Documents by using the name of a proprietary item or the name of a particular Supplier, the Contract Price has been based upon Contractor furnishing such item as sp...
	1. If Engineer in its sole discretion determines that an item of material or equipment proposed by Contractor is functionally equal to that named and sufficiently similar so that no change in related Work will be required, Engineer shall deem it an “o...
	a. in the exercise of reasonable judgment Engineer determines that:
	1) it is at least equal in materials of construction, quality, durability, appearance, strength, and design characteristics;
	2) it will reliably perform at least equally well the function and achieve the results imposed by the design concept of the completed Project as a functioning whole;
	3) it has a proven record of performance and availability of responsive service; and
	4) it is not objectionable to Owner.

	b. Contractor certifies that, if approved and incorporated into the Work:
	1) there will be no increase in cost to the Owner or increase in Contract Times; and
	2) it will conform substantially to the detailed requirements of the item named in the Contract Documents.



	B. Contractor’s Expense: Contractor shall provide all data in support of any proposed “or equal” item at Contractor’s expense.
	C. Engineer’s Evaluation and Determination: Engineer will be allowed a reasonable time to evaluate each “or-equal” request.  Engineer may require Contractor to furnish additional data about the proposed “or-equal” item. Engineer will be the sole judge...
	D. Effect of Engineer’s Determination: Neither approval nor denial of an “or-equal” request shall result in any change in Contract Price. The Engineer’s denial of an “or-equal” request shall be final and binding, and may not be reversed through an app...
	E. Treatment as a Substitution Request: If Engineer determines that an item of material or equipment proposed by Contractor does not qualify as an “or-equal” item, Contractor may request that Engineer considered the proposed item as a substitute pursu...

	7.05 Substitutes
	A. Unless the specification or description of an item of material or equipment required to be furnished under the Contract Documents contains or is followed by words reading that no substitution is permitted, Contractor may request that Engineer autho...
	1. Contractor shall submit sufficient information as provided below to allow Engineer to determine if the item of material or equipment proposed is functionally equivalent to that named and an acceptable substitute therefor. Engineer will not accept r...
	2. The requirements for review by Engineer will be as set forth in Paragraph 7.05.B, as supplemented by the Specifications, and as Engineer may decide is appropriate under the circumstances.
	3. Contractor shall make written application to Engineer for review of a proposed substitute item of material or equipment that Contractor seeks to furnish or use. The application:
	a. shall certify that the proposed substitute item will:
	1) perform adequately the functions and achieve the results called for by the general design,
	2) be similar in substance to that specified, and
	3) be suited to the same use as that specified.

	b. will state:
	1) the extent, if any, to which the use of the proposed substitute item will necessitate a change in Contract Times,
	2) whether use of the proposed substitute item in the Work will require a change in any of the Contract Documents (or in the provisions of any other direct contract with Owner for other work on the Project) to adapt the design to the proposed substitu...
	3) whether incorporation or use of the proposed substitute item in connection with the Work is subject to payment of any license fee or royalty.

	c. will identify:
	1) all variations of the proposed substitute item from that specified, and
	2) available engineering, sales, maintenance, repair, and replacement services.

	d. shall contain an itemized estimate of all costs or credits that will result directly or indirectly from use of such substitute item, including but not limited to changes in Contract Price, shared savings, costs of redesign, and claims of other cont...


	B. Engineer’s Evaluation and Determination: Engineer will be allowed a reasonable time to evaluate each substitute request, and to obtain comments and direction from Owner. Engineer may require Contractor to furnish additional data about the proposed ...
	C. Special Guarantee: Owner may require Contractor to furnish at Contractor’s expense a special performance guarantee or other surety with respect to any substitute.
	D. Reimbursement of Engineer’s Cost: Engineer will record Engineer’s costs in evaluating a substitute proposed or submitted by Contractor. Whether or not Engineer approves a substitute so proposed or submitted by Contractor, Contractor shall reimburse...
	E. Contractor’s Expense: Contractor shall provide all data in support of any proposed substitute at Contractor’s expense.
	F. Effect of Engineer’s Determination: If Engineer approves the substitution request, Contractor shall execute the proposed Change Order and proceed with the substitution. The Engineer’s denial of a substitution request shall be final and binding, and...

	7.06 Concerning Subcontractors, Suppliers, and Others
	A. Contractor may retain Subcontractors and Suppliers for the performance of parts of the Work.  Such Subcontractors and Suppliers must be acceptable to Owner.
	B. Contractor shall retain specific Subcontractors, Suppliers, or other individuals or entities for the performance of designated parts of the Work if required by the Contract to do so.
	C. Subsequent to the submittal of Contractor’s Bid or final negotiation of the terms of the Contract, Owner may not require Contractor to retain any Subcontractor, Supplier, or other individual or entity to furnish or perform any of the Work against w...
	D. Prior to entry into any binding subcontract or purchase order, Contractor shall submit to Owner the identity of the proposed Subcontractor or Supplier (unless Owner has already deemed such proposed Subcontractor or Supplier acceptable, during the b...
	E. Owner may require the replacement of any Subcontractor, Supplier, or other individual or entity retained by Contractor to perform any part of the Work. Owner also may require Contractor to retain specific replacements; provided, however, that Owner...
	F. If Owner requires the replacement of any Subcontractor, Supplier, or other individual or entity retained by Contractor to perform any part of the Work, then Contractor shall be entitled to an adjustment in Contract Price or Contract Times, or both,...
	G. No acceptance by Owner of any such Subcontractor, Supplier, or other individual or entity, whether initially or as a replacement, shall constitute a waiver of the right of Owner to the completion of the Work in accordance with the Contract Documents.
	H. On a monthly basis Contractor shall submit to Engineer a complete list of all Subcontractors and Suppliers having a direct contract with Contractor, and of all other Subcontractors and Suppliers known to Contractor at the time of submittal.
	I. Contractor shall be fully responsible to Owner and Engineer for all acts and omissions of the Subcontractors, Suppliers, and other individuals or entities performing or furnishing any of the Work just as Contractor is responsible for Contractor’s o...
	J. Contractor shall be solely responsible for scheduling and coordinating the work of Subcontractors, Suppliers, and all other individuals or entities performing or furnishing any of the Work.
	K. Contractor shall restrict all Subcontractors, Suppliers, and such other individuals or entities performing or furnishing any of the Work from communicating with Engineer or Owner, except through Contractor or in case of an emergency, or as otherwis...
	L. The divisions and sections of the Specifications and the identifications of any Drawings shall not control Contractor in dividing the Work among Subcontractors or Suppliers or delineating the Work to be performed by any specific trade.
	M. All Work performed for Contractor by a Subcontractor or Supplier shall be pursuant to an appropriate contractual agreement that specifically binds the Subcontractor or Supplier to the applicable terms and conditions of the Contract Documents for th...
	N. Owner may furnish to any Subcontractor or Supplier, to the extent practicable, information about amounts paid to Contractor on account of Work performed for Contractor by the particular Subcontractor or Supplier.
	O. Nothing in the Contract Documents:
	1. shall create for the benefit of any such Subcontractor, Supplier, or other individual or entity any contractual relationship between Owner or Engineer and any such Subcontractor, Supplier, or other individual or entity; nor
	2. shall create any obligation on the part of Owner or Engineer to pay or to see to the payment of any money due any such Subcontractor, Supplier, or other individual or entity except as may otherwise be required by Laws and Regulations.


	7.07 Patent Fees and Royalties
	A. Contractor shall pay all license fees and royalties and assume all costs incident to the use in the performance of the Work or the incorporation in the Work of any invention, design, process, product, or device which is the subject of patent rights...
	B. To the fullest extent permitted by Laws and Regulations, Owner shall indemnify and hold harmless Contractor, and its officers, directors, members, partners, employees, agents, consultants, and subcontractors from and against all claims, costs, loss...
	C. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold harmless Owner and Engineer, and the officers, directors, members, partners, employees, agents, consultants and subcontractors of each and any of them from...

	7.08 Permits
	A. Unless otherwise provided in the Contract Documents, Contractor shall obtain and pay for all construction permits and licenses. Owner shall assist Contractor, when necessary, in obtaining such permits and licenses. Contractor shall pay all governme...

	7.09 Taxes
	A.  Contractor shall pay all sales, consumer, use, and other similar taxes required to be paid by Contractor in accordance with the Laws and Regulations of the place of the Project which are applicable during the performance of the Work.

	7.10 Laws and Regulations
	A. Contractor shall give all notices required by and shall comply with all Laws and Regulations applicable to the performance of the Work. Except where otherwise expressly required by applicable Laws and Regulations, neither Owner nor Engineer shall b...
	B. If Contractor performs any Work or takes any other action knowing or having reason to know that it is contrary to Laws or Regulations, Contractor shall bear all resulting costs and losses, and shall indemnify and hold harmless Owner and Engineer, a...
	C. Owner or Contractor may give notice to the other party of any changes after the submission of Contractor’s Bid (or after the date when Contractor became bound under a negotiated contract) in Laws or Regulations having an effect on the cost or time ...

	7.11  Record Documents
	A. Contractor shall maintain in a safe place at the Site one printed record copy of all Drawings, Specifications, Addenda, Change Orders, Work Change Directives, Field Orders, written interpretations and clarifications, and approved Shop Drawings. Con...

	7.12 Safety and Protection
	A. Contractor shall be solely responsible for initiating, maintaining, and supervising all safety precautions and programs in connection with the Work. Such responsibility does not relieve Subcontractors of their responsibility for the safety of perso...
	1. all persons on the Site or who may be affected by the Work;
	2. all the Work and materials and equipment to be incorporated therein, whether in storage on or off the Site; and
	3. other property at the Site or adjacent thereto, including trees, shrubs, lawns, walks, pavements, roadways, structures, other work in progress, utilities, and Underground Facilities not designated for removal, relocation, or replacement in the cour...

	B. Contractor shall comply with all applicable Laws and Regulations relating to the safety of persons or property, or to the protection of persons or property from damage, injury, or loss; and shall erect and maintain all necessary safeguards for such...
	C. Contractor shall comply with the applicable requirements of Owner’s safety programs, if any.  The Supplementary Conditions identify any Owner’s safety programs that are applicable to the Work.
	D. Contractor shall inform Owner and Engineer of the specific requirements of Contractor’s safety program with which Owner’s and Engineer’s employees and representatives must comply while at the Site.
	E. All damage, injury, or loss to any property referred to in Paragraph 7.12.A.2 or 7.12.A.3 caused, directly or indirectly, in whole or in part, by Contractor, any Subcontractor, Supplier, or any other individual or entity directly or indirectly empl...
	F. Contractor’s duties and responsibilities for safety and protection shall continue until such time as all the Work is completed and Engineer has issued a notice to Owner and Contractor in accordance with Paragraph 15.06.B that the Work is acceptable...
	G. Contractor’s duties and responsibilities for safety and protection shall resume whenever Contractor or any Subcontractor or Supplier returns to the Site to fulfill warranty or correction obligations, or to conduct other tasks arising from the Contr...

	7.13 Safety Representative
	A. Contractor shall designate a qualified and experienced safety representative at the Site whose duties and responsibilities shall be the prevention of accidents and the maintaining and supervising of safety precautions and programs.

	7.14 Hazard Communication Programs
	A. Contractor shall be responsible for coordinating any exchange of material safety data sheets or other hazard communication information required to be made available to or exchanged between or among employers at the Site in accordance with Laws or R...

	7.15 Emergencies
	A. In emergencies affecting the safety or protection of persons or the Work or property at the Site or adjacent thereto, Contractor is obligated to act to prevent threatened damage, injury, or loss. Contractor shall give Engineer prompt written notice...

	7.16 Shop Drawings, Samples, and Other Submittals
	A. Shop Drawing and Sample Submittal Requirements:
	1. Before submitting a Shop Drawing or Sample, Contractor shall have:
	a. reviewed and coordinated the Shop Drawing or Sample with other Shop Drawings and Samples and with the requirements of the Work and the Contract Documents;
	b. determined and verified all field measurements, quantities, dimensions, specified performance and design criteria, installation requirements, materials, catalog numbers, and similar information with respect thereto;
	c. determined and verified the suitability of all materials and equipment offered with respect to the indicated application, fabrication, shipping, handling, storage, assembly, and installation pertaining to the performance of the Work; and
	d. determined and verified all information relative to Contractor’s responsibilities for means, methods, techniques, sequences, and procedures of construction, and safety precautions and programs incident thereto.

	2. Each submittal shall bear a stamp or specific written certification that Contractor has satisfied Contractor’s obligations under the Contract Documents with respect to Contractor’s review of that submittal, and that Contractor approves the submittal.
	3. With each submittal, Contractor shall give Engineer specific written notice of any variations that the Shop Drawing or Sample may have from the requirements of the Contract Documents. This notice shall be set forth in a written communication separa...

	B. Submittal Procedures for Shop Drawings and Samples: Contractor shall submit Shop Drawings and Samples to Engineer for review and approval in accordance with the accepted Schedule of Submittals. Each submittal will be identified as Engineer may requ...
	1. Shop Drawings:
	a. Contractor shall submit the number of copies required in the Specifications.
	b. Data shown on the Shop Drawings will be complete with respect to quantities, dimensions, specified performance and design criteria, materials, and similar data to show Engineer the services, materials, and equipment Contractor proposes to provide a...

	2. Samples:
	a. Contractor shall submit the number of Samples required in the Specifications.
	b. Contractor shall clearly identify each Sample as to material, Supplier, pertinent data such as catalog numbers, the use for which intended and other data as Engineer may require to enable Engineer to review the submittal for the limited purposes re...

	3. Where a Shop Drawing or Sample is required by the Contract Documents or the Schedule of Submittals, any related Work performed prior to Engineer’s review and approval of the pertinent submittal will be at the sole expense and responsibility of Cont...

	C. Other Submittals: Contractor shall submit other submittals to Engineer in accordance with the accepted Schedule of Submittals, and pursuant to the applicable terms of the Specifications.
	D. Engineer’s Review:
	1. Engineer will provide timely review of Shop Drawings and Samples in accordance with the Schedule of Submittals acceptable to Engineer. Engineer’s review and approval will be only to determine if the items covered by the submittals will, after insta...
	2. Engineer’s review and approval will not extend to means, methods, techniques, sequences, or procedures of construction or to safety precautions or programs incident thereto.
	3. Engineer’s review and approval of a separate item as such will not indicate approval of the assembly in which the item functions.
	4. Engineer’s review and approval of a Shop Drawing or Sample shall not relieve Contractor from responsibility for any variation from the requirements of the Contract Documents unless Contractor has complied with the requirements of Paragraph 7.16.A.3...
	5. Engineer’s review and approval of a Shop Drawing or Sample shall not relieve Contractor from responsibility for complying with the requirements of Paragraph 7.16.A and B.
	6. Engineer’s review and approval of a Shop Drawing or Sample, or of a variation from the requirements of the Contract Documents, shall not, under any circumstances, change the Contract Times or Contract Price, unless such changes are included in a Ch...
	7. Neither Engineer’s receipt, review, acceptance or approval of a Shop Drawing, Sample, or other submittal shall result in such item becoming a Contract Document.
	8. Contractor shall perform the Work in compliance with the requirements and commitments set forth in approved Shop Drawings and Samples, subject to the provisions of Paragraph 7.16.D.4.

	E. Resubmittal Procedures:
	1. Contractor shall make corrections required by Engineer and shall return the required number of corrected copies of Shop Drawings and submit, as required, new Samples for review and approval. Contractor shall direct specific attention in writing to ...
	2. Contractor shall furnish required submittals with sufficient information and accuracy to obtain required approval of an item with no more than three submittals. Engineer will record Engineer’s time for reviewing a fourth or subsequent submittal of ...
	3. If Contractor requests a change of a previously approved submittal item, Contractor shall be responsible for Engineer’s charges to Owner for its review time, and Owner may impose a set-off against payments due to Contractor to secure reimbursement ...


	7.17 Contractor’s General Warranty and Guarantee
	A. Contractor warrants and guarantees to Owner that all Work will be in accordance with the Contract Documents and will not be defective. Engineer and its officers, directors, members, partners, employees, agents, consultants, and subcontractors shall...
	B. Contractor’s warranty and guarantee hereunder excludes defects or damage caused by:
	1. abuse, modification, or improper maintenance or operation by persons other than Contractor, Subcontractors, Suppliers, or any other individual or entity for whom Contractor is responsible; or
	2. normal wear and tear under normal usage.

	C. Contractor’s obligation to perform and complete the Work in accordance with the Contract Documents shall be absolute. None of the following will constitute an acceptance of Work that is not in accordance with the Contract Documents or a release of ...
	1. observations by Engineer;
	2. recommendation by Engineer or payment by Owner of any progress or final payment;
	3. the issuance of a certificate of Substantial Completion by Engineer or any payment related thereto by Owner;
	4. use or occupancy of the Work or any part thereof by Owner;
	5. any review and approval of a Shop Drawing or Sample submittal;
	6. the issuance of a notice of acceptability by Engineer;
	7. any inspection, test, or approval by others; or
	8. any correction of defective Work by Owner.

	D. If the Contract requires the Contractor to accept the assignment of a contract entered into by Owner, then the specific warranties, guarantees, and correction obligations contained in the assigned contract shall govern with respect to Contractor’s ...

	7.18 Indemnification
	A. To the fullest extent permitted by Laws and Regulations, and in addition to any other obligations of Contractor under the Contract  or otherwise, Contractor shall indemnify and hold harmless Owner and Engineer, and the officers, directors, members,...
	B. In any and all claims against Owner or Engineer or any of their officers, directors, members, partners, employees, agents, consultants, or subcontractors by any employee (or the survivor or personal representative of such employee) of Contractor, a...
	C. The indemnification obligations of Contractor under Paragraph 7.18.A shall not extend to the liability of Engineer and Engineer’s officers, directors, members, partners, employees, agents, consultants and subcontractors arising out of:
	1. the preparation or approval of, or the failure to prepare or approve maps, Drawings, opinions, reports, surveys, Change Orders, designs, or Specifications; or
	2. giving directions or instructions, or failing to give them, if that is the primary cause of the injury or damage.


	7.19 Delegation of Professional Design Services
	A. Contractor will not be required to provide professional design services unless such services are specifically required by the Contract Documents for a portion of the Work or unless such services are required to carry out Contractor’s responsibiliti...
	B. If professional design services or certifications by a design professional related to systems, materials, or equipment are specifically required of Contractor by the Contract Documents, Owner and Engineer will specify all performance and design cri...
	C. Owner and Engineer shall be entitled to rely upon the adequacy, accuracy, and completeness of the services, certifications, or approvals performed by such design professionals, provided Owner and Engineer have specified to Contractor all performanc...
	D. Pursuant to this paragraph, Engineer’s review and approval of design calculations and design drawings will be only for the limited purpose of checking for conformance with performance and design criteria given and the design concept expressed in th...
	E. Contractor shall not be responsible for the adequacy of the performance or design criteria specified by Owner or Engineer.


	ARTICLE 8 –  Other Work at the Site
	8.01 Other Work
	A. In addition to and apart from the Work under the Contract Documents, the Owner may perform other work at or adjacent to the Site. Such other work may be performed by Owner’s employees, or through contracts between the Owner and third parties. Owner...
	B. If Owner performs other work at or adjacent to the Site with Owner’s employees, or through contracts for such other work, then Owner shall give Contractor written notice thereof prior to starting any such other work. If Owner has advance informatio...
	C. Contractor shall afford each other contractor that performs such other work, each utility owner performing other work, and Owner, if Owner is performing other work with Owner’s employees, proper and safe access to the Site, and provide a reasonable...
	D. If the proper execution or results of any part of Contractor’s Work depends upon work performed by others under this Article 8, Contractor shall inspect such other work and promptly report to Engineer in writing any delays, defects, or deficiencies...

	8.02 Coordination
	A. If Owner intends to contract with others for the performance of other work at or adjacent to the Site, to perform other work at or adjacent to the Site with Owner’s employees, or to arrange to have utility owners perform work at or adjacent to the ...
	1. the identity of the individual or entity that will have authority and responsibility for coordination of the activities among the various contractors;
	2. an itemization of the specific matters to be covered by such authority and responsibility; and
	3. the extent of such authority and responsibilities.

	B. Unless otherwise provided in the Supplementary Conditions, Owner shall have sole authority and responsibility for such coordination.

	8.03 Legal Relationships
	A. If, in the course of performing other work at or adjacent to the Site for Owner, the Owner’s employees, any other contractor working for Owner, or any utility owner causes damage to the Work or to the property of Contractor or its Subcontractors, o...
	B. Contractor shall take reasonable and customary measures to avoid damaging, delaying, disrupting, or interfering with the work of Owner, any other contractor, or any utility owner performing other work at or adjacent to the Site. If Contractor fails...
	C. When Owner is performing other work at or adjacent to the Site with Owner’s employees, Contractor shall be liable to Owner for damage to such other work, and for the reasonable direct delay, disruption, and interference costs incurred by Owner as a...
	D. If Contractor damages, delays, disrupts, or interferes with the work of any other contractor, or any utility owner performing other work at or adjacent to the Site, through Contractor’s failure to take reasonable and customary measures to avoid suc...


	ARTICLE 9 –  Owner’s Responsibilities
	9.01 Communications to Contractor
	A. Except as otherwise provided in these General Conditions, Owner shall issue all communications to Contractor through Engineer.

	9.02 Replacement of Engineer
	A. Owner may at its discretion appoint an engineer to replace Engineer, provided Contractor makes no reasonable objection to the replacement engineer. The replacement engineer’s status under the Contract Documents shall be that of the former Engineer.

	9.03 Furnish Data
	A. Owner shall promptly furnish the data required of Owner under the Contract Documents.

	9.04 Pay When Due
	A. Owner shall make payments to Contractor when they are due as provided in the Agreement.

	9.05 Lands and Easements; Reports, Tests, and Drawings
	A. Owner’s duties with respect to providing lands and easements are set forth in Paragraph 5.01.
	B. Owner’s duties with respect to providing engineering surveys to establish reference points are set forth in Paragraph 4.03.
	C. Article 5 refers to Owner’s identifying and making available to Contractor copies of reports of explorations and tests of conditions at the Site, and drawings of physical conditions relating to existing surface or subsurface structures at the Site.

	9.06 Insurance
	A. Owner’s responsibilities, if any, with respect to purchasing and maintaining liability and property insurance are set forth in Article 6.

	9.07 Change Orders
	A. Owner’s responsibilities with respect to Change Orders are set forth in Article 11.

	9.08 Inspections, Tests, and Approvals
	A. Owner’s responsibility with respect to certain inspections, tests, and approvals is set forth in Paragraph 14.02.B.

	9.09 Limitations on Owner’s Responsibilities
	A. The Owner shall not supervise, direct, or have control or authority over, nor be responsible for, Contractor’s means, methods, techniques, sequences, or procedures of construction, or the safety precautions and programs incident thereto, or for any...

	9.10 Undisclosed Hazardous Environmental Condition
	A. Owner’s responsibility in respect to an undisclosed Hazardous Environmental Condition is set forth in Paragraph 5.06.

	9.11 Evidence of Financial Arrangements
	A. Upon request of Contractor, Owner shall furnish Contractor reasonable evidence that financial arrangements have been made to satisfy Owner’s obligations under the Contract Documents (including obligations under proposed changes in the Work).

	9.12 Safety Programs
	A. While at the Site, Owner’s employees and representatives shall comply with the specific applicable requirements of Contractor’s safety programs of which Owner has been informed.
	B. Owner shall furnish copies of any applicable Owner safety programs to Contractor.


	ARTICLE 10 –  Engineer’s Status During Construction
	10.01 Owner’s Representative
	A. Engineer will be Owner’s representative during the construction period. The duties and responsibilities and the limitations of authority of Engineer as Owner’s representative during construction are set forth in the Contract.

	10.02 Visits to Site
	A. Engineer will make visits to the Site at intervals appropriate to the various stages of construction as Engineer deems necessary in order to observe as an experienced and qualified design professional the progress that has been made and the quality...
	B. Engineer’s visits and observations are subject to all the limitations on Engineer’s authority and responsibility set forth in Paragraph 10.08.  Particularly, but without limitation, during or as a result of Engineer’s visits or observations of Cont...

	10.03 Project Representative
	A. If Owner and Engineer have agreed that Engineer will furnish a Resident Project Representative to represent Engineer at the Site and assist Engineer in observing the progress and quality of the Work, then the authority and responsibilities of any s...

	10.04 Rejecting Defective Work
	A. Engineer has the authority to reject Work in accordance with Article 14.

	10.05 Shop Drawings, Change Orders and Payments
	A. Engineer’s authority, and limitations thereof, as to Shop Drawings and Samples, are set forth in Paragraph 7.16.
	B. Engineer’s authority, and limitations thereof, as to design calculations and design drawings submitted in response to a delegation of professional design services, if any, are set forth in Paragraph 7.19.
	C. Engineer’s authority as to Change Orders is set forth in Article 11.
	D. Engineer’s authority as to Applications for Payment is set forth in Article 15.

	10.06 Determinations for Unit Price Work
	A. Engineer will determine the actual quantities and classifications of Unit Price Work performed by Contractor as set forth in Paragraph 13.03.

	10.07 Decisions on Requirements of Contract Documents and Acceptability of Work
	A. Engineer will render decisions regarding the requirements of the Contract Documents, and judge the acceptability of the Work, pursuant to the specific procedures set forth herein for initial interpretations, Change Proposals, and acceptance of the ...

	10.08 Limitations on Engineer’s Authority and Responsibilities
	A. Neither Engineer’s authority or responsibility under this Article 10 or under any other provision of the Contract, nor any decision made by Engineer in good faith either to exercise or not exercise such authority or responsibility or the undertakin...
	B. Engineer will not supervise, direct, control, or have authority over or be responsible for Contractor’s means, methods, techniques, sequences, or procedures of construction, or the safety precautions and programs incident thereto, or for any failur...
	C. Engineer will not be responsible for the acts or omissions of Contractor or of any Subcontractor, any Supplier, or of any other individual or entity performing any of the Work.
	D. Engineer’s review of the final Application for Payment and accompanying documentation and all maintenance and operating instructions, schedules, guarantees, bonds, certificates of inspection, tests and approvals, and other documentation required to...
	E. The limitations upon authority and responsibility set forth in this Paragraph 10.08 shall also apply to the Resident Project Representative, if any.

	10.09 Compliance with Safety Program
	A. While at the Site, Engineer’s employees and representatives will comply with the specific applicable requirements of Owner’s and Contractor’s safety programs (if any) of which Engineer has been informed.


	ARTICLE 11 –  Amending the Contract Documents; Changes in the Work
	11.01 Amending and Supplementing Contract Documents
	A. The Contract Documents may be amended or supplemented by a Change Order, a Work Change Directive, or a Field Order.
	1. Change Orders:
	a. If an amendment or supplement to the Contract Documents includes a change in the Contract Price or the Contract Times, such amendment or supplement must be set forth in a Change Order. A Change Order also may be used to establish amendments and sup...
	b. Owner and Contractor may amend those terms and conditions of the Contract Documents that do not involve (1) the performance or acceptability of the Work, (2) the design (as set forth in the Drawings, Specifications, or otherwise), or (3) other engi...

	2. Work Change Directives: A Work Change Directive will not change the Contract Price or the Contract Times but is evidence that the parties expect that the modification ordered or documented by a Work Change Directive will be incorporated in a subseq...
	3. Field Orders: Engineer may authorize minor changes in the Work if the changes do not involve an adjustment in the Contract Price or the Contract Times and are compatible with the design concept of the completed Project as a functioning whole as ind...


	11.02 Owner-Authorized Changes in the Work
	A. Without invalidating the Contract and without notice to any surety, Owner may, at any time or from time to time, order additions, deletions, or revisions in the Work. Such changes shall be supported by Engineer’s recommendation, to the extent the c...

	11.03  Unauthorized Changes in the Work
	A. Contractor shall not be entitled to an increase in the Contract Price or an extension of the Contract Times with respect to any work performed that is not required by the Contract Documents, as amended, modified, or supplemented, except in the case...

	11.04 Change of Contract Price
	A. The Contract Price may only be changed by a Change Order. Any Change Proposal for an adjustment in the Contract Price shall comply with the provisions of Paragraph 11.06.  Any Claim for an adjustment of Contract Price shall comply with the provisio...
	B. An adjustment in the Contract Price will be determined as follows:
	1. where the Work involved is covered by unit prices contained in the Contract Documents, then by application of such unit prices to the quantities of the items involved (subject to the provisions of Paragraph 13.03); or
	2. where the Work involved is not covered by unit prices contained in the Contract Documents, then by a mutually agreed lump sum (which may include an allowance for overhead and profit not necessarily in accordance with Paragraph 11.04.C.2); or
	3. where the Work involved is not covered by unit prices contained in the Contract Documents and the parties do not reach mutual agreement to a lump sum, then on the basis of the Cost of the Work (determined as provided in Paragraph 13.01) plus a Cont...

	C. Contractor’s Fee: When applicable, the Contractor’s fee for overhead and profit shall be determined as follows:
	1. a mutually acceptable fixed fee; or
	2. if a fixed fee is not agreed upon, then a fee based on the following percentages of the various portions of the Cost of the Work:
	a. for costs incurred under Paragraphs 13.01.B.1 and 13.01.B.2, the Contractor’s fee shall be 15 percent;
	b. for costs incurred under Paragraph 13.01.B.3, the Contractor’s fee shall be five percent;
	c. where one or more tiers of subcontracts are on the basis of Cost of the Work plus a fee and no fixed fee is agreed upon, the intent of Paragraphs 11.01.C.2.a and 11.01.C.2.b is that the Contractor’s fee shall be based on: (1) a fee of 15 percent of...
	d. no fee shall be payable on the basis of costs itemized under Paragraphs 13.01.B.4, 13.01.B.5, and 13.01.C;
	e. the amount of credit to be allowed by Contractor to Owner for any change which results in a net decrease in cost will be the amount of the actual net decrease in cost plus a deduction in Contractor’s fee by an amount equal to five percent of such n...
	f. when both additions and credits are involved in any one change, the adjustment in Contractor’s fee shall be computed on the basis of the net change in accordance with Paragraphs 11.04.C.2.a through 11.04.C.2.e, inclusive.



	11.05 Change of Contract Times
	A. The Contract Times may only be changed by a Change Order. Any Change Proposal for an adjustment in the Contract Times shall comply with the provisions of Paragraph 11.06. Any Claim for an adjustment in the Contract Times shall comply with the provi...
	B. An adjustment of the Contract Times shall be subject to the limitations set forth in Paragraph 4.05, concerning delays in Contractor’s progress.

	11.06 Change Proposals
	A. Contractor shall submit a Change Proposal to Engineer to request an adjustment in the Contract Times or Contract Price; appeal an initial decision by Engineer concerning the requirements of the Contract Documents or relating to the acceptability of...
	1. Procedures: Contractor shall submit each Change Proposal to Engineer promptly (but in no event later than 30 days) after the start of the event giving rise thereto, or after such initial decision. The Contractor shall submit supporting data, includ...
	2. Engineer’s Action: Engineer will review each Change Proposal and, within 30 days after receipt of the Contractor’s supporting data, either deny the Change Proposal in whole, approve it in whole, or deny it in part and approve it in part. Such actio...
	3. Binding Decision: Engineer’s decision will be final and binding upon Owner and Contractor, unless Owner or Contractor appeals the decision by filing a Claim under Article 12.

	B. Resolution of Certain Change Proposals: If the Change Proposal does not involve the design (as set forth in the Drawings, Specifications, or otherwise), the acceptability of the Work, or other engineering or technical matters, then Engineer will no...

	11.07 Execution of Change Orders
	A. Owner and Contractor shall execute appropriate Change Orders covering:
	1. changes in the Contract Price or Contract Times which are agreed to by the parties, including any undisputed sum or amount of time for Work actually performed in accordance with a Work Change Directive;
	2. changes in Contract Price resulting from an Owner set-off, unless Contractor has duly contested such set-off;
	3. changes in the Work which are: (a) ordered by Owner pursuant to Paragraph 11.02, (b) required because of Owner’s acceptance of defective Work under Paragraph 14.04 or Owner’s correction of defective Work under Paragraph 14.07, or (c) agreed to by t...
	4. changes in the Contract Price or Contract Times, or other changes, which embody the substance of any final and binding results under Paragraph 11.06, or Article 12.

	B. If Owner or Contractor refuses to execute a Change Order that is required to be executed under the terms of this Paragraph 11.07, it shall be deemed to be of full force and effect, as if fully executed.

	11.08 Notification to Surety
	A. If the provisions of any bond require notice to be given to a surety of any change affecting the general scope of the Work or the provisions of the Contract Documents (including, but not limited to, Contract Price or Contract Times), the giving of ...


	ARTICLE 12 –  Claims
	12.01 Claims
	A. Claims Process: The following disputes between Owner and Contractor shall be submitted to the Claims process set forth in this Article:
	1. Appeals by Owner or Contractor of Engineer’s decisions regarding Change Proposals;
	2. Owner demands for adjustments in the Contract Price or Contract Times, or other relief under the Contract Documents; and
	3. Disputes that Engineer has been unable to address because they do not involve the design (as set forth in the Drawings, Specifications, or otherwise), the acceptability of the Work, or other engineering or technical matters.

	B. Submittal of Claim: The party submitting a Claim shall deliver it directly to the other party to the Contract promptly (but in no event later than 30 days) after the start of the event giving rise thereto; in the case of appeals regarding Change Pr...
	C. Review and Resolution: The party receiving a Claim shall review it thoroughly, giving full consideration to its merits. The two parties shall seek to resolve the Claim through the exchange of information and direct negotiations.  The parties may ex...
	D. Mediation:
	1. At any time after initiation of a Claim, Owner and Contractor may mutually agree to mediation of the underlying dispute. The agreement to mediate shall stay the Claim submittal and response process.
	2. If Owner and Contractor agree to mediation, then after 60 days from such agreement, either Owner or Contractor may unilaterally terminate the mediation process, and the Claim submittal and decision process shall resume as of the date of the termina...
	3. Owner and Contractor shall each pay one-half of the mediator’s fees and costs.

	E. Partial Approval: If the party receiving a Claim approves the Claim in part and denies it in part, such action shall be final and binding unless within 30 days of such action the other party invokes the procedure set forth in Article 17 for final r...
	F. Denial of Claim: If efforts to resolve a Claim are not successful, the party receiving the Claim may deny it by giving written notice of denial to the other party. If the receiving party does not take action on the Claim within 90 days, then either...
	G. Final and Binding Results: If the parties reach a mutual agreement regarding a Claim, whether through approval of the Claim, direct negotiations, mediation, or otherwise; or if a Claim is approved in part and denied in part, or denied in full, and ...


	ARTICLE 13 –  Cost of the Work; Allowances; Unit Price Work
	13.01 Cost of the Work
	A. Purposes for Determination of Cost of the Work: The term Cost of the Work means the sum of all costs necessary for the proper performance of the Work at issue, as further defined below. The provisions of this Paragraph 13.01 are used for two distin...
	1. To determine Cost of the Work when Cost of the Work is a component of the Contract Price, under cost-plus-fee, time-and-materials, or other cost-based terms; or
	2. To determine the value of a Change Order, Change Proposal, Claim, set-off, or other adjustment in Contract Price. When the value of any such adjustment is determined on the basis of Cost of the Work, Contractor is entitled only to those additional ...

	B. Costs Included: Except as otherwise may be agreed to in writing by Owner, costs included in the Cost of the Work shall be in amounts no higher than those prevailing in the locality of the Project, shall not include any of the costs itemized in Para...
	1. Payroll costs for employees in the direct employ of Contractor in the performance of the Work under schedules of job classifications agreed upon by Owner and Contractor. Such employees shall include, without limitation, superintendents, foremen, an...
	2. Cost of all materials and equipment furnished and incorporated in the Work, including costs of transportation and storage thereof, and Suppliers’ field services required in connection therewith. All cash discounts shall accrue to Contractor unless ...
	3. Payments made by Contractor to Subcontractors for Work performed by Subcontractors. If required by Owner, Contractor shall obtain competitive bids from subcontractors acceptable to Owner and Contractor and shall deliver such bids to Owner, who will...
	4. Costs of special consultants (including but not limited to engineers, architects, testing laboratories, surveyors, attorneys, and accountants) employed for services specifically related to the Work.
	5. Supplemental costs including the following:
	a. The proportion of necessary transportation, travel, and subsistence expenses of Contractor’s employees incurred in discharge of duties connected with the Work.
	b. Cost, including transportation and maintenance, of all materials, supplies, equipment, machinery, appliances, office, and temporary facilities at the Site, and hand tools not owned by the workers, which are consumed in the performance of the Work, ...
	c. Rentals of all construction equipment and machinery, and the parts thereof, whether rented from Contractor or others in accordance with rental agreements approved by Owner with the advice of Engineer, and the costs of transportation, loading, unloa...
	d. Sales, consumer, use, and other similar taxes related to the Work, and for which Contractor is liable, as imposed by Laws and Regulations.
	e. Deposits lost for causes other than negligence of Contractor, any Subcontractor, or anyone directly or indirectly employed by any of them or for whose acts any of them may be liable, and royalty payments and fees for permits and licenses.
	f. Losses and damages (and related expenses) caused by damage to the Work, not compensated by insurance or otherwise, sustained by Contractor in connection with the performance of the Work (except losses and damages within the deductible amounts of pr...
	g. The cost of utilities, fuel, and sanitary facilities at the Site.
	h. Minor expenses such as communication service at the Site, express and courier services, and similar petty cash items in connection with the Work.
	i. The costs of premiums for all bonds and insurance that Contractor is required by the Contract Documents to purchase and maintain.


	C. Costs Excluded: The term Cost of the Work shall not include any of the following items:
	1. Payroll costs and other compensation of Contractor’s officers, executives, principals (of partnerships and sole proprietorships), general managers, safety managers, engineers, architects, estimators, attorneys, auditors, accountants, purchasing and...
	2. Expenses of Contractor’s principal and branch offices other than Contractor’s office at the Site.
	3. Any part of Contractor’s capital expenses, including interest on Contractor’s capital employed for the Work and charges against Contractor for delinquent payments.
	4. Costs due to the negligence of Contractor, any Subcontractor, or anyone directly or indirectly employed by any of them or for whose acts any of them may be liable, including but not limited to, the correction of defective Work, disposal of material...
	5. Other overhead or general expense costs of any kind and the costs of any item not specifically and expressly included in Paragraph 13.01.B.

	D. Contractor’s Fee: When the Work as a whole is performed on the basis of cost-plus, Contractor’s fee shall be determined as set forth in the Agreement. When the value of any Work covered by a Change Order, Change Proposal, Claim, set-off, or other a...
	E. Documentation: Whenever the Cost of the Work for any purpose is to be determined pursuant to this Article 13, Contractor will establish and maintain records thereof in accordance with generally accepted accounting practices and submit in a form acc...

	13.02 Allowances
	A. It is understood that Contractor has included in the Contract Price all allowances so named in the Contract Documents and shall cause the Work so covered to be performed for such sums and by such persons or entities as may be acceptable to Owner an...
	B. Cash Allowances: Contractor agrees that:
	1. the cash allowances include the cost to Contractor (less any applicable trade discounts) of materials and equipment required by the allowances to be delivered at the Site, and all applicable taxes; and
	2. Contractor’s costs for unloading and handling on the Site, labor, installation, overhead, profit, and other expenses contemplated for the cash allowances have been included in the Contract Price and not in the allowances, and no demand for addition...

	C. Contingency Allowance: Contractor agrees that a contingency allowance, if any, is for the sole use of Owner to cover unanticipated costs.
	D. Prior to final payment, an appropriate Change Order will be issued as recommended by Engineer to reflect actual amounts due Contractor on account of Work covered by allowances, and the Contract Price shall be correspondingly adjusted.

	13.03 Unit Price Work
	A. Where the Contract Documents provide that all or part of the Work is to be Unit Price Work, initially the Contract Price will be deemed to include for all Unit Price Work an amount equal to the sum of the unit price for each separately identified i...
	B. The estimated quantities of items of Unit Price Work are not guaranteed and are solely for the purpose of comparison of Bids and determining an initial Contract Price. Payments to Contractor for Unit Price Work will be based on actual quantities.
	C. Each unit price will be deemed to include an amount considered by Contractor to be adequate to cover Contractor’s overhead and profit for each separately identified item.
	D. Engineer will determine the actual quantities and classifications of Unit Price Work performed by Contractor.  Engineer will review with Contractor the Engineer’s preliminary determinations on such matters before rendering a written decision thereo...
	E. Within 30 days of Engineer’s written decision under the preceding paragraph, Contractor may submit a Change Proposal, or Owner may file a Claim, seeking an adjustment in the Contract Price if:
	1. the quantity of any item of Unit Price Work performed by Contractor differs materially and significantly from the estimated quantity of such item indicated in the Agreement;
	2. there is no corresponding adjustment with respect to any other item of Work; and
	3. Contractor believes that it is entitled to an increase in Contract Price as a result of having incurred additional expense or Owner believes that Owner is entitled to a decrease in Contract Price, and the parties are unable to agree as to the amoun...



	ARTICLE 14 –  Tests and Inspections; Correction, Removal or Acceptance of Defective Work
	14.01 Access to Work
	A. Owner, Engineer, their consultants and other representatives and personnel of Owner, independent testing laboratories, and authorities having jurisdiction will have access to the Site and the Work at reasonable times for their observation, inspecti...

	14.02 Tests, Inspections, and Approvals
	A. Contractor shall give Engineer timely notice of readiness of the Work (or specific parts thereof) for all required inspections and tests, and shall cooperate with inspection and testing personnel to facilitate required inspections and tests.
	B. Owner shall retain and pay for the services of an independent inspector, testing laboratory, or other qualified individual or entity to perform all inspections and tests expressly required by the Contract Documents to be furnished and paid for by O...
	C. If Laws or Regulations of any public body having jurisdiction require any Work (or part thereof) specifically to be inspected, tested, or approved by an employee or other representative of such public body, Contractor shall assume full responsibili...
	D. Contractor shall be responsible for arranging, obtaining, and paying for all inspections and tests required:
	1. by the Contract Documents, unless the Contract Documents expressly allocate responsibility for a specific inspection or test to Owner;
	2. to attain Owner’s and Engineer’s acceptance of materials or equipment to be incorporated in the Work;
	3. by manufacturers of equipment furnished under the Contract Documents;
	4. for testing, adjusting, and balancing of mechanical, electrical, and other equipment to be incorporated into the Work; and
	5. for acceptance of materials, mix designs, or equipment submitted for approval prior to Contractor’s purchase thereof for incorporation in the Work.

	E. If the Contract Documents require the Work (or part thereof) to be approved by Owner, Engineer, or another designated individual or entity, then Contractor shall assume full responsibility for arranging and obtaining such approvals.
	F. If any Work (or the work of others) that is to be inspected, tested, or approved is covered by Contractor without written concurrence of Engineer, Contractor shall, if requested by Engineer, uncover such Work for observation. Such uncovering shall ...

	14.03 Defective Work
	A. Contractor’s Obligation: It is Contractor’s obligation to assure that the Work is not defective.
	B. Engineer’s Authority: Engineer has the authority to determine whether Work is defective, and to reject defective Work.
	C. Notice of Defects: Prompt notice of all defective Work of which Owner or Engineer has actual knowledge will be given to Contractor.
	D. Correction, or Removal and Replacement: Promptly after receipt of written notice of defective Work, Contractor shall correct all such defective Work, whether or not fabricated, installed, or completed, or, if Engineer has rejected the defective Wor...
	E. Preservation of Warranties: When correcting defective Work, Contractor shall take no action that would void or otherwise impair Owner’s special warranty and guarantee, if any, on said Work.
	F. Costs and Damages: In addition to its correction, removal, and replacement obligations with respect to defective Work, Contractor shall pay all claims, costs, losses, and damages arising out of or relating to defective Work, including but not limit...

	14.04 Acceptance of Defective Work
	A. If, instead of requiring correction or removal and replacement of defective Work, Owner prefers to accept it, Owner may do so (subject, if such acceptance occurs prior to final payment, to Engineer’s confirmation that such acceptance is in general ...

	14.05 Uncovering Work
	A. Engineer has the authority to require special inspection or testing of the Work, whether or not the Work is fabricated, installed, or completed.
	B. If any Work is covered contrary to the written request of Engineer, then Contractor shall, if requested by Engineer, uncover such Work for Engineer’s observation, and then replace the covering, all at Contractor’s expense.
	C. If Engineer considers it necessary or advisable that covered Work be observed by Engineer or inspected or tested by others, then Contractor, at Engineer’s request, shall uncover, expose, or otherwise make available for observation, inspection, or t...
	1. If it is found that the uncovered Work is defective, Contractor shall be responsible for all claims, costs, losses, and damages arising out of or relating to such uncovering, exposure, observation, inspection, and testing, and of satisfactory repla...
	2. If the uncovered Work is not found to be defective, Contractor shall be allowed an increase in the Contract Price or an extension of the Contract Times, or both, directly attributable to such uncovering, exposure, observation, inspection, testing, ...


	14.06 Owner May Stop the Work
	A. If the Work is defective, or Contractor fails to supply sufficient skilled workers or suitable materials or equipment, or fails to perform the Work in such a way that the completed Work will conform to the Contract Documents, then Owner may order C...

	14.07 Owner May Correct Defective Work
	A. If Contractor fails within a reasonable time after written notice from Engineer to correct defective Work, or to remove and replace rejected Work as required by Engineer, or if Contractor fails to perform the Work in accordance with the Contract Do...
	B. In exercising the rights and remedies under this Paragraph 14.07, Owner shall proceed expeditiously. In connection with such corrective or remedial action, Owner may exclude Contractor from all or part of the Site, take possession of all or part of...
	C. All claims, costs, losses, and damages incurred or sustained by Owner in exercising the rights and remedies under this Paragraph 14.07 will be charged against Contractor as set-offs against payments due under Article 15. Such claims, costs, losses ...
	D. Contractor shall not be allowed an extension of the Contract Times because of any delay in the performance of the Work attributable to the exercise by Owner of Owner’s rights and remedies under this Paragraph 14.07.


	ARTICLE 15 –  Payments to Contractor; Set-Offs; Completion; Correction Period
	15.01 Progress Payments
	A. Basis for Progress Payments: The Schedule of Values established as provided in Article 2 will serve as the basis for progress payments and will be incorporated into a form of Application for Payment acceptable to Engineer. Progress payments on acco...
	B. Applications for Payments:
	1. At least 20 days before the date established in the Agreement for each progress payment (but not more often than once a month), Contractor shall submit to Engineer for review an Application for Payment filled out and signed by Contractor covering t...
	2. Beginning with the second Application for Payment, each Application shall include an affidavit of Contractor stating that all previous progress payments received on account of the Work have been applied on account to discharge Contractor’s legitima...
	3. The amount of retainage with respect to progress payments will be as stipulated in the Agreement.

	C. Review of Applications:
	1. Engineer will, within 10 days after receipt of each Application for Payment, including each resubmittal, either indicate in writing a recommendation of payment and present the Application to Owner, or return the Application to Contractor indicating...
	2. Engineer’s recommendation of any payment requested in an Application for Payment will constitute a representation by Engineer to Owner, based on Engineer’s observations of the executed Work as an experienced and qualified design professional, and o...
	a. the Work has progressed to the point indicated;
	b. the quality of the Work is generally in accordance with the Contract Documents (subject to an evaluation of the Work as a functioning whole prior to or upon Substantial Completion, the results of any subsequent tests called for in the Contract Docu...
	c. the conditions precedent to Contractor’s being entitled to such payment appear to have been fulfilled in so far as it is Engineer’s responsibility to observe the Work.

	3. By recommending any such payment Engineer will not thereby be deemed to have represented that:
	a. inspections made to check the quality or the quantity of the Work as it has been performed have been exhaustive, extended to every aspect of the Work in progress, or involved detailed inspections of the Work beyond the responsibilities specifically...
	b. there may not be other matters or issues between the parties that might entitle Contractor to be paid additionally by Owner or entitle Owner to withhold payment to Contractor.

	4. Neither Engineer’s review of Contractor’s Work for the purposes of recommending payments nor Engineer’s recommendation of any payment, including final payment, will impose responsibility on Engineer:
	a. to supervise, direct, or control the Work, or
	b. for the means, methods, techniques, sequences, or procedures of construction, or the safety precautions and programs incident thereto, or
	c. for Contractor’s failure to comply with Laws and Regulations applicable to Contractor’s performance of the Work, or
	d. to make any examination to ascertain how or for what purposes Contractor has used the money paid on account of the Contract Price, or
	e. to determine that title to any of the Work, materials, or equipment has passed to Owner free and clear of any Liens.

	5. Engineer may refuse to recommend the whole or any part of any payment if, in Engineer’s opinion, it would be incorrect to make the representations to Owner stated in Paragraph 15.01.C.2.
	6. Engineer will recommend reductions in payment (set-offs) necessary in Engineer’s opinion to protect Owner from loss because:
	a. the Work is defective, requiring correction or replacement;
	b. the Contract Price has been reduced by Change Orders;
	c. Owner has been required to correct defective Work in accordance with Paragraph 14.07, or has accepted defective Work pursuant to Paragraph 14.04;
	d. Owner has been required to remove or remediate a Hazardous Environmental Condition for which Contractor is responsible; or
	e. Engineer has actual knowledge of the occurrence of any of the events that would constitute a default by Contractor and therefore justify termination for cause under the Contract Documents.


	D. Payment Becomes Due:
	1. Ten days after presentation of the Application for Payment to Owner with Engineer’s recommendation, the amount recommended (subject to any Owner set-offs) will become due, and when due will be paid by Owner to Contractor.

	E. Reductions in Payment by Owner:
	1. In addition to any reductions in payment (set-offs) recommended by Engineer, Owner is entitled to impose a set-off against payment based on any of the following:
	a. claims have been made against Owner on account of Contractor’s conduct in the performance or furnishing of the Work, or Owner has incurred costs, losses, or damages on account of Contractor’s conduct in the performance or furnishing of the Work, in...
	b. Contractor has failed to take reasonable and customary measures to avoid damage, delay, disruption, and interference with other work at or adjacent to the Site;
	c. Contractor has failed to provide and maintain required bonds or insurance;
	d. Owner has been required to remove or remediate a Hazardous Environmental Condition for which Contractor is responsible;
	e. Owner has incurred extra charges or engineering costs related to submittal reviews, evaluations of proposed substitutes, tests and inspections, or return visits to manufacturing or assembly facilities;
	f. the Work is defective, requiring correction or replacement;
	g. Owner has been required to correct defective Work in accordance with Paragraph 14.07, or has accepted defective Work pursuant to Paragraph 14.04;
	h. the Contract Price has been reduced by Change Orders;
	i. an event that would constitute a default by Contractor and therefore justify a termination for cause has occurred;
	j. liquidated damages have accrued as a result of Contractor’s failure to achieve Milestones, Substantial Completion, or final completion of the Work;
	k. Liens have been filed in connection with the Work, except where Contractor has delivered a specific bond satisfactory to Owner to secure the satisfaction and discharge of such Liens;
	l. there are other items entitling Owner to a set off against the amount recommended.

	2. If Owner imposes any set-off against payment, whether based on its own knowledge or on the written recommendations of Engineer, Owner will give Contractor immediate written notice (with a copy to Engineer) stating the reasons for such action and th...
	3. Upon a subsequent determination that Owner’s refusal of payment was not justified, the amount wrongfully withheld shall be treated as an amount due as determined by Paragraph 15.01.C.1 and subject to interest as provided in the Agreement.


	15.02 Contractor’s Warranty of Title
	A. Contractor warrants and guarantees that title to all Work, materials, and equipment furnished under the Contract will pass to Owner free and clear of (1) all Liens and other title defects, and (2) all patent, licensing, copyright, or royalty obliga...

	15.03 Substantial Completion
	A. When Contractor considers the entire Work ready for its intended use Contractor shall notify Owner and Engineer in writing that the entire Work is substantially complete and request that Engineer issue a certificate of Substantial Completion. Contr...
	B. Promptly after Contractor’s notification, Owner, Contractor, and Engineer shall make an inspection of the Work to determine the status of completion. If Engineer does not consider the Work substantially complete, Engineer will notify Contractor in ...
	C. If Engineer considers the Work substantially complete, Engineer will deliver to Owner a preliminary certificate of Substantial Completion which shall fix the date of Substantial Completion. Engineer shall attach to the certificate a punch list of i...
	D. At the time of receipt of the preliminary certificate of Substantial Completion, Owner and Contractor will confer regarding Owner’s use or occupancy of the Work following Substantial Completion, review the builder’s risk insurance policy with respe...
	E. After Substantial Completion the Contractor shall promptly begin work on the punch list of items to be completed or corrected prior to final payment. In appropriate cases Contractor may submit monthly Applications for Payment for completed punch li...
	F. Owner shall have the right to exclude Contractor from the Site after the date of Substantial Completion subject to allowing Contractor reasonable access to remove its property and complete or correct items on the punch list.

	15.04 Partial Use or Occupancy
	A. Prior to Substantial Completion of all the Work, Owner may use or occupy any substantially completed part of the Work which has specifically been identified in the Contract Documents, or which Owner, Engineer, and Contractor agree constitutes a sep...
	1. At any time Owner may request in writing that Contractor permit Owner to use or occupy any such part of the Work that Owner believes to be substantially complete. If and when Contractor agrees that such part of the Work is substantially complete, C...
	2. At any time Contractor may notify Owner and Engineer in writing that Contractor considers any such part of the Work substantially complete and request Engineer to issue a certificate of Substantial Completion for that part of the Work.
	3. Within a reasonable time after either such request, Owner, Contractor, and Engineer shall make an inspection of that part of the Work to determine its status of completion. If Engineer does not consider that part of the Work to be substantially com...
	4. No use or occupancy or separate operation of part of the Work may occur prior to compliance with the requirements of Paragraph 6.05 regarding builder’s risk or other property insurance.


	15.05 Final Inspection
	A. Upon written notice from Contractor that the entire Work or an agreed portion thereof is complete, Engineer will promptly make a final inspection with Owner and Contractor and will notify Contractor in writing of all particulars in which this inspe...

	15.06 Final Payment
	A. Application for Payment:
	1. After Contractor has, in the opinion of Engineer, satisfactorily completed all corrections identified during the final inspection and has delivered, in accordance with the Contract Documents, all maintenance and operating instructions, schedules, g...
	2. The final Application for Payment shall be accompanied (except as previously delivered) by:
	a. all documentation called for in the Contract Documents;
	b. consent of the surety, if any, to final payment;
	c. satisfactory evidence that all title issues have been resolved such that title to all Work, materials, and equipment has passed to Owner free and clear of any Liens or other title defects, or will so pass upon final payment.
	d. a list of all disputes that Contractor believes are unsettled; and
	e. complete and legally effective releases or waivers (satisfactory to Owner) of all Lien rights arising out of the Work, and of Liens filed in connection with the Work.

	3. In lieu of the releases or waivers of Liens specified in Paragraph 15.06.A.2 and as approved by Owner, Contractor may furnish receipts or releases in full and an affidavit of Contractor that: (a) the releases and receipts include all labor, service...

	B. Engineer’s Review of Application and Acceptance:
	1. If, on the basis of Engineer’s observation of the Work during construction and final inspection, and Engineer’s review of the final Application for Payment and accompanying documentation as required by the Contract Documents, Engineer is satisfied ...

	C. Completion of Work: The Work is complete (subject to surviving obligations) when it is ready for final payment as established by the Engineer’s written recommendation of final payment.
	D. Payment Becomes Due: Thirty days after the presentation to Owner of the final Application for Payment and accompanying documentation, the amount recommended by Engineer (less any further sum Owner is entitled to set off against Engineer’s recommend...

	15.07 Waiver of Claims
	A. The making of final payment will not constitute a waiver by Owner of claims or rights against Contractor. Owner expressly reserves claims and rights arising from unsettled Liens, from defective Work appearing after final inspection pursuant to Para...
	B. The acceptance of final payment by Contractor will constitute a waiver by Contractor of all claims and rights against Owner other than those pending matters that have been duly submitted or appealed under the provisions of Article 17.

	15.08 Correction Period
	A. If within one year after the date of Substantial Completion (or such longer period of time as may be prescribed by the terms of any applicable special guarantee required by the Contract Documents, or by any specific provision of the Contract Docume...
	1. correct the defective repairs to the Site or such other adjacent areas;
	2. correct such defective Work;
	3. if the defective Work has been rejected by Owner, remove it from the Project and replace it with Work that is not defective, and
	4. satisfactorily correct or repair or remove and replace any damage to other Work, to the work of others, or to other land or areas resulting therefrom.

	B. If Contractor does not promptly comply with the terms of Owner’s written instructions, or in an emergency where delay would cause serious risk of loss or damage, Owner may have the defective Work corrected or repaired or may have the rejected Work ...
	C. In special circumstances where a particular item of equipment is placed in continuous service before Substantial Completion of all the Work, the correction period for that item may start to run from an earlier date if so provided in the Specificati...
	D. Where defective Work (and damage to other Work resulting therefrom) has been corrected or removed and replaced under this paragraph, the correction period hereunder with respect to such Work will be extended for an additional period of one year aft...
	E. Contractor’s obligations under this paragraph are in addition to all other obligations and warranties. The provisions of this paragraph shall not be construed as a substitute for, or a waiver of, the provisions of any applicable statute of limitati...


	ARTICLE 16 –  Suspension of Work and Termination
	16.01 Owner May Suspend Work
	A. At any time and without cause, Owner may suspend the Work or any portion thereof for a period of not more than 90 consecutive days by written notice to Contractor and Engineer. Such notice will fix the date on which Work will be resumed. Contractor...

	16.02 Owner May Terminate for Cause
	A. The occurrence of any one or more of the following events will constitute a default by Contractor and justify termination for cause:
	1. Contractor’s persistent failure to perform the Work in accordance with the Contract Documents (including, but not limited to, failure to supply sufficient skilled workers or suitable materials or equipment or failure to adhere to the Progress Sched...
	2. Failure of Contractor to perform or otherwise to comply with a material term of the Contract Documents;
	3. Contractor’s disregard of Laws or Regulations of any public body having jurisdiction; or
	4. Contractor’s repeated disregard of the authority of Owner or Engineer.

	B. If one or more of the events identified in Paragraph 16.02.A occurs, then after giving Contractor (and any surety) ten days written notice that Owner is considering a declaration that Contractor is in default and termination of the contract, Owner ...
	1. declare Contractor to be in default, and give Contractor (and any surety) notice that the Contract is terminated; and
	2. enforce the rights available to Owner under any applicable performance bond.

	C. Subject to the terms and operation of any applicable performance bond, if Owner has terminated the Contract for cause, Owner may exclude Contractor from the Site, take possession of the Work, incorporate in the Work all materials and equipment stor...
	D. Owner may not proceed with termination of the Contract under Paragraph 16.02.B if Contractor within seven days of receipt of notice of intent to terminate begins to correct its failure to perform and proceeds diligently to cure such failure.
	E. If Owner proceeds as provided in Paragraph 16.02.B, Contractor shall not be entitled to receive any further payment until the Work is completed. If the unpaid balance of the Contract Price exceeds the cost to complete the Work, including all relate...
	F. Where Contractor’s services have been so terminated by Owner, the termination will not affect any rights or remedies of Owner against Contractor then existing or which may thereafter accrue, or any rights or remedies of Owner against Contractor or ...
	G. If and to the extent that Contractor has provided a performance bond under the provisions of Paragraph 6.01.A, the provisions of that bond shall govern over any inconsistent provisions of Paragraphs 16.02.B and 16.02.D.

	16.03 Owner May Terminate For Convenience
	A. Upon seven days written notice to Contractor and Engineer, Owner may, without cause and without prejudice to any other right or remedy of Owner, terminate the Contract. In such case, Contractor shall be paid for (without duplication of any items):
	1. completed and acceptable Work executed in accordance with the Contract Documents prior to the effective date of termination, including fair and reasonable sums for overhead and profit on such Work;
	2. expenses sustained prior to the effective date of termination in performing services and furnishing labor, materials, or equipment as required by the Contract Documents in connection with uncompleted Work, plus fair and reasonable sums for overhead...
	3. other reasonable expenses directly attributable to termination, including costs incurred to prepare a termination for convenience cost proposal.

	B. Contractor shall not be paid on account of loss of anticipated overhead, profits, or revenue, or other economic loss arising out of or resulting from such termination.

	16.04 Contractor May Stop Work or Terminate
	A. If, through no act or fault of Contractor, (1) the Work is suspended for more than 90 consecutive days by Owner or under an order of court or other public authority, or (2) Engineer fails to act on any Application for Payment within 30 days after i...
	B. In lieu of terminating the Contract and without prejudice to any other right or remedy, if Engineer has failed to act on an Application for Payment within 30 days after it is submitted, or Owner has failed for 30 days to pay Contractor any sum fina...


	ARTICLE 17 –  Final Resolution of Disputes
	17.01 Methods and Procedures
	A. Disputes Subject to Final Resolution: The following disputed matters are subject to final resolution under the provisions of this Article:
	1. A timely appeal of an approval in part and denial in part of a Claim, or of a denial in full; and
	2. Disputes between Owner and Contractor concerning the Work or obligations under the Contract Documents, and arising after final payment has been made.

	B. Final Resolution of Disputes: For any dispute subject to resolution under this Article, Owner or Contractor may:
	1. elect in writing to invoke the dispute resolution process provided for in the Supplementary Conditions; or
	2. agree with the other party to submit the dispute to another dispute resolution process; or
	3. if no dispute resolution process is provided for in the Supplementary Conditions or mutually agreed to, give written notice to the other party of the intent to submit the dispute to a court of competent jurisdiction.



	ARTICLE 18 –  Miscellaneous
	18.01 Giving Notice
	A. Whenever any provision of the Contract Documents requires the giving of written notice, it will be deemed to have been validly given if:
	1. delivered in person, by a commercial courier service or otherwise, to the individual or to a member of the firm or to an officer of the corporation for which it is intended; or
	2. delivered at or sent by registered or certified mail, postage prepaid, to the last business address known to the sender of the notice.


	18.02 Computation of Times
	A. When any period of time is referred to in the Contract by days, it will be computed to exclude the first and include the last day of such period. If the last day of any such period falls on a Saturday or Sunday or on a day made a legal holiday by t...

	18.03 Cumulative Remedies
	A. The duties and obligations imposed by these General Conditions and the rights and remedies available hereunder to the parties hereto are in addition to, and are not to be construed in any way as a limitation of, any rights and remedies available to...

	18.04 Limitation of Damages
	A. With respect to any and all Change Proposals, Claims, disputes subject to final resolution, and other matters at issue, neither Owner nor Engineer, nor any of their officers, directors, members, partners, employees, agents, consultants, or subcontr...

	18.05 No Waiver
	A. A party’s non-enforcement of any provision shall not constitute a waiver of that provision, nor shall it affect the enforceability of that provision or of the remainder of this Contract.

	18.06 Survival of Obligations
	A. All representations, indemnifications, warranties, and guarantees made in, required by, or given in accordance with the Contract, as well as all continuing obligations indicated in the Contract, will survive final payment, completion, and acceptanc...

	18.07 Controlling Law
	A. This Contract is to be governed by the law of the state in which the Project is located.

	18.08 Headings
	A. Article and paragraph headings are inserted for convenience only and do not constitute parts of these General Conditions.



	00 73 00 Supplementary Conditions
	a. Serve as Owner’s liaison with Contractor. Working principally through Contractor’s authorized representative or designee, assist in providing information regarding the provisions and intent of the Contract Documents in coordination with the Engineer.
	b. Serving as Owner’s liaison with Contractor when Contractor’s operations affect Owner’s on-Site operations.
	c. Assist in obtaining from Owner additional details or information, when required for proper execution of the Work.
	a. Assist Engineer with obtaining a Shop Drawing submittal schedule and Shop Drawings from Contractor.
	b. Advise Engineer and Contractor of the commencement of any portion of the Work requiring a Shop Drawing or Sample submittal for which Resident Project Representative believes that the submittal has not been approved by Engineer.
	a. Conduct on-site observations of Contractor’s work in progress and determine if the Work is in general proceeding in accordance with the Contract Documents.
	b. Report to Owner and Contractor whenever Resident Project Representative believes that any part of Contractor’s work in progress is defective, will not produce a completed Project that conforms generally to the Contract Documents, or will imperil th...
	a. Coordinate with Contractor and Engineer’s testing agency for materials testing.
	b. Observe, record, and report to Owner and Engineer, appropriate details relative to the procedures and systems start-ups.
	a. Prepare a daily report or keep a diary or log book, recording Contractor’s hours on the Site, Subcontractors present at the Site, weather conditions, data logs relative to questions of Change Orders, Field Orders, Work Change Directives, or changed...
	b. Record names, addresses, fax numbers, e-mail addresses, web site locations, and telephone numbers of all Contractors, Subcontractors, and major Suppliers of materials and equipment.
	c. Maintain records for use in preparing Project documentation.
	a. Furnish to Owner and Engineer periodic reports as required of progress of the Work and of Contractor’s compliance with the Progress Schedule.
	b. Draft and recommend to Owner proposed Change Orders, Work Change Directives, and Field Orders. Obtain backup material from Contractor.
	c. Immediately notify Owner and Engineer of the occurrence of any Site accidents, emergencies, acts of God endangering the Work, force majeure or delay events, damage to property by fire or other causes, or the discovery of any Constituent of Concern ...
	a. Assist in the determination of Substantial Completion and the preparation of a punch list of items to be completed or corrected.
	b. Conduct pre-final and final visit to the Site to determine completion of the Work, in the company of Owner, Engineer, and Contractor, and prepare a final punch list of items to be completed and deficiencies to be remedied.
	c. Observe whether all items on the final list have been completed or corrected and make recommendations to Owner and Engineer concerning acceptance and issuance of the notice of acceptability of the work.

	00 82 30 Non-Segregated Facilities
	00 82 40 Nondiscrimination in Employment
	00 82 50 DBE Participation
	ARTICLE 1 GENERAL REQUIREMENTS
	1.01 This project is being financed by the Environmental Protection Agency (EPA) Water Infrastructure Finance and Innovation Act (WIFIA) program and the Wisconsin Department of Natural Resources (WDNR) Clean Water Fund Program (CWFP). Municipalities c...
	A. Title VI of the Civil Rights Act of 1964 (P.L 88-352), the Rehabilitation Act of 1973 (P.L. 93-1123, 87 Stat. 355, 29 U.S.C. Sec. 794), the Older Americans Amendments of 1975 (P.L. 94-135 Sec. 303, 89 Stat. 713, 728, 42 U.S.C. Sec. 6102), and subse...
	B. Executive Orders 11246, as amended by Executive Orders 11375 and 12086 and subsequent regulations. Prohibits employment discrimination on the basis of race, color, religion, sex or national origin. Inclusion of the seven clauses in Section 202 of E...
	C. Executive Orders 11625, 12138 and 12432; 40 CFR part 33; Section 129 of P. L. 100-590 Small Businesses Reauthorization & Amendment Act of 1988; Public Law 102-389 (42 U.S.C. 437d); a 1993 appropriations act (“EPA’s 8% statute”); Public Law 101-549,...
	D. 40 CFR Part 33 Participation by Disadvantaged Business Enterprises in Procurement under Environmental Protection Agency (EPA) Financial Assistance Agreements.
	E. Executive Order 12549, 3 CFR, 189; and 40 CFR Part 32, Subparts B and C. Prohibits entering into contracts or sub-contracts with individuals or businesses who are debarred or suspended. Borrowers are required to check the status of all contractors ...
	F. Executive Order 13202, as amended by Executive Order 13208, does not allow bid specifications, project agreements or other controlling agreements to require or prohibit bidders, contractors or subcontractors to enter into or to adhere to project la...
	G. Section 513 of the Federal Water Pollution Control Act (33 USC 1372) or Section 1450(e) of the Safe Drinking Water Act (42 USC 300j-9(e)), as applicable, which requires that all laborers and mechanics employed by contractors and subcontractors on p...
	H. Please note this provision (“Davis-Bacon) applies to ALL loan recipients.

	1.02 Disadvantaged Business Enterprise Policy
	A. It is the policy of the State of Wisconsin to award a fair share of sub-agreements to Disadvantaged Business Enterprises which include but are not limited to small, minority, and women's businesses.
	B. Prime contractors and subcontractors participating in a WIFIA program or SDWL program funded project must also make good faith efforts whenever they subcontract for construction work, equipment, raw materials, or supplies. Good faith efforts includ...
	C. These specifications define the terms, conditions, and requirements of the provisions of 40 CFR Part 35.3145(d), and the Waukesha Water Utility policy and procedures for complying with these requirements.
	D. The six affirmative steps are described in the Clean Water State Revolving Fund regulations at 40 C.F.R. '35.3145(d)(1)-(6), they represent good faith efforts to attract and utilize DBE’s.
	E. As required by the award conditions of USEPA’s Assistance Agreement with WDNR, the fair share percentages are 8% for MBEs and 8% for WBEs.

	1.03 Good Faith Efforts
	A. Good faith efforts are activities by a recipient or its prime contractor to increase DBE awareness of procurement opportunities through race/gender neutral efforts.
	B. EPA offers the following examples to assist recipients and prime contractors in carrying out the good faith efforts.
	1. Ensure MBE/WBEs are made aware of contracting opportunities to the fullest extent practicable through outreach and recruitment activities. For Indian tribal, state and local government recipients, this will include placing MBE/WBEs on solicitation ...
	a. Maintain and update a listing of qualified MBE/WBEs that can be solicited for construction, equipment, services and/or supplies.
	b. Provide listings to all interested parties who request copies of the bidding or proposing documents.
	c. Contact appropriate sources within your geographic area and state to identify qualified MBE/WBE for placement on your MBE/WBE business listings.
	d. Utilize other MBE/WBE listings such as those of the state's minority business office, the Small Business administration, Minority Business Development Agency (MBDA) of the Department of Commerce, EPA OSDBU, and DOT.
	e. Have state environment agency personnel review solicitation lists.

	2. Make information of forthcoming opportunities available to MBE/WBEs and arrange time for contracts and establish delivery schedules, where requirements permit, in a way that encourages and facilitates participation by DBEs in the competitive proces...
	a. Develop realistic delivery schedules which may provide for greater MBE/WBE participation.
	b. Advertise through the minority media in order to facilitate MBE/WBE utilization. Such advertisements may include, but are not limited to, contracting and subcontracting opportunities, hiring and employment, or any other matter related to the project.
	c. Advertise in general circulation publications, trade publications, state agency publications and minority and women's business focused media concerning contracting opportunities on your projects. Maintain a list of minority and/or women's business-...

	3. Consider in the contracting process whether firms competing for large contracts could subcontract with MBE/WBEs. For Indian tribal, state and local government recipients, this will include dividing total requirements when economically feasible into...
	a. Perform an analysis to identify portions of work that can be divided and performed by qualified MBE/WBEs.
	b. Scrutinize the elements of the total project to develop economical units of work that are within the bonding range of MBE/WBEs.
	c. Conduct meetings, conferences, and follow-ups with MBE/WBE associations and minority media to inform these groups of opportunities to provide construction, equipment, services ad supplies.

	4. Encourage contracting with a consortium of MBE/WBEs when a contract is too large for one of these firms to handle individually.
	a. Notify MBE/WBEs of future procurement opportunities so they may establish bidding solicitations and procurement plans.
	b. Provide MBE/WBE trade organizations with succinct summaries of solicitations.
	c. Provide interested MBE/WBEs with adequate information about plans, specifications, timing and other requirements of the proposed projects.

	5. Use the services and assistance of the SBA and the MBDA.
	a. Use the services of outreach programs sponsored by the MBDA and/or the SBA to recruit bona fide firms for placement on DBE bidders lists to assist these firms in the development of bid packaging.
	b. Seek out Minority Business Development Centers (MBDCs) to assist recipients and prime contractors in identifying MBE/WBEs for potential work opportunities on projects.

	6. If the prime contractor awards subcontracts, require the prime contractor to take the steps in subparagraphs (1)-(5) of this section.


	1.04 Pre-Contract Award Obligations
	A. Bidders/offerors are required to advertise subcontracting opportunities and to negotiate with DBE’s prior to the day of the bid opening. Failure to document such affirmative efforts shall be deemed, relative to DBE compliance non-responsive.
	B. To establish a bid as responsible, the bidder/offeror will be required to document the proposed utilization of DBE’s with letters of intent signed by the bidder/offeror and by the small, minority, and women's business listed in the bid.  The docume...
	C. The Waukesha Water Utility DBE policy clearly intends for bidders/offerors to contact and encourage the participation of DBE’s prior to Bid opening. Affirmative efforts (the written record of conscientious and honest communications between the bidd...
	D. Contact DBEs on a Unified Certification Program (UCP) List to solicit bids from these firms (e.g., firms registered in the WisDOT UCP, 26TUhttp://wisconsindot.gove/Pages/doint-bus/civil-rights/dbe/certified-firms.aspxU26T) . This good faith effort ...
	E. The UCP lists are the main sources of certified DBEs for the WIFIA program and the SDWL program, but there are other sources available. Any certification must meet the same requirements as those used for UCP-listed businesses. Any firm providing DB...
	F. Utilize DBEs registered with the UCP (e.g., WisDOT UCP, 26Thttp://wisconsindot.gove/Pages/doint-bus/civil-rights/dbe/certified-firms.aspx26T) . Municipalities must require prime contractors to complete and submit with bids EPA Form 6100-4, DBE Subc...

	1.05 Evaluation of DBE Utilization and Good Faith Efforts
	A. As a prerequisite to demonstrate compliance with the DBE policy, ALL bidders shall provide the following with its bid:
	1. Completed and signed notarized certification from the bidder(s), attesting that the bidder will award no sub-agreements, including the procurement of equipment, materials, supplies and services, in the performance of this contract if no sub-agreeme...
	2. "Certification of publication," or adequate evidence of proof of publication, including an actual copy of the newspaper advertisement from the newspaper utilized by the bidder.  The advertisement must run one day at least fifteen (15) days prior to...
	3. Names (of owners), addresses, telephone numbers of qualified DBE’s that submitted proposals to the bidder.
	4. Names (of owners), addresses, telephone numbers of qualified DBE’s to be utilized, AND names (of owners), addresses, telephone numbers of qualified DBE’s who submitted proposals to the bidder but will not be utilized. Justification for non-utilizat...
	5. Description of the work to be performed by the DBE’s, including the dollar amount.
	6. Completed, signed certification from the DBE’s to be utilized attesting that they are a DBE as defined by the USEPA, 40 CFR 33.005 (reference attached certification for the information necessary).
	7. Completed, signed certification from the bidder(s) utilizing small, minority, and/or women's businesses, attesting that the bidder has no controlling or dominating interest or conflict of interest with the small, minority, and/or women's business t...
	8. In instances where the bidder(s) does not receive any inquiries or proposals from qualified DBE’s prior to bid opening, the bidder(s) must provide a written certification attesting that no responses or proposals were received (reference attached ce...
	9. NOTE: Data Sheet #1 may be used for this purpose.
	10. Failure to submit the documentation pursuant to the requirements of A(1-8) above shall cause rejection of the bid as non-responsive.

	B. The low, responsive bidder will be deemed responsible with respect to the small, minority, and women's business requirements if:
	1. The low, responsive bidder submits within ten (10) calendar days of the date on which the OWNER notifies the bidder that its bid is the apparent low responsive bid, letters of intent signed by the bidder and by the DBE listed in the bid, stating th...
	2. Failure to submit the documentation pursuant to the requirements of B(1) above may cause rejection of the bid as non-responsible.
	3. Where the bidder/offeror is considered non-responsible under this subsection, the OWNER will promptly advise the bidder/offeror, in writing, of the basis for the non-responsibility determination.


	1.06 Sanctions
	A. The OWNER may reject one or all bids where the information submitted by the bidder/offeror(s) fails to objectively demonstrate compliance with the DBE requirements (i.e., failure to place the pre-bid advertisement by the bidder(s) at least fifteen ...
	B. Upon finding that any Party has not complied with the requirements of these specifications, including misrepresenting a firm as a DBE, any one or a combination of the following actions may be taken.
	1. Declare the bidder/offeror, and/or subcontractor non-responsible and therefore ineligible for contract award.
	2. Disallow all contract costs associated with non-compliance.
	3. Refer any matter, which may be fraudulent to the Wisconsin Attorney General.
	4. Refer any matter, which may lead to criminal prosecution of a claim for funds to the Wisconsin Attorney General.


	1.07 Post-Contract Award Compliance
	A. As required by the award conditions of USEPA’s Assistance Agreement with WDNR, all sub-agreements of the bidder must identify that the fair share percentages are 8% for MBEs and 8% for WBEs.
	B. Within fifteen (15) days after award of the prime contract, copies of all DBE related sub-agreements between the prime contractor and first-tier subcontractors shall be submitted to the OWNER.
	C. Any and all changes in previously reported DBE utilization shall be reported to the OWNER and WDNR promptly, in writing, with appropriate documentation and reasons. If there is non-utilization or reduced utilization without good cause, the OWNER wi...



	00 90 00 Signatures and Seals

	Div 1
	01 11 00 Summary of Work
	PART 1 GENERAL
	1.1 SECTION INCLUDES
	A. Description of Work
	B. Constraints
	C. Work By Others
	D. Storage
	E. Availability of Land
	F. CONTRACTOR's Use of Site
	G. Work Sequence
	H. Access
	I. Construction Progress Documentation
	J. Personnel

	1.2 DESCRIPTION OF WORK
	A. General:
	1. The Program consists of the following key components as further described in this Section:
	a. New Water Supply System:
	(1) A new connection to the Milwaukee Water Works Distribution System.
	(2) A new Oklahoma Pumping Station Suction Pipeline.
	(3) A new Oklahoma Pumping Station.
	(4) A new Water Supply Pipeline Sections I, II, and III (also referred to as the “WSPL Sections I, II, and III”).
	(5) A new Booster Pumping Station, Storage, and Chemical Facilities (also referred to as the “BPS”).
	(6) A new Booster Pumping Station Discharge Pipeline (also referred to as the “BPS Discharge Pipeline”).
	(7) A new Water Supply Control Building (also referred to as the “WSCB”).
	(8) A new connection to the Waukesha Water Utility Distribution System.

	b. New Return Flow System:
	(1) A new Return Flow Pumping Station (also referred to as the “RFPS”).
	(2) A new Return Flow Pipeline (also referred to as the “RFPL”), of which this Contract is a part.
	(3) A new Reaeration Structure and Outfall.

	c. A new 18-Inch Sanitary Sewer as part of the City of Franklin’s collection system.

	2. The Program has been segmented into the following:
	a. Contract Package 1 – Oklahoma Pumping Station
	b. Contract Package 2 – RFPL, BPS Discharge Pipeline, WSPL Sections I, II, and III, and Oklahoma Pumping Station Suction Pipeline
	(1) A segment of the Return Flow Pipeline and the BPS Discharge Pipeline are located in the same corridor from the WSCB to the BPS.

	c. Contract Package 3 – Booster Pumping Station, Storage and Chemical Facilities
	d. Contract Package 4 – Return Flow Pumping Station
	e. Contract Package 5 – Return Flow Pipeline
	f. Contract Package 6 – Return Flow Pipeline, 18-Inch Sanitary Sewer, and Outfall Facilities

	3.  The Work to be done under this Contract Package 6 consists of the construction of the following:
	a. Approximately 11.27 miles of new 30-inch ductile iron pipe main (referred to as the “Return Flow Pipeline”) from the contract package interface with Contract Package 5 located on Small Road west of the intersection of Small Road and Westridge Drive...
	b. Approximately 3,950 linear feet of new 18-inch fiberglass reinforced plastic (FRP) pipe (referred to as the “18-Inch Sanitary Sewer”) from the connection point located on 60th Street, just south of Ryan Road in the City of Franklin, to the existing...
	c. New Outfall Facilities at the Root River located at the southeast quadrant of the intersection of South 60th Street and West Oakwood Road in the City of Franklin and new outfall piping to the Root River. Work includes site grading, construction of ...


	B. The Work includes:
	1. Furnishing of labor, material, superintendence, facility, power, light, heat, fuel, water, tools, appliances, equipment, supplies, services and other means of construction necessary or proper for performing and completing the Work.
	2. Sole responsibility for adequacy of facility and equipment.
	3. Maintaining the Work area and site in a clean and acceptable manner.
	4. Maintaining existing facilities in service except where specifically provided for otherwise herein.
	5. Protection of finished and unfinished Work.
	6. Repair and restoration of Work damaged during construction.
	7. Remove, replace, relocate, repair, rebuild, and secure any utility installations and structures damaged as a direct or indirect result of the Work under this contract at no additional cost to the owner.
	8. Furnishing as necessary proper equipment and machinery, of a sufficient capacity, to facilitate the Work and to handle emergencies normally encountered in Work of this character.
	9. Furnishing, installing, and protecting necessary guides, track rails, bearing plates, anchor and attachment bolts, and other appurtenances needed for the installation of the devices included in the equipment specified.  Make anchor bolts of appropr...
	10. All local, county, state and federal permits required to perform the work as required by the Contract Documents are the responsibility of the CONTRACTOR.

	C. Implied and Normally Required Work:  It is the intent of these Specifications to provide the OWNER with complete operable systems, subsystems and other items of Work.  Any part or item of Work which is reasonably implied or normally required to mak...
	D. Quality of Work:  Regard the apparent silence of the Contract Documents as to any detail, or the apparent omission from them of a detailed description concerning any Work to be done and materials to be furnished as meaning that only the best genera...

	1.3 cONSTRAINTS
	A. The Contract Documents are intended to allow the CONTRACTOR flexibility in construction of the Work, however, the following constraints apply:
	1. Prepare and submit a comprehensive schedule of proposed sequence of construction of the various parts of the Work included under this Division for review by the RESIDENT PROJECT REPRESENTATIVE.  Arrange the schedule to complete the Work in phases, ...
	2. Perform the Work in strict accordance within the right-of-way or easements shown.
	3. Provide and make as part of the Work any temporary structures, connections, piping and other Work necessary to maintain service during the construction period.
	4. Work on this Contract must be coordinated with OWNER operations.  Notify the RESIDENT PROJECT REPRESENTATIVE of the CONTRACTOR’s planned procedures for each specific alteration of existing facilities before the alteration begins.  Do not begin an a...
	5. Any operational functions of the existing systems that are required to be done to facilitate the Work of the CONTRACTOR will be performed by OWNER personnel only as identified in approved planning.
	6. If it is necessary for the proper operation or maintenance of the existing systems, reschedule CONTRACTOR’S operations so that Work will not conflict with necessary operations or maintenance of the existing systems.
	7. The RESIDENT PROJECT REPRESENTATIVE and OWNER will be the sole judge of when the CONTRACTOR’S operations are causing interference with existing systems, carry out RESIDENT PROJECT REPRESENTATIVE’s orders and instructions without delay.
	8. Maintain access roads to existing facilities.
	9. Obtain permits required by the authorities having jurisdiction and adhere to the permit requirements.  Furnish copies of approved permits to the RESIDENT PROJECT REPRESENTATIVE and ENGINEER 14 days in advance prior to commencing Work in each jurisd...
	Obtain proper permits required by railroad authorities and adhere to the permit requirements.
	10. Do not stockpile or store equipment or materials in wetlands. Survey and mark wetland limits clearly prior to Work in the area and maintain wetland limit markings until final acceptance of restoration.  Obtain proper permits and approvals and adhe...
	11. Do not complete Work in floodplains or floodways when inundated or without proper permits and approvals required by regulating authority.

	B. Hours of Operation:
	1. No Work will be done outside the hours indicated in Division 0, nor on Saturdays, Sundays or OWNER holidays without written permission of RESIDENT PROJECT REPRESENTATIVE.  Work outside the hours indicated in Division 0 must be pre-arranged through ...
	2. Night Work may be established by CONTRACTOR as regular procedure with written permission of RESIDENT PROJECT REPRESENTATIVE.  Such permission may be revoked at any time by RESIDENT PROJECT REPRESENTATIVE if CONTRACTOR fails to maintain adequate equ...

	C. Establish a sequence of construction to maintain uninterrupted operation of existing systems during construction.
	D. Provide a sequence of construction using bypass pumping to maintain uninterrupted sanitary sewage flow to facilitate the construction of the new 18-inch Sanitary Sewer and the demolition of the 60PthP Street Industrial Park Lift Station (Lift Stati...
	1. Provide sufficient portable pumping equipment to meet the following criteria:
	a. Bypass pump from SAN MH 628A to the Lift Station Wet Well
	(1) Provide bypass pumping capacity of 50 gpm
	(2) SAN MH 628A is approximately 12 feet deep

	b. Bypass pump from New SAN MH 01 to New SAN MH 02
	(1) Provide bypass pumping capacity of 600 gpm
	(2) New SAN MH 01 is approximately 19 feet deep


	2. Sewage flow from the 60Pth PStreet Industrial Park and from local residential properties to the Ryan Creek Interceptor must remain in uninterrupted service at all times during the work.  Bypass pumping will be required to construct the new 18-inch ...
	3. Provide fully functional standby pumps, rated for raw sewage, that will automatically start and operate in the event the lead pump fails for whatever reason. Electrical service to operate pumping equipment will not be available on site.  Use of die...
	4. Provide continuous monitoring of the portable pumping equipment to ensure trouble free operation. Monitoring to be done by a qualified representative of the CONTRACTOR and is to be continuously manned for the duration of the bypass pumping.
	5. During bypass pumping, do not allow sewage to be leaked, dumped, or spilled in or onto any area.  The bypass pumping system shall be 100 percent watertight.
	6. Submit, prior to installation, a detailed plan and description outlining all details and provisions of the temporary bypass pumping system.  Provide a plan that is specific and complete, including such items as schedules, locations, capacities of e...
	7. Clean and empty all sewage from the existing Lift Station Wet Well in coordination with the City of Franklin. Sewage that cannot be pumped out utilizing the existing Lift Station pumps is to be removed and disposed of by the CONTRACTOR. CONTRACTOR ...
	8. Notify the ENGINEER 7 days in advance of performing this work. Only after the ENGINEER has approved the CONTRACTOR’s request will work be allowed to proceed.
	9. Prior to commencing with this work, all required components, tools, materials and equipment to complete the work are required to be on site.
	10. Suggested Bypass Pumping Sequence:
	a. Install the new 18” Sanitary Sewer downstream of new SAN MH 02, including downstream connection to the Ryan Creek Interceptor.  Clean, test, and video new 18” Sanitary Sewer and new manholes as shown and specified.
	b. Install bypass pumping system to pump from SAN MH 628A to the Lift Station Wet Well.  Plug the outlet of SAN MH 628A. Bypass pump from SAN MH 628A to the Lift Station Wet Well.
	c. Expose and remove the existing 8” sewer pipe between SAN MH 628A and the Lift Station to accommodate the installation of new SAN MH 02.  The existing sewer pipe is anticipated to be 8” PVC sewer pipe within an 18” steel casing pipe.  Plug the Lift ...
	d. Install new SAN MH 02. Install new 8” PVC sewer pipe between SAN MH 628A and new SAN MH 02.  Match existing PVC pipe class of outlet pipe from SAN MH 628A.  Connect new 8” PVC sewer pipe to existing PVC sewer pipe using a flexible pipe connector. C...
	e. Stop bypass pumping from SAN MH 628A to the Lift Station Wet Well.  Remove plug in SAN MH 628A and allow sewage to flow from SAN MH 628A to new SAN MH 02 by gravity. Remove bypass pumping system.
	f. Install new SAN MH 01 prior to starting the sequence below.
	g. Install bypass pumping system to pump from new SAN MH 01 to new SAN MH 02. Install plug in the 18” west outlet of new SAN MH 01 to isolate the flow of sewage out of new SAN MH 01. Bypass pump from new SAN MH 01 to new SAN MH 02.
	h. Clean and empty all sewage from the existing Lift Station Wet Well in coordination with the City of Franklin.
	i. Install 18” sanitary sewer between new SAN MH 01 and new SAN MH 02 as shown, including piping through the Lift Station. CONTRACTOR responsible for disposing of all debris from demolition of Lift Station.
	j. Stop bypass pumping from new SAN MH 01 to new SAN MH 02.  Remove plug in the 18” east inlet of new SAN MH 02. Remove plug in the 18” west outlet of new SAN MH 01 and allow sewage to flow by gravity from new SAN MH 01 to new SAN MH 02. Remove bypass...



	1.4 WORK BY OTHERS
	A. Work on other projects, which may take place concurrently with this Contract and which is excluded from this Contract, is as follows:
	1. Contract Package 1 – Oklahoma Pumping Station: Coordinate pipeline construction with construction of a new Oklahoma Pumping Station on the southeast quadrant of W. Oklahoma Avenue and S. 76th Street in the City of Milwaukee that will be installed a...
	2. Contract Package 2 – Return Flow Pipeline, BPS Discharge Pipeline, Water Supply Pipeline: Coordinate construction with construction of a new 30-inch Water Supply Pipeline and new 36-inch BPS Discharge Pipeline that will be installed as part of the ...
	3. Contract Package 3 – Booster Pumping Station, Storage and Chemical Facilities: Coordinate construction with construction of a new Booster Pumping Station located on the southwest quadrant of Racine Avenue and Swartz Road in the City of New Berlin t...
	4. Contract Package 4 – Return Flow Pumping Station: Coordinate construction with the construction of a new Return Flow Pumping Station located at the City of Waukesha’s Clean Water Plant that will be installed to supply flow to the Return Flow Pipeli...
	5. Contract Package 5 – Return Flow Pipeline: Coordinate construction with construction of a new 30-inch Return Flow Pipeline that will interconnect with this Contract in the City of New Berlin and be installed adjacent to this Contract.


	1.5 Storage
	A. Provide storage conditions subject to approval by the RESIDENT PROJECT REPRESENTATIVE for materials and equipment not incorporated into the Work but included in PAYMENT APPLICATIONS.  Submit such storage arrangements in writing to the RESIDENT PROJ...

	1.6 Availability of Land
	A. The land available for CONTRACTOR’s use during the performance of the Work is limited to the area defined and shown.
	B. Employ an area within the defined limits for staging, pipe stringing and truck turnaround areas subject to approval by the RESIDENT PROJECT REPRESENTATIVE.
	C. Restore any site used for an office to original or better condition upon completion of the Work.
	D. The OWNER has acquired temporary and/or permanent easements from several property owners as shown. Obtain the official records of the easement agreements from the RESIDENT PROJECT REPRESENTATIVE prior to commencing work in each easement.  Conform o...
	E. The CONTRACTOR may independently elect to acquire additional land to support construction activities at no additional cost to the OWNER that does not result in additional temporary or permanent wetland impacts.

	1.7 CONTRACTOR'S USE OF SITE
	A. In addition to the requirements of Division 0, limit use of site and premises for Work and storage to allow for the following:
	1. Coordination of the Work under this Contract with the Work of the other contractors where Work under this Contract encroaches on the Work of other contractors.
	2. OWNER occupancy and access to operate existing facilities.
	3. Coordination of site use with OWNER and RESIDENT PROJECT REPRESENTATIVE, ENGINEER, and authority having jurisdiction.
	4. Responsibility for protection and safekeeping of products under this CONTRACT.
	5. Providing additional off site storage at no additional cost to OWNER as needed.
	6. Maintain access for properties with one access entrance with limited closures during construction activity with no overnight closures.
	7. Conduct construction operations so that inconvenience to the public is minimized.


	1.8 work sequence
	A. Through a coordinated effort, construct Work in stages to accommodate the public’s use of right-of-way and the OWNER’s use of premises as applicable during construction period and in accordance with the sequence of construction constraints specifie...
	1. Effectively complete the project, and
	2. Minimize inconvenience to the public.

	B. Prepare and submit a construction schedule in compliance with these constraints.
	C. Sequence of Construction Constraints
	1. Sequencing of Work with other Contract Packages:
	a. Commence pipe laying at Station 3000+00 and provide restrained ductile iron cap as shown no later than 90 days after Notice to Proceed. Complete pipe laying, pressure and leakage test as specified in Section 01 45 50, and restore the disturbed area...


	D. Construct Work in stages to accommodate OWNER’s use of premises during construction period and in accordance with the limitations on the sequence of construction. Coordinate construction schedules and operations with RESIDENT PROJECT REPRESENTATIVE.
	E. Coordinate Work of subcontractors.

	1.9 ACCESS
	A. OWNER or RESIDENT PROJECT REPRESENTATIVE will access site during entire period of construction.  Cooperate with OWNER's representative in construction operations.
	B. The following listed authorities having jurisdiction may access premises during the period of construction.  Cooperate with representatives of OWNER, agencies, and municipalities in construction operations.
	1. City of Franklin
	2. City of Muskego
	3. City of New Berlin
	4. Milwaukee County
	5. Public Service Commission
	6. United States Army Corps of Civil Engineers
	7. United States Fish and Wildlife Service
	8. City of Waukesha
	9. Waukesha County
	10. Wisconsin Department of Agriculture, Trade and Consumer Protection
	11. Wisconsin Department of Transportation
	12. Wisconsin Department of Natural Resources
	13. Wisconsin Historical Society

	C. Representatives of the WDNR and any other state, county, or local agencies shall have access to the work whenever it is in preparation or progress and provide proper facilities for such access and inspection.  WDNR or it’s authorized representative...

	1.10 CONSTRUCTION PROGRESS DOCUMENTATION
	A. Identify system interruptions, diversions, bypasses, electrical power service interruptions, and any other critical service interruptions on the construction schedule.

	1.11 PERSONNEL
	A. Provide a photo identification (State Photo Identification card or Driver’s License), upon request by OWNER’s representatives, for employees of any Contractors or Subcontractors, performing Work on any of the premises of any of the facilities of th...
	B. The OWNER reserves the right to request identification and deny access to the OWNER’s facilities to any person, including employees of any Contractor or Subcontractor, who in the OWNER’s opinion has not provided proper identification or documentati...


	PART 2 PRODUCTS
	PART 3 EXECUTION
	A. Starting Work:  Start Work within 10 days following the date stated in the Notice to Proceed, unless otherwise stated in the Notice to Proceed, and execute with such progress as may be required to prevent delay to other contractors or to the genera...


	01 26 00 Change Order and Work Procedures
	PART 1 GENERAL
	1.1 SECTION INCLUDES
	A. Definitions
	B. Change Orders
	C. Work Change Directives
	D. Field Orders

	1.2 DEFINITIONS
	A. Change Order:  Refer to the Change Order definition in Article 1 of the General Conditions.
	B. Work Change Directive:  Refer to the Work Change Directive definition in Article 1 of the General Conditions.
	C. Overhead:  Overhead is defined as the cost of administration, field office and home office costs, general superintendence, office engineering and estimating costs, other required insurance, materials used in temporary structures (not including form...
	D. Field Order:  Refer to the Field Order definition in Article 1 of the General Conditions.

	1.3 CHANGE ORDERS
	A. Initiation of Proposals:
	1. From time to time, the OWNER or the RESIDENT PROJECT REPRESENTATIVE may issue a request for a Change Order proposal.  The request will contain a description of the intended change with supplementary or revised Drawings and Specifications as applica...
	2. The CONTRACTOR may propose a change in the Work by submittal of a Change Order request to the RESIDENT PROJECT REPRESENTATIVE describing the proposed change with a statement of the reason for the change and the effect on the Contract times and pric...

	B. Execution of a request for a Change Order Proposal:
	1. When a proposal is requested for changed work, submit proposal within 14 days following receipt of the request from OWNER or RESIDENT PROJECT REPRESENTATIVE.  State the increase or decrease, if any, in Contract Completion times and Contract Price.
	2. Explain proposal in sufficient detail to permit review by OWNER.
	3. For omitted work, the decrease in the Contract Price will be determined by the RESIDENT PROJECT REPRESENTATIVE and will include appropriate amounts for profit and overhead.
	4. The OWNER and RESIDENT PROJECT REPRESENTATIVE will review the proposal and may request additional information and documentation.  Provide these items upon request.
	5. If the OWNER decides to proceed with the change, the OWNER will issue a Change Order for signature first by the CONTRACTOR and then by the OWNER.
	6. The CONTRACTOR will promptly complete the approved change in the Work on receipt of the executed Change Order.
	a. Failure to sign the Change Order does not relieve the CONTRACTOR from performing the Work if the Change Order is signed by the OWNER.


	C. Execution of a change order request:
	1. The OWNER and RESIDENT PROJECT REPRESENTATIVE will review the request and may request additional information and documentation.  Provide these items upon request.
	2. For omitted work, the decrease in the Contract Price will be determined by the RESIDENT PROJECT REPRESENTATIVE and will include appropriate amounts for profit and overhead.
	3. If the OWNER decides to proceed with the change, the OWNER will issue a Change Order for signature first by the CONTRACTOR and then by the OWNER.
	4. The CONTRACTOR will promptly complete the approved change in the Work on receipt of the executed Change Order.
	a. Failure to sign the Change Order does not relieve the CONTRACTOR from performing the Work if the Change Order is signed by the OWNER.

	D. Compute the cost of both additive and deductive changes in the Work in accordance with Article 11 of the General Conditions and as follows:
	1. Include the costs of labor crew foreman and general foreman performing or directly supervising the changed Work on the site.  Include travel and subsistence, but only to the extent incurred.
	2. To the labor cost add all net premium for Workman's Compensation, taxes pursuant to the Federal Social Security Act, and payments required under State and Federal unemployment laws.
	3. Add necessary extra materials, delivered at the site.
	4. Include rent for plant and equipment at unit rental costs for similar rentals from an independent firm (i.e. a firm which is not owned in whole or in part by the CONTRACTOR).  If equipment is owned by CONTRACTOR or rented from a firm in which the C...


	1.4 WORK CHANGE DIRECTIVES
	A. Initiation by OWNER:  OWNER may issue a Work Change Director with a Notice to Proceed without a prior request for a Change Order Proposal or the CONTRACTOR's signature.
	B. Payment Determination:  The OWNER will designate the method of determining the amount of compensation or credit, if any, based on one of the methods contained in Article 15 of the General Conditions.
	C. Timing:  Proceed with the change in the Work immediately upon receipt of the Work Change Directive.
	D. Addition to Contract:  The Work Change Directive Orders will be incorporated into the Contract Documents via a Change Order at a later date.

	1.5 FIELD ORDERS
	A. The RESIDENT PROJECT REPRESENTATIVE may issue a written order at any time during the course of construction.
	B. Field Orders serve as documentation of minor changes in the work not involving a change in the Contract Price or Times.
	C. Proceed with the change described in the Field Order immediately upon receipt of the field order.
	D. Field orders will be delivered to CONTRACTOR’s on-site representative and are effective upon receipt.
	E. If CONTRACTOR is of the opinion that the field order affects either the contract price or time, CONTRACTOR shall provide written notice to RESIDENT PROJECT REPRESENTATIVE within 48 hours of receiving the field order.
	F. During Field Order Work, CONTRACTOR to maintain daily time and material records that are signed off by Resident Project Representative. These records are to be submitted to OWNER when requested.


	PART 2 PRODUCTS
	PART 3 EXECUTION

	01 29 00 Measurement and Payment
	PART 1 GENERAL
	1.1 SECTION INCLUDES
	A. Schedule of Values
	B. Application for Payment
	C. Contract Items
	D. Allowance Items

	1.2 REFERENCES
	A. Codes and standards referred to in this Section are:
	1. State of Wisconsin Department of Transportation (WisDOT), Standard Specifications for Highway and Structure Construction, including the latest supplemental specifications and recurring special provisions, referred to as the “State Specifications”


	1.3 SCHEDULE OF VALUES
	A. Approval of Schedule: Submit for approval a preliminary schedule of values, in duplicate, for the Work.  Prepare preliminary schedule in accordance with Paragraph 2.03 of the General Conditions.  Submit preliminary schedule of values within 10 cale...
	B. Format:  Utilize a format similar to the Bid Form.  Identify each line item with number and title in accordance with the Contract Items listed in this Section.  Identify site mobilization, bonds and insurance.  Include within each line item, a dire...
	C. Revisions:  With each Application for Payment revise schedule to list approved Change Orders.

	1.4 APPLICATION FOR PAYMENT
	A. Required Copies:  Submit three copies of each application on EJCDC Form C-620 Contractors Application for Payment or approved equal in accordance with General Conditions 15.01.  Present required information in typewritten form or on electronic medi...
	1. Certified Statement / Sworn affidavit
	2. Pay request
	3. Waivers
	4. Certificate of payroll
	5. Subcontract payment details
	6. Updated construction schedule.
	7. Survey coordinates and elevations in .dwg base files signed and sealed by a land surveyor registered in the State of Wisconsin of the items specified in this Section for which payment is being requested in accordance with the requirements of Sectio...
	8. Red lines of “Record Drawings” updated for the Work for which payment is being requested in accordance with the requirements of Section 01 78 00.
	9. A separate schedule for Materials Stored showing line item, description, previous value received, value incorporated into the Work and present value. Include a bill of sale, invoice, or other documentation in the Application for Payment warranting ...
	10. A list of each authorized Change Order as an extension on continuation sheet, listing Change Order number and dollar amount as for an original item of Work.

	B. Submit application for payment to RESIDENT PROJECT REPRESENTATIVE on, or before, the first of each month.
	C. Execute certification by signature of authorized officer.
	D. The payment will be reduced by the amount of the retainage set forth in the contract agreement.
	E. Final Payment:  Prepare Application for Final Payment as required in Paragraph 15.06 of the General Conditions.

	1.5 contract items
	A. Contract Item 1 – Mobilization and Demobilization
	1. Description:  Under the Contract Item for Mobilization and Demobilization, furnish labor, materials, equipment and services to perform those operations necessary for the movement of personnel, equipment, supplies, project sign, preconstruction vide...
	2. Payment:  Payment for Mobilization and Demobilization will be made at the lump sum price bid for Contract Item 1 according to the following schedule. Any remaining amount will be paid upon completion of the Work on the Project, including final punc...

	B. Contract Item 2 – Maintenance of Traffic
	1. Description:  Under the Contract Item for Maintenance of Traffic, furnish labor, materials, equipment, and services to provide Maintenance of Traffic in accordance to the requirements of Section 643 of the State Specifications and as shown, specifi...
	2. Payment: Payment for Maintenance of Traffic will be made at the lump sum price for Contract Item 2 multiplied by the percent of the original Computed Price earned.

	C. Contract Items 3A, 3B, and 3C – Ductile Iron Return Flow Pipeline (Open Cut)
	1. Description: Under the Contract Items for Ductile Iron Return Flow Pipeline (Open Cut), furnish labor, materials, equipment, and services to provide the Return Flow Pipeline as shown, specified, or directed.
	The Work includes laying schedule; alignment survey layout; clearing and grubbing; removal of trees, shrubs, and other plantings; root pruning; pavement removal in accordance with Sections 204 and 205 of the State Specifications; excavation; sheeting,...
	Merge costs of the various classes of pipe shown or specified into the unit price per linear foot for Contract Items 3A, 3B, and 3C.
	2. Measurement for Payment: The length of the Ductile Iron Return Flow Pipeline (Open Cut) to be measured for payment under Contract Items 3A, 3B, and 3C will be the actual linear feet of pipe, fittings, adapters and specials placed, measured along a ...
	3. Payment: Payment for the Ductile Iron Return Flow Pipeline (Open Cut) will be made at the Contract unit prices per linear foot for Contract Items 3A, 3B, and 3C as follows:
	a. Contract Item 3A:  Ductile Iron Return Flow Pipeline (Open Cut), 30-Inch, Common Fill
	b. Contract Item 3B:  Ductile Iron Return Flow Pipeline (Open Cut), 30-Inch, Select Fill
	c. Contract Item 3C:  Ductile Iron Return Flow Pipeline (Open Cut), 30-Inch, Flowable Fill and Flowable Fill with Cement

	D. Contract Item 4 – 36-Inch HDPE Return Flow Pipeline (Horizontal Directional Drilling)
	1. Description:  Under the Contract Item for 36-Inch HDPE Return Flow Pipeline (Horizontal Directional Drilling), furnish labor, materials, equipment, and services to provide the Return Flow Pipeline in crossings installed by horizontal directional dr...
	The Work includes laying schedule; alignment survey layout; preparation of borehole plans; for entry and exit pits, clearing and grubbing, removal of trees, shrubs, and other plantings, root pruning, pavement removal in accordance with Sections 204 an...
	The Work does not include excavation, pipe bedding, backfill, and appurtenant Work necessary for construction of the pipeline installed in open cut trenches and other similar construction within payment limits shown; insulation; restoration of lawn, l...
	2. Measurement for Payment: The length of 36-Inch HDPE Return Flow Pipeline (Horizontal Directional Drilling) to be measured for payment under Contract Item 4 will be the actual linear feet of pipe, fittings, adapters, and specials placed, measured al...
	a. If a shorter crossing is provided than shown, the length of 36-Inch HDPE Return Flow Pipeline (Horizontal Directional Drilling) to be measured for payment will be the actual linear feet of pipe, fittings, adapters, and specials placed. The remainde...
	b. If a longer crossing is provided than shown, the additional length of 36-Inch HDPE Return Flow Pipeline (Horizontal Directional Drilling) will be measured for payment under Contract Item 3A, 3B, 3C, and 3D.
	3. Payment: Payment for 36-Inch HDPE Return Flow Pipeline (Horizontal Directional Drilling) will be made at the Contract unit price per linear foot for Contract Item 4.

	E. Contract Item 5 – 30-Inch Ductile Iron Return Flow Pipeline in Steel Casing (Jacking and Boring), Road
	1. Description: Under Contract Item 5 for 30-Inch Ductile Iron Return Flow Pipeline in Steel Casing (Jacking and Boring), Road, furnish labor, materials, equipment, and services to provide the Return Flow Pipeline in casing pipe at crossings by jackin...
	The Work includes jacking and receiving pits, including clearing and grubbing, removal of trees, shrubs, and other plantings, root pruning, pavement removal in accordance with Sections 204 and 205 of the State Specifications, excavation, sheeting, sho...
	Merge costs of the various classes of pipe shown or specified into the unit price per linear foot for Contract Item 5.
	The Work does not include excavation, pipe bedding, backfill, and appurtenant Work necessary for construction of the pipeline installed in open cut trenches and other similar construction within payment limits shown; insulation; restoration of lawn, l...
	2. Measurement for Payment: The length of 30-Inch Ductile Iron Return Flow Pipeline in Steel Casing (Jacking and Boring), Road to be measured for payment under Contract Item 5 will be the actual length placed in linear feet measured along a horizontal...
	3. Payment: Payment for 30-Inch Ductile Iron Return Flow Pipeline in Steel Casing (Jacking and Boring), Road will be made at the Contract unit price per linear foot for Contract Item 5.

	F. Contract Items 6A and 6B – Butterfly Valves
	1. Description:  Under Contract Items 6A and 6B for Butterfly Valves, furnish labor, materials, equipment and services to provide Butterfly Valves as shown, specified, or directed.
	The Work includes butterfly valves and appurtenances; jointing, including joint restraint, actuators, bolts and gaskets; polyethylene encasement; for Contract Item 6B, select fill bedding for vaults, vaults, manhole frame and cover, and pipe supports;...
	The Work does not include clearing and grubbing; removal of trees, shrubs, and other plantings; root pruning; pavement removal; excavation; sheeting, shoring, and bracing; removal of water; pipe, fittings, and appurtenances; joint continuity bonding; ...
	2. Measurement for Payment: The quantities of Butterfly Valves to be measured for payment under Contract Items 6A and 6B will be the actual number of each type of butterfly valve placed, as shown and specified, completed, and accepted.
	3. Payment:  Payment for Butterfly Valves will be made at the Contract unit price for each valve for Contract Items 6A and 6B as follows:
	a. Contract Item 6A:  Butterfly Valves, 30-Inch, Direct Buried
	b. Contract Item 6B:  Butterfly Valves, 30-Inch, In Vault

	G. Contract Items 7A and 7B – Air Valve Assemblies
	1. Description:  Under the Contract Items 7A and 7B for Air Valve Assemblies, furnish labor, materials, equipment, and services to provide Air Valve Assemblies as shown, specified, or directed.
	For buried vent pipe, fittings, and appurtenances, the Work includes clearing and grubbing; removal of trees, shrubs, and other plantings; root pruning; pavement removal in accordance with Sections 204 and 205 of the State Specifications; excavation; ...
	The Work does not include restoration of lawn, landscape, wetland, or agricultural areas damaged or destroyed as a result of the Work; permanent pavement; curb and gutter; other Work that will be paid for under other Contract Items; and the following:
	a. Ductile iron pipe, fittings, and appurtenances other than the pipeline sections, outlets, and butterfly valves between the pipeline and the air valve assemblies.
	b. For vaults, clearing and grubbing; removal of trees, shrubs, and other plantings; root pruning; pavement removal; excavation; sheeting, shoring, and bracing; removal of water; backfill; and geotextile fabric.
	2. Measurement for Payment:  The quantities of Air Valve Assemblies to be measured for payment under Contract Items 7A and 7B will be the actual number of each type of air valve assembly placed, as shown and specified, completed, and accepted.
	3. Payment:  Payment for Air Valve Assemblies will be made at the Contract unit price for each air valve assembly for Contract Items 7A and 7B as follows:
	a. Contract Item 7A:  Air Valve Assemblies, Type I
	b. Contract Item 7B:  Air Valve Assemblies, Type II

	H. Contract Item 8 – Blow-Off Assemblies
	1. Description:  Under the Contract Item for Blow-Off Assemblies, furnish labor, materials, equipment, and services to provide Blow-Off Assemblies as shown, specified, or directed.
	2. Measurement for Payment:  The quantity of Blow-Off Assemblies to be measured for payment under Contract Item 8 will be the actual number of Blow-Off Assemblies placed as shown and specified, completed, and accepted.
	3. Payment:  Payment for Blow-Off Assemblies will be made at the Contract unit price for each blow-off assembly for Contract Item 8.

	I. Contract Item 9 – Cathodic Protection
	1. Description:  Under the Contract Item for Cathodic Protection, furnish labor, materials, equipment, and services to provide Cathodic Protection as shown, specified, or directed.
	2. Payment:  Payment for Cathodic Protection will be made at the lump sum price for Contract Item 9 multiplied by the percent of the original Computed Price earned up to a maximum of 90% of the lump sum price for Contract Item 9. Payment for the remai...

	J. Contract Item 10 – Base Course
	1. Description:  Under the Contract Item for Base Course, furnish labor, materials, equipment, and services to provide aggregate base courses in accordance to the requirements of Sections 305 and 350 of the State Specifications and as shown, specified...
	2. Measurement for Payment:  The quantity of Base Course to be measured for payment under Contract Item 10 will be the actual tons of Base Course permanently placed within the payment limits as shown and specified, completed, and accepted.
	3. Payment: Payment for Base Course will be made at the Contract unit price per ton for Contract Item 10.

	K. Contract Items 11 – Road Pavement
	1. Description:  Under the Contract Items for Road Pavement, furnish labor, materials, equipment, and services to provide road pavement replacement in accordance to the requirements of Section 415 and 450 of the State Specifications and as shown, spec...
	2. Measurement for Payment:  The quantity of Road Pavement to be measured for payment under Contract Item 11A will be the actual tons of Road Pavement permanently placed within the payment limits as shown and specified, completed, and accepted. The qu...
	3. Payment: Payment for Road Pavement will be made at the Contract unit price per ton for Contract Item 11A and the Contract unit price per square yard for Contract Items 11B and 11C as follows:
	a. Contract Item 11A:  Road Pavement, Asphalt
	b. Contract Item 11B:  Road Pavement, 9-Inch Concrete
	c. Contract Item 11C:  Road Pavement, Mill and Overlay

	L. Contract Item 12 – Final Pavement Markings
	1. Description:  Under the Contract Item for Final Pavement Markings, furnish labor, materials, equipment, and services to provide pavement markings in accordance with the requirements of Section 646 of the State Specifications and as shown, specified...
	2. Payment: Payment for Final Pavement Markings will be made at the lump sum price for Contract Item 12 multiplied by the percent of the original Computed Price earned.

	M. Contract Item 13 – Curb and Gutter
	1. Description:  Under the Contract Item for Curb and Gutter, furnish labor, materials, equipment, and services to provide curb and gutter replacement in accordance to the requirements of Section 601 of the State Specifications and as shown, specified...
	2. Measurement for Payment:  The quantity of Curb and Gutter to be measured for payment under Contract Item 13 will be the actual linear feet of Curb and Gutter permanently placed within the payment limits as shown and specified, completed, and accepted.
	3. Payment: Payment for Curb and Gutter will be made at the Contract unit price per linear foot for Contract Item 13.

	N. Contract Item 14 – Pedestrian Pavement
	1. Description:  Under the Contract Items for Pedestrian Pavement, furnish labor, materials, equipment, and services to provide pedestrian pavement replacement in accordance to the requirements of Section 601 of the State Specifications and as shown, ...
	2. Measurement for Payment:  The quantity of Pedestrian Pavement to be measured for payment under Contract Item 14A will be the actual tons of Pedestrian Pavement permanently placed within the payment limits as shown and specified, completed, and acce...
	3. Payment: Payment for Pedestrian Pavement will be made at the Contract unit price per ton for Contract Item 14A and the Contract unit price per square yard for Contract Item 14B as follows:
	a. Contract Item 14A:  Pedestrian Pavement, Asphalt
	b. Contract Item 14B:  Pedestrian Pavement, Concrete Sidewalk

	O. Contract Items 15A and 15B – Driveway Pavement
	1. Description:  Under the Contract Items for Driveway Pavement, furnish labor, materials, equipment, and services to provide driveway pavement replacement in accordance to the requirements of Section 416 and 450 of the State Specifications and as sho...
	2. Measurement for Payment:  The quantity of Driveway Pavement to be measured for payment under Contract Item 15A will be the actual tons of Driveway Pavement permanently placed within the payment limits as shown and specified, completed, and accepted...
	3. Payment: Payment for Driveway Pavement will be made at the Contract unit price per ton for Contract Item 15A and the Contract unit price per square yard for Contract Item 15B as follows:
	a. Contract Item 15A:  Driveway Pavement, Asphalt
	b. Contract Item 15B:  Driveway Pavement, Concrete

	P. Contract Item 16 – Erosion and Sedimentation Control
	1. Description:  Under the Contract Item for Erosion and Sedimentation Control, furnish labor, materials, equipment, and services to provide erosion and sedimentation control and slope protection to support construction of the pipeline in accordance w...
	2. Payment: Payment for Erosion and Sedimentation Control will be made at the lump sum price for Contract Item 16 multiplied by the percent of the original Computed Price earned.

	Q. Contract Item 17 – Landscape, Wetland, and Agricultural Restoration
	1. Description:  Under the Contract Item for Landscape, Wetland, and Agricultural Restoration, furnish labor, materials, equipment, and services to replace and maintain areas disturbed or damaged by construction activities not located under pavement a...
	2. Measurement for Payment:  The quantity of Landscape, Wetland, and Agricultural Restoration to be measured for payment under Contract Item 17 will be the actual square yards of land restored within the payment limits shown and specified, completed, ...
	3. Payment: Payment for Landscape, Wetland, and Agricultural Restoration will be made at the Contract unit price per square yard for Contract Item 17.

	R. Contract Item 18 – Outfall Facilities
	1. Description:  Under the Contract Item for Outfall Facilities, furnish labor, materials, equipment, and services to provide the outfall facilities as shown, specified, or directed.
	The Work includes laying schedule; alignment survey layout; clearing and grubbing; removal of trees, shrubs, and other plantings; root pruning; pavement removal in accordance with Sections 204 and 205 of the State Specifications; excavation; sheeting,...
	The Work does not include Work necessary for construction of the pipeline installed in open cut trenches and other similar construction within payment limits shown north of the north wall of the new reaeration structure, including excavation, pipe, fi...
	2. Payment: Payment for Outfall Facilities will be made at the lump sum price for Contract Item 18 in accordance with the actual Work placed.

	S. Contract Item 19 – Process Control System Integration
	1. Description:  Under the Contract Item for Process Control System Integration, furnish labor, materials, equipment, and services to provide the process control system integration as shown, specified, or directed. The Work includes PLC panel; switch;...
	2. Payment: Payment for Process Control System Integration will be made at the pre-negotiated lump sum price for Contract Item 19 in accordance with the actual Work placed.

	T. Contract Item 20 – 18-Inch Sanitary Sewer (Open Cut), Select Fill
	1. Description: Under the Contract Item for 18-Inch Sanitary Sewer (Open Cut), Select Fill, furnish labor, materials, equipment, and services to provide the 18-Inch Sanitary Sewer as shown, specified, or directed.
	The Work includes laying schedule; alignment survey layout; excavation below an elevation 6-inches below the invert of the adjacent Return Flow Pipeline; sheeting, shoring, and bracing; removal of water; pipe, fittings, and appurtenances; pipework and...
	The Work does not include Work necessary for construction of the Return Flow Pipeline installed in open cut trenches and other similar construction, including clearing and grubbing, removal of trees, shrubs, and other plantings, root pruning, pavement...
	2. Measurement for Payment: The length of the 18-Inch Sanitary Sewer (Open Cut), Select Fill to be measured for payment Contract Item 20 will be the actual linear feet of pipe, fittings, adapters and specials placed, measured along a horizontal projec...
	3. Payment: Payment for the 18-Inch Sanitary Sewer (Open Cut), Select Fill will be made at the Contract unit price per linear foot for Contract Item 20.

	U. Contract Item 21 – Sewer Manholes
	1. Description: Under the Contract Item for Sewer Manholes, furnish labor, materials, equipment, and services to provide the sewer manholes as shown, specified, or directed.
	2. Measurement for Payment: The quantity of Sewer Manholes to be measured for payment under Contract Item 21 will be the actual number of sewer manholes placed, as shown and specified, completed, and accepted.
	3. Payment:  Payment for Sewer Manholes will be made at the Contract unit price for each manhole for Contract Item 21.

	V. Contract Item 22 – 18-Inch Sanitary Sewer Connection to Existing System
	1. Description: Under the Contract Item for 18-Inch Sanitary Sewer Connection to Existing System, furnish labor, materials, equipment, and services to provide the necessary Tie-Ins from the existing sanitary sewer pipes to the new 18-Inch Sanitary Sew...
	The Work includes excavation for tie-in locations, both at the upstream locations and the downstream location; excavations; sheeting, shoring, and bracing; removal of water; drop pipe, fittings, and appurtenances; protection and repair of existing san...
	2. Payment: Payment for 18-Inch Sanitary Sewer Connection to Existing System will be made at the lump sum price for Contract Item 22 in accordance with the actual Work placed.

	W. Contract Item 23 – 60th Street Lift Station Bypass Pumping
	1. Description: Under the Contract Item for 60th Street Lift Station Bypass Pumping, furnish labor, materials, equipment, and services to provide the necessary bypass pumping to accommodate construction of the new 18-Inch Sanitary Sewer.
	The Work includes preparation of bypass pumping plan, set-up of necessary pumping equipment and temporary piping including necessary power source for pumps; plugging existing sanitary sewers; installation and removal of plugs, bulkheads, and caps; ope...
	2. Payment: Payment for 60th Street Lift Station Bypass Pumping will be made at the lump sum price for Contract Item 23 in accordance with the actual Work placed.

	X. Contract Item 24 – 60th Street Lift Station Demolition
	1. Description:  Under the Contract Item for 60th Street Lift Station Demolition, furnish labor, materials, equipment, and services to demolish the existing 60th Street Lift Station, as shown, specified, or directed.
	The Work includes disconnection of electrical and control wiring; terminating the live feeds; removal and disposal of two dry-pit pumps, control equipment, instrumentation, elevator, and control panels;  pumping and discharging of the remaining sanita...
	2. Payment:  Payment for the 60th Street Lift Station Demolition will be made at the lump sum price for Contract Item 24 upon the final approval and acceptance of the demolition of the 60th Street Lift Station.

	Y. Contract Item 25A – Additional Quantities, Earth Excavation
	1. Description:  Under the Contract Item for Additional Quantities, Earth Excavation, perform additional earth excavation within the payment limits shown as authorized in writing and as specified.
	The Work includes excavation; sheeting, shoring, and bracing; removal of water; compliance with permits; protection, repair, and replacement of existing sanitary sewers and services, water main, storm sewers, underdrains, gas lines, high voltage elect...
	2. Measurement for Payment:  The quantity of Additional Quantities, Earth Excavation to be measured for payment under Contract Item 25A will be the total excavation in cubic yards, as authorized, within the payment limits shown and beyond the establis...
	3. Payment: Payment for Additional Quantities, Earth Excavation will be made at the Contract unit price per cubic yard for Contract Item 25A.

	Z. Contract Item 25B – Additional Quantities, Rock Excavation
	1. Description:  Under the Contract Item for Additional Quantities, Rock Excavation, excavate, to established lines and grades as shown rock encountered in construction of pipelines installed in open cut trench and other similar construction within th...
	a. Notify the RESIDENT PROJECT REPRESENTATIVE a sufficient time in advance of the beginning of additional rock excavation in writing, so that sufficient elevations and measurements may be obtained.  No payment will be made for any additional rock mate...
	2. Measurement for Payment:  The quantity of Additional Quantities, Rock Excavation to be measured for payment under Contract Item 25B will be the actual volume in cubic yards of rock excavated, as authorized, measured in place within the payment limi...
	3. Payment:  Payment for Additional Quantities, Rock Excavation will be made at the Contract unit price per cubic yard for Contract Item 25B.

	AA. Contract Items 25C, 25D, 25E, and 25F – Additional Quantities, Backfill, Pipe Bedding, and Encasement
	2. Measurement for Payment:  The quantities of Additional Quantities, Backfill, Pipe Bedding, and Encasement to be measured for payment under Contract Items 25C, 25D, 25E, and 25F will be the volume in cubic yards of select fill, flowable fill, pipe b...
	3. Payment:  Payment for Additional Quantities, Backfill, Pipe Bedding, and Encasement will be made at the Contract unit price per cubic yard for Contract Items 25C, 25D, 25E, and 25F as follows:
	a. Contract Item 25C:  Additional Quantities, Select Fill
	b. Contract Item 25D: Additional Quantities, Flowable Fill and Flowable Fill with Cement
	c. Contract Item 25E: Additional Quantities, Pipe Bedding
	d. Contract Item 25F: Additional Quantities, Class D Concrete Encasement

	BB. Contract Item 25G – Additional Quantities, Geotextile Fabric
	1. Description:  Under the Contract Item for Additional Quantities, Geotextile Fabric, furnish labor, materials, equipment, and services to provide additional geotextile fabric authorized in writing as shown, specified, or directed.
	2. Measurement for Payment:  The quantity of Additional Quantities, Geotextile Fabric to be measured for payment under Contract Item 25G will be the actual geotextile fabric placed in square feet, as authorized, beyond the established limits of geotex...
	3. Payment: Payment for Additional Quantities, Geotextile Fabric will be made at the Contract unit price per square yard for Contract Item 25G.

	CC. Contract Item 25H – Additional Quantities, Polystyrene Insulation
	1. Description:  Under the Contract Item for Additional Quantities, Polystyrene Insulation, furnish labor, materials, equipment, and services to provide additional polystyrene insulation authorized in writing as shown, specified, or directed.
	2. Measurement for Payment:  The quantity of Additional Quantities, Polystyrene Insulation to be measured for payment under Contract Item 25H will be the actual polystyrene insulation placed in square feet, as authorized, beyond the established limits...
	3. Payment: Payment for Additional Quantities, Polystyrene Insulation will be made at the Contract unit price per square foot for Contract Item 25H.

	DD. Contract Item 25I – Additional Quantities, Groundwater Barriers
	1. Description:  Under the Contract Item for Additional Quantities, Groundwater Barriers, furnish labor, materials, equipment, and services to provide additional groundwater barriers authorized in writing as shown, specified, or directed.
	2. Measurement for Payment:  The quantity of Additional Quantities, Groundwater Barriers to be measured for payment under Contract Item 25I will be the actual number of groundwater barriers placed, as authorized, beyond the number of groundwater barri...
	3. Payment: Payment for Additional Quantities, Groundwater Barriers will be made at the Contract unit price for each groundwater barrier for Contract Item 25I.


	1.6 ALLOWANCE items
	A. Allowance Items A1 and A2 – Disposal of Unforeseen Impacted Materials
	1. Description:  Under the Allowance Items for Disposal of Unforeseen Impacted Materials, furnish labor, materials, equipment, and services to remove, handle, treat, or dispose of hazardous waste impacted material uncovered during construction and ide...
	Upon determining that a certain extent of the soil and groundwater is identified as hazardous, submit the following in accordance with Division 0:
	a. A scope of Work for the additional Work required, a price proposal for the incremental cost, and supporting documentation for review and approval. Include a detailed description of the type and extent of additional Work to be performed for the remo...
	During the performance of the Work, maintain a daily record of time, material and equipment utilized to perform the Work, signed by the RESIDENT PROJECT REPRESENTATIVE and keep the RESIDENT PROJECT REPRESENTATIVE appraised of the Work schedule.
	2. Payment: Payment for the Disposal of Unforeseen Impacted Materials will be made for the Work completed as part of the approved scope of Work(s) for Allowance Items A1 and A2 as follows:
	a. Allowance Item A1:  Disposal of Unforeseen Impacted Materials, Soil
	b. Allowance Item A2:  Disposal of Unforeseen Impacted Materials, Groundwater
	Include the allowance amounts indicated in Section 00 41 00 Bid Form in the Computed Price for the Project. The actual cost of the Work may be less or more than indicated in Section 00 41 00 Bid Form.  It is also possible that this Work may not be req...
	In the event that the actual price for additional Work to be performed for the removal, handling, treatment and offsite disposal, as required, of impacted material exceeds the amount in these Allowance Items, provide the extra Work required due to the...

	B. Allowance Item A3 – Unforeseen Landscape, Wetland, and Agricultural Restoration
	1. Description:  Under the Allowance Item for Unforeseen Landscape, Wetland, and Agricultural Restoration, furnish labor, materials, equipment, and services to replace and maintain unforeseen areas, trees, shrubs, or other vegetation disturbed or dama...
	Upon authorization in writing, submit the following in accordance with Division 0:
	a. A scope of Work for the additional Work required, a price proposal for the incremental cost, and supporting documentation for review and approval. Include a detailed description of the type and extent of additional Work to be performed and a detail...
	During the performance of the Work, maintain a daily record of time, material and equipment utilized to perform the Work, signed by the RESIDENT PROJECT REPRESENTATIVE and keep the RESIDENT PROJECT REPRESENTATIVE appraised of the Work schedule.
	2. Payment: Payment for Unforeseen Landscape, Wetland, and Agricultural Restoration will be made for the Work completed as part of the approved scope of Work(s) for Allowance Item A3.
	Include the allowance amount indicated in Section 00 41 00 Bid Form in the Computed Price for the Project. The actual cost of the Work may be less or more than indicated in Section 00 41 00 Bid Form.  It is also possible that this Work may not be requ...
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	01 31 00 Coordination and Meetings
	PART 1 GENERAL
	1.1 SECTION INCLUDES
	A. Coordination
	B. Preconstruction Conference
	C. Progress Meetings
	D. Outreach and Notifications Planning

	1.2 COORDINATION
	A. General:  Coordinate scheduling, submittals, and Contract work to assure efficient and orderly sequence of installation of interdependent construction elements.

	1.3 PRECONSTRUCTION CONFERENCE
	A. General:  Prior to commencement of the Work, in accordance with paragraph 2.04 of the General Conditions, the OWNER will conduct a preconstruction conference to be held at a predetermined time and place.
	B. Delineation of Responsibilities:  The purpose of the conference is to designate responsible personnel, to establish a working relationship among the parties and to identify the responsibilities of the OWNER, ENGINEER, RESIDENT PROJECT REPRESENTATIV...
	1. Submittal procedures
	2. Requests for Information
	3. Partial Payment procedures
	4. Maintenance of Records
	5. Schedules and sequencing
	6. Safety and First Aid responsibilities
	7. Change Orders
	8. Use of site
	9. Security and Housekeeping procedures
	10. Material and equipment delivery
	11. Testing procedures
	12.  Erosion control plan
	13. Maintenance of Traffic
	14. Construction permits
	15. Liquidated damages
	16. Coordination with local municipalities

	C. Attendees:  The preconstruction conference is to be attended by the representatives of the CONTRACTOR, the OWNER, the ENGINEER, and the RESIDENT PROJECT REPRESENTATIVE who will be associated with the project.  Required  attendance  shall  include  ...
	D. Chair and Minutes:  The preconstruction conference will be chaired by the RESIDENT PROJECT REPRESENTATIVE who will also arrange for the keeping and distribution of minutes to all attendees.

	1.4 PROGRESS MEETINGS
	A. Meeting Frequency and Format:  Schedule progress meetings on at least a weekly basis or more frequently as warranted by the complexity of the Project, to review the Work, discuss changes in schedules, maintain coordination and resolve potential pro...

	1.5 OUTREACH AND NOTIFICATIONS PLANNING
	A. The CONTRACTOR to develop and implement a Construction Communications and Outreach Plan in coordination with the OWNER and RESIDENT PROJECT REPRESENTATIVE.
	B.  Participate in two construction outreach workshops with the OWNER.
	1. The initial workshop will occur within six weeks of the issuance of the Notice to Proceed. This will be an outreach orientation to review the construction schedule, initial traffic control plans, communication protocols and existing and potential l...
	2. The second workshop will include the CONTRACTOR and RESIDENT PROJECT REPRESENTATIVE and will cover the expectations, roles, responsibilities and outreach protocols for the project.

	C. Notify property owners of upcoming construction impacts by using door hangers.
	1. The door hangers shall be developed and approved by the RESIDENT PROJECT REPRESENTATIVE to identify the project and provide information on the project and Program.
	2. The door hanger shall be printed on weatherproof 14 mil. plastic template.
	3. The door hanger shall be 4” x 12” with a 1-1/8” die cut hole.
	4. The CONTRACTOR shall distribute and maintain the door hanger until the project is completed and accepted. The door hanger shall be distributed at locations determined by the RESIDENT PROJECT REPRESENTATIVE.
	5. Unless otherwise directed, the door hanger shall become the property of the OWNER upon completion of the project.
	6. No direct payment will be made for the project door hangers.  All costs for the door hangers are incidental to the Contract.
	7. Input all information deemed relevant by the OWNER such as needed for notifications to property owners and other stakeholders.

	D. CONTRACTOR to print and deliver all notifications under the following methodology:
	1. Notifying all property owners in writing along the public right-of-way 14 days prior to any street closure in advance of construction as to when, how, and how long they will be affected.
	2. Notifying property owners in writing by door hanger a minimum of three (3) working days prior to closing driveways and/or restricting access to their property, with a follow up notification a minimum of one (1) working day prior to restricting acce...
	3. Tracking delivery of all printed notifications through an app such as Map My Run. CONTRACTOR to provide these notification map to the RESIDENT PROJECT REPRESENTATIVE and OWNER to ensure impacted communities and stakeholders have been appropriately ...

	E. CONTRACTOR to be available for any externally requested stakeholder meeting, such as a Parent Teacher Association (PTA), community or neighborhood association meetings, or for query and complaints handling for up to 4 meetings.
	F. CONTRACTOR to assist the OWNER with responding to any immediate query or complaints (e.g. a property calling the Program’s hotline regarding loss of access).
	G. CONTRACTOR to collaborate with the OWNER in managing up to 2 milestone events, such as groundbreakings or media and stakeholder tours. The CONTRACTOR will be provided notice of any milestone event and shall be responsible for site access, security,...
	H. CONTRACTOR will not comment or speak on behalf of the OWNER to the media or any other external party during the course of the project.


	PART 2 PRODUCTS
	PART 3 EXECUTION

	01 32 17 Progress Schedule
	PART 1 GENERAL
	1.1 SECTION INCLUDES
	A. Scheduling Responsibilities
	B. Submittals
	C. Network Requirement
	D. Cost Loading
	E. Progress of the Work
	F. Schedule Updates
	G. Coordinating Progress Schedule With Other Contract Schedules
	H. Schedule Software Settings and Restrictions

	1.2 SCHEDULING RESPONSIBILITIES
	A. Format:  Use the Critical Path Method (CPM) to schedule and monitor job progress.  Provide all information concerning sequencing logic and duration of all activities as well as the initial CPM logic network diagram and tabulated report data. CONTRA...
	B. Initial Submittal:  Within 10 days after the Notice to Proceed, submit the initial logic network diagram to the ENGINEER and RESIDENT PROJECT REPRESENTATIVE for review. The OWNER, ENGINEER, and RESIDENT PROJECT REPRESENTATIVE will review the initia...
	C. Updates:  On a monthly basis, furnish to the ENGINEER and RESIDENT PROJECT REPRESENTATIVE updated information on logic, percent complete, actual start and finish date and direction changes.  Distribute copies at Progress Meetings. A brief narrative...
	D. Adherence:  Schedule and direct forces in a manner that will allow for completion of the Work within the Contract time specified.
	E. Accuracy:  Provide initial schedule and subsequent update information to reflect the best efforts of the CONTRACTOR and all subcontractors as to how they envision the Work to be accomplished.  Similarly, all progress information must be an accurate...
	F. Cost of Revisions:  At no additional cost to the OWNER, revise schedule when, in the judgement of the ENGINEER and RESIDENT PROJECT REPRESENTATIVE, it does not accurately reflect the actual execution of the Work.

	1.3 SUBMITTALS
	A. General:  Provide all submittals, including the following, as specified in Division 1.
	B. CPM Schedule:
	1. Mandatory milestones: Contract duration shall be equal to the time period between the Notice to Proceed and the completion of the Work in readiness for final payment. The following milestones are mandatory:
	a. Notice to Proceed
	b. Milestones, if any, as indicated in CONTRACTOR’s Bid
	c. Substantial completion as indicated in CONTRACTOR’s Bid
	d. Completion and readiness for final payment, as indicated in CONTRACTOR’s Bid

	2. The following additional milestones are to be considered and incorporated into the progress schedule in accordance with the Contract, if applicable:
	a. Permit constraints
	b. Work shut down or outage milestone requirements
	c. Coordination with other Contract milestones
	d. Applicable phasing milestones
	e. Other milestones deemed appropriate by RESIDENT PROJECT REPRESENTATIVE.

	3. Within 10 Days after the Notice to Proceed, submit to the ENGINEER and RESIDENT PROJECT REPRESENTATIVE printed paper copies of a proposed CPM network diagram and tabular reports for the first 90 days of the Work.  Draw initial logic diagram, as des...
	a. Preliminary Progress Schedule shall:
	(1) Illustrate a feasible schedule for completion of the Work within the contract times and milestones specified.
	(2) Provide an elementary example of the schedules in the format to be used for the progress schedule.
	(3) Include the activity code structure as indicated in Paragraph 1.9.G.2.


	4. Within 10 Days after the Notice to Proceed, submit to the ENGINEER and RESIDENT PROJECT REPRESENTATIVE 3 sets of the proposed CPM logic diagram on sheets 22 inches by 34 inches and tabular reports for the entire Contract duration.  Include both pro...
	a. Progress Schedule shall be to the level of detail acceptable to the OWNER, ENGINEER and RESIDENT PROJECT REPRESENTATIVE and shall include the following:
	(1) Organization and structural breakdown of the Project
	(2) Milestones and completion dates
	(3) Type of work to be performed and the labor trades involved
	(4) Purchase, manufacture and delivery activities for major materials and equipment
	(5) Preparation, submittal, and acceptance of shop drawings and material samples. For submittals on the critical path, at the time of submission mark transmittal in red with the words "Critical Path" as indicated in 1.3.C.
	(6) Deliveries of OWNER-furnished equipment and/or materials, if applicable
	(7) Acceptance required by regulatory agencies and/or other third parties
	(8) Assignment of responsibility for each activity
	(9) Access requirements of work areas
	(10) Identification of interfaces and dependencies with preceding, concurrent and follow-on contractors
	(11) Test, submittal of test reports and acceptance of test results
	(12) Planning for phased or total acceptance by OWNER; including start up and commissioning
	(13) Identification of any manpower, material and equipment restrictions
	(14) Planned outages


	5. Schedule a review meeting with the OWNER, ENGINEER, and RESIDENT PROJECT REPRESENTATIVE within 10 days of its submission.  Failure by the CONTRACTOR to submit an acceptable schedule to the ENGINEER and RESIDENT PROJECT REPRESENTATIVE may, at the OW...
	6. Review of the Schedule by the ENGINEER and RESIDENT PROJECT REPRESENTATIVE will not constitute a representation by either the ENGINEER and/or RESIDENT PROJECT REPRESENTATIVE that the Work can be completed as shown on the Schedule.

	C. Submittals Schedule:  In addition to the above scheduling requirements, submit a complete and detailed listing of anticipated submittals during the course of the Contract.  Coordinate these submittals with those of subcontractors and suppliers.  Id...
	1. Submit submittal schedule within 10 Days from the Notice to Proceed.  Revise as required and incorporate the dates and review durations into the CPM Schedule.

	D. Electronic Progress Schedule format and reporting: the progress schedule shall be created using Primavera P6 scheduling software. CONTRACTOR shall use RESIDENT PROJECT REPRESENTATIVE’s file-naming format as directed throughout the project.
	1. Electronic schedule files shall be saved with .XML or .XER file extensions
	2. Primavera Project Manager setting for “Baseline Type” shall be used in the following manner:
	a. Select <None> as the baseline type for the preliminary progress schedule submittal.
	b. Once the preliminary and progress schedule are accepted, the baseline type shall be named <Initial Plan>.
	c. Each subsequent progress schedule update shall set the baseline type to <Last Performance Update>.

	3. The data date for schedule calculation in the Preliminary Progress Schedule and Progress Schedule shall be set as the date of the Notice to Proceed unless otherwise specified by the RESIDENT PROJECT REPRESENTATIVE.


	1.4 NETWORK REQUIREMENTS
	A. Diagram:  Show in the network diagram the order and interdependence of activities and the sequence in which the Work is to be accomplished.  The purpose of the network analysis diagram is to show how the start of a given activity is dependent on th...
	B. Develop the schedule activities into two major groups - procurement activities and construction activities:
	1. Include the following procurement activities as a minimum:
	a. Permits
	b. Easements
	c. Submittal items
	d. Approval of submittal items
	e. Fabrication and delivery of submittal items.

	2. Under construction activities section utilize physical work activities to describe how the job will be constructed.

	C. Activity Durations:  Break the work into activities with durations of 1 to 20 Days each, except for non-construction activities, such as procurement of materials and delivery of equipment, and other activities which may require longer durations.  T...
	1. For each activity on the network indicate the following:
	a. A single duration, no longer than 20 Days (i.e., the single best estimate of the expected elapsed time considering the scope of work involved in the activity) expressed in Days.  Include legal holidays observed by the OWNER and the Extreme Weather ...
	b. Assign an activity I.D. number to each activity.  The I.D. number will be numeric with a maximum of 5 digits.
	c. Include a brief description of the activity.  If this description is not definitive, a separate listing of each activity and a descriptive narrative may be required.
	d. Cost load each activity, except for procurement activities, to indicate the total estimated costs of the activity.  No activity shall exceed $60,000 except for equipment items.  Assign material costs to delivery activities.
	e. Load each activity with the estimated work hours to be expended on each activity.


	D. Incomplete Schedule:  Failure to include on the network any element of work required for the performance of this Contract does not excuse the CONTRACTOR from completing all Work required within the applicable completion time, notwithstanding the ne...

	1.5 COST LOADING
	A. Schedule of Values:  Allocate a dollar value to each activity on the construction schedule as specified.  Equipment or material delivery activities bearing cost shall be separate activities. Include in dollar value the cost of project management, s...
	B. Documentation:  If, in the opinion of the RESIDENT PROJECT REPRESENTATIVE, the cost data does not meet the requirements for a balanced Contract Price breakdown, present documentation to the RESIDENT PROJECT REPRESENTATIVE substantiating any cost al...

	1.6 Resource loading
	A. Documentation:  The CONTRACTOR shall build a resource (manpower) library within Primavera P6 and assign resources to each applicable Progress Schedule activity. Resource-loading shall determine the activity duration based on the assigned resource. ...

	1.7 PROGRESS OF THE WORK
	A. Delays to Critical Path:  Whenever it becomes apparent from the current monthly CPM Schedule update that delays to the critical path have resulted and these delays are through no fault of the OWNER, ENGINEER, or RESIDENT PROJECT REPRESENTATIVE and ...
	1. Increase construction labor in such quantities and crafts as will substantially eliminate the backlog of Work.
	2. Increase the number of working hours per shift, shifts per day, or days per week; the amount of construction equipment; the forms for concrete work; etc., or any combination of the foregoing to substantially eliminate the backlog of Work.
	3. Reschedule activities to achieve maximum practical concurrence of accomplishment of activities, and comply with the revised schedule.
	4. Submit to the RESIDENT PROJECT REPRESENTATIVE for review, a written statement of the steps proposed to be taken to remove or arrest the delay to the schedule.  Failure to submit a written statement of the steps to be taken or failure to take such s...
	5. If the requirements of this provision are not complied with, the OWNER at the OWNER's sole discretion, will withhold, partially or in total, payments otherwise due for work performed under this Contract as stated in Paragraph 15.01.E of General Con...


	1.8 SCHEDULE UPDATES
	A. Monthly Schedule Updates:  Monthly schedule updates shall be part of the monthly progress meeting. Submit monthly progress schedule updates for the duration of the Contract on a date agreed to by OWNER, RESIDENT PROJECT REPRESENTATIVE, and the CONT...
	1. Actual start and finished dates for all completed activities.
	2. Actual start dates for all started but uncompleted activities including remaining durations.
	3. Activity percent completion.
	4. Revised logic and changes in activity durations, cost assigned.
	5. Cost influent of change orders, if any.
	6. Revisions due to extension of time.

	B. Prior to each monthly progress meeting, CONTRACTOR shall prepare a complete and accurate report of current procurement and construction progress through the end of the update period, and a depiction of how CONTRACTOR plans to continue the Work to m...
	C. Printouts and electronic layouts required as part of the Progress Schedule submittal and monthly updates are as follows:
	1. Summary Schedule: One page milestone and summary schedule sorted by total float, early-start, early-finish;
	2. Detailed Project Schedule: organized by Work Breakdown Structure  (WBS) or area of work; sorted by total float, early-start, early-finish;
	3. Critical Path Schedule: sorted based on the total float, early-start, and early-finish;
	4. 60-day Look Ahead Schedule: sorted by total float, early-start, early-finish;
	5. Activities in Progress: organized by WBS or area of work; sorted by total float, early-start, early-finish;
	6. Out-of-sequence Narrative: tabular narrative showing work performed out-of-sequence.

	D. Submittal shall also including the following:
	1. Narrative report summarizing the milestones, critical path, project approach including phasing or use of crews, significant submittal and fabrication items, coordination or interface requirements, OWNER-provided items, and list of Subcontractors an...
	2. Graphic reports including critical path report (longest path), summary schedule report, total Float report by early-start early-finish, look ahead report grouped by Work breakdown structure or project phasing, and cash flow projection. Cash flow pr...
	3. The schedule, critical path, and look-ahead schedules shall be submitted on E (22” x 34”) size paper
	4. The Progress Schedule File shall be submitted in an executable format, using Primavera Project Manager (P6) format on a USB drive or FTP/electronic delivery, as requested by the RESIDENT PROJECT REPRESENTATIVE.
	5. The narrative and graphic reports shall be provided on 8” x 11” paper and E-size plots respectively.

	E. For major network changes that cannot be agreed to during the progress meeting, CONTRACTOR shall submit the proposed changes for RESIDENT PROJECT REPRESENTATIVE’s acceptance prior to inserting such changes into the networks, fragnets, or schedule a...
	F. Withholding of Payments:  Failure to provide specified updated information or failure to attend progress meetings may result in the withholding of progress payments.
	G. Time Extensions:  If in accordance with the provisions of Article 11 of the General Conditions, the OWNER and RESIDENT PROJECT REPRESENTATIVE finds that the CONTRACTOR is entitled to any extension of the Contract completion date under the provision...
	H. Schedule Adjustments:  From time to time it may be necessary for the Contract schedule and completion time to be adjusted by the OWNER to reflect the effects of job conditions, acts or omissions of other contractors not directly associated with thi...
	I. Weather Delays: During construction, the Resident Project Representative will obtain weather data from a reputable source and will maintain weather records.
	J. Acceleration Costs:  Additional compensation will be made to the CONTRACTOR in the event the OWNER requires the project completion prior to the completion date shown on the CONTRACTOR's accepted schedule.  The OWNER, therefore, has the right to acc...
	K. Float:
	1. Without obligation to extend the overall completion date or any intermediate completion dates set out in the CPM network, the OWNER may initiate changes to the Contract Work that absorb float time only.  OWNER-initiated changes that affect the crit...
	2. CONTRACTOR shall not use Float suppression techniques, including preferential sequencing (arranging critical path through activities more susceptible to OWNER caused delay); lag logic restraints; zero total or free Float constraints; extended activ...

	L. Data Dates:
	1. Data date is resettable date in P6 that serves as the end of the reporting period.  The reporting period shall be recorded on a monthly basis, e.g. January 1PstP through January 31PstP with the 31PstP as the data date. If required for coordination ...


	1.9 Coordinating progress schedule with other contract schedules
	A. Where Work is to be performed under this Contract concurrently with, or contingent upon, work performed by others on the same facilities, or within an area under other Construction Contracts associated with the GWA or other known projects coordinat...

	1.10 sCHEDULE SOFTWARE SETTINGS AND RESTRICTIONS
	A. Schedule Options:
	1. Shall be defined only to “Use expected finish dates”;
	2. Scheduling progressed activities to be set to “Use only retained logic”, not progress override option;
	3. Critical Path activities defined as Total Float less than or equal to zero;
	4. Calculating start-to-start lag from “early start” dates; and computing total Float as “finish Float = late finish – early finish”;
	5. Calendar to be set for scheduling relationship lag as “Predecessor Activity Calendar.”

	B. Activity progress shall be shown using Remaining Duration. Date format shall be DDMMYY.
	C. Default activity type shall be set to “Independent Task”.
	D. Date/time activity constraints, other than those required by the Contract, will not be allowed unless accepted by RESIDENT PROJECT REPRESENTATIVE. CONTRACTOR shall identify proposed constraints and explain the constraint purpose in the Narrative Re...
	E. Lags shall not be used in the creation of an activity that will perform the same function, e.g. concrete cure time. Lag durations contained in the Progress Schedule shall not have a negative value. CONTRACTOR shall identify any lag proposed and exp...
	F. Actual Start and Finish dates shall not be automatically updated by default mechanism that may be included in the CPM scheduling software system. Actual Start and Actual Finish dates on the CPM schedule shall be updated by actual work progression.
	G. Activity codes: Activity codes and work breakdown structure (WBS) to be confirmed or revised by RESIDNET PROJECT REPRESENTATIVE are listed below. Confirmation or revision will be provided to CONTRACTOR within three (3) workdays of the Effective Dat...
	1. “Project Codes” is reserved for OWNER. Only “Activity Codes” at Project level will be permitted for CONTRACTOR’s use:
	2. Activity Code  Code Value  Description
	Phase    0005   Construction Phase
	Construction Phase  A   Milestones
	B   Administrative
	C   Submittals
	D   Construction Activities
	E   Closeout Phase
	Submittals   SUB   Submittals
	R&A   Review & Approve
	F&D   Fabricate & Deliver
	Other codes to be prescribed by RESIDENT PROJECT REPRESENTATIVE or requested by CONTRACTOR for project specific criteria.
	3.  GWA Program Required Schedule Activities:

	H. Activity Relationships: Relationships between activities shall be identified with the following information:
	1. Predecessor and successor activity ID.
	2. Relationship types:
	a. FS – Finish to Start
	b. SS – Start to Start
	c. FF – Finish to Finish
	d. SF – Start to Finish – This relationship is not allowed unless authorized by the ENGINEER or RESIDENT PROJECT REPRESENTATIVE


	I. Project Calendars: Project Calendars shall use workdays and calendar days as the planning unit for the schedule.  Use of Global Calendars is reserved for OWNER.  Each calendar shall be set to start on Mondays with holidays in accordance with OWNER ...
	1. The following calendars shall be used for each activity except as the otherwise accepted by RESIDENT PROJECT REPRESENTATIVE:
	a. 5-Day x 8-Hour workweek (with holidays) shall be used for 5-day 40-hour workweek activities: Monday through Friday.  All holidays and non-work days shall be assigned to this calendar. This calendar shall be used for all normal work activities. This...
	b. 5-Day x 10-Hour workweek (with holidays) shall be used for 5-day 50-hour workweek activities: Monday through Friday.  All holidays and non-work days shall be assigned to this calendar.
	c. 6-Day x 10-Hour workweek (with holidays) shall be used for 6-day 60-hour workweek activities: Monday through Saturday. All holiday and non-work days shall be assigned to this calendar.
	d. 7-Day Calendar (no holidays) shall be used for 7-day workweek activities. No non-work days shall be entered into this calendar.
	e. Additional Calendars may be assigned depending on need. CONTRACTOR shall consult with RESIDENT PROJECT REPRESENTATIVE before other calendars are entered and or used in the Progress Schedule.

	2. The work day to calendar day correlation shall be based on a single shift and 5-day workweek with adequate allowance for holidays, adverse weather, and all other special requirements of the Work. CONTRACTOR may, at his option, propose alternate bas...
	3. Holidays observed by OWNER are defined under Supplementary Conditions, Article 7.02.B.
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	01 33 00 Submittals
	PART 1 GENERAL
	1.1 SECTION INCLUDES
	A. Description
	B. Definitions
	C. Submittal Procedures
	D. ENGINEER’S Actions on Submittals
	E. Repetitive Reviews
	F. Example Format for CONTRACTOR’s Approval and Certification Stamp
	G. CONTRACTOR’s Submittal Transmittal Form

	1.2 DESCRIPTION
	A. This Section specifies procedural requirements for submittals made by the CONTRACTOR to the ENGINEER including Shop Drawings, substitutions, product data, samples, test data, operations and maintenance data, and other miscellaneous Work-related sub...

	1.3 DEFINITIONS
	A. Shop Drawings: The term “Shop Drawings”, as used in the General Conditions includes all “Action Submittals” and “Information Submittals” as defined below.
	B. Action Submittals:  The following submittals require approval by the ENGINEER as described in Subsection 3.2 of this Section:
	1. Manufacturer’s Documents: Technical data, drawings and other similar information specially prepared for this Project by product manufacturers and suppliers, including fabrication and installation drawings, diagrams, actual performance curves, data ...
	2. Product Data:  Stock or standard printed information on materials and equipment that has not been specially prepared for this Project, including specifications, installation instructions, catalog cuts, wiring diagrams, and color charts.
	3. Working Drawings:  Technical data, drawings and other similar information specially prepared for this Project by the CONTRACTOR or Subcontractors, including fabrication and installation drawings, diagrams, and other similar information.
	4. Samples:  Refer to the General Conditions
	5. Mock-Ups:  Special types of samples that are too large or otherwise inconvenient for handling in the manner specified for transmittal of sample submittals.
	6. "Or Equal" or Substitution Requests:  Refer to the General Conditions.

	C. Information Submittals: The following submittals require acknowledgement by the ENGINEER as described in Subsection 3.2 of this Section:
	1. CONTRACTOR’s Licensed Professional Submittals:  Certificates and other documents required by the Contract Documents to be prepared and submitted by the CONTRACTOR’s Licensed Professionals
	2. Inspection and Test Reports
	3. Mill reports
	4. Guarantees
	5. Warranties
	6. Certifications
	7. Experience records
	8. Maintenance agreements
	9. Operation and maintenance manuals
	10. Survey data and reports: property surveys, building or structure condition surveys, field measurements, quantitative records of actual Work, damage surveys, photographs, and similar data required by Specification sections
	11. Physical work records
	12. Quality testing and certifying reports
	13. Industry standards
	14. Record drawings

	D. Other Submittals:  For submittals concerning the following refer to the indicated Contract Document Section:
	1. Listing of manufacturers – Section 01 60 00
	2. Suppliers, and subcontractors – Article 7.06 of the General and Supplementary Conditions
	3. Construction progress schedule – Section 01 32 17
	4. Schedule of shop drawing submissions - Article 2.03 of the General and Supplementary Conditions
	5. Bonds – Article 6 of the General and Supplementary Conditions
	6. Schedule of values – Section 01 29 00
	7. Payment applications – Section 01 29 00
	8. Insurance certificates - Article 6 of the General and Supplementary Conditions
	9. Dust Control Plan – Section 01 50 00

	E. Clarifications and Interpretations:
	1. The CONTRACTOR is responsible to review the Contract Documents, determine the type and extent of the Work and make all necessary field measurements before starting the Work.  If any conflict, error, ambiguity, or discrepancy is discovered the CONTR...
	2. If the CONTRACTOR submits a written request for information that does not, in the sole discretion of the ENGINEER and RESIDENT PROJECT REPRESENTATIVE, require clarification or interpretation of the Contract Documents, ENGINEER or RESIDENT PROJECT R...



	PART 2 PRODUCTS
	PART 3 EXECUTION
	3.1 SUBMITTAL PROCEDURES
	A. Scheduling:
	1. Submit a preliminary schedule of submittals, in duplicate, and in accordance with Paragraph 2.03 of the General Conditions for acceptance by the ENGINEER and RESIDENT PROJECT REPRESENTATIVE. ENGINEER will review no submittals until an acceptable sc...
	2. Schedule, prepare and transmit each submittal to ENGINEER sufficiently in advance of scheduled performance of related Work and other applicable activities.

	B. Coordination:
	1. Coordinate the preparation and processing of submittals with the performance of the Work.  Coordinate each submittal with other submittals and related activities, such as substitution requests, testing, purchasing, fabrication, delivery, and simila...
	2. ENGINEER may return any submittal requiring coordination with other submittals without review and marked “Revise and Resubmit”.  This type of returned submittal will be counted as a submittal subject to the provisions of 3.3 –REPETITIVE REVIEWS of ...
	3. The ENGINEER will not hold a submittal awaiting additional information from the CONTRACTOR.

	C. Electronic Submittals
	1. Assemble each submittal in a single, separate, PDF file.
	2. Include Submittal Transfer Form as the first page of the file. Identify features of the submittal which may not be in conformance with contract document requirements.
	3. For large submittals, include bookmarks within file to navigate through file.
	4. Name file with submittal numbering as specified.
	5. The ENGINEER will establish an electronic submittal management system upon contract award and maintain the system for the duration of the General Prime Contractor’s contract. The electronic Submittals Management System will be continuously accessib...
	6. Enter and maintain submittals in the electronic Submittals Management System, except those not able to be digitally transmitted, such as samples or documents. Maintain the number and type of hard copies of documents required to be original by gover...

	D. Submittal Preparation:
	1. All Submittals:  Review each submittal to determine, as applicable, that:
	a. The submittal is required by the Contract Documents.  The ENGINEER will only review submittals required by the Contract Documents.
	b. The materials and equipment depicted in the submittal are intended for incorporation into the Work.
	c. The submittal is complete and in sufficient detail to allow ready determination of compliance with the Contract Documents.
	d. The items depicted in the submittal will fit in the space available.
	e. The information in the submittal has been coordinated with the requirements of the Contract Documents; work to be performed by all trades involved; field measurements and other requirements of the Work.
	f. The submittal does not contain standard printed information unless full identification of the project-specific portions and any project-specific supplementary information is shown thereon in ink or typewritten form.
	g. The submittal does not encompass more than one Section of the Specifications.
	h. The submittal presents, where applicable, such data as dimensions, weights, and performance characteristics on drawings for mechanical and electrical equipment.  Show conformance with the performance characteristics and other criteria included in t...
	i. Variations from the Contract Documents have been specifically noted on the Submittal Transmittal Form and highlighted on all relative documents within the submittal that are affected by the variation.  ENGINEER's responsibility for variations is es...
	j. The submittal is in compliance with the Contract Documents and a completed approval and certification stamp has been placed on each submittal document.  Use a stamp containing the information shown in the sample stamp at the end of this section.  E...

	2. Manufacturer’s Documents and Working Drawing submittals:
	a. Accurately and distinctly present the following:
	(1) Graphical information at accurate scale
	(2) Name, address and telephone number of manufacturer or supplier
	(3) Materials and equipment that are to be included in the Work
	(4) Compliance with standards
	(5) All dimensions, clearly identifying those dimensions based on field measurement
	(6) Arrangements and sectional views
	(7) Necessary details, including complete information on making connections between Work in this project, work in other related projects and existing facilities
	(8) Electrical wiring connections between all equipment provided including all internal wiring between internal components of equipment
	(9) Kinds of materials and finishes
	(10) Parts list and descriptions thereof
	(11) Spare parts, lubricants or special tools required by the Contract Documents

	b. Include the following on each drawing or page:
	(1) Preparation date and revision dates
	(2) Project name
	(3) Specification Section number and page number
	(4) Identification of equipment or materials
	(5) Name of CONTRACTOR (and Subcontractor if applicable)
	(6) Name of Supplier and/or Manufacturer
	(7) Field dimensions, clearly identified
	(8) Standards or industry specification references
	(9) Identification of variations from the Contract Document requirements
	(10) Physical location and location relative to other facilities that the Work-related equipment or materials are to be installed adjacent to or connected with
	(11) Provide 8-inch wide by 3-inch high blank space for CONTRACTOR’s and ENGINEER’s stamps


	3. Product Data:
	a. Assemble all data into a single submittal for each element of work or system.  Where product data includes information on several similar products, some of which are not required for use on the subject Project, clearly mark to show such information...
	b. Where data must be specially prepared for required materials or equipment because standard printed data are not suitable for use, submit the data as a Manufacturer’s Document and not as Product Data.
	c. Submit product data with appropriate Manufacturer’s Document or Working Drawing, when applicable.

	4. Samples:
	a. Whenever possible, provide samples physically identical with the materials proposed for incorporation into the Work.  Where variations in color, pattern or texture and the like are inherent in materials represented by samples, submit multiple sampl...
	b. Submit samples for visual review of generic kind, color, pattern, texture, and for a final check of coordination of these characteristics with other related elements of the Work and existing facilities.
	c. Include information with each sample to provide a generic description of the item, and its name, manufacturer, limitations, and compliance with standards.
	d. Submit 3 sets of samples, where specifications indicate selection of color, pattern, texture or similar characteristics from manufacturer's range of standard choices is necessary.

	5. Mock-Ups:
	a. Mock-ups and similar samples are recognized as special types of samples.  Comply with samples submittal requirements to the greatest extent possible.  Process Submittal Transmittal Forms to provide a record of activity.

	6. Requests for "Or Equal" or Substitution:
	a. Follow the General Conditions, except for the following: CONTRACTOR shall reimburse OWNER for ENGINEER’s charges for evaluating a proposed “Or Equal” that receives a negative determination.

	7. CONTRACTOR’s Licensed Professional Submittals:
	a. Submit certificates and other documents required by the Contract Documents to be prepared and submitted by the CONTRACTOR’s Licensed Professionals.

	8. Inspection and Test Reports:
	a. Identify each inspection and test report as either specially prepared for the Project or a standard publication of workmanship control testing at point of production.  Submit in accordance with the requirements for Manufacturer’s Documents or Produ...

	9. Mill Test Reports, Experience Records, Physical Work Records, Guarantees, Warranties, and Maintenance Agreements:
	(1) Refer to the Contract Documents sections for specific requirements.

	10. Survey Data:
	a. Refer to the various Contract Documents for specific requirements.

	11. Certifications, Quality Testing and Certifying Reports:
	a. Refer to Specification sections for specific requirements on submittal of certifications.  Certifications are submitted for review of conformance with specified requirements and information.  Submittal is final when reviewed and returned by ENGINEE...

	12. Closeout Submittals:
	a. Refer to Specification sections and Section 01 78 00 for specific requirements on submittal of closeout information, materials, tools, and similar items such as:
	(1) Warranties and Bonds
	(2) Record Drawings
	(3) Special Tools


	13. Operation and Maintenance Manuals:
	a. Submit Operation and Maintenance Manuals in accordance with Section 01 78 23


	E. Submittal Transmittal Form:  Use the Submittal Transmittal Form found at the end of this Section to forward each specific submittal package to the ENGINEER.  Provide all the information indicated on the Form and answer each question.  Submittals wi...
	F. Submittal Numbering:
	1. Number all submittals as follows:
	(A) - (B)
	Where:
	(A) = Specification Section Number
	(B) = Consecutive submittal number for the Specification Section Number listed in (A), with an alphabetic suffix indicating the sequential version of the submittal.
	Examples:  01 13 00-001A indicates the initial version of submittal number 001 for Specification Section 01 13 00.
	01 13 00-001B  indicates the second version of submittal number 001 for Specification Section 01 13 00.
	01 13 00-002A  indicates the initial version of submittal number 002 for Specification Section 01 13 00.

	2. When a document(s) is resubmitted for any reason, use a new Submittal Transmittal Form with the same submittal number and a new, sequential alphabetic suffix.

	G. Resubmittal Preparation:
	1. Comply with the requirements described in the Submittal Preparation subsection above.  In addition:
	a. Identify on the Submittal Transmittal Form that submittal is a resubmission.
	b. Make and clearly identify any corrections or changes required by ENGINEER's notations on the previous, returned submittal.
	c. Respond to ENGINEER's notations:
	(1) On the Submittal Transmittal Form or on a separate page(s) attached to the Submittal Transmittal Form, answer or acknowledge, in writing, all notations or questions indicated by ENGINEER on the ENGINEER's response to the previous submittal.
	(2) Identify each response by the corresponding question or notation number established by ENGINEER.
	(3) If CONTRACTOR does not respond to each notation or question, the ENGINEER will return the resubmission without action.  Additional resubmittals will be required until the CONTRACTOR provides a written response to all of the ENGINEER's notations or...

	d. Indicate CONTRACTOR initiated revisions or variations:
	(1) On the Submittal Transmittal Form identify variations or revisions from the previously reviewed submittal, other than those called for by ENGINEER.
	(2) ENGINEER's responsibility for variations or revisions is established in Paragraphs 7.16.A.3, 7.16.D.4 and 7.16.D.6 of the General Conditions.



	H. Distribution
	1. Manufacturer’s Documents, Working Drawings, Product Data and Samples and Mock-ups:
	a. After a submittal is stamped “Approved” (See Subsection 3.2), in a new PDF file, place the date of approval on the submittal and transmit to the ENGINEER together with the Submittal Transmittal Form indicating the submittal is a “Distribution of Ap...
	b. If changes other than those marked by the ENGINEER are made, follow the requirements of Paragraph 3.1, F to obtain ENGINEER approval.
	c. Unless required elsewhere, provide distribution of ”Approved” and “Approved as Noted” submittals to subcontractors, suppliers, governing authorities, and others as necessary for proper performance of the Work.
	d. Maintain one set of “Approved” and revised “Approved as Noted” submittals in PDF form on the electronic Submittals Management System accessible at the Project site, available for use by the ENGINEER and RESIDENT PROJECT REPRESENTATIVE at all times.
	e. Maintain returned final set of samples at the Project site, in suitable condition and available for quality control comparisons throughout the course of performing the Work.  Incorporate only undamaged samples into the Work, when permitted by the C...
	f. Prior to project closeout, submit a complete set of project submittals in PDF format on CD, DVD, USB flash drive, or downloadable link via the electronic Submittals Management System to the ENGINEER.


	I. CONTRACTOR’s Licensed Professional Submittals
	a. After a submittal is acknowledged by the ENGINEER (See Subsection 3.2,2), in a new PDF file, place the date of acknowledgement on the submittal and transmit to the ENGINEER together with the Submittal Transmittal Form indicating the submittal is a ...
	b. Maintain one set of submittals in PDF form on the electronic Submittals Management System accessible at the Project site, available for use by the ENGINEER and RESIDENT PROJECT REPRESENTATIVE and at all times.


	3.2 ENGINEER’s ACTIONS ON SUBMITTALS
	A. General:
	1. Review and approval by the ENGINEER of Action Submittals will be subject to the provisions of General Conditions. ENGINEER’s review and approval will be only to determine if the items covered by the submittals will, after installation or incorporat...
	2. ENGINEER’s review and approval of Action Submittals will not extend to means, methods, techniques, sequences, or procedures of construction (except where a particular means, method, technique, sequence, or procedure of construction is specifically...
	3. ENGINEER will stamp each Action Submittal except Requests for Interpretation or Clarification with an appropriate action stamp.

	B. ENGINEER’s Action
	1. Stamps:
	a. Approved:
	(1) Where submittals are stamped "Approved", Work covered by submittal may proceed UPROVIDED THE WORK COMPLIES WITH THE CONTRACT DOCUMENTSU.  Acceptance of Work will depend upon that compliance.

	b. Approved As Noted:
	(1) When submittals are stamped "Approved as Noted", Work covered by submittal may proceed UPROVIDED IT COMPLIES WITH ENGINEER'S NOTATIONS AND CORRECTIONS ON SUBMITTAL AND WITH THE CONTRACT DOCUMENTSU.  Acceptance of Work will depend on that compliance.

	c. Revise and Resubmit:
	(1) When submittals are stamped "Revise and Resubmit” do not proceed with Work covered by submittal.  Do not permit Work covered by submittal to be used at Project site or elsewhere where Work is in progress.
	(2) Revise submittal in accordance with ENGINEER's notations and corrections and resubmit in accordance with Subsection 3.1F of this Section.


	2. Acknowledgements of Information Submittals
	a. When Information Submittals conform to the format requirements in the Contract Documents ENGINEER will acknowledge such submittals via a response transmittal.
	b. If an Information Submittal does not conform to the format requirements of the Contract Documents, ENGINEER will return the submittal with comments or questions.  Do not proceed with Work covered by the submittal and do not permit Work covered by t...



	3.3 REPETITIVE REVIEWs
	A. Cost of Repetitive Reviews:  Submittals will be reviewed no more than twice at the OWNER's expense.  All subsequent reviews will be performed at times convenient to the ENGINEER and at the CONTRACTOR's expense based on the ENGINEER's then prevailin...
	B. Time Extension:  Any need for more than one resubmission, or any other delay in ENGINEER's review of submittals, will not entitle CONTRACTOR to an extension of the Contract Time.

	3.4 EXAMPLE FORMAT FOR CONTRACTOR’S APPROVAL AND CERTIFICATION Stamp
	A. An example format for the CONTRACTOR’s approval and certification stamp is as follows:

	3.5 EXAMPLE FORMAT FOR CONTRACTOR’S Licensed Professional Engineer Registered in the sTate of Wisconsin
	A. An example format for the CONTRACTOR’s Licensed Professional Engineer certification signature and seal is as follows:

	3.6 CONTRACTOR’s Submittal transmittal form
	A. The format for the CONTRACTOR’s Submittal Transmittal Form is as follows:
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	01 42 00 References
	PART 1 GENERAL
	1.1 SECTION INCLUDES
	A. Reference Abbreviations
	B. Abbreviations
	C. Reference Standards
	D. Definitions

	1.2 RELATED SECTIONS
	A. Information provided in this section is used where applicable in individual Specification Sections, Divisions 1 through 49.

	1.3 REFERENCE ABBREVIATIONS
	A. Reference to a technical society, trade association or standards setting organization, may be made in the Specifications by abbreviations in accordance with the following list:

	1.4 abbreviations
	A. Abbreviations which may be used in individual Specification Sections Divisions 1 through 49 are as follows:
	B. Use ASME Y1.1-1989, “Abbreviations for use on Drawings and in Text” for abbreviations for units of measure not included herein in Paragraph 1.4.

	1.5 REFERENCE STANDARDS
	A. Latest Edition:  Construe references to furnishing materials or testing, which conform to the standards of a particular technical society, organization, or body, to mean the latest standard, code, or specification of that body, adopted and publishe...
	B. Precedence:  The duties and responsibilities of the OWNER, CONTRACTOR, ENGINEER, RESIDENT PROJECT REPRESENTATIVE or any of their consultants, agents or employees are set forth in the Contract Documents, and are not changed or altered by any provisi...

	1.6 Definitions
	A. In these Contract Documents, the words furnish, install and provide are defined as follows:
	1. Furnish (materials): to supply and deliver to the project ready for installation and in operable condition.
	2. Install (services or labor): to place in final position, complete, anchored, connected in operable condition.
	3. Provide: to furnish and install complete. Includes the supply of specified services. When neither furnish, install or provide is stated, provide is implied.



	PART 2 PRODUCTS (Not Used)
	PART 3 EXECUTION (Not Used)

	01 44 00 Preconstruction Videos
	PART 1 GENERAL
	1.1 SUMMARY
	A. Section Includes:  Requirements for providing preconstruction videos.

	1.2 SUBMITTALS
	A. General:  Furnish submittals, including the following, as specified in Division 1.
	B. Prior to commencing the Work, a color audio-video recording of the entire construction area of the project to serve as a record of the site conditions.
	1. Do not begin any construction prior to review and approval of the preconstruction video of the construction area by the ENGINEER and RESIDENT PROJECT REPRESENTATIVE.
	2. Retain one copy of the approved preconstruction videos and written records and submit to the ENGINEER and RESIDENT PROJECT REPRESENTATIVE at project close out.



	PART 2 PRODUCTS
	2.1 Video Media
	A. Produce the video portion of the recording with bright, sharp, and clear pictures with accurate colors free from distortion, tearing, rolls, and any other form of picture imperfection. Produce commentary of the camera operator with proper volume an...
	B. Make video quality 720p HD or greater in MPG, AVCHD, AVI, or MP4 format.
	C. Provide video media on standard Digital Video Disc (DVD) format.

	2.2 RECORDED INFORMATION – VIDEO
	A. Record coverage of surface features located within the limits of construction and adjacent zones of influence including, but not be limited to, entire designated easements, entire roadways, roadway signage (type of sign to be noted in commentary), ...
	B. Display continuously and simultaneously the date and time of recording on the video.  Generate the video recordings with the actual recording date and time as transparent digital information. Show the month, day and year on the date information.

	2.3 RECORDED INFORMATION – AUDIO
	A. Provide corresponding and simultaneously recorded audio recording to the video consisting of the original live recorded audio.  Begin each recording with the recorded date, project name followed by the general location, i.e., viewing side and direc...

	2.4 VIDEO MEDIA INDEXING
	A. Video Identification: Permanently label video media with number and project name and location.
	B. Video Logs: Provide each video with a log of that video’s contents that describes the various segments of coverage contained on the video in terms of the names of the streets or easements, coverage beginning and end, directions of coverage, video u...
	C. Video Index: Provide, by electrographer, an index listing, in order by video number, each video number and a brief description of coverage contained on that video, including engineering station numbers.


	PART 3 EXECUTION
	3.1 General
	A. Complete video recording not more than six weeks prior to commencement of construction.
	B. Engage the services of a professional videographer.  Prepare the color audio-video recordings by a responsible commercial firm known to be skilled and regularly engaged in the business of preconstruction color audio-video documentation.
	C. Review the video recordings for clarity and accuracy, and make supplemental records of existing conditions if they are not clearly indicated.
	D. Notify the ENGINEER and RESIDENT PROJECT REPRESENTATIVE two weeks prior to commencement of construction within a specific geographic area in order to obtain the preconstruction video.

	3.2 VISIBILITY
	A. Perform recordings during times of good visibility.  Do not record during periods of significant precipitation, mist or fog.  Complete recording when sufficient sunlight is present to properly illuminate the subject, and to produce bright, sharp vi...

	3.3 COVERAGE
	A. Provide coverage consisting of a single, continuous, unedited recording which begins at one end of a particular construction area and proceeds uninterrupted to the other end of the construction area in order to increase the continuity of coverage.
	B. Provide the average rate of travel during a particular segment of coverage (e.g., coverage of one side of a street) indirectly proportional to the number, size, and value of the surface features within that construction area’s zone of influence not...

	3.4 CAMERA OPERATION
	A. Camera Height and Stability: If conventional wheeled vehicles are used as conveyances for the recording system, maintain a vertical distance between the camera lens and the ground equal to ten feet or less.  Firmly mount the camera such that transp...
	B. Camera Control: Sufficiently control camera pan, tilt, zoom-in, and zoom-out rates such that recorded objects will be clearly viewed during video playback.  Properly control or adjust other camera and recording system controls such as lens focus an...
	C. Viewer Orientation Techniques: Maintain viewer orientation on the audio and video portions of the recording.  Utilize visual displays of visible building addresses.  In locations, such as easements, where the proposed construction location will not...



	01 45 00 Quality Control
	PART 1 GENERAL
	1.1 SECTION INCLUDES
	A. Inspection Services
	B. Inspection of Materials
	C. Quality Control
	D. Costs of Inspection
	E. Acceptance Tests
	F. Failure to Comply with Contract

	1.2 RELATED SECTIONS
	A. Section 01 33 00 - Submittals:  Specific Submittal Requirements

	1.3 SUBMITTALS
	A. General:  Provide all submittals, including the following, as specified in Division 1.
	B. Certificate Submittals:  Furnish the ENGINEER authoritative evidence in the form of Certificates of Manufacture that the materials and equipment to be used in the Work have been manufactured and tested in conformity with the Contract Documents.  In...

	1.4 INSPECTION SERVICES
	A. OWNER's Access:  At all times during the progress of the Work and until the date of final completion, afford the OWNER, ENGINEER, and RESIDENT PROJECT REPRESENTATIVE every reasonable, safe, and proper facility for inspecting the Work at the site.  ...
	B. Rejection:  The OWNER, ENGINEER, and the RESIDENT PROJECT REPRESENTATIVE have the right to reject materials and workmanship which are defective or require correction.  Promptly remove rejected work and materials from the site.
	C. Inferior Work Discoveries:  Failure or neglect on the part of the OWNER, ENGINEER, or the RESIDENT PROJECT REPRESENTATIVE to condemn or reject bad or inferior work or materials does not imply an acceptance of such work or materials.  Neither is it ...
	D. Removal for Examination:  Should it be considered necessary or advisable by the OWNER, ENGINEER or the RESIDENT PROJECT REPRESENTATIVE, at any time before final acceptance of the Work, to make examinations of portions of the Work already completed,...
	E. Operation Responsibility:  Assume full responsibility for the proper operation of equipment during tests and instruction periods.  Make no claim for damage which may occur to equipment prior to the time when the OWNER accepts the Work.
	F. Rejection Prior to Warranty Expiration:  If at anytime prior to the expiration of any applicable warranties or guarantees, equipment is rejected by the OWNER, repay to the OWNER all sums of money received for the rejected equipment on progress cert...

	1.5 INSPECTION OF MATERIALS
	A. Premanufacture Notification:  Give notice in writing to the RESIDENT PROJECT REPRESENTATIVE sufficiently in advance of the commencement of manufacture or preparation of materials especially manufactured or prepared for use in or as part of the perm...
	B. Testing Standards:  Conduct tests of electrical and mechanical equipment and appliances in accordance with recognized, applicable test codes except as may otherwise be stated herein.

	1.6 QUALITY CONTROL
	A. Testing
	1. Field and Laboratory
	a. Provide personnel to assist the ENGINEER in performing the following periodic observation and associated services. Contractor shall coordinate with the RESIDENT PROJECT REPRESENTATIVE in advance of scheduled tests, inspections, or start of major ph...
	(1) Soils:  Observe and test excavations, placement and compaction of soils.  Determine suitability of excavated material.  Observe subgrade soils and foundations.
	(2) Concrete:  Observe forms and reinforcement; observe concrete placement; witness air entrainment tests, facilitate concrete cylinder preparation and assist with other tests performed by ENGINEER.
	(3) Masonry:  Sample and test mortar and grout; inspect brick and block samples and sample panels; inspect placement of reinforcement and grouting.
	(4) Structural Steel:  Verify that all welders are certified; visually inspect all structural steel welds; mechanically test high-tensile bolted connections.

	b. When specified in Divisions 2 through 46 of the Contract Documents, provide an independent laboratory testing facility to perform required testing.  Qualify the laboratory as having performed previous satisfactory work.  Prior to use, submit qualif...
	c. Cooperate with the ENGINEER and RESIDENT PROJECT REPRESENTATIVE and laboratory testing representatives.  Provide RESIDENT PROJECT REPRESENTATIVE at least 24 hours’ notice prior to when specified testing is required.  Provide labor and materials, an...
	d. Provide an independent testing agency, a member of the InterNational Electrical Testing Association, to perform inspections and tests specified in Division 26 of these Specifications.

	2. Equipment:  Coordinate and demonstrate test procedures as specified in the Contract Documents or as otherwise required during the formal tests.
	3. Pipeline and Other Testing:  Conform to test procedures and requirements specified in the appropriate Specification Section.

	B. Reports
	1. Certified Test Reports:  Where transcripts or certified test reports are required by the Contract Documents, meet the following requirements:
	a. Before delivery of materials or equipment submit and obtain approval of the ENGINEER for all required transcripts, certified test reports, certified copies of the reports of all tests required in referenced specifications or specified in the Contra...
	b. Where witness testing is required for ENGINEER to be in attendance, send out a notification 30-45 days in advance to RESIDENT PROJECT REPRESENTATIVE for coordination with ENGINEER.

	2. Certificate of Compliance:  At the option of the ENGINEER, or where not otherwise specified, submit for approval a notarized Certificate of Compliance.  The Certificates may be in the form of a letter stating the following:
	a. Manufacturer has performed all required tests
	b. Materials to be supplied meet all test requirements
	c. Tests were performed not more than one year prior to submittal of the certificate
	d. Materials and equipment subjected to the tests are of the same quality, manufacture and make as those specified
	e. Identification of the materials



	1.7 COSTS OF INSPECTION
	A. OWNER's Obligation:  Initial inspection and testing of concrete, mortar, grout, pipe manufacturing, backfill and structural steel furnished under this Contract will be performed by the OWNER or their authorized Representatives or inspection bureaus...
	B. CONTRACTOR's Obligation:  Include in the Contract Price, the cost of all shop and field tests of equipment and other tests required by the Contract Documents except those tests described above under “OWNER’s Obligation”.  The OWNER may perform test...
	C. Reimbursements to OWNER:
	1. Materials and equipment submitted by the CONTRACTOR as the equivalent to those specifically named in the Contract may be tested by the OWNER for compliance.  Reimburse the OWNER for expenditures incurred in making such tests on materials and equipm...
	2. Reimburse OWNER for the costs of any jobsite inspection outside the regular working hours identified in paragraph 7.02 of General Conditions and 7.02B of Supplementary Conditions.
	3. Reimburse OWNER for all costs associated with Witness Tests which exceed 5 Calendar Days per kind of equipment.


	1.8 ACCEPTANCE TESTS
	A. Preliminary Field Tests:  As soon as conditions permit, furnish all labor and materials and services to perform preliminary field tests of all equipment provided under this Contract.  If the preliminary field tests disclose that any equipment furni...
	B. Final Field Tests:  Upon completion of the Work and prior to final payment, subject all equipment, piping and appliances installed under this Contract to specified acceptance tests to demonstrate compliance with the Contract Documents.
	1. Furnish all labor, fuel, energy, water and other materials, equipment, instruments and services necessary for all acceptance tests.
	2. Conduct field tests in the presence of the ENGINEER.  Perform the field tests to demonstrate that under all conditions of operation each equipment item:
	a. Has not been damaged by transportation or installation
	b. Has been properly installed
	c. Has been properly lubricated
	d. Has no electrical or mechanical defects
	e. Is in proper alignment
	f. Has been properly connected
	g. Is free of overheating of any parts
	h. Is free of all objectionable vibration
	i. Is free of overloading of any parts
	j. Operates as intended


	C. Failure of Tests:  If the acceptance tests reveal defects in material, or if the material in any way fails to comply with the requirements of the Contract Documents, then promptly correct such deficiencies.  Failure or refusal to correct the defici...

	1.9 FAILURE TO COMPLY WITH CONTRACT
	A. Unacceptable Materials:  If it is ascertained by testing or inspection that the material or equipment does not comply with the Contract, do not deliver said material or equipment, or if delivered remove it promptly from the site or from the Work an...


	PART 2 PRODUCTS
	PART 3 EXECUTION

	01 45 50 Leakage Tests
	PART 1 GENERAL
	1.1 SUMMARY
	A. Section Includes:  Testing for any signs of leakage in pipelines and structures required to be watertight.
	1. Test air and gas lines with compressed air.
	2. Test other pipelines with water under the specified pressures. For testing performed with water, use only potable water.


	1.2 PERFORMANCE REQUIREMENTS
	A. Written Notification of Testing:  Provide written notice when the work is ready for testing, and make the tests as soon thereafter as possible.
	1. Personnel for reading meters, gauges, or other measuring devices, will be furnished by the CONTRACTOR.
	2. Furnish other labor, equipment, air, water and materials, including sample taps, corporation stops, meters, backflow preventers, gauges, smoke producers, blowers, pumps, pipes, compressors, fuel, water, bulkheads, permits, and accessory equipment.


	1.3 REFERENCES
	A. Codes and standards referred to in this Section are:
	1. AWWA C600 - Installation of Ductile-Iron Mains and Their Appurtenances


	1.4 SUBMITTALS
	A. General:  Furnish submittals, including the following, as specified in Division 1.
	B. Shop Drawings, Product Data, and Information:
	1. Leak testing plan showing proposed testing method, procedures, and recording procedures.
	2. A color audio-visual recording of the entire inside of the pipelines constructed prior to final acceptance of the Work. Provide video with media, information, audio, indexing, visibility, coverage, and operation in accordance with Section 01 44 00.

	C. Quality Control:
	1. Testing Report:  Prior to placing the pipeline in service, submit for review and approval a detailed bound report summarizing the leakage test data and results, describing the test procedure and showing the calculations on which, the leakage test d...



	PART 2 PRODUCTS
	PART 3 EXECUTION
	3.1 PRESSURE TESTS OF BURIED OR CONCEALED PIPELINES
	A. Testing:  Completely backfill harnessed sections of buried piping before such sections are tested.
	1. Pressure test buried or concealed pipelines for leakage by maintaining the fluid in the pipe at the specified pressure for a minimum period of 2 hours.
	2. Pressure test the piping for leakage as a whole or in sections, valved or bulkheaded at the ends.  Apply the specified pressure to the piping through a tap in the pipe by means of a hand pump or other approved method.  Do not use air for testing.

	B. Test Pressures:  Pressure test new pipe in accordance with AWWA C600 and these specifications. Test the piping at the test pressures specified in Section 33 05 50.
	1. For test pressures expressed in terms of the Hydraulic Grade Line (HGL), determine the test pressure by using the following formula. For example, if the specified test pressure is an HGL of 1,150 feet and the pipeline test station location pressure...

	in which P is the test pressure in psi gauge, HGL is the Hydraulic Grade Line in feet, and PSEL is the pipeline test station location pressure sensor elevation in feet.
	C. Allowable Leakage:  Stop visible leakage.  Do not allow leakage for any piping, as determined by the above test, to exceed the allowable leakage for pipelines as given by the following formula in Section 5.2 of AWWA C600:
	D. Provide means to directly measure quantities of water added during the test to maintain the prescribed pressure.

	3.2 VALVE TESTING
	A. Testing:  Operate valves in the section under test through several complete cycles of closing and opening.  In addition, have the test pressure for each valve, when in the closed position, applied to one side of the valve only.  Test each end of th...
	1. Test valves in place, as far as practicable, and correct any defects in valves or connections.

	B. Test Pressure:  Test each valve at the same test pressure as that specified for the pipe in which the valve is installed.
	C. Leakage:  Stop external and internal leakage through the valves.
	D. Movement:  Stop valve movement or structural distress.

	3.3 Gravity sewer leakage testing
	A. Testing: An exfiltration or infiltration test shall be performed with a minimum positive head of 2 feet at the highest point in the sewer line.
	B. After cleaning, flushing, and televising the sewer, install a bulkhead or inflatable plug at the furthest downstream manhole outlet.  Fill the sewer system with clean water until the water level is a minimum of 2 feet above the crown of the pipe at...
	C. The leakage may not exceed 200 gallons per inch of pipe diameter per mile per day for any section of the system.  Repair any new sewer pipe that does not meet the leakage criteria.

	3.4 REPAIR OF PIPING LEAKS
	A. Procedures:  Repair leaks as follows:
	1. Replace broken pipe or joint assemblies found to leak.
	2. When leakage occurs in excess of the specified amount, locate and repair defective valves, pipe, cleanouts or joints.
	3. If the excess leakage is determined to be caused by defective materials furnished, improper workmanship, or damage to the materials, make the necessary repairs or replacements at no addition to the Contract Price.
	4. If defective portions cannot be located, remove and reconstruct as much of the original work as necessary to obtain piping that meets the leakage requirements specified herein and retest, at no addition to the Contract Price.




	01 50 00 Construction Facilities and Temporary Controls
	PART 1 GENERAL
	1.1 SECTION INCLUDES
	A. General Requirements
	B. Temporary Utilities
	C. Temporary Construction
	D. Barricades and Enclosures
	E. Fences
	F. Security
	G. Temporary Controls
	H. Traffic Regulation
	I. Field Offices and Sheds
	J. RESIDENT PROJECT REPRESENTATIVE’s Field Office

	1.2 GENERAL REQUIREMENTS
	A. Facilities:  Furnish, install, maintain and remove all falsework, scaffolding, ladders, hoistways, braces, pumping plants, shields, trestles, roadways, sheeting, centering forms, barricades, drains, flumes, and the like, any of which may be needed ...
	B. First Aid:  Maintain a readily accessible, completely equipped first aid kit at each location where work is in progress.
	C. Safety Responsibility:  Accept sole responsibility for safety and security at the site.  Indemnify and hold harmless the OWNER, ENGINEER, and the RESIDENT PROJECT REPRESENTATIVE, for any safety violation, or noncompliance with governing bodies and ...
	D. Hazard Communication:  Furnish two copies of the CONTRACTOR's Hazard Communication Program required under the latest OSHA regulations before beginning on site activities.  Furnish two copies of amendments to Hazard Communications Program as they ar...

	1.3 TEMPORARY UTILITIES
	A. Water:  Provide all necessary and required water without additional cost, unless otherwise specified.  If necessary, provide and lay water lines to the place of use; secure all necessary permits; pay for all taps to water mains, hydrants and for al...
	B. Light and Power:  Provide without additional cost to the OWNER temporary lighting and power facilities required for the proper construction and inspection of the Work.  If, in the RESIDENT PROJECT REPRESENTATIVE’s opinion, these facilities are inad...
	C. Heat:  Provide temporary heat without additional cost to the OWNER, whenever required, for work being performed during cold weather to prevent freezing of concrete, water pipes, and other damage to the Work or existing facilities.
	D. Sanitary Facilities:  Provide sufficient sanitary facilities for construction personnel without additional cost to the OWNER.  Prohibit and prevent nuisances on the site of the Work or on adjoining property.  Discharge any employee who violates thi...
	E. Connections to Existing Utilities:
	1. Unless otherwise specified or indicated, make all necessary connections to existing facilities including structures, drain lines, and utilities such as water, sewer, gas, telephone, and electricity.  In each case, obtain permission from the OWNER o...
	2. Thoroughly plan in advance all connections to existing facilities.  Have on hand at the time of undertaking the connections, all material, labor and required equipment. Proceed continuously to complete connections in minimum time.  Arrange for the ...


	1.4 TEMPORARY CONSTRUCTION
	A. Bridges:  Design and place suitable temporary bridges where necessary for the maintenance of vehicular and pedestrian traffic.  Assume responsibility for the sufficiency and safety of all such temporary work or bridges and for any damage which may ...

	1.5 BARRICADES AND ENCLOSURES
	A. Protection of Workmen and Public:  Erect and maintain at all times during the prosecution of the Work, barriers and lights necessary for the protection of Workmen and the Public.  Provide suitable barricades, lights, "danger" or "caution" or "stree...
	B. Barricades and Lights:
	1. Protect all streets, roads, highways, excavations and other public thoroughfares which are closed to traffic; use effective barricades which display acceptable warning signs.  Locate barricades at the nearest public highway or street on each side o...
	2. Statutory Requirements:  Install and maintain all barricades, signs, lights, and other protective devices within highway rights-of-way in strict conformity with applicable statutory requirements by the authority having jurisdiction.


	1.6 FENCES
	A. Existing Fences:  Obtain written permission from the OWNER prior to relocating or dismantling fences which interfere with construction operations.  Reach agreements with the fence owner as to the period the fence may be left relocated or dismantled...
	B. Restoration:  Unless otherwise shown, replace fences either damaged or removed during construction activities with new materials of same type, size, and height, including gates, gate posts and line posts.  The use of temporary fencing is required a...

	1.7 SECURITY
	A. Preservation of Property:
	1. Preserve from damage, all property along the line of the Work, in the vicinity of or in any way affected by the Work, the removal or destruction of which is not called for by the Drawings.  Preserve from damage, public utilities, trees, lawn areas,...
	2. In case of failure on the part of the CONTRACTOR to restore property or make good on damage or injury, the OWNER may, upon 24 hours written notice, proceed to repair, rebuild, or otherwise restore such property as may be deemed necessary, and the c...

	B. Public Utility Installations and Structures:
	1. Public utility installations and structures include all poles, tracks, pipes, wires, conduits, vaults, manholes, and other appurtenances and facilities, whether owned or controlled by public bodies or privately owned individuals, firms or corporati...
	2. The Contract Documents contain data relative to existing public utility installations and structures above and below the ground surface.  Existing public utility installations and structures are indicated on the Drawings only to the extent such inf...
	3. Contact utility locating service sufficiently in advance of the start of construction to avoid damage to the utilities and delays to the completion date.  Call diggers hotline at (811) or (800) 242-8511 72 hours in advance of work to obtain the loc...
	4. Remove, replace, relocate, repair, rebuild, and secure any public utility installations and structures damaged as a direct or indirect result of the Work under this Contract.  Costs for such work are incidental to the Contract.  Contractor will be ...
	5. Repair or replace in kind any water, electric, sewer, gas, or other service connection damaged during the Work with no addition to the Contract price.
	6. At all times in performance of the Work, employ proven methods and exercise reasonable care and skill to avoid unnecessary delay, injury, damage, or destruction to public utility installations and structures.  Avoid unnecessary interference with, o...
	7. Give written notice to the owners of all public utility installations and structures affected by proposed construction operations, at least 72 hours in advance of breaking ground in any area or on any unit of the Work, to obtain their permission be...

	C. Maintenance of Public Services:
	1. Temporarily remove and relocate existing mailboxes in order to maintain mail service during construction. If post is deteriorated, replace post and bracket and attach existing mailbox and paper box to new post. Re-install mailboxes in the original ...
	2. Maintain access for refuse collection for the duration of the project.  Coordinate with residents and business for collection days and typical placement of refuse containers.

	D. Work on Private Property:  Work on this project will require operations on private property, rights of way or easements.  The OWNER has secured the appropriate easements or rights of entry from the affected property owners.  Comply with all easemen...
	E. Conduct operations along rights-of-way and easements through private property to avoid damage to the property and to minimize interference with its ordinary use.  Upon completion of the Work through such property, restore the other structures distu...
	F. Miscellaneous Structures:  Assume and accept responsibility for all injuries or damage to culverts, building foundations and walls, retaining walls, or other structures of any kind met with during the prosecution of the Work.  Assume and accept lia...
	G. Protection of Trees, Shrubs, and Lawn Areas:
	1. Protect trees, shrubs, and lawn area as specified in Section 31 10 00.


	1.8 TEMPORARY CONTROLS
	A. During Construction:
	1. Keep the site of the Work and adjacent premises free from construction materials, debris, and rubbish.  Remove this material from any portion of the site if such material, debris, or rubbish constitutes a nuisance or is objectionable.
	2. Remove from the site all surplus materials and temporary structures when they are no longer needed.
	3. Neatly stack construction materials such as concrete forms and scaffolding when not in use.  Promptly remove splattered concrete, asphalt, oil, paint, corrosive liquids, and cleaning solutions from surfaces to prevent marring or other damage.
	4. Properly store volatile wastes in covered metal containers and remove from the site daily.
	5. Do not bury or burn on the site or dispose of into storm drains, sanitary sewers, streams, or waterways, any waste material.  Remove all wastes from the site and dispose of in a manner complying with applicable ordinances and laws.
	6. Dispose of all food-related trash items such as wrappers, cans, bottles, and food scraps in closed containers, and remove at least once a week from a construction or project site.
	7. Only store equipment in roadway right-of-way provided it is protected from traffic using k-rails or other barriers.  Do not disrupt traffic flows with storage of materials and equipment within the right-of-way and obtain approval by the authority h...
	8. Immediately remove stored materials and equipment if the OWNER or an approved representative deems the placement disruptive to traffic or the public.
	9. Only store material in roadway right-of way provided it is protected and does not pose a safety factor for the public. Storage of material must be within 500 feet of the active Work area and may not be stored in one location for more than three days.
	10. Ensure that spotlights, light towers and any other form of site lighting are positioned minimize light pollution from spill light into residences.

	B. Smoke Prevention:
	1. Strictly observe all air pollution control regulations.
	2. Open fires will not be allowed.

	C. Noises:
	1. Maintain acceptable noise levels in the vicinity of the Work per local requirements.  Limit noise production to acceptable levels by using special mufflers, barriers, enclosures, equipment positioning, and other approved methods.
	2. Ensure construction activities meet municipal code requirements related to noise.
	3. Locate fixed construction equipment (such as compressors and generators) and construction staging areas as far as possible from nearby sensitive receptors including residences, schools, and hospitals.
	4. Coordinate with facility owners or administrators of sensitive land uses such as police and fire stations, transit stations, hospitals, and schools. Provide advance notification to the facility owner or operator of the timing, location, and duratio...

	D. Crack Survey:
	1. Collaborate with the OWNER to conduct crack surveys in the case of jack and bore drilling within 15 feet of any structure. Perform surveys with photographs, video, or visual inventory, and include inside as well as outside locations. Document all e...
	2. Collaborate with the OWNER to conduct post-construction surveys to document the condition of the surrounding buildings after the construction is complete.

	E. Hours of Operation:
	1. Operation of construction equipment outside the hours indicated in Division 0 is prohibited.  For operation of this equipment during this period obtain written consent from the OWNER.
	2. Do not carry out nonemergency work, including equipment moves, on Saturdays, Sundays and holidays defined in Division 0 without prior written authorization by the OWNER.
	3. Inform the OWNER when emergency work is required, which may be done without prior permission.

	F. Dust Control:
	1. Submit for approval, and then implement, a Dust Control Plan to the ENGINEER at least 30 days prior to the start of any construction field activity. Include the following measures in the Dust Control Plan:
	2. Perform dust control operations to prevent construction operations from producing dust in amounts harmful to persons or causing a nuisance to persons living nearby or occupying buildings in the vicinity of the Work.
	3. Take measures to prevent unnecessary dust.  Keep exposed earth surfaces moist with water or a chemical dust suppressant.  Cover granular materials while in transit to prevent blowing or spreading dust.
	4. Control fugitive dust emissions from all land clearing, grubbing, scraping, excavation, land leveling, grading, cut and fill, and demolition activities by utilizing application of water (at least two times per day or as needed) or by presoaking.
	5. When transporting materials offsite, cover all materials or effectively wet materials to limit visible dust emissions, and maintain at least six inches of freeboard space from the top of the container.
	6. Adequately protect buildings or operating facilities which may be affected adversely by dust.  Protect machinery, motors, instrument panels, or similar equipment by suitable dust screens.  Include proper ventilation with dust screens.
	7. Clean roadways which have accumulated dust and debris as needed or as required by the RESIDENT PROJECT REPRESENTATIVE.
	8. Limit or expeditiously remove the accumulation of mud or dirt from  public roadways used as site access at the end of each Work day. However, the use of blower devices is not acceptable, and the use of dry rotary brushes is not acceptable except wh...
	9. Immediately remove trackout when it extends 25 or more feet from the site and at the end of each Workday.
	10. Install wheel washers for all exiting trucks or wash off all trucks and equipment leaving the site.
	11. Limit area subject to excavation, grading, and other construction activity at any one time.

	G. Temporary Drainage Provisions:
	1. Provide for the drainage of stormwater and any water applied or discharged on the site in performance of the Work.  Provide adequate drainage facilities to prevent damage to the Work, the site, and adjacent property.
	2. Supplement existing drainage channels and conduits as necessary to convey all increased runoff from construction operations.  Construct dikes as necessary to divert increased runoff from entering adjacent property (except in natural channels), to p...
	3. Maintain excavations free of water.  Provide, operate, and maintain pumping equipment.

	H. Erosion Control:  Provide erosion control in accordance with Section 31 25 00.
	I. Pollution:  Prevent the pollution of drains and watercourses by sanitary wastes, sediment, debris, and other substances resulting from construction activities.  Do not permit sanitary wastes to enter any drain or watercourse other than sanitary sew...
	1. Report hazardous spills of chemical, pollutant, lubricant, or similar per guidelines from Wisconsin Department of Natural Resources.

	J. Project Signage:
	1. Provide three copies of the two signs specified below. These sign guidance sections represent the general layout of the signs, but actual words will vary. Coordinate with the OWNER to obtain the final sign layout and wording. While guidelines for p...
	2. Great Water Alliance Construction Sign
	a. Develop a sign to identify the project’s funding sources, utilizing the template shown below.
	b. In the signs, incorporate relevant logos, i.e. Safe Drinking Water Loan Program (SDWLP), U.S. Environmental Protection Agency and any other logo as needed and dependent on the funding sources, and design in like manner as shown below.
	c. Space logos equally along the length of the sign and at least 1-1/2” below the top of the sign.
	d. Center the funding sign verbiage across the length of the sign in the largest Tofino font possible to incorporate the entire message.
	e. Construct the sign with ½” single face omega board (4’x8’).
	f. Provide the sign background on white omega board with four-color process print as specified.  Provide sign edges with covered and trimmed white vinyl edge (typical omega board finish).
	g. Unless otherwise directed, the sign shall become the property of the OWNER upon completion of the project.
	h. No direct payment will be made for the project sign.  All costs for the sign are incidental to the Contract.
	i. Attach sign to two 4’x4’ wolmanized posts (painted white) 10’ long with a minimum bury of 3’.
	j. Provide post 2’ on-center from edges of sign and flush top of posts with top of sign.
	k. Fasten sign to post with six 3/8”x 3 ½” galvanized lag bolts with galvanized cut washer.  Three per post, 6” from top/bottom and at 2’ midpoint.  Bolt heads are to be painted with enamel paint to match the sign colors.
	l. Original artwork and design files will be provided by the OWNER.
	m. Post project signage before construction commences.
	n. Develop signs  with graffiti-proof coating.

	3.  Construction Information Signage
	a. A sign shall be developed that describes permitted construction days and hours, a day and evening contact number for the job site, and a contact number in the event of problems. This shall utilize the template shown below.
	b. The sign shall be posted at the construction site, visible to the public.
	c. The sign shall be constructed with ½” single face omega board (4’x8’).
	d. The sign background shall be on white omega board with four-color process print as specified.  Sign edges shall be covered and trimmed white vinyl edge (typical omega board finish).
	e. The CONTRACTOR shall erect and maintain the sign until the project is completed and accepted.
	f. Unless otherwise directed, the sign shall become the property of the OWNER upon completion of the project.
	g. No direct payment will be made for the project sign.  All costs for the sign are incidental to the Contract.



	1.9  TRAFFIC REGULATION
	A. Parking:
	1. Provide and maintain suitable parking areas for the use of all construction workers and others performing work or furnishing services in connection with the Contract, to avoid any need for parking personal vehicles where they may interfere with pub...
	2. Parking vehicles is permitted on public streets on which parking is permitted by local and state codes and ordinances.  Do not block access to property owners.
	3. When site space is not adequate, provide additional off-site parking.
	4. Maintain traffic and parking areas. Areas shall remain clear of excavated material, construction equipment, material products, and mud.
	5. Maintain existing paved areas used for construction that are not called out to be removed; promptly repair breaks, potholes, low areas, standing water, and other deficiencies caused by construction. Repair these areas to preconstruction condition a...
	6. Remove mud from vehicle wheels before exiting the construction site.

	B. Access:
	1. Conduct Work in a manner with minimal interference to public travel, whether vehicular or pedestrian.  Provide and maintain suitable and safe bridges, detours, or other temporary routes for the accommodation of public and private travel.
	2. Whenever it is necessary to cross, obstruct, or close roads, driveways, and walks, whether public or private, give reasonable notice to owners of private drives before interfering with them.   Such maintenance of traffic will not be required when t...
	3. Prepare and submit a report to the RESIDENT PROJECT REPRESENTATIVE that identifies the driveways, property access points, and sidewalks that will be affected within each road segment that will be closed and the duration the driveway, property acces...
	4. Reinstate these driveways, property access points, or sidewalks accessible within 36 hours of making them inaccessible.
	5. Provide an ADA compliant access option for any Works involving closing or restricting access to a driveway or sidewalk.
	6. Protect to the greatest extent possible the sidewalks immediately adjacent to the pipeline trench. These sidewalks must be completely repaired or reconstructed before final paving operations are performed and before the CONTRACTOR moves on to the n...
	7. Maintain access to driveways and property access points not directly affected by trenching and pipeline installation operations but affected by the CONTRACTOR’s work zone.
	8. Provide for the safe passage of pedestrians and vehicles to these properties during working hours.
	9. Under no circumstances restrict access to properties during non-working hours without prior notice undertaken in collaboration with the OWNER.
	10. Ensure access for emergency vehicles is maintained at all times.
	11. Maintain business access during business hours, with construction wait times no longer than 10 minutes.
	12. Maintain residential access with limited duration closures during construction activity. No overnight closures permitted unless prior written authorization obtained.
	13. Replace in-kind all signs and street marking damage caused by or related to the construction of projects. In the case of partial damage to lane stripes and traffic lettering replace the whole stripe or marking in its entirety.
	14. Provide the following:
	a. 72-hour notification to affected residents, businesses, and others on outages and closures;
	b. 24-hour notification to affected residents, businesses, and others on outages and closures; and
	c. “Day of” notification to affected residents, businesses, and others on outages and closures.



	1.10 Traffic Control:
	A. Take responsibility of the traffic control. Allow for local traffic and must maintain access for emergency vehicles at all times.
	B. Provide a Traffic Control Plan for review and approval by the ENGINEER two weeks prior to construction. At a minimum, traffic control will be in  accordance  with  the  traffic  control  plans  and  WisDOT  SDDs  included  in  the Construction  Dra...
	C. Comply with roadside safety protocols. Provide “Road Work Ahead” warning signs and speed control (including signs informing drivers of state-legislated double fines for speed infractions in a construction zone) to achieve reductions for safe traffi...
	D. All traffic control for utility work and potholing operations will abide by the current editions of:
	1. The Wisconsin Manual on Uniform Traffic Control Devices (WMUTCD) and any supplements thereto.
	2. The  booklet,  work  zone  safety,  guidelines  for  construction,  maintenance, and utility operations, published by the Transportation Information Center - LTAP, University Of Wisconsin - Madison.
	3. Sections  637  and  643  in  WisDOT's  Standard  Specifications  for  Highway and Structure Construction.
	4. The specific provisions on the Contract Drawings.
	5. WisDOT permit conditions.
	6. Waukesha County permit conditions.

	E. Wisconsin Lane Closure System (LCS) Notification: Lane, shoulder, ramp closures or encroachments on STH 59/164 require lane closure notification to the Southeast Region Traffic Engineer.  The LCS request will be sent to WisDOT for review and approv...
	F. Limit, where possible, the pipeline construction Work zone to a width that, at a minimum, maintains alternate one-way traffic flow past the construction zone. Parking may be prohibited if necessary to facilitate construction activities or traffic m...
	G. No  utility  work  will  begin  until  all  appropriate  warning  signs,  devices,  and  public protection methods are in place and fully functional, which will be maintained until all  utility  work  is  complete.  For  those  operations  that  en...
	H. Warning  signs  will  have  prismatic,  reflectorized  sheeting  material  that  complies with  Section  643.2.9.2  of  WisDOT's  Standard  Specifications  for  Highway and Structure Construction, latest edition. Warning signs will be removed, cove...
	I. Notify WisDOT 3 working days prior to starting work.
	J. Take  responsibility  for  the  erection  and  maintenance  of  all barricades,  lights  and  signs  necessary  for  public  safety  and  convenience  in accordance  with  all  applicable  requirements.   In  general,  all  hazards  within  the lim...
	K. Store all equipment and materials in designated contractor staging areas on or adjacent to the Worksite, in such a manner to minimize obstruction to traffic.
	L. When  a  street  is  closed  to  through  traffic,  barricades  will  be  placed  at  the adjacent  intersections  as  well  as  at  the  location  of  the  obstruction. Detour  signs will  be  attached  to  the  barricades  at  the  adjacent  inte...
	M. For street closures, provide details related to the notification of all emergency services, such as police and fire, and other services, such as mail and garbage collection.
	N. Control and monitor construction vehicle movements through the enforcement of standard construction specifications by periodic onsite inspections.
	O. To the extent feasible, and as needed to avoid adverse impacts on traffic flow, schedule truck trips outside of peak morning and evening commute hours. Limit lane closures during peak hours to the extent possible.
	P. Restore roads and streets to normal operations by covering trenches with steel plates outside of normal operation by covering trenches with steel plates outside of allowed working hours or when Work is not in progress.
	Q. The  RESIDENT PROJECT REPRESENTATIVE  reserves  the  right  to  require  that  "snow  fence"  be  installed  at locations where streets or alleys are closed  for  the  full  width of  the  roadway. Barricades will be maintained in rigidly assembled...
	R. Whenever the operations obstruct or endanger a traffic lane and no marked detour has been provided, furnish a flagman to direct traffic through or around the congested area. The RESIDENT PROJECT REPRESENTATIVE will have the right to require additio...
	S. Adequate protection will be provided around all openings wherever required to safeguard the work or the public. All openings and surface obstructions will be protected with barricades, signs and warning devices in accordance with local requirements.
	T. As a  minimum, the  provisions  of  the  FHWA  “Manual  for  Uniform  Traffic  Control Devices”  will be  met.  All traffic control procedures will be subject to the approval of the WisDOT and the RESIDENT PROJECT REPRESENTATIVE.
	U. Coordinate with facility owners or administrators of sensitive land uses such as police and fire stations, transit stations, hospitals, and schools. Provide advance notification to the facility owner or operator of the timing, location, and duratio...
	V. Coordinate construction activities, to extent possible, to minimize traffic disturbances adjacent to schools (e.g., do work during summer months when there is less activity at schools). For construction activities that occur during the school year,...
	W. Coordinate with transit providers (e.g. Waukesha Metro Transit and Milwaukee County Transit System) so providers can temporarily relocate bus routes or bus stops in Work zones as it deems necessary.

	1.11 TRAFFIC CONTROL DEVICES
	A. Remove all traffic control devices not in use, or that will not be used for a period greater than 24 hours. Do not use the sidewalk area at any time to store unused traffic control devices unless the sidewalk is closed, and an approved barricade pl...
	B. Maintain all barricades and other traffic control devices in clean and effective condition and replace devices in poor condition immediately.
	C. Install Portable Changeable Message Sign (PCMS) boards, set at each location as depicted on the traffic handling plans, seven days prior to commencing Work. The PCMS boards can be removed once all temporary traffic control features have been implem...

	1.12 FIELD OFFICES AND SHEDS
	A. CONTRACTOR's Office:  At the CONTRACTOR’s discretion, erect, furnish, and maintain a field office with a telephone.
	B. Material Sheds and Temporary Structures:  Provide material sheds and other temporary structures of sturdy construction and neat appearance if required.
	C. Location:  Coordinate location of field offices, material sheds and temporary structures with RESIDENT PROJECT REPRESENTATIVE.

	1.13 RESIDENT PROJECT REPRESENTATIVE’S FIELD OFFICE
	A. The RESIDENT PROJECT REPRESENTATIVE’s field office, including field office trailer, will be provided by others as part of Contract Package 3.
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	PART 3 EXECUTION

	01 60 00 Material and Equipment
	PART 1 GENERAL
	1.1 SECTION INCLUDES
	A. Description
	B. Substitutions
	C. Manufacturer's Written Instructions
	D. Transportation and Handling
	E. Storage, Protection and Maintenance
	F. Manufacturer's Field Quality Control Services
	G. Post Startup Services
	H. Special Tools and Lubricating Equipment
	I. Lubrication
	J. Related Work Specified In Other Sections Includes, but is Not Limited to, the Following:
	1. Section 01 11 00 - Summary of Work
	2. Section 01 33 00 – Submittals
	3. Section 01 45 00 – Quality Control
	4. Section 01 50 00 - Construction Facilities and Temporary Controls
	5. Section 01 79 00 - Training


	1.2 DESCRIPTION
	A. Proposed Manufacturers List:  Within 15 calendar days of the date of the Notice to Proceed, submit to the ENGINEER and RESIDENT PROJECT REPRESENTATIVE a list of the names of proposed manufacturers, material men, suppliers and subcontractors, obtain...
	B. Furnish and install Material and Equipment which meets the following:
	1. Conforms to applicable specifications and standards.
	2. Complies with size, make, type, and quality specified or as specifically approved, in writing, by ENGINEER.
	3. Will fit into the space provided with sufficient room for operation and maintenance access and for properly connecting piping, ducts and services, as applicable.  Make the clear spaces that will be available for operation and maintenance access and...
	4. Manufactured and fabricated in accordance with the following:
	a. Design, fabricate, and assemble in accordance with best engineering and shop practices.
	b. Manufacture like parts of duplicate units to standard sizes and gauges, to be interchangeable.
	c. Provide two or more items of same kind identical, by same manufacturer.
	d. Provide materials and equipment suitable for service conditions.
	e. Adhere to equipment capabilities, sizes, and dimensions shown or specified unless variations are specifically approved, in writing.
	f. Adapt equipment to best economy in power consumption and maintenance.  Proportion parts and components for stresses that may occur during continuous or intermittent operation, and for any additional stresses that may occur during fabrication or ins...
	g. Working parts are readily accessible for inspection and repair, easily duplicated and replaced.

	5. Use material or equipment only for the purpose for which it is designed or specified.


	1.3 SUBSTITUTIONS
	A. Substitutions:
	1. CONTRACTOR's requests for changes in equipment and materials from those required by the Contract Documents are considered requests for substitutions and are subject to CONTRACTOR's representations and review provisions of the Contract Documents whe...
	a. Where request is directly related to an "or equal" clause or other language of same effect in Specifications.
	b. Where required equipment or material cannot be provided within Contract Time, but not as result of CONTRACTOR's failure to pursue Work promptly or to coordinate various activities properly.
	c. Where required equipment or material cannot be provided in manner compatible with other materials of Work, or cannot be properly coordinated therewith.
	d. In the event a substitution is approved, the OWNER will require from the CONTRACTOR a credited deduction from the Contract amount equal to any savings in material cost resulting from use of the proposed substitute.

	2. CONTRACTOR's Options:
	a. Where more than one choice is available as options for CONTRACTOR's selection of equipment or material, select option compatible with other equipment and materials already selected (which may have been from among options for other equipment and mat...
	b. Where compliance with specified standard, code or regulation is required, select from among products which comply with requirements of those standards, codes, and regulations.
	c. "Or Equal":  For equipment or materials specified by naming one or more equipment manufacturer and "or equal", submit request for substitution for any equipment or manufacturer not specifically named.


	B. Conditions Which are Not Substitution:
	1. Requirements for substitutions do not apply to CONTRACTOR options on materials and equipment provided for in the Specifications.
	2. Revisions to Contract Documents, where requested by OWNER or ENGINEER, are "changes" not "substitutions".
	3. CONTRACTOR's determination of and compliance with governing regulations and orders issued by governing authorities do not constitute substitutions and do not constitute basis for a Change Order, except as provided for in Contract Documents.


	1.4 MANUFACTURER'S WRITTEN INSTRUCTIONS
	A. Instruction Distribution:  When the Contract Documents require that installation, storage, maintenance and handling of equipment and materials comply with manufacturer's written instructions, obtain and distribute printed copies of such instruction...
	1. Maintain one set of complete instructions at jobsite during storage and installation, and until completion of work.

	B. Manufacturer's Requirements:  Store, maintain, handle, install, connect, clean, condition, and adjust products in accordance with manufacturer's written instructions and in conformity with Specifications.
	1. Should job conditions or specified requirements conflict with manufacturer's instructions, consult RESIDENT PROJECT REPRESENTATIVE for further instructions.
	2. Do not proceed with corresponding work without written instructions.

	C. Performance Procedures:  Perform work in accordance with manufacturer's written instructions.  Do not omit preparatory steps or installation procedures, unless specifically modified or exempted by Contract Documents.

	1.5 TRANSPORTATION AND HANDLING
	A. Coordination with Schedule:  Arrange deliveries of materials and equipment in accordance with Construction Progress Schedules.  Coordinate to avoid conflict with work and conditions at site.
	1. Deliver materials and equipment in undamaged condition, in manufacturer's original containers or packaging, with identifying labels intact and legible.
	2. Protect bright machined surfaces, such as shafts and valve faces, with a heavy coat of grease prior to shipment.
	3. Immediately upon delivery, inspect shipments to determine compliance with requirements of Contract Documents and approved submittals and that material and equipment are protected and undamaged.

	B. Handling:  Provide equipment and personnel to handle material and equipment by methods recommended by manufacturer to prevent soiling or damage to materials and equipment or packaging.

	1.6 STORAGE, PROTECTION, AND MAINTENANCE
	A. On-site storage areas and buildings:
	1. Conform storage buildings to requirements of Section 01 50 00.
	2. Coordinate location of storage areas with RESIDENT PROJECT REPRESENTATIVE and OWNER.
	3. Arrange on site storage areas for proper protection and segregation of stored materials and equipment with proper drainage.  Provide for safe travel around storage areas and safe access to stored materials and equipment.
	4. Store loose granular materials in a well-drained area on solid surfaces to prevent mixing with foreign matter.
	5. Store materials such as pipe, reinforcing and structural steel, and equipment on pallets, blocks or racks, off ground.
	6. Store fabricated materials and equipment above ground, on blocking or skids, to prevent soiling or staining.  Cover materials and equipment which are subject to deterioration with impervious sheet coverings; provide adequate ventilation to avoid co...

	B. Interior Storage:
	1. Store materials and equipment in accordance with manufacturer's instructions, with seals and labels intact and legible.
	2. Store materials and equipment, subject to damage by elements, in weathertight enclosures.
	3. Maintain temperature and humidity within ranges required by manufacturer's instructions.

	C. Accessible Storage:  Arrange storage in a manner to provide easy access for inspection and inventory.  Make periodic inspections of stored materials or equipment to assure that materials or equipment are maintained under specified conditions and fr...
	1. Perform maintenance on stored materials of equipment in accordance with manufacturer's instructions, in presence of OWNER or RESIDENT PROJECT REPRESENTATIVE.
	2. Submit a report of completed maintenance to RESIDENT PROJECT REPRESENTATIVE with each Application for Payment.
	3. Failure to perform maintenance, to notify RESIDENT PROJECT REPRESENTATIVE of intent to perform maintenance or to submit maintenance report may result in rejection of material or equipment.

	D. OWNER's Responsibility:  OWNER has no responsibility for materials or equipment stored in buildings or on-site.  CONTRACTOR assumes full responsibility for damage due to storage of materials or equipment.
	E. CONTRACTOR's Responsibility:  CONTRACTOR has full responsibility for protection of completed construction.  Repair and restore damage to completed Work equal to its original condition.
	F. Special Equipment:  Use only rubber tired wheelbarrows, buggies, trucks, or dollies to wheel loads over finished floors, regardless if the floor has been protected or not.  This applies to finished floors and to exposed concrete floors as well as t...
	G. Surface Damage:  Where structural concrete is also the finished surface, take care to avoid marking or damaging surface.

	1.7 MANUFACTURER'S FIELD QUALITY CONTROL SERVICES
	A. General:
	1. Provide manufacturer's field services in accordance with this subsection for those tasks specified in other sections.
	2. Provide training as specified in Section 01 79 00.
	3. Include and pay all costs for suppliers' and manufacturers' services, including, but not limited to, those specified.

	B. Installation Instruction:  Provide instruction by competent and experienced technical representatives of equipment manufacturers or system suppliers as necessary to resolve assembly or installation procedures which are attributable to, or associate...
	C. Installation Inspection, Adjustments and Startup Participation:
	1. Provide competent and experienced technical representatives of equipment manufacturers or system suppliers to inspect the completed installation as follows.
	a. Verify that each piece of equipment or system has been checked for proper lubrication, drive rotation, belt tension, control sequence, or for other conditions which may cause damage.
	b. Verify that tests, meter readings, and specified electrical characteristics agree with those required by the equipment or system manufacturer.
	c. Verify that wiring and support components for equipment are complete.
	d. Verify that equipment or system is installed in accordance with the manufacturer's recommendations, approved shop drawings and the Contract Documents.
	e. Verify that nothing in the installation voids any warranty.

	2. Provide manufacturer's representatives to perform initial equipment and system adjustment and calibration conforming to the manufacturer's recommendations and instructions, approved shop drawings and the Contract Documents.
	3. Obtain RESIDENT PROJECT REPRESENTATIVE's approval before start-up of equipment.  Execute start-up under supervision of applicable manufacturer's representative in accordance with manufacturers' instructions.
	4. Furnish RESIDENT PROJECT REPRESENTATIVE with copies of the following in the format and quantity specified in Section 01 33 00.  When training is specified, furnish the copies at least 24 hours prior to training.
	a. "Certificate of Installation, Inspection  and Start-up Services" by manufacturers' representatives for each piece of equipment and each system specified, certifying:
	(1) That equipment is installed in accordance with the manufacturers' recommendations, approved shop drawings and the Contract Documents.
	(2) That nothing in the installation voids any warranty.
	(3) That equipment has been operated in the presence of the manufacturer's representative.
	(4) That equipment, as installed, is ready to be operated by others.

	b. Detailed report by manufacturers' representatives, for review by RESIDENT PROJECT REPRESENTATIVE of the installation, inspection and start-up services performed, including:
	(1) Description of calibration and adjustments if made; if not in Operation and Maintenance Manuals, attach copy.
	(2) Description of any parts replaced and why replaced.
	(3) Type, brand name, and quantity of lubrication used, if any.
	(4) General condition of equipment.
	(5) Description of problems encountered, and corrective action taken.
	(6) Any special instructions left with CONTRACTOR or RESIDENT PROJECT REPRESENTATIVE.



	D. Field Test Participation:  Provide competent and experienced technical representatives of all equipment manufacturers and system suppliers as necessary to participate in field testing of the equipment specified in Section 01 45 00.
	E. Trouble-Free Operation:  Provide competent and experienced technical representatives of all equipment manufacturers and system suppliers as necessary to place the equipment in trouble-free operation after completion of start-up and field tests.

	1.8 SPECIAL TOOLS AND LUBRICATING EQUIPMENT
	A. General:  Furnish, per manufacturer's recommendations, special tools required for checking, testing, parts replacement, and maintenance.  (Special tools are those which have been specially designed or adapted for use on parts of the equipment, and ...
	B. Time of Delivery:  Deliver special tools and lubricating equipment to OWNER when unit is placed into operation and after operating personnel have been properly instructed in operation, repair, and maintenance of equipment.
	C. Quality:  Provide tools and lubricating equipment of a quality meeting equipment manufacturer's requirements.

	1.9 LUBRICATION
	A. General:  Where lubrication is required for proper operation of equipment, incorporate in the equipment the necessary and proper provisions in accordance with manufacturer's requirements.  Where possible, make lubrication automated and positive.
	B. Oil Reservoirs:  Where oil is used, supply reservoir of sufficient capacity to lubricate unit for a minimum 24-hour period.


	PART 2 PRODUCTS
	PART 3 EXECUTION

	01 71 23 Lines and Grades
	PART 1 GENERAL
	1.1 SECTION INCLUDES
	A. General
	B. Surveys
	C. Datum Plane
	D. Protection of Survey Data
	E. Related Work Specified in Other Sections Includes, But is Not Limited to, the Following:
	1. Section 01 78 00 - Contract Close Out
	2. Section 33 05 53 - Buried High Density Polyethylene Pipe and Fittings
	3. Section 33 05 55 - Buried Ductile Iron Pipe and Fittings


	1.2 GENERAL
	A. Construct Work in accordance with the lines and grades shown.  Assume full responsibility for keeping alignment and grade.

	1.3 Submittals
	A. General:  Furnish submittals, including the following, as specified in Division 1.
	B. Shop Drawings:
	1. Alignment survey signed and sealed by a land surveyor registered in the State of Wisconsin, as specified in Sections 33 05 53 and 33 05 55.

	C. Quality Control:
	1. Field survey data of located pipe, utilities, appurtenances, pavement and structures signed and sealed by the land surveyor registered in the State of Wisconsin, as specified in Section 01 78 00.


	1.4 SURVEYS
	A. Control Points:  Base horizontal and vertical control points will be established or designated by the RESIDENT PROJECT REPRESENTATIVE and used as datum for the Work.  Perform additional survey, layout, and measurement work as specified.
	1. Keep RESIDENT PROJECT REPRESENTATIVE informed, sufficiently in advance, of the times and places at which work is to be performed so that base horizontal and vertical control points may be established and any checking deemed necessary by RESIDENT PR...
	2. Provide an experienced survey crew including an instrument operator, competent assistants, and any instruments, tools, stakes, and other materials required to complete the survey, layout, and measurement of work performed by the CONTRACTOR.

	B. Alignment Survey and Laying Schedule
	1. Employ the services of a land surveyor, registered in the State of Wisconsin, to survey the centerline alignment of the proposed pipeline.  Field verify the size, type of pipe joints, station, offset and elevation of each proposed tie-in location t...
	a. In the event of discrepancies between the centerline stationing shown and that obtained by actual field survey, notify the RESIDENT PROJECT REPRESENTATIVE and the ENGINEER.  The ENGINEER will advise the CONTRACTOR of any appropriate adjustments in ...

	2. Upon completion of the alignment survey, furnish the survey, along with the CONTRACTOR’s proposed installation sequence, in electronic format to the ENGINEER, RESIDENT PROJECT REPRESENTATIVE, and pipe material supplier.  Coordinate with the pipe ma...
	3. Require CONTRACTOR’s land surveyor to establish construction centerline offset hubs at 50- to 100-foot intervals as directed by the RESIDENT PROJECT REPRESENTATIVE.  Protect these hubs from displacement or damage during construction.  Reset any off...

	C. Surveys for Record Drawings
	1. Obtain and furnish to the ENGINEER and RESIDENT PROJECT REPRESENTATIVE surveys of the locations and elevations of pipe constructed for this Project for the ENGINEER’s use in developing record drawings as specified in Section 01 78 00.  Accomplish s...


	1.5 DATUM PLANE
	A. Elevations indicated or specified refer to the following datum and are expressed in feet and decimal parts thereof, or in feet and inches:
	1. Horizontal:  Wisconsin State Plane Coordinate System, South Zone, NAD27
	2. Vertical: National Geodetic Vertical Datum of 1929 (NGVD29)


	1.6 PROTECTION OF SURVEY DATA
	A. General:  Safeguard points, stakes, grade marks, known property corners, monuments, and bench marks made or established for the Work, including protection of marks provided by utilities or private companies.  Reestablish them if disturbed, and bear...
	B. Records:  Keep neat and legible notes of measurements and calculations made in connection with the layout of the Work.  Furnish such data to the RESIDENT PROJECT REPRESENTATIVE for use in checking the CONTRACTOR's layout.  Data considered of value ...
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	01 73 29 Cutting and Patching
	PART 1 GENERAL
	1.1 SECTION INCLUDES
	A. General Requirements
	B. Scheduling of Shutdown

	1.2 RELATED SECTIONS
	A. Section 01 11 00 - Summary of Work

	1.3 GENERAL REQUIREMENTS
	A. Coordination:  Perform all cutting, fitting or patching of the Work that may be required to make the several parts thereof join in accordance with the Contract Documents.  Perform restoration with competent workmen skilled in the trade.
	B. Improperly Timed Work:  Perform all cutting and patching required to install improperly timed work, to remove samples of installed materials for testing, and to provide for alteration of existing facilities or for the installation of new Work in th...
	C. Limitations:  Except when the cutting or removal of existing construction is specified or indicated, do not undertake any cutting or demolition which may affect the structural stability of the Work or existing facilities without the RESIDENT PROJEC...

	1.4 SCHEDULING OF SHUTDOWN
	A. Connections to Existing Facilities:  If any connections, replacement, or other work requiring the shutdown of an existing facility is necessary, schedule such work at times when the impact on the OWNER's and property owners’ normal operation and th...
	B. Request for Shutdowns:  Submit a written request for each shutdown to the OWNER and the RESIDENT PROJECT REPRESENTATIVE sufficiently in advance of any required shutdown.


	PART 2 PRODUCTS
	PART 3 EXECUTION
	3.1 PREPARATION
	A. Safeguards:  Provide all shoring, bracing, supports, and protective devices necessary to safeguard all work and existing facilities during cutting and patching operations.
	B. Location of Embedments:  Employ impulse radar (non x-ray type) nondestructive testing prior to core drilling or cutting of existing walls, floors and ceilings to identify location of embedded pipes or conduits.
	C. Material Removal:  Cut and remove all materials to the extent shown or as required to complete the Work.  Remove materials in a careful manner with no damage to adjacent facilities.  Remove materials which are not salvageable from the site.

	3.2 RESTORATION
	A. Final Appearance and Finish:  Restore all work and existing facilities affected by cutting operations, with new materials, or with salvaged materials acceptable to the RESIDENT PROJECT REPRESENTATIVE, to obtain a finished installation with the stre...



	01 74 00 Cleaning
	PART 1 GENERAL
	1.1 SECTION INCLUDES
	A. Final Cleaning
	B. Final Inspection

	1.2 FINAL CLEANING
	A. Requirements:  At the completion of work and immediately prior to final inspection, clean the project as follows:
	1. Thoroughly clean, sweep, wash, and polish work and equipment provided under the Contract, including finishes.  Leave the structures and site in a complete and finished condition.
	2. Direct subcontractors to similarly perform, at the same time, an equivalent thorough cleaning of work and equipment provided under their contracts.
	3. Remove temporary structures and all debris, including dirt, sand, gravel, rubbish and waste material.
	4. Should the CONTRACTOR not remove rubbish or debris or not clean the vaults and site as specified above, the OWNER reserves the right to have the cleaning done at the expense of the CONTRACTOR.

	B. Employ experienced workers, or professional cleaners, for final cleaning.
	C. Use only cleaning materials recommended by manufacturer of surface to be cleaned.
	D. In preparation for substantial completion or occupancy, conduct final inspection of sight-exposed interior and exterior surfaces, and of concealed spaces.
	E. Remove grease, dust, dirt, stains, labels, fingerprints, and other foreign materials from sight-exposed interior and exterior finished surfaces.  Polish surfaces so designated to shine finish.
	F.  Repair, patch, and touch up marred surfaces to specified finish, to match adjacent surfaces.
	G. Remove snow and ice from access to vaults.
	H. Handle materials in a controlled manner with as few handlings as possible.  Do not drop or throw materials from heights.
	I. Schedule cleaning operations so that dust and other contaminants resulting from cleaning process will not fall on wet, newly-painted surfaces.
	J. Wash and wipe clean all lighting fixtures, lamps, and other electrical equipment which may have become soiled during installation.
	K. Broom clean exterior paved surfaces; rake clean other surfaces of the grounds.
	L. Remove erection plant, tools, temporary structures and other materials.
	M. Remove and dispose of all water, dirt, rubbish or any other foreign substances.

	1.3 FINAL INSPECTION
	After cleaning is complete the final inspection may be scheduled.  The inspection will be done with the OWNER, ENGINEER, and RESIDENT PROJECT REPRESENTATIVE.
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	01 78 00 Contract Close Out
	PART 1 GENERAL
	1.1 SECTION INCLUDES
	A. Record Drawings
	B. Survey Data
	C. Special Tools

	1.2 Submittals
	A. General:  Furnish submittals, including the following, as specified in Division 1.
	B. Quality Control:
	1. Make available field books, notes, and other data developed or obtained in performing the surveys required by the Work to the RESIDENT PROJECT REPRESENTATIVE for examination throughout the construction period.
	2. At completion of the Contract and as a prerequisite for final payment:
	a. Furnish field books, notes, and other data developed or obtained in performing the surveys required by the Work.
	b. Furnish clearly readable, reproducible Contract Drawings reflecting changes made during construction.  Mark each drawing "Record Drawing" in ink.
	c. Deliver to the OWNER the original and one copy of bonds, warranties, guarantees and similar documents, including those customarily provided by manufacturers and suppliers which cover a period greater than the one year correction period.  Show OWNER...


	C. Operation and Maintenance:
	1. For each type of equipment provided under this Contract, furnish a complete set of special tools and grease guns and other lubricating devices, which may be needed for the adjustment, operation, maintenance, and disassembly of such equipment.  Spec...



	PART 2 PRODUCTS
	PART 3 EXECUTION
	3.1 RECORD DRAWINGS
	A. Maintain on-site, in good order, one record copy of original Contract Documents, Specifications, and any other documents related to the project.  Using drafting symbols and standards consistent with the original documents, annotate Contract Drawing...
	1. Annotate the following items at a minimum:
	a. Horizontal and vertical deviations of pipe, ends of steel casings, ends of HDPE pipe segments, valve nuts, valve centerlines, precast vaults, including rim and invert, concrete encasements, and cathodic protection test station as follows:
	(1) Horizontal:
	(a) More than 1-foot or one-half the diameter of the pipe, as applicable, whichever is less.

	(2) Vertical:
	(a) More than 0.5-feet for pressure pipe systems.
	(b) More than 0.1-feet for gravity pipe systems.


	b. Deviations of existing utilities as follows:
	(1) Top of pipe elevation, if deviation exceeds the horizontal and vertical deviation requirements of this Section, size, material, and type of utilities encountered in excavations.  Locate by station/offset.
	(2) Catch basins, manholes, and other structures that were encountered in excavations if deviation exceeds the horizontal and vertical deviation requirements of this Section. Locate by station/offset. Annotate invert elevations for pipes at these stru...

	c. Size, material, depth, location, and limits of any abandoned pipe.  Include type of abandonment. Locate by station/offset.
	d. Limits, dimensions, and depth of concrete encasements.
	e. At Horizontal Directional Drilling (HDD) Segments:
	(1) A plan view showing the centerline location of each pipe installed via HDD, or installed and placed out of service. Show the remainder of the horizontal alignment of the centerline of each pipe installed via HDD, or installed and placed out of ser...
	(2) A profile drawing for each bore path showing the ground or pavement surface and the crown elevation of each pipe installed via HDD, or installed and placed out of service. Show the remainder of the vertical alignment of the crown of each pipe inst...
	(3) If the bore path is abandoned without installing the high density polyethylene (HDPE) pipe, show the abandoned bore path on the Record Drawings and callout as “Abandoned Bore Path.” Show the location and the length of the drill head and any items ...

	f. EMS Markers.

	2. Annotate deviations using a “cloud”. If changes require a change order, annotate the change order number in the “cloud”.
	3. Annotated drawings are to be made available to RESIDENT PROJECT REPRESENTATIVE for reference at all times.


	3.2 SURVEY DATA
	A. Survey coordinates and elevations to within 0.01 feet in the coordinate system and datum specified in Section 01 71 23 for field located pipe, utilities, appurtenances, pavement and structures by a land surveyor registered in the State of Wisconsin...
	1. Top of pipe every 50 feet along pipeline
	2. Gate and butterfly valves:
	a. Valve nuts
	b. Valve centerline
	c. Valve pads

	3. Top of air valve vent riser pipes
	4. Precast vaults:
	a. Rim
	b. Invert
	c. Top of pipe

	5. Fittings, plugs, caps, flange insulating kits, and special joints
	6. Taps for disinfection and testing, as applicable
	7. Blow-off assemblies:
	a. Connection to pipeline
	b. Blow-off outlet

	8. Cathodic protection:
	a. Galvanic magnesium anodes
	b. Test stations

	9. Tracer wire test stations
	10. Concrete encasements
	11. Ends of steel casings
	12. Ends of HDPE pipe segments
	13. Other public and private utilities encountered during construction that cross over or under new pipe
	14. Roadways, sidewalks, and trails:
	a. Roadway section (edge of pavement – crown – edge of pavement) at each storm drainage structure
	b. Roadway section (edge of pavement – crown – edge of pavement) 200-feet minimum between sections

	15. Curb and gutter at intervals of 50 feet




	01 78 23 Operation and Maintenance
	PART 1 GENERAL
	1.1 DESCRIPTION
	A. Scope:  Furnish to the ENGINEER two hardcopies, and one electronic version on USB flash drive in PDF format of an Operation and Maintenance Manual for all equipment and associated control systems furnished and installed.

	1.2 SUBMITTALS
	A. Prior to the Work Reaching 50 Percent Completion, submit to the ENGINEER for approval one electronic copy on USB flash drive of the manual in PDF format with all specified material.  Submit the approval copies with the partial payment request for t...
	B. Provide one copy of the final CONTRACTOR’s Operation and Maintenance manual electronically on USB flash drive complete after the submission of any missing material prior to requesting certification of substantial completion. CONTRACTOR will ensure ...

	1.3 FORMAT AND CONTENTS
	A. Prepare and arrange each copy of the manual as follows:
	1. One copy of an equipment data summary (see sample form) for each item of equipment.
	2. One copy of an equipment preventive maintenance data summary (see sample form) for each item of equipment.
	3. One copy of the manufacturer's operating and maintenance instructions.  Operating instructions include equipment start-up, normal operation, shutdown, emergency operation and troubleshooting.  Maintenance instructions include equipment installation...
	4. List of electrical relay settings and control and alarm contact settings.
	5. Electrical interconnection wiring diagram for equipment furnished including all control and lighting systems.
	6. One valve schedule giving valve number, location, fluid, and fluid destination for each valve installed.  Group all valves in same piping systems together in the schedule.  Obtain a sample of the valve numbering system from the ENGINEER.
	7. All information provided in the manual shall be modified so that it only includes information pertaining to the approved equipment and accurately depict the equipment provided. All “optional” and non-pertinent materials and information shall be exc...
	8. Furnish all O&M Manual material on 8-1/2 by 11 commercially printed or typed forms or an approved alternative format.

	B. Organize each manual into sections paralleling the equipment specifications.  Identify each section using heavy section dividers with reinforced holes and numbered plastic index tabs.  Use 3-ring, slant ring, hard-back binders Type No. AVE-VS11 as ...
	C. Leave all operating and maintenance material that comes bound by the equipment manufacturer in its original bound state.  Cross-reference the appropriate sections of the CONTRACTOR's O&M manual to the manufacturers' bound manuals.
	D. Where more than one binder is required, label binders Volume 1, 2, and so on, and include the table of contents for the entire set, identified by volume number, in each binder.
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	01 79 00 Training
	PART 1 GENERAL
	1.1 SECTION INCLUDES
	A. Training

	1.2 TRAINING
	A. Training:  Provide the services of knowledgeable, technically competent, factory trained specialists to instruct OWNER’s personnel in the operation and maintenance of the equipment and system components listed in Paragraph B.  The OWNER will furnis...
	1. Coordinate services with the OWNER, with a minimum of 30 days prior notice.
	2. Provide a combination of classroom and "hands-on" instruction designed to completely familiarize operating and maintenance personnel with the systems theory, standard operating procedures, safety features and emergency procedures, and general maint...
	3. Conduct all training during regular hours on weekdays.

	B. Provide training on equipment listed in the following schedule, recommended by the manufacturer, or otherwise required:
	C. Length of Training:  The minimum lengths of training sessions are listed in Paragraph B. above.
	D. Credentials:  Submit for approval, credentials of equipment manufacturer representatives who are to be course instructors at least 14 days prior to a proposed training session.
	E. Scheduling:  Submit training outline and other information described in paragraphs G through K for approval at least 14 days prior to the proposed date for the training sessions.  Verify scheduling with the OWNER at least 14 days prior to the train...
	F. Number of Copies:  For each training class, provide instructional material for at least ten attendees plus five extra copies, plus duplicate copies of all audio-visual aids utilized during each training course.
	G. Training Outline Submission:  Provide a proposed training outline including the topics presented in Paragraph K.  Identify specific components and procedures in the proposed training outline.
	H. Training Topic Detail:  Detail specific training topics.  Describe "hands-on" demonstrations planned for the training.  Reference training aids to be utilized in the training (i.e. video tapes, slides, transparencies) and attach where applicable.
	I. Training Handouts:  Attach training handouts to the proposed training outline.
	J. Training Segment Duration:  Indicate the duration of each training segment.
	K. Training Outline:
	1. Equipment Operation
	a. Describe equipment's operating (process) function.
	b. Describe equipment's fundamental operating principles and dynamics.
	c. Identify equipment's mechanical, electrical and electronic components and features.
	d. Identify all support equipment associated with the operation of the subject equipment.

	2. Detailed Component Description
	a. Identify and describe in detail each component's function.
	b. Where applicable, group related components into subsystems.
	c. Identify, and describe in detail, equipment safety features and control interlocks.

	3. Equipment Preventive Maintenance
	a. Describe preventive maintenance inspection procedures required to perform and inspect the equipment in operation, and spot potential trouble symptoms (anticipate breakdowns).
	b. Outline recommended routine lubrication and adjustments (preventive maintenance).

	4. Equipment Troubleshooting
	a. Define recommended systematic troubleshooting procedures.
	b. Provide component specific troubleshooting checklists.
	c. Describe applicable equipment testing and diagnostic procedures to facilitate troubleshooting.

	5. Equipment Corrective Maintenance
	a. Describe recommended equipment preparation requirements.
	b. Identify and describe the use of special tools required for maintenance of the equipment.
	c. Describe component removal/installation and disassembly/ assembly procedures.
	d. Perform at least two "hands-on" demonstrations of common corrective maintenance repairs.
	e. Describe recommended measuring instruments and procedures, and provide instruction on interpreting alignment measurements, as appropriate.
	f. Define recommended torquing, mounting, calibration, and alignment procedures and settings, as appropriate.
	g. Describe recommended procedures to check/test equipment following corrective repair.

	6. Evaluation and Acceptance of Training Programs
	a. Following the completion of each training session, participants will evaluate the content and effectiveness of the training session using the Training Session Evaluation Form included in this Specification. For each training session, the criteria s...


	L. Certificate:  Provide "Certificate of Instructional Services" signed by RESIDENT PROJECT REPRESENTATIVE and equipment representative, verifying that training has been accomplished to satisfaction of all parties.  Use form provided in this section, ...
	M. Substantial Completion:  Training provided by manufacturers' representative, RESIDENT PROJECT REPRESENTATIVE and OWNER does not constitute substantial completion.
	N. Equipment Use:  Use of equipment for training will not void manufacturers' or contract warranties.
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